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B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (Oct 2014) 

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services 

(except as may be expressly set forth in this Contract as furnished by the Government) and otherwise do 

all things necessary for, or incident to, the performance of work as described in Section C, Performance 

Work Statement (PWS) under this Contract and resulting Task Orders. 

The Contractor shall provide the requested services, within the minimum and maximum quantities as 

specified in Section B.3 below, on a schedule to be specified by the Government in accordance with the 

Contract clause Section H, Task Ordering Procedure. 

B.2 Type of Contract 

This is an Indefinite-Delivery/Indefinite-Quantity (IDIQ) Contract under which Cost-Reimbursement 

(CR) and/or Fixed-Price (FP) Task Orders may be issued. CR task orders can include, but are not limited 

to, CR no fee, Cost-Plus-Incentive-Fee (CPIF), Cost-Plus-Award-Fee (CPAF), and Cost-Plus-Fixed-Fee 

(CPFF) task orders. FP task orders can include, but are not limited to, Firm-Fixed-Price (FFP) task orders.  

The preference is CPIF and FFP Task Orders. Task Orders will define objective performance criteria for 

completion of End States to the maximum extent practical. The term “End State” is defined as the 

specified situation, including accomplishment of completion criteria, for an environmental cleanup 

activity at the end of the Task Order period of performance (POP). 

Table B-1. Master IDIQ Contract Line Item Number (CLIN) Structure 

CLIN CLIN Title Maximum Value of Services Contract Ordering Period 

00001 SRS IMCC $21B$21,000,000,000 Up to 10 years from the effective date of 

Contract. 

B = Billion  

 

Each Task Order will include a price based on the Contractor’s price proposal for the Task Order (see 

Section H, “Task Ordering Procedure”), negotiations, and agreement on price; and the requisite clauses 

depending on the Task Order type, (including but not limited to the following clauses (a) through (e)).  

Fill-ins will be completed at the Task Order level.   

 

(a) DOE-B-2001 Cost-Plus-Fixed-Fee Task Order: Total Estimated Cost and Fixed Fee (Oct 2014) 

(Revised) 

(1)  This is a Cost-Plus-Fixed-Fee type Task Order. In accordance with the clause at FAR 52.216-8, 

Fixed Fee, the total estimated cost and fixed-fee for this Task Order are as follows: 

 

Total Estimated Cost: [insert total estimated cost] 

 

Fixed Fee: [insert fixed fee] 

 

(2)  The Total Estimated Cost and Fee of the Task Order, and/or the Total Estimated Cost and Fee of 

the Task Order Contract Line Items, is as follows:  

 

[insert, if any, line item nos. and associated amounts for cost and fee] 
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(3)  Payment of fee will be made in accordance with [insert instructions for fee payment or title of 

applicable clause addressing payment]. 

 

(b) DOE-B-2002 Cost-Plus-Award-Fee Task Order: Total Estimated Cost and Award Fee (Oct 2014) 

(Revised) 

(1)  This is a Cost-Plus-Award-Fee type of Task Order. The total estimated cost and award fee are as 

follows: 

 

Total Estimated Cost: [insert total estimated cost] 

 

Award fee: [insert available award fee] 

 

(2)  The Total Estimated Cost and Fee of the Task Order, and/or the Total Estimated Cost and Fee of 

the Task Order Contract Line Items, is as follows:  

 

[insert, if any, line item nos. and associated amounts for cost and fee] 

 

(3)  Payment of fee will be made in accordance with [insert instructions for fee payment or title of 

applicable contract clause addressing payment]. 

 

(c)  DOE-B-2003 Cost-Plus-Incentive-Fee Task Order: Total Estimated Cost and Incentive Fee (Oct 

2014) (Revised) 

(1)  This is a Cost-Plus-Incentive-Fee type Task Order. In accordance with the clause at FAR 52.216-

10, Incentive Fee, the target cost, target fee, maximum and minimum fees, and the target fee 

increase and decrease ratios for this Task Order are: 

 

Target Cost: [insert target cost] 

 

Target Fee: [insert target fee] 

 

Maximum Fee: 15% 

 

Minimum Fee: $0 

 

As specified at Section I clause FAR 52.216-10, Incentive Fee, paragraph (e)(1): the fee payable 

under this contract shall be the target fee increased by thirty (30) cents for every dollar the total 

allowable cost is less than the target cost or decreased by thirty (30) cents for every dollar the 

total allowable cost exceeds the target cost.  In no event shall the fee be greater than fifteen (15) 

percent or less than zero percent of the target cost. 

 

(2)  The target cost, target fee, minimum and maximum fee, and target fee increase/decrease ratios are 

applicable to the following Task Order Contract Line Items: 

 

[insert, if any, line item nos. and associated amounts for cost, fee, and fee increase/decrease ratio] 

 

(3)  Payment of fee shall be made in accordance with the clause 52.216-10, Incentive Fee and the 

clause in the Task Order entitled [insert applicable clause addressing fee payment in addition to 

FAR clause]. 
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(d)  DOE-B-2004 Cost Task Order – No Fee: Total Estimated Cost (Oct 2014) (Revised) 

(1)  This is a Cost Task Order with no fee. In accordance with the clause at FAR 52.216-11, Cost 

Contract-No Fee, the total estimated cost for this Task Order is:  

 

Total Estimated Cost: [insert total estimated cost] 

 

(2)  The Total Estimated Cost of the Task Order, and/or the Total Estimated Cost of the Task Order 

Contract Line Items, is as follows:  

 

[insert, if any, line item nos. and associated amounts for cost] 

 

(e)  DOE-B-2006 Firm-Fixed-Price Task Order (Oct 2014) (Revised) 

(1)  This is a firm-fixed-price Task Order. The Contractor shall provide the following [insert 

“supplies” or “services,” as applicable] at the following firm-fixed unit prices: 

 

[Insert Listing of Firm-Fixed Prices for the supplies or services] 

 

(2)  Payments of the Task Order’s firm-fixed-price will be made in accordance with [insert 

instructions for payment or title of applicable Task Order clause addressing payment]. 

 

B.3 Contract Minimum and Maximum Value of Services 

(a) The guaranteed minimum value of task orders to be issued is $5M5,000,000. 

(b) The maximum value of task orders to be issued is $21B21,000,000,000. 

 

B.4 DOE-B-2013 Obligation of Funds (Oct 2014) (Applies to CR Task Orders only) 

(a) Pursuant to the Clause of this Contract at FAR 52.232-22, Limitation of Funds, total funds in the 

amount(s) specified below are obligated for the payment of allowable costs and fee. It is estimated 

that this amount is sufficient to cover performance through the date(s) shown below. 

To Be Determined on a Task Order basis. 

 

B.5 DOE-B-2015 Task Order Fee/Profit Ceiling (Oct 2014) (Revised)  

(a) Task Order fee/profit ceilings will adhere to the following criteria.   

 

(1) CPIF Task Orders. The maximum fee amount shall not exceed 15 percent of the target cost, 

and shall serve as the maximum fee ceiling. The target fee ceiling amount that can be 

negotiated is [Offeror Fill-In; not to exceed 10% of the target cost] percent of the target cost.   

 

(2) CPAF Task Orders. The award fee ceiling amount that can be negotiated is [Offeror Fill-In; 

not to exceed 8% of the estimated cost] percent of the estimated cost. There is no base fee 

available under CPAF task orders. 
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(3) CPFF Task Orders. The fixed fee ceiling amount that can be negotiated is [Offeror Fill-In; 

not to exceed 5% of the estimated cost] percent of the estimated cost.   

 

 

(4) Hybrid Task Orders. Task orders comprising multiple CLIN types shall apply the fee/profit 

ceiling(s) at the CLIN level. 

 

(5) Firm Fixed Price Task Orders. The profit ceiling amount that can be negotiated, as specified 

as a percentage of the negotiated cost, is [Offeror Fill-In] percent. 

 

(b) The fee (target, award, or fixed)/profit amount for each Task Order will be negotiated and 

established based on risk and complexity. The Contractor may propose a fee/profit amount it 

determines appropriate as long as the proposed amount adheres to the criteria above. 

 

(c) The ceiling percentage(s) shall at no time exceed any statutory limitations imposed by 10 United 

States Code (U.S.C.) 2306(d), 41 U.S.C. 3905, and FAR 15.404-4(c)(4)(i). 

 

B.6 Funding Profile 

The planned funding profile per the Government Fiscal Year (FY) is shown below. Funding is subject to 

Congressional and Departmental funding authorization.  

Table B-2. Annual Funding Profile* 

 

 

*The dollar amounts are represented in ($1000’s). The provided funding profile represents the Government’s 

estimate of future funding.   This assumed funding is not a guarantee of available funds. Actual funding may be 

greater or less than these estimates. There is no commitment by DOE to request funds equivalent to this assumed 

funding. Available funds depend on Congressional appropriations and priorities within the DOE. The provided 

funding profile covers estimated costs and fee and/or prices to be identified in Section B of the Task Orders, 

inclusive of funding of pension and benefit programs described in Section C.  

Note: The start dates of FY 24 for PBS 41 and 11C are estimated and may change at the sole discretion of the 

Department of Energy (DOE).   

B.7 Allowability of Subcontractor Fee (Applies to CR Task Orders only) 

(a) If the Contractor has formed and performs the Contract as a teaming arrangement, as defined in FAR 

9.601(1) and (2) Contractor Team Arrangements, the team shall share in the total fee for underlying 

Task Orders. Separate, additional, subcontractor fee is not an allowable cost under Task Orders for 
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individual team members, or for a subcontractor, supplier, or lower-tier subcontractor that is a 

wholly-owned, a majority-owned, or an affiliate entity of any team member. 

(b) The subcontractor fee restriction in paragraph (a) above does not apply to members of the 

Contractor’s team that are: (1) small business(es); (2) Protégé entities as part of an approved 

Mentor-Protégé relationship identified in the Contractor’s Diversity Plan as per the Section H Clause 

entitled, DOE-H-2046, Diversity Program; (3) subcontractors under a competitively awarded (that is, 

awarded in a manner that meets all the criteria of full and open competition and results in a 

reasonable subcontract price) FFP subcontract; or (4) subcontractors providing commercial items as 

defined in FAR 2.101, Definitions, if the subcontract price is fair and reasonable. 

B.8 Small Business Subcontracting Fee Reduction  

For the purpose of implementing this Clause, the percentage goals established in the separate 

subcontracting goals submitted at the Task Order level will remain in effect for the duration of the Task 

Order period of performance. 

(a) The Contractor’s performance in the following areas will be evaluated at least annually: (1) 

progress toward meeting the cumulative small business performance percentage in accordance 

with the Section H Clause entitled, Subcontracted Work; (2) progress toward meeting the overall 

cumulative compliance with the small business subcontracting goals for the Master IDIQ 

Contract; and (3) progress toward meeting the required number of active Mentor-Protégé 

Agreements.  

(b) If the Contractor has not met any or all of the requirements in paragraph (a) of this clause, and/or 

has failed to provide meaningful work for small businesses, the Contracting Officer (CO) may 

reduce the fee by up to 10 percent (CR Task Orders) or the price by up to two percent (FFP Task 

Orders) depending on the nature and magnitude of the failure.  

B.9 Basis for Changes 

The Contractor is responsible for total performance of Task Orders issued under this Contract, including 

its specific technical approach and methods to perform the Task Order PWS, including End States (if 

applicable). The Contractor is responsible for examining available information, such as drawings and 

designs, photographs, regulatory documents, and other documents in developing its approach and 

estimated pricing for individual Task Orders. For all work within the control of the Contractor, the 

consequences of any adverse Contractor work performance, and the consequences of any regulatory 

actions in response to adverse Contractor work performance, shall not be a basis for equitable adjustment. 

As applicable, Task Orders issued under this Contract shall clearly identify the risk ownership for both 

the Government and the Contractor such that contractTask Order changes are minimized to the extent 

practicable. 

(Table with risk ownership to be negotiated and included within individual Task Orders, as 

applicable) 

B.10 Conditional Payment of Fee - DOE Performance Criteria/Requirements 

This Clause supplements the Section I Clause DEAR 970.5215-3 entitled, Conditional Payment of Fee, 

Profit, and Other Incentives – Facility Management Contracts, by establishing Site-specific 

Environmental, Safety, Health, and Quality (ESH&Q) and security performance criteria/requirements. 

This clause does not replace the Section I clause.  Performance failures relating to the performance 
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criteria set forth in this Clause will be processed in accordance with DEAR 970.5215-3. Site-specific 

performance criteria/requirements for ESH&Q and Safeguards and Security (SAS) are as follows:  

(a) ESH&Q 

(1) First Degree: Performance failures relating to the criteria set forth in this Clause will be processed 

in accordance with DEAR 970.5215-3. 

(2) Second Degree: Performance failures relating to the criteria set forth in this Clause will be 

processed in accordance with DEAR 970.5215-3. 

(3) Third Degree: Performance failures that reflect a lack of focus on ESH&Q or failures to comply 

with an approved Integrated Safety Management System (ISMS) that may result in a negative 

impact to the public, workers, or environment. The following performance failures, or events of 

similar import, are examples of performance failures that are considered third degree: 

(i) Multiple similar non-compliances identified by external oversight (e.g., Federal) that in the 

aggregate indicate a significant programmatic breakdown. 

(ii) Non-compliances or adverse performance trends that either have or may have significant 

negative impact to the public, workers, or environment or that indicate a significant 

programmatic breakdown. 

(iii) Failure to notify the CO upon discovery of events or conditions where notification is 

required by the terms and conditions of the Contract. 

(iv) Failure to report required data accurately and within the required timeframes (e.g., within 

24 hours of incident). 

(b) Safeguards and Security 

(1) First Degree: Performance failures that have been determined, in accordance with applicable law, 

regulation, or DOE directive, to have resulted in, or that can reasonably be expected to result in, 

exceptionally grave damage to the national security. The following are examples of performance 

failures or performance failures of similar import that will be considered first degree: 

(i) Theft, loss, or diversion of Category I or II Special Nuclear Material (SNM); adversarial 

attacks or acts of sabotage that result in significant consequences to the safety or security of 

personnel, facilities, or the public due to a failure or inadequacy of performance by the 

Contractor. 

(ii) Receipt of an overall rating of Unsatisfactory on any DOE SAS survey, audit, and/or 

inspection. 

(iii) Failure to implement effective corrective action(s) in response to any first degree 

performance failure. 

(2) Second Degree: Performance failures that have been determined, in accordance with applicable 

law, regulation, or DOE directive, to have actually resulted in, or that can reasonably be expected 

to result in, serious damage to the national security. The following are examples of performance 

failures or performance failures of similar import that will be considered second degree: 
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(i) Theft, loss or diversion of Category III SNM that is due to a failure or inadequacy of 

performance by the Contractor. 

(ii) Inventory differences of Category I/II/III SNM beyond alarm limits where there is no 

evidence that the difference is created by loss, theft, or diversion. 

(iii) Any amount of SNM found in a dangerous/hazardous or unapproved storage environment, 

or unapproved mode of transportation/transfer. 

(iv) Failure to implement effective corrective action(s) in response to an occurrence of any 

second degree performance failure. 

(3) Third Degree: Performance failures that have been determined, in accordance with applicable 

law, regulation, or DOE directive, to have actually resulted in, or that can reasonably be expected 

to result in, undue risk to the common defense and security, and/or jeopardizes protection of the 

facility or Site security interests. The following are examples of performance failures or 

performance failures of similar import that will be considered third degree: 

(i) Loss, theft, diversion, or unauthorized disclosure of information classified as Confidential. 

(ii) Evidence that SNM data has been manipulated or falsified. 

(iii) Inventory differences of Category IV SNM beyond alarm limits where there is no evidence 

that the difference is created by loss, theft, or diversion. 

(iv) Loss, theft, or diversion of Category IV quantities of SNM that is due to a failure or 

inadequacy of performance by the Contractor. 

(v) Five or more incidents that involve a potential compromise of classified information and/or 

unsecured classified repository, in any three (3) month period, of any type. 

(vi) Receipt of any topical area rating of Unsatisfactory on any DOE SAS survey, audit, and/or 

inspection. 

(vii) Failure to implement effective corrective action(s) in response to any third degree 

performance failure. 

(viii) Non-compliant or adverse cyber security performance that indicates serious cyber security 

program degradation (e.g., negative mission impacts or compromise of sensitive 

information [Sensitive Unclassified Information, Personally Identifiable Information, 

Unclassified Controlled Nuclear Information]). 

B.11 Provisional Payment of Fee (Oct 2013) (Revised) (Applies to CR Task Orders only) 

(a)  Notwithstanding any other term or condition of this Contract and the resulting Task Orders to the 

contrary, this clause applies to and has precedence over all other terms and conditions of this 

Contract and the resulting Task Orders that provide for provisional payment of fee.  

(b)  The Contractor must notify the CO immediately if it believes any incongruence exists between this 

clause and any other term or condition of this Contract or the resulting Task Orders that provides 

for provisional payment of fee. If a term or condition of this Contract or the resulting Task Orders 

provides for provisional payment of fee but fails to include all of the requirements of this clause, 

that term or condition will be considered to include the omitted requirements.  
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(c)  This clause conforms to the FAR and DOE fee policy and constructs. The following definitions and 

concepts apply.  

(1)  Price means cost plus any fee or profit applicable to the Task Order.  

(2)  The terms profit and fee are synonymous.  

(3)  Incentive means a term or condition whose purpose is to motivate the Contractor to 

provide supplies or services at lower costs, and in certain instances with improved 

delivery or technical performance, by relating the amount of profit or fee earned to the 

Contractor’s performance.  

(4)  Earned fee for an incentive means fee due the Contractor by virtue of its meeting the 

Task Order’s requirements entitling it to fee. Earned fee does not occur until the 

Contractor has met all conditions stated in the Task Order for earning fee.  

(5)  Available fee for an incentive means the fee the Contractor might earn but has not yet 

earned.  

(6)  Provisional payment of fee for an incentive means the Government’s paying available fee 

for an incentive to the Contractor for making progress towards meeting the performance 

measures for the incentive before the Contractor has earned the available fee.  

(7)  Provisional payment of fee has no implications for the Government’s eventual 

determination that the Contractor has or has not earned the associated available fee. 

Provisional payment of fee is a separate and distinct concept from earned fee. The 

Contractor could, for example, receive 100% of possible provisional fee payments yet not 

earn any fee (the Contractor would be required to return all of the provisional fee 

payments). The Contractor could, for example, receive 0% of possible provisional fee 

payments yet earn the entire amount of available fee (it would not receive any fee 

payments until the Government’s determination that the Contractor had earned the 

associated available fee for the incentive).  

(8)  Clause means a term or condition used in this Contract. 

(d)  The Task Order’s price, incentives included in its price, and all other terms and conditions reflect 

the Government’s and the Contractor’s agreement to link, to the maximum extent practical, the 

Contractor’s earning of fee to its achievement of final outcomes rather than interim 

accomplishments.  

(e)  Certain terms and conditions of the Task Order provide for provisional payment of fee for certain 

incentives. Other terms and conditions of the Task Order provide for each such incentive the 

requirements the Contractor must meet to earn the fee linked to the incentive. The terms and 

conditions of this Task Order that provide for provisional payment of fee for certain incentives 

include for each such incentive the requirements the Contractor must meet before the 

Government is obligated to pay fee, provisionally, to the Contractor and for the Contractor to 

have any right to retain the provisionally paid fee.  

(f)  The CO, at his/her sole discretion, will determine if the Contractor has met the requirements 

under which the Government will be obligated to pay fee, provisionally, to the Contractor and for 

the Contractor to have any right to retain the provisionally paid fee.  
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(g)  If the CO determines the Contractor has not met the requirements to retain any provisionally paid 

fee and notifies the Contractor, the Contractor must return that provisionally paid fee to the 

Government within 30 days:  

(1)  The Contactor’s obligation to return the provisional paid fee is independent of its intent to 

dispute or its disputing the Contracting Officer’s determination; and  

(2)  If the Contractor fails to return the provisionally paid fee within 30 days of the 

Contracting Officer’s determination, the Government, in addition to all other rights that 

accrue to the Government and all other consequences for the Contractor due to the 

Contractor’s failure, may deduct the amount of the provisionally paid fee from: amounts 

it owes under invoices; amounts it would otherwise authorize the Contractor to draw 

down under a Letter of Credit; or any other amount it owes the Contractor for payment, 

financing, or other obligation.  

(h)  If the Contractor has earned fee associated with an incentive in an amount greater than the 

provisional fee the Government paid to the Contractor for the incentive, the Contractor will be 

entitled to retain the provisional fee and the Government will pay it the difference between the 

earned fee and the provisional fee. 

(i) If provisional fee is provided for under a Task Order and the CO determines the Contractor has 

met all of the other applicable terms and conditions in both the Task Order and the Master IDIQ 

Contract required to be eligible for provisional payment of fee and the Contractor has 

accomplished established incentive(s) under the Task Order, the Contractor is authorized to 

submit a voucher requesting provisional fee payment not more often than once per calendar 

quarter, at an equal prorated percentage amount of up to 50 percent of the target and/or available 

fee for the Task Order, pending satisfactory performance. 

 

B.12 Limitation of Government’s Obligation (Applies to FFP Task Orders only) 

(a)  This contract’s fixed-price Task Orders issued under CLIN 00001 have traditional Federal 

Acquisition Regulation fixed prices and contract terms and conditions, with the exceptions that: 

fixed-price Task Orders issued under CLIN 00001 may be incrementally funded; and if a CLIN or 

Task Order is incrementally funded, in the event of termination before it is fully funded the 

Government’s maximum liability for the CLIN or Task Order will be the lower of the amount of 

funds allotted to the CLIN or Task Order or the amount payable to the Contractor per the 

Termination for Convenience (Fixed-Price) clause of this contract. For each CLIN or Task Order 

there is: 

(1)  a fixed price for the action; 

(2)  a fixed amount of work that corresponds to the fixed price; 

(3)  a planned funding schedule that corresponds to the fixed price and the fixed amount of 

work; 

(4)  no Government obligation to the Contractor until the Government allots funds to the 

contract for the action; 

(5)  if the Government allots funds, a maximum Government obligation, including any 

termination obligations, to the Contractor equal to the allotted funds; and 



Savannah River Site Integrated Mission Completion Contract – DraftFinal End State RFP                              Section 

B 

Solicitation No. 89303319REM000055 

 

B-10 

 

(6)  an obligation that the Government will pay the Contractor for the work the Contractor 

performs for which funds were allotted based on the price of the work performed, not the 

costs the Contractor actually incurs. 

(b)  For each CLIN or Task Order: 

(1)  the Government’s maximum obligation, including any termination obligations and 

obligations under change orders, equitable adjustments, or unilateral or bilateral contract 

modifications, at any time is always less than or equal to the total amount of funds 

allotted by the Government to the contract for the CLIN or Task Order; 

(2)  the Contractor explicitly agrees it reflected (that is, included or could have included an 

additional amount) in its offered price and in the subsequent negotiated fixed price for 

each of the fixed-price CLINs or Task Orders included in this contract: 

(i)  the added complexity, challenges, and risks (including all risks, costs or 

otherwise, associated with termination as articulated in this clause) to which the 

Contractor is subject due to the incremental funding arrangement established in 

this clause; and 

(ii)  the specific risk that in the event of termination of an incrementally funded CLIN 

or Task Order before the CLIN or Task Order is fully funded, the Contractor 

could receive less than the Termination for Convenience (Fixed-Price) clause of 

this contract would allow. The maximum Government obligation for a fixed-

price CLIN or Task Order is the allotted funds for the CLIN or Task Order, as a 

result, the Contractor will receive the lower of the allotted funds or what the 

Termination for Convenience (Fixed-Price) clause of this contract would allow. 

(3)  the Contractor is not authorized to continue work beyond the point at which the total 

amount payable by the Government, which is the price of the services the allotted funds 

cover, equals the total amount allotted to the contract for the services; 

(4)  if funds become available and the Government’s need continues, the Government will 

allot funds periodically to the CLIN or Task Order, the Contractor will provide a fixed 

amount of work for the funds allotted, and the Government will pay the Contractor based 

on the price of the fixed amount of work. The Government will not pay the Contractor 

based on the costs the Contractor incurs in performing the work; and 

(5) the Contractor agrees to provide the fixed amount of work for the fixed price identified in 

the contract’s Section B, Supplies or services and prices/costs, and in accordance with the 

delivery schedule identified in the contract’s Section F, Deliveries or performance, 

provided the Government provides the funding per or earlier than the Planned Funding 

Schedule in paragraph (n) of this clause. At any time, the cumulative amount of funds 

allotted is the fixed price for the cumulative fixed amount of work identified with the 

funds. 

(c)  For each CLIN or Task Order: 

(1)  The fixed price (of both the entire CLIN or Task Order and of the current cumulative 

amount of funds allotted to the CLIN or Task Order at any time during contract 
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performance) is not subject to any adjustment on the basis of the Contractor’s cost 

experience; 

(2)  The contract places the maximum risk and full responsibility on the Contractor for all 

costs and resulting profit or loss; and 

(3)  If the Government meets the entire Planned Funding Schedule, 

(i)  the cumulative amount of funds allotted will equal the CLIN’s or Task Order’s fixed 

price and 

(ii)  the Contractor must provide the work the contract requires for the CLIN or Task Order. 

(d)  The fixed price for each CLIN or Task Order is listed in Section B of this contract. 

(e)  The Planned Funding Schedule for each CLIN or Task Order is in paragraph (n) of this clause. 

The sum of the planned funding for each CLIN or Task Order equals the fixed price of the CLIN 

or Task Order. 

(f)  The Actual Funding Schedule for each CLIN or Task Order is in paragraph (o) of this clause. It 

specifies the actual amount of funds allotted and presently available for payment by the 

Government separately for Task Orders issued under CLIN 00001, and the work to be performed 

for the funds allotted. 

(1)  The Contractor may bill against a CLIN or Task Order only after the Government has 

allotted funds to the CLIN or Task Order and the Contractor has delivered the services 

and earned amounts payable for the CLIN or Task Order. 

(i)  The Contractor may bill only the lower of the two preceding amounts, that is, the 

lower of allotted funds or amount payable. 

(ii)  If the Contractor does not perform the contract’s requirements for the CLIN or 

Task Order, it must return the amounts that it billed that the Government 

reimbursed. 

(g)  If during the course of this contract the Government is allotting funds to a CLIN or Task Order 

per or earlier than the Planned Funding Schedule, this contract to that point will be considered a 

simple fixed-price contract for that CLIN or Task Order regardless of the rate at which the 

Contractor is, or is not, earning amounts payable, and: 

(1)  The Government’s and the Contractor’s obligations under the contract for the CLIN or 

Task Order—with the exception that the Government’s obligation for the CLIN or Task 

Order is limited to the total amount of funds allotted by the Government to the CLIN or 

Task Order and similarly the Contractor is not authorized to continue work beyond the 

point at which the total amount payable by the Government equals the total amount 

allotted—will be as if the CLIN or Task Order were both fixed price and fully funded at 

time of contract execution, that is, the Contractor agrees that: it will perform the work of 

the contract for that CLIN or Task Order; and neither the fixed-price for the CLIN or 

Task Order nor any other term or condition of the contract will be affected due to the 

CLIN’s or Task Order’s being incrementally funded. 

(i)  The Contractor agrees, for example, if the Government allots funds to a CLIN or 

Task Order per or earlier than all of the funding dates in the Planned Funding 



Savannah River Site Integrated Mission Completion Contract – DraftFinal End State RFP                              Section 

B 

Solicitation No. 89303319REM000055 

 

B-12 

 

Schedule for the CLIN or Task Order, the Government has met all of its 

obligations just as if the CLIN or Task Order were fully funded as of the time of 

contract execution and the Contractor retains all of its obligations as if the CLIN 

or Task Order were fully funded as of the time of contract execution, while at the 

same time the Contractor is not authorized to continue work beyond the point at 

which the total amount payable by the Government equals the total amount 

allotted to the contract; consequently, if the Contactor earns amounts payable at 

any time in performing work for the CLIN or Task Order that exceed the total 

amount of funds allotted by the Government to the contract for the CLIN or Task 

Order: 

(A) it (not the Government) will be liable for those excess amounts payable 

 

(B)  it will remain liable for its obligations under every term or condition of the 

contract and 

 

(C)  if it fulfills all of its obligations for that CLIN or Task Order and the 

Government allots funds to the CLIN or Task Order equal to the CLIN’s or 

Task Order’s fixed price, the Government will pay it the fixed price for the 

CLIN or Task Order and no more. 

 

 

 (ii)  The Contractor also agrees, for example, if the Government allots funds to a 

CLIN or Task Order by the first funding date in the Planned Funding Schedule, 

the Government has met all of its obligations up to that point in the contract as if 

the CLIN or Task Order were fully funded (that is, as if progress payments based 

on cost had been agreed to and had been made, or milestone payments had 

agreed to and been made, or etc.) and the Contractor retains all of its obligations 

up to that point (such as meeting delivery schedules, maintaining quality, etc.) as 

if the CLIN or Task Order were fully funded; consequently, if the Government 

subsequently terminates the CLIN or Task Order it will pay the Contractor the 

lower of the following two amounts: the amount allotted by the Government to 

the CLIN or Task Order; or the amount payable per the Termination for 

Convenience (Fixed-Price) clause of this contract. 

(h)  The Contractor shall notify the Contracting Officer in writing whenever it has reason to believe 

that the amount payable it expects to earn for the CLIN or Task Order in the next 60 days, when 

added to all amounts payable previously earned, will exceed 75 percent of the total amount 

allotted to the CLIN or Task Order by the Government. 

(1)  The notification is for planning purposes only and does not change any obligation of 

either the Government or the Contractor. 

(2)  The Contractor is not authorized to continue work beyond the point at which the total 

amount payable by the Government equals the total amount allotted to the CLIN or Task 

Order. 
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(3)  The Government may require the Contractor to continue performance of that CLIN or 

Task Order for as long as the Government allots funds for that CLIN or Task Order 

sufficient to cover the amount payable for that CLIN or Task Order. 

(i)  If the Government does not allot funds to a CLIN or Task Order per or earlier than its Planned 

Funding Schedule, the Contractor will be entitled to an equitable adjustment and: 

(1)  the Government’s maximum obligation, including any termination obligation, to 

reimburse the Contractor remains limited to the total amount of funds allotted by the 

Government to the contract for that CLIN or Task Order; 

(2)  the Contractor is not authorized to continue work beyond the point at which the total 

amount payable by the Government, equals the total amount allotted to the contract; 

(3)  if the Government subsequently terminates the CLIN or Task Order, it will pay the 

Contractor the lower of the following two amounts: the total amount of funds allotted by 

the Government to the contract for the CLIN or Task Order; or the amount payable per 

the Termination for Convenience (Fixed-Price) clause of this contract. 

(j)  Except as required by either other provisions of this contract specifically citing and stated to be an 

exception to this clause, or by, among other things, terminations, change orders, equitable 

adjustments, or unilateral or bilateral contract modifications specifically citing and stated to be an 

exception to this clause, for either CLIN or Task Order: 

(1)  The Government is not obligated to reimburse the Contractor in excess of the total 

amount allotted by the Government to this contract for the CLIN or Task Order; and 

(2)  The Contractor is not obligated to continue performance under this contract related to the 

CLIN or Task Order or earn amounts payable in excess of the amount allotted to the 

contract by the Government until the Contracting Officer notifies the Contractor in 

writing that the amount allotted by the Government has been increased and specifies an 

increased amount, which shall then constitute the total amount allotted by the 

Government to the CLIN or Task Order. 

(k)  No notice, communication, or representation in any form, including, among other things, change 

orders, equitable adjustments, or unilateral or bilateral contract modifications, other than that 

specified in this clause, or from any person other than the Contracting Officer, shall affect the 

amount allotted by the Government to this contract for a CLIN or Task Order, which will remain 

at all times the Government’s maximum liability for a CLIN or Task Order. In the absence of the 

specified notice, the Government is not obligated to reimburse the Contractor for any amounts 

payable earned for a CLIN or Task Order in excess of the total amount allotted by the 

Government to this contract for a CLIN or Task Order, whether earned during the course of the 

contract or as a result of termination. 

(l)  Change orders, equitable adjustments, unilateral or bilateral contract modifications, or similar 

actions shall not be considered increases in the Government’s maximum liability or 

authorizations to the Contractor to exceed the amount allotted by the Government for a CLIN or 

Task Order unless they contain a statement increasing the amount allotted. 

(m)  Nothing in this clause shall affect the right of the Government to terminate this contract for 

convenience or default. 
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(n)  Planned Funding Schedule: 

The following table and requisite information shall be inserted by the Government in each fixed-

priced Task Order to account for incrementally funded FFP CLINs: 

CLIN [TBD in each Task Order]: 

CLIN Date Funds To Be 

Allotted 

Work To Be 

Accomplished 

Cumulative 

Funds To Be 

Allotted 

Cumulative 

Work To Be 

Accomplished 

      

 

(o)  Actual Funding Schedule: 

The following table and requisite information shall be inserted by the Government in each fixed-

priced Task Order to account for incrementally funded FFP CLINs: 

CLIN [TBD in each Task Order]: 

 CLIN Date Funds To Be 

Allotted 

Work To Be 

Accomplished 

Cumulative 

Funds To Be 

Allotted 

Cumulative 

Work To Be 

Accomplished 
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SRS Integrated Mission Completion Cleanup Contract Overview and Objectives 

Background 

The U.S. Department of Energy (DOE) Savannah River Site (SRS also referred to herein as “Site”) 

is located in western South Carolina, covering 310 square miles in Aiken, Allendale and Barnwell 

counties. SRS was constructed during the early 1950s to produce basic materials used in 

fabrication of nuclear weapons, primarily tritium and plutonium-239, in support of our nation's 

defense programs. 

The SRS cleanup strategy is to eliminate or minimize nuclear materials, spent nuclear fuel (SNF), 

and waste through safe stabilization, treatment, and/or disposition; reduce costs of continuing 

operations and surveillance and maintenance; remediate surface water, groundwater and 

contaminated soils consistent with regulatory agreements and permits; and, perform deactivation 

and decommissioning (D&D) of excessed facilities. The Department's completion strategy 

provides a comprehensive risk-based methodology to the legacy cleanup project, such as 

dispositioning radioactive liquid waste (LW) through vitrification of high activity waste 

constituents at the Site's Defense Waste Processing Facility (DWPF), and using existing SRS 

facilities to receive, store, and disposition aluminum-clad SNF. 

Contract Purpose and Objectives 

(a) One of the U.S. DOE strategic goals is to meet the challenges of cleaning up the nation’s 

Manhattan Project and Cold War legacy. To accomplish this goal, the Office of Environmental 

Management (EM) must reduce environmental liabilities through accelerated cleanup of 

high-risk areas resulting in risk reduction. This goal must be accomplished in a manner that is 

protective of human health and the environment. 

(b) The purpose of the SRS Integrated Mission Completion (IMC) Contract (IMCC) is to achieve 

significant risk and financial liability reduction that provides the best overall optimal solution 

to Site accelerated completion and closure. Ultimately, the tasks, including the End States 

associated with the tasks, to be performed during the Contract ordering period will be defined 

in future Task Orders. The term “End State” is defined as the specified situation, including 

accomplishment of completion criteria, for an environmental cleanup activity at the end of the 

Task Order period of performance (POP). 

(c) The Contractor is responsible for the performance of the entire scope under the Contract 

including defining the specific methods, innovations, regulatory approach, and graded 

approaches for accomplishing all work to be performed and managing, integrating, and 

executing work described in this Performance Work Statement (PWS).PWS. 

(d) The DOE’s goal is to efficiently optimize the scope, cost, and schedule associated with 

performance of all work while ensuring quality, protecting the safety of the workers, 

environment, and the public, to reduce EM’s environmental liabilities. 

(e) The Contractor shall comply with Section 3116 of the Ronald W. Reagan National Defense 

Authorization Act (NDAA) for Fiscal Year 2005; the Federal Facility Agreement for the 

Savannah River Site (FFA); permits and requirements issued by the South Carolina 
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Department of Health and Environmental Control (SCDHEC); and any other applicable 

regulatory requirements and federal regulations. 

(f) The FFA is an enforceable agreement among DOE, SCDHEC, and U.S. Environment 

Protection Agency (EPA).  It directs the comprehensive remediation of the SRS.  The 

Contractor is not a signatory to the FFA but will support DOE in its role as the lead agency for 

siteSite remediation under Comprehensive Environmental Response, Compensation, and 

Liability Act (CERCLA) and will support decision making by the three parties to the FFA. The 

Contractor’s work products and processes will meet the requirements of the FFA when 

performing scope pursuant to the FFA. The Contractor is encouraged to propose cost-effective 

methods, strategies, and processes for consideration by DOE. 

(g) The Contractor shall prepare and submit all regulatory and supporting documentation to DOE 

prior to submittal to the regulatory agencies. In addition, DOE will: 

(1) Operate as the owner in coordination with the regulators to reach agreement on 

Contractor-prepared regulatory and supporting documentation; 

(2) Review, approve, and/or certify, as required, all regulatory and supporting 

documentation; and 

(3) Prepare any additional National Environmental Policy Act (NEPA) analyses and/or 

documentation that may be required. 

(h) The Contractor shall ensure that its technical approach and execution of the work comply with 

all current applicable laws, regulations, and DOE directives as identified in Section J, 

Attachment J-2, Requirements Sources and Implementing Documents. The list of laws and 

regulations is not comprehensive. Omission of any applicable law or regulation from 

Attachment J-2 does not affect the obligation of the Contractor to comply with such law or 

regulation. 

(i) The Government shall conduct audits and surveillances of all aspects of the terms of this 

Contract to ensure compliance with the terms of this PWS. The results of all audits and 

surveillances will be resolved with the Contractor. DOE reserves the right to stop work in 

accordance with the Section H Clause DOE-H-2021, Work Stoppage and Shutdown 

Authorization (Oct 2014)(Revised). 

(j) DOE plans to provide a steady, predictable funding stream to enable End State completion; 

however, funding is subject to the ordinary limitations associated with the congressional 

appropriation process. 

(k) Accelerated cleanup (i.e., accomplishing cleanup faster and more efficiently than planned) is a 

cooperative undertaking that requires the Contractor and the Government to seek innovative 

approaches to achieve the desired End States. This approach will require DOE and the 

Contractor to cooperate in creating an organizational culture to facilitate change and a mutual 

understanding of the technical approach and strategy that will lead to successful achievement 

of End States to be completed under this Contract. Streamlining the process, challenging 

requirements, and identifying efficiencies and performance improvements are critical to 
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accomplishing accelerated cleanup. The Contractor, in partnership with DOE and throughout 

the Contract ordering period, shall seek to identify requirements and processes that impede 

progress and recommend efficiencies and performance improvements that reduce the actual 

cost and/or improve the schedule for the work. 

(l) The Contractor, in partnership with DOE, will use its best efforts to further the acceleration of 

cleanup activities and reduce DOE’s long-term liability (see Section H Clause entitled, 

Partnering). 

(m) ManageThe Contractor shall manage, integrate, and execute the work described in this PWS, 

as authorized through Task Orders.  The Contractor shall provide all personnel, facilities, 

equipment, materials, services, and supplies required to complete the Contract work scope, 

except for the items described in Section J, Attachment J-8, Government Furnished Services 

and Information (GFS/I). 

(n) IntegrateThe Contractor shall integrate and manage all capital and non-capital asset acquisition 

projects, activities, and subprojects as described in this PWS.  The Contractor shall maximize 

efficient and cost-effective methods for completing the work scope.  The Contractor will be the 

single point of accountability for the SRS IMC Contract activities, safety and quality assurance 

programs, regulatory and SRS interface, and project management in the performance of this 

Contract, including any subcontracts.   

(o) Support The Contractor shall support transfer and/or accept operational responsibility for 

thesethe IMCC facilities to support execution of the work. Some of the facilities included in 

this SRS IMC Contract scope may currently be the responsibility of DOE program offices 

other than EM and/or other contractors.  Likewise, certain facilities currently included in the 

contract scope may be transferred to other DOE Program Offices.  The Contractor shall 

develop interface documents with DOE management and other Site contractors, as needed, to 

support transition, stipulate respective roles and responsibilities, and define services to be 

provided by other DOE contractors.  

(p) Comply with all applicable laws, regulations, permits, and DOE Directives (including invoked 

Technical Standards) identified in Section J, Attachment J-2, Requirements Sources and 

Implementing Documents.  During the conduct of authorized work scope, the Contractor shall 

also comply with all CERCLA decision documents in effect for the SRS. 

(q) Support achieving the goals described in the DOE Office of Environmental Management 

Annual Performance Agreement in effect during the period of performance. The Contractor 

shall comply with Site-Wide programs and procedures (e.g., Lockout/Tagout Program, 

Radiation Protection Program, etc.) 

Supplemental Information 

The various elements of this Performance Work Statement (PWS) have descriptive statements of 

DOE’s supplemental information associated with the performance of each element. Such 

statements are intended to provide the Contractor with insight regarding DOE’s historical 

operational performance/planning perspective on the objectives that need to be accomplished in 

order to progress toward completion of the Savannah River SiteSRS cleanup. The Contractor is not 
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bound by such historical operational performance (e.g., waste processing rates, ratios, and limits) 

and is expected to seek to improve upon such historical operational performance while, at the same 

time, ensuring compliance with all applicable requirements. The Government makes no 

representations that the historical operational performance is what the Contractor will, in fact, 

experience in the execution of this contract. 

C.1 Contract Transition 

The desired outcome is a smooth transition of full responsibility for execution of the Contract that 

maintains continuity of operations and avoids or minimizes disruptions to ongoing operations 

and/or accomplishment of the DOE mission. 

As authorized by Task Order(s), the Contractor shall perform the activities necessary to transition 

work from the current SRS Liquid Waste contract, transition any subcontract work from the 

incumbent Liquid Waste Contractor as deemed necessary, and complete workforce transition in 

accordance with the requirements of Section H (H.2 – H.6) of this Contract.  Nuclear Materials 

mission activities (specifically, Section C. 3 Nuclear Materials Stablization and Disposition and 

Non-Operation Nuclear Facilities (Surveillance, Maintenance, and Deactiviation) may be 

transitioned via post-award task orders and are not part of this initial contract transition. 

The Contractor shall submit a Transition Plan for DOE approval within 15 days after notice to 

proceed that provides a description of all necessary transition activities, a list of the organizations 

involved, and a transition schedule, including key milestones.  to include: 

a. Describe the approach to transition the work indentified in the Contract, including the 

transition team, their roles and responsibilities, and describe a Work Breakdown Structure 

(WBS) for each element of contract transfer responsibilities, including: scope of work, 

labor relations, human and material resources, services, and other work identified in the 

Contract. 

b. Describe responsibility for due diligence, to include its rationale, and a schedule of planned 

activities (transition schedule) and milestones necessary for the conduct of a safe, orderly 

contract transition; minimizing impacts on continuity of operations; identifying key issues 

and associated resolutions that may arise during transition; and planned interactions with 

DOE, other contractors, the workforce, regulators and stakeholder.  

c. The planned strategy for developing required documents (including licenses and 

agreements); A brief description of all involved organizations; planned execution of 

Interface Agreements with other DOE-SRS contractors and necessary Memoranda of 

Understanding (MOUs) with external organiations. 

d. Establish any Tranistion Interface Agreements necessary between it and other DOE-SRS 

contractors/subcontractors to define necessary interface points, scope boundaries, and/or 

provisions of services, as required.   

e. Identify agreements, letter approvals, determinations of cost allowability, or understandings 

the Contractor plans to reply upon and apply to work performed under this contract, or in 

the accounting of costs incurred. DOE agreements with predecessor contractors, contract 
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guidance, direction, or interpretation on other contracts shall not apply unless they have 

been identified and approved in advance by the CO.  

f. Document in a Transfer Agreement with the prior contractor all key elements of the 

transfer. This may include key elements such as purchase order and subcontract 

assignments, sofeware license agreements, proper transfers/exclusions, key 

documents/databases/records, permits, outstanding liabilities, litigation, administrative 

claims, or other.  

The Contractor is responsible for performing due diligence to ensure that all transition activities 

are identified and completed during the transition period (see Section L, Attachment L-9, Task 

Order 1:  Transition-Liquid Waste).. 

The list below includes the major elements necessary for transition of the Contract, but is not a 

comprehensive list of all transition requirements.  The following items shall be addressed in the 

Transition Plan: 

(a) Public Release Statement: Within 72 hours following a Notice to Proceed (NTP), the 

Contractor shall release on its own website a brief Executive Summary of its offer 

including the following elements: 

(1) Name of Contractor including the identification of teaming partners and 

subcontractors and a description of the experience that each party brings to the 

project. 

(2) Organizational Structure and Identification of Key Personnel. 

(3) Summary/description of Contractor’s management approach to execute the 

work. 

(3)(4) Brief overview of Contractor’s work on similar projects. 

(4)(5) Commitments to the Community. 

(5)(6) Commitments to Small Business Subcontracting (if applicable). 

(b) Implementation of Human Resources Management Requirements:  The 

Contractor’s Transition Plan required above shall include a description of the 

Contractor’s implementation of human resource management consistent with Workforce 

Transition and Contractor Human Resources Management requirements as described in 

Section H, Clauses H.3 through H.7. 

(c) Inter-Contractor Ordering and Financial Agreements:  The Contractor shall 

develop the inter-contractor ordering and financial agreements necessary to support 

transition and Contract performance, and will be responsible for the costs incurred 

under these agreements. 

(d) Status Reports – Transition Activities:  The Contractor shall provide weekly status 

reports of transition activities to DOE.  The Contractor shall establish routine status 
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meetings with DOE and affected contractors to review transition activities and issues 

(see Section L, Attachment L-9, Task Order 1, Liquid Waste Transition, and Section J, 

Attachment J-7, Contract Deliverables). 

(e) Government-Owned Property:  All real and personal property currently accountable to 

the incumbent Liquid Waste Contractor for contract performance will be provided to the 

Contractor.  During the contract transition period, an inventory record of such property 

in the DOE Facilities Information Management System (FIMS) and the incumbent 

Liquid Waste Contractor’s personal property databases will be provided to the 

Contractor.  Specifically, the following property acceptance requirements will be 

implemented: 

(1) The Contractor shall perform a joint comprehensive physical inventory with the 

incumbent Liquid Waste Contractor of all accountable high-risk and sensitive 

property, as defined in the Code of Federal Regulations (CFR) Title 41 Chapter 

109, during the transition period, and shall accept full accountability for the 

high-risk and sensitive property at the end of transition. 

(2) The Contractor shall accept, at the end of transition, transfer of accountability 

for the remaining government-owned real and personal property not covered 

under paragraph (1), based on existing inventory records on an “as-is, where-is” 

basis, or perform a wall-to-wall inventory within the transition period of the 

Contract.  Any discrepancies with the existing inventory records shall be 

reported to the Contracting Officer (CO).  At the end of transition, the 

Contractor shall assume responsibility and liability for subsequent losses and 

damages.  If the physical inventory is not accomplished within the allotted time 

frame, the previous contractor's records will become the inventory baseline. 

(f) DOE Safeguards and Security (SASS&S) Survey:  During the Contract transition 

period and prior to assuming control and responsibility for SASS&S responsibilities, the 

Contractor shall be subject to a DOE SASS&S initial survey conducted in accordance 

with DOE Order 470.4B4, Safeguards and Security Program.  The results of the survey 

shall be documented and shall form the basis for DOE authorization to assume SASS&S 

responsibilities, in particular responsibilityresponsibilities for special nuclear material., 

classified information, and other applicable protection level assets.  Following a 

satisfactory survey, the Contractor shall assume responsibility for all applicable 

SASS&S resources, materials, facilities, documents, and equipment. 

(g) Identification of Material Differences:  During the transition period, the Contractor 

shall identify any material differences between the systems, facilities, waste sites, 

property, and services (to include review of policies, procedures, technical documents 

and other documents in the form of information) described in this PWS and actual 

conditions.  The Contractor shall prepare and submit a Statement of Material 

Differences (see Section L, Attachment L-9, Task Order 1, Liquid Waste Transition).  If 

After receipt and evaluation of the CO determinesContractor material differences 

submission, DOE will negotiate the Statementfinal list of Material Differences requires 

revisions Difference and Preexisting Conditions with the Contractor and determine 
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whether a change to the Contract, the CO may issue a change order is necessary.  The 

CO will provide direction to reconcile the material differences with the 

Contract.Contractor to address any changes and will establish timeframes for completion 

of applicable actions.  

(h) Legal Management Transition:  The Contractor shall provide a Litigation 

Management Plan in accordance with the Section H clause, Legal Management, and 

compliant with 10 CFR Part 719, Contractor Legal Management Requirements. 

(i) Communication of Contractor’s Approach:  The Contractor shall communicate its 

approach and commitments for accomplishing the scope of the Contract to workers, 

federal staff, stakeholders, and other interested entities during the transition period. 

(j) Adoption of Programs and, Procedures and Service Level Agreements: To ensure 

continuity of operations, the Contractor shall adopt, as applicable, the incumbent Liquid 

Waste Contractor’s programs and, procedures and Service Level Agreements at NTP 

(e.g. Documented Safety Analysis (DSA), Technical Safety Requirement (TSR)s, 

operating procedures, etc.), provided the Contractor has formally reviewed the programs 

and, procedures and Service Level Agreements to ensure compliance with Contract 

requirements, current regulatory requirements, DOE Orders and directives, and the 

Contractors’ organizational roles and responsibilities.  The Contractor shall revise those 

programs and, procedures and Service Level Agreements it deems necessary provided 

the programs and procedures and Service Level Agreements remain in compliance with 

DOE requirements, and shall maintain its plans, programs, procedures, programs,  and 

Service Level Agreements, etc. in accordance with this PWS. 

(k) Graded Approach: The Contractor mayshall submit a Graded Approach for 

Implementation of Contract Requirements Plan for DOE approval to streamline 

processes, apply a graded approach, and identify efficiencies and performance 

improvements (e.g., DOE directives, regulations, and others) that are critical to 

accomplishing the Site mission. The plan shall include a review and recommendations 

of changes to the current Site standards and implementing procedures for the elimination 

of requirements and/or streamlining of processes. The Contractor shall interface with the 

other site contractors on proposed changes, as necessary The Contractor may propose 

for DOE’s approval, exceptions for self-performance of processes associated with 

business systems, procurement and asset management, human resources, and quality and 

operations excellence. 

Task Order (TO) Proposals: During transition, the Contractor shall expediently 

provide the CO with TOThe Contractor shall interface with the other Site contractors on 

proposed changes, as necessary.  The Contractor shall initially adopt existing Service 

Level Agreements and/or other interface agreements with the future SRS Operations 

Contractor (also noted currently as the SRS Operations Contractor), Site Lab Contractor, 

and other Site Contractors while performing make or buy evaluations for services 

offered by the SRS Operations Contractor, Site Lab Contractor, and other Site 

Contractors, Section J, Attachment J-3, Savannah River Site Services and Interface 

Matrix needed by the Liquid Waste program.  
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The Contractor shall provide during Task Order 2 their detailed plan to address the SRS 

Operations Contractor, Site Lab Contractor, and other Site Contractors services needed. 

The Implementation Plan for the proposed procurement of those services shall be 

provided during Task Order 3 with actual implementation no later than the end of Task 

Order 3.  In the Implementation Plan, the Contractor shall provide the basis for the 

proposed costs and fee for each cost category (direct labor, indirect rates, direct 

materials, etc.) for each service as follows: (1) what source data is existing and how that 

data is verifiable, and (2) key assumptions for efficiencies/innovations and what the 

Contractor’s estimates are for those efficiencies/innovations. The Contractor’s 

Implementation Plan shall be in sufficient detail at a summary level to demonstrate 

probable reasonableness and realism. 

(l) Task Order Proposals: During transition, the Contractor shall expediently provide the 

CO with Task Order proposals that are compliant with the Section H Clause entitled, 

Task Ordering Procedure. The CO will provide direction as applicable regarding these 

potential TOsTask Orders and will establish time frames for submission of additional 

TOTask Order proposals. 

(m) Training for the Workforce: Develop training for the workforce on the contract to 

include but not limited to changes from the prior PWS, Task Orders, Contractor’s 

proposed management approach for execution of work, J Attachments regarding 

applicable Directives, Regulations, Policies and Standards; Site Services and Interface 

Requirements Matrix, and Contract Deliverables. Provide DOE a schedule for 

completion of training that results in 100 percent of the workforce trained within 6 

months of NTP. 

(m)(n) Declaration of Readiness:  Submit a Declaration of Readiness to Execute the 

Contract to the CO, prior to the end of transition, indicating readiness to assume 

responsibility for execution of the Contract.  Also, identify any post-transition activities 

that may be required to complete transition (e.g., notifications to outside agencies of 

transfer of co-operator responsibilities, completion of procedure updates). 

C.2 Liquid Waste Stabilization/Disposition 

C.2.1 Liquid Waste Operations 

The mission of LW Operations is to receive, store, treat, and dispose of radioactive liquid waste.  

The LW Operations are highly integrated involving safely storing liquid radioactive waste in 

underground storage tanks; removing, treating, and dispositioning the low activity waste fraction 

as a saltstone waste form in concrete SDUs; vitrifying the higher activity waste at DWPF; storing 

the vitrified waste in stainless steel canisters until permanent disposition; and completing 

operational closure of all underground storage tanks and ancillary equipment. 

The goal of the U.S. Department of Energy is to complete the LW cleanup mission at SRS in 15 

years. The Contractor shall plan the work scope in this contract period of performance conducive 

to the achievement of this goal.  
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The Contractor shall maintain compliance with Site-wide manuals governing operations and 

maintenance requirements.  These activities include routine operations, predictive, preventive and 

corrective maintenance, and infrastructure activities needed to support LW facilities and any 

facility improvements including general plant projects, major modifications, temporary 

modifications, and line item projects needed to sustain facility operations.  Facilities shall be 

operated and maintained in a condition to ensure operability as designed beyond the end of the 

contract period of performance. 

The Contractor shall maintain a comprehensive Master Infrastructure List of critical facility and 

infrastructure needs.  Infrastructure for the purpose of this work scope includes all facility support 

structures; operational equipment; fire protection; electrical systems; plumbing; heating, 

ventilation and air conditioning equipment; superstructures; interior and exterior enclosures; 

roofing; foundations; basement construction; conveying systems; stairs; and furnishings.  The 

areas of consideration include the Tank Farms and associated systems, structures and components, 

S-Area, Z-Area, ETF, and SWPF in J-Area, once the SWPF is transitioned to the Contractor.  It 

also includes the office trailers and other supporting facilities in areas B, E, G and T-Areas (see 

Section J, Attachment J-8, Government Furnished Services and Information (GFS/I)).  The 

Contractor shall provide to DOE quarterly maintenance updates including a list of maintenance 

activities for these areas that were completed during the preceding quarter, a prioritized list of 

maintenance activities that are scheduled to be performed, and newly identified maintenance 

activities.  The maintenance activities shall be prioritized, and risks associated with non-

performance of the maintenance activities shall be identified and described with respect to safety 

and continued operations. 

C.2.1.1 Tank Farms 

Tank Farms operation includes multiple facilities and processes, including waste tank system 

transfers, evaporator operations, space management, salt and sludge waste retrieval, feed batch 

preparation for waste treatment facilities, and preparation of waste for transfer to other LW 

facilities, waste disposition, and, ultimately, operational closure of underground waste storage 

tanks and ancillary equipment. 

C.2.1.1.1 Actinide Removal Process/Modular Caustic Side Solvent Extraction Unit 

(ARP/MCU) 

Operation of ARP/MCU (interim salt processing and disposition of radioactive salt waste) was 

suspended and isolated to allow SWPF radioactive tie-ins to the liquid waste system.  The 

Contractor shall maintain the ARP/MCU processes and facilities in a lay-up status until DOE 

makes the decision to proceed with final layup and complete execution of the de-inventory plan. 

Ventilation system filters will continue to be maintained to ensure any residual contamination is 

not be released from the facilities. 

Alternately, the Contractor may, with DOE approval, re-purpose the ARP/MCU systems as part of 

the system optimization activities for accomplishment of the PWS consistent with applicable 

requirements. 
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C.2.1.1.2 Tank Farm Operations 

The Contractor shall operate the Tank Farms to receive, concentrate, and store liquid radioactive 

wastes in support of ongoing Site activities and ensure the continued operability and structural 

integrity of the liquid radioactive waste tanks and ancillary structures.  The Contractor shall be 

responsible for effective Tank Space Management, Salt Feed Preparation, Sludge Feed 

Preparation, Bulk Waste Removal/Retrieval, and Management of the ETF.  The Contractor shall 

maintain a comprehensive tank inspection program that is compliant with the requirements 

specified in the SRS Federal Facility Agreement (FFA).  Mercury monitoring/sampling and 

chemical analysis throughout the LW systems will continue to be performed.  Mercury shall be 

managed consistent with the Safety Basis. 

The Contractor shall ensure the Tank Farms have the capacity to receive up to 300,000 gallons of 

waste from H-Canyon processing operations annually through FY 2030. 

Supplemental Information 

The radioactive liquid waste contained in the underground storage tanks is in the form of saltcake, 

salt supernate, or insoluble sludge solids.  The functions of the underground storage tanks are: 

- Receipt and storage of radioactive liquid waste and by-products generated by operation of 

the chemical separations processing and research facilities. 

- Prevention of potentially harmful exposure from radiation to Site worker and members of 

the public. 

- Prevention of potentially harmful quantities of radionuclides and chemicals from escaping 

to the environment. 

- Maintaining safe storage of the liquid radioactive waste. 

- Preparing batches of liquid radioactive waste for treatment into a more stable form 

(solidification) for final disposition. 

The F-Area Tank Farm (FTF) is a 22-acre site containing eight Type I, two Type III, eight 

Type IIIA, and four Type IV storage tanks. Six tanks in FTF have been operationally closed. In 

addition, FTF also includes supporting ancillary structures such as two evaporator systems, 

transfer pipelines, diversion boxes, a concentrate transfer system, a catch tank, and three pump 

pits. The H-Area Tank Farm (HTF) is a 45-acre site containing four Type I, four Type II, four 

Type III, thirteen Type IIIA, and four Type IV tanks. Two tanks in H-Tank Farm have been 

operationally closed.  In addition, HTF includes supporting ancillary structures such as three 

evaporators, eight diversion boxes, ten pump pits, pump tanks, transfer valve boxes, and transfer 

piping. Also located in HTF is the ARP/MCU processing system. The twenty-four Type I, II, 

and IV tanks do not meet the secondary containment standards in the SRS Federal Facility 

Agreement.  Eight of these tanks have been operationally closed. Out of these sixteen tanks that 

remain in service, eight tanks have leaked waste through the primary tank wall into their respective 

secondary containment (i.e. annulus space) and six of these tanks have completed bulk waste 

removal efforts (tanks 4F, 7F, 8F, 10H, 11H and 15H). Execution of waste retrieval in Type I 

and II tanks that have leak sites may reactivate these leak sites or expose new leak sites. 
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C.2.1.1.2.1 Tank Space Management 

The Contractor shall maintain usable working tank storage capacity (space) to support waste 

retrieval and prepare waste for permanent immobilization and disposition of HLW in a vitrified 

waste form and low-level waste in a grouted waste form (e.g., preparation of sludge and salt feed 

for DWPF and SWPF and receipt of waste from DWPF, ETF, and H-Canyon).  The Contractor 

shall implement effective supplemental space management initiatives as necessary, including the 

operation of evaporator systems. 

Supplemental Information 

Since 1951, the Tank Farms have received over 160 Mgal of liquid waste, of which most has been 

evaporated and/or treated, leaving approximately 35.3 Mgal in the storage tanks. Available storage 

space is used for waste receipts, waste retrieval, and processing operations. A contingency amount 

of 1.3 Mgal is not included as working space and is reserved for the unlikely event of a full tank 

failure.  Waste receipts and transfers are normal Tank Farm activities as the Tank Farms receive 

new or “fresh” waste from the HCanyon stabilization program, a low activity waste stream from 

DWPF processing (typically referred to as “DWPF recycle”), wash water from sludge washing, 

and very small amount of concentrate from ETF. 

The Tank Farms also make routine transfers to and from waste tanks and evaporators. The two 

evaporator systems, the 2H and 3H systems, support space management with volume reduction of 

2 – 3 million gallons per year of liquids produced by sludge batch washing and DWPF recycle 

receipts. Although both systems are currently operating satisfactorily, both systems have 

experienced significant operational issues. A leak from the 3H evaporator pot into the secondary 

containment cell was successfully repaired in 2018. There are no plans to replace the 

3H Evaporator pot but a spare pot will be available at the beginning of this contract performance 

period in case it is needed. 

The space in Type III/IIIA tanks is used to: (1) retrieve waste from and clean older style (Type I, 

II, and IV) tanks; (2) prepare, qualify, and treat sludge waste for disposal; (3) prepare, qualify, and 

treat salt waste; and (4) support nuclear materials stabilization and disposal through H-Canyon. 

Additionally, several old-style tanks support immobilization and disposition of HLW. Old style 

tanks (Types I, II, and IV) are shown in Figures 2.4-1, 2.4-2, and 2.4-4 in 

WSRC‑SA‑2002‑00007‑VOL‑1‑DSA‑ES, Ch. 1, 2 Rev 17, provided in the Document Library. The 

Tank Farm space management strategy in the Liquid Waste System Plan 

(http://www.srs.gov/general/pubs/srr-lw-systemplan.pdf) is based on projections of DWPF canister 

production rates, salt waste processing rates, influent stream volumes, Tank Farm evaporator 

performance, and space gain initiative implementation. Reuse of old -style tanks for storage of 

liquid may require DOE and/or regulator approval. The below Table identifies the operational and 

operationally closed tanks. 

 

Operational Tanks 

Old Style Tanks Compliant Tanks  

Type I Type II Type IV Type III Type IIIA Total 

F Tank Farm 6 0 0 2 8 16 

http://www.srs.gov/general/pubs/srr-lw-systemplan.pdf
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H Tank Farm 3 3 4 4 13 27 

Total 9 3 4 6 21 43 

 

 

Operationally Closed Tanks 

Old Style Tanks Compliant Tanks  

Type I Type II Type IV Type III Type IIIA Total 

F Tank Farm 2 0 4 0 0 6 

H Tank Farm 1 1 0 0 0 2 

Total 3 1 4 0 0 8 

 

C.2.1.1.2.2 Salt Feed Preparation 

The Contractor shall be responsible for operation and maintenance of equipment necessary to 

dissolve, batch, and adjust salt waste from various tanks to serve as feed for TCCR and SWPF. 

Salt batches shall meet the waste acceptance criteria (WAC) of the facility it will be transferred to. 

Tank Farm feed preparation infrastructure modifications required to support SWPF increasing 

processing rates include: 

- Waste retrieval infrastructure in several tanks to support salt batch feed preparation 

- Mixing capabilities 

- Enhanced transfer capabilities 

- Transfer routes provided to blend/feed tank(s) 

Supplemental Information 

Salt feed preparation includes development of salt batches from various waste tanks for feed to salt 

treatment processes including SWPF and TCCR. Salt Feed Preparation for each batch currently 

requires four months for compiling, sampling, analysis, qualifying and transfer into the batch feed 

tank. SWPF is planned to process the majority of this salt solution waste. Salt preparation 

capability is dependent on the number of blend tanks available to prepare salt batches. Currently, a 

single tank is capable of preparing 3 to 4 Mgal/yr. Three blend tanks are needed to enable the Tank 

Farms to feed SWPF at 9 Mgal/yr. Two blend tanks are expected to be available upon SWPF 

startup and the third blend tank will be available for SWPF’s second year of operation. 

Factors that impact salt feed preparation include: 

- Blend Tank availability 

- Timely preparation of tanks for waste retrieval 

- Effective and efficient saltcake dissolution 

- Waste transfer logistics 
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Salt treatment technology demonstration of the at-tank cesium removal is in progress. Refer to 

Section C.2.2.5.2 for additional information. 

C.2.1.1.2.3 Sludge Feed Preparation 

The Contractor shall be responsible for operation of equipment and conducting treatment processes 

used to prepare sludge waste feed to sustain DWPF vitrification operations. The Contractor shall 

effectively couple tank waste retrieval operations with sludge waste feed preparation operations to 

provide sludge waste: 1) within compositional ranges that support sludge waste blending and 

preparation into batches that meet DWPF prescribed feed specifications; and 2) with sufficient 

volume to ensure the continuous availability of sludge waste feed to DWPF. The Contractor shall 

also model sludge waste feed preparation activities and execute activities necessary to ensure that 

DWPF vitrification operations can be sustained beyond the Contract period of performance. 

Supplemental Information 

The basic steps for sludge processing are: 1) sludge removal from tanks; 2) optional Low-

Temperature Aluminum Dissolution; 3) blending and washing of sludge followed by sample, 

analysis, and qualification; and 4) sludge feeding to the DWPF. Currently a single tank (Tank 51H) 

is the sole DWPF feed preparation tank (see Figure 1). 

Sludge preparation is paced by bulk waste retrieval and by tank storage space to prepare sludge 

batches. Sludge batch planning uses the estimated mass and composition of sludge and known 

processing capabilities to optimize processing sequences. The planned sludge batches are 

identified in the approved Liquid Waste System Plan. 

Differences in sludge batch sequencing, total number canisters produced, and batch end dates is an 

effort to balance the end of salt processing more closely with the end of sludge processing. The 

projected canister pour rate is balanced to be appropriate for salt processing support. 

Waste generated from processing of spent nuclear fuel and targets in H-Canyon has resulted in 

high amounts of aluminum solids as gibbsite or boehmite. Much of this aluminum can be removed 

from the sludge by dissolution of the aluminum and subsequent removal by decanting of the liquid 

phase. This reduces the number of canisters needed to disposition the sludge, due to the lowered 

sludge solids mass and improved waste loading in the glass. Dissolution is achieved by adding 

caustic, elevating temperature, mixing, and sufficient reaction time. 

Sodium (Na) and other soluble salts (e.g., sulfates, nitrates, nitrites) in DWPF feed are reduced 

through sludge washing. Sludge washing is performed by adding water to the sludge batch, mixing 

with slurry pumps, securing the pumps to allow gravity settling of washed solids, and decanting 

the sodium-rich supernate to an evaporator system for concentration. This cycle is repeated until 

the desired molarity (typically 1.25 M Na) is reached.  Some types of sludge settle slowly, 

extending wash cycles. Sludge settling and washing typically constitutes ~75% of batch 

preparation time. The total number of washes performed, and volume of wash water used are 

minimized to conserve tank space.  Sludge batch size and wash volumes are also limited by the 

hydrogen generation rate associated with radiolysis of water. Tank contents are mixed on a 

periodic frequency to release hydrogen retained within the sludge layer, resulting in a limited 

window within operating constraints for gravity settling. 
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C.2.1.1.2.4 Bulk Waste Retrieval/Removal 

Note: In this document, the terms “bulk waste retrieval” and “bulk waste removal” may be used 

interchangeably and signify the same set of activities. 

The Contractor shall retrieve and remove sufficient waste from older style and compliant tanks to 

ensure adequate support of salt and sludge batch preparations. Preference should be given to 

retrieval and removal from older style tanks that are within or beneath the water table (Type I 

and II tanks in H-Area Tank Farm) and all tanks in F-Area Tank Farm to enable F-Area Tank Farm 

closure in 10 years. 

The Contractor shall be responsible for design, procurement, installation and operation of 

equipment for conducting bulk waste retrieval/removal of salt and sludge from the liquid waste 

storage tanks. The Contractor shall prepare and treat waste to meet the Waste Acceptance Criteria 

of downstream facilities, including SWPF, Tank 50H, the Saltstone Facility, and DWPF. 

Completion of bulk waste retrieval/removal activities is defined as DOE concurrence on the 

Contractor provided detailed presentation of the specified tank’s completion of bulk waste removal 

efforts with conclusive evidence. Future work scope for the specific tank transitions to the Tank 

Closure process (C.2.2.3) if closure is the next step or to Tank Space Management (C.2.1.1.2.1) if 

the tank will continue in service. 

Supplemental Information 

Bulk waste retrieval/removal of salt waste is currently conducted by adding liquid (e.g., dilute 

supernate, DWPF recycle water) to waste tanks with sufficient mechanical agitation that the 

saltcake material is dissolved for transfer to the appropriate hub tank, then transferred to a blend 

tank to be combined with salt solution from other tanks to achieve the appropriate chemistry 

balance. In the blend tank chemistry or other waste properties may be adjusted in order to meet the 

SWPF requirements.  Currently, dissolution of one 1.3 million gallon tank full of saltcake results 

in the generation of 4 million gallons of dissolved salt solution, which is equivalent to 

approximately 3 to 4 full tanks of dissolved salt.  Retrieval/removal of sludge waste also includes 

addition of liquid (e.g., supernate, water) to sludge (non-soluble) waste, agitation by several mixer 

pumps to suspend sludge solids, and transfer to a hub tank set up to receive and transfer sludge to 

the feed preparation tank, or directly to the feed preparation tank to then proceed with sludge 

washing.  Similarly, slurrying and washing one gallon of settled sludge increases waste tank 

inventory by 1.3 gallons of salt waste. 

C.2.1.1.2.5 Effluent Treatment Facility (ETF) 

The Contractor shall be responsible for operation of the ETF in compliance with environmental 

regulations associated with the Resource Conservation and Recovery Act (RCRA) and the 

National Pollutant Discharge Elimination System (NPDES) under the Clean Water Act. The ETF 

operator in charge shall be certified by the South Carolina Environmental Certification Board and 

hold an “A” Physical/Chemical Wastewater Certificate. 

The Contractor shall maintain the facilities in a ready-to-serve status, function as a service provider 

for other Site contractors, and coordinate with waste generators to develop annual waste volume 

projections. 
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Supplemental Information 

The ETF is classified as an “A” Level physical/chemical wastewater treatment facility by the 

SCDHEC. The ETF treats low-level radioactive wastewater from the F and H Area separations and 

waste management facilities, F/H Laboratory, the Savannah River National Laboratory, (SRNL), 

H Tank Farm evaporator overheads and miscellaneous sources, such as Soil and Groundwater 

Closure Projects well purge water. The ETF removes chemical and radioactive contaminants 

before releasing the water into Upper Three Runs Creek, a SRS stream that flows to the Savannah 

River. Because the Savannah River water eventually flows into municipal drinking water facilities, 

radiological effluents are governed by the Federal Clean Water Act. ETF non-radiological 

effluents are discharged within limits of permits issued by SCDHEC. 

The ETF is designed and constructed to allow SRS to meet all environmental regulations 

associated with the Resource Conservation and Recovery Act and the National Pollutant Discharge 

Elimination System under the Clean Water Act. The ETF is designed to operate at an average 

capacity of 165 gpm and with a “sprint” capability of 300 gpm for short durations. The maximum 

permitted facility capacity is 430,000 gallons per day. The ETF encompasses wastewater 

collection and treatment operations that were modified for radioactive use. It was designed to 

remove heavy metals, organic chemicals and corrosive chemicals, as well as cesium and other 

radiological contaminants from the Site’s waste waterwastewater. 

C.2.1.2 Waste Vitrification 

Waste Vitrification operations includes the DWPF and the two existing GWSBs. 

C.2.1.2.1 Defense Waste Processing Facility 

The Contractor shall operate the DWPF to optimize the processing of the sludge and high activity 

feed streams from salt processing into a vitrified waste form that meets or exceeds all requirements 

for interim storage at SRS and all requirements regarding the acceptability of the vitrified waste 

form for disposal in a licensed Federal Repository. The Contractor shall avoid sludge feed breaks 

to DWPF. Mercury shall be managed consistent with the Safety Basis. The Contractor shall ensure 

the availability of a spare melter to effectaffect a timely replacement of an operational melter in the 

event of its failure. The Contractor shall maintain a concentration limit of 897 g/m3 of fissile 

material in the glass and a canister heat load of less than 792 watts per canister. The concentration 

limit of 897 g/m3 is currently being reviewed for potential increase to 2500 g/m3. The Contractor 

shall also provide for safe storage of failed melters onsite by constructing failed melter boxes and 

Failed Equipment Storage Vaults (FESV). The Contractor shall procure canisters for use in DWPF 

as necessary to ensure continued operations. DWPF canister production shall continue to meet the 

requirements of DOE/RW‑0333P, Quality Assurance Requirements and Description, until and 

unless directed otherwise by DOE. 

Supplemental Information 

DWPF Canister Production 

The DWPF facility receives and combines washed sludge and high activity waste from salt 

processing with glass frit for vitrification and pouring into canisters. Tank Farm sludge waste feed 
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preparation has supported canister production of as high as 337 canisters in a 12 -month period as 

well as feed preparation systems internal to DWPF. The total canister production is expected to 

vary during the Contract period commensurate with the receipt of high activity streams from 

SWPF. 

To support higher glass throughput, the DWPF melter was retrofitted with four bubbler systems 

and the melter off-gas system was optimized in September 2010. Additional process improvements 

are necessary in order to support SWPF operations at a feed rate up to 9 Mgal per year. These 

improvements are scheduled to complete in FY21, and they are as follows: 

- Implementation of an alternate reductant 

- Processing of cesium Strip Effluent (SE) in the Slurry Mix Evaporator (SME) 

- Laboratory Waste Handling modifications 

- Management of the high activity waste streams to be received from SWPF 

- Critical Spares in inventory 

Based on the current Liquid Waste System Plan, canister production schedules include two one-

week outages every year to allow for routine planned maintenance and another two weeks for the 

Site-wide steam outage each year.  A four-month melter outage is assumed around FY2029 as 

melter life is conservatively estimated to be 10 years. Melter replacement is determined by actual 

melter performance. Melter #4 is anticipated to be operationally ready for use at the time of 

contract award. Canister production and sludge batch need dates were projected in the current 

Liquid Waste System Plan based on: 

- DWPF recycle is beneficially reused. 

- Pu discards from H-Canyon will be supported to the extent allowable without negatively 

impacting planned canister waste loadings while continuing to comply with the canister 

fissile material concentration limits. 

DWPF Recycle 

DWPF recycle is the largest influent stream received by the Tank Farm. Volume reduction of the 

recycle stream is handled through evaporation by the 2H Evaporator System and through 

beneficial reuse in tank waste removal operations. The DWPF recycle stream will remain between 

1.5 and 1.9 Mgal/yr prior to SWPF operations. The rate could increase to as high as 3.7 Mgal/yr 

after the startup of SWPF. Diversion of the DWPF recycle stream to a treatment process vice its 

return to the Tank Farm will provide opportunities for simplification of the evaporator systems and 

the handling of sludge batch preparation facilitating waste removal from and closure of a number 

ofseveral tanks in H-Tank Farm.  A Systems Engineering Alternative Analysis is in progress to 

identify the type and method of treatment necessary to enable this diversion. 

Failed Equipment Storage Vaults (FESVs) and Melter Storage Boxes (MSBs) 

Construction/fabrication of Failed Equipment Storage Vaults (FESVs) and Melter Storage 

Boxes (MSBs) are repetitive activities required to sustain ongoing DWPF operation by providing 
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interim storage of failed DWPF melters. Currently there is one FESV constructed, containing two 

vaults. Each vault was designed to store one failed melter inside an MSB. 

FESV is currently storing Melter #1 and Melter #2. Space has been reserved for construction of up 

to ten FESVs, if needed. Design and construction of the next FESV will be in progress when this 

contract period of performance starts. One MSB for Melter #3 will be complete and available in 

storage. 

Large contaminated failed equipment is currently stored in the 221S Canyon. 

C.2.1.2.2 Glass Waste Storage Buildings (GWSB) 

The Contractor shall operate and maintain GWSB #1 and #2 to store glass waste canisters 

produced at the DWPF on an interim basis pending shipment for offsite disposal at a licensed 

Federal Repository. The Contractor shall continue on-going canister double-stacking activities in 

GWSB #1 to increase the total number ofand GWSB #2 to provide sufficient storage locations for 

standard canisters to 4,508all planned canister production. 

Supplemental Information 

DWPF canisters are currently stored onsite in two dedicated interim GWSBs. A Shielded Canister 

Transporter (SCT) moves one canister at a time from the DWPF to a GWSB. Both GWSBs are 

qualified to meet or exceed a Performance Category 2 design basis earthquake.  It is anticipated an 

approach to double stack GWSB #2 will be identified prior to contract award.   

GWSB #1 consists of a below-grade seismically qualified concrete vault containing support frames 

for vertical storage of 2,286 storage positions of which 2,262 standard canister positions are in use 

storing radioactive canisters. GWSB #2, with a similar design to GWSB #1, has 2,340 standard 

storage locations and is currently being filled with radioactive canisters as they are produced.  

There are also approximately 20 locations in DWPF available for canister storage pending transfer 

to a GWSB. 

The GWSB #1 storage structure and services consist of four storage compartments, an SCT 

operating floor, air inlet and exhaust shafts, and attached building support facilities. The storage 

capacity of GWSB #1 is currently being expanded to double the capacity to 4,524 canisters by 

“double stacking” the canisters one on top of the other. Modification of canister positions and 

double stacking operations are in progress. 

Based on the current System Plan, additional storage capacity will be required with availability 

beginning in FY30 as current storage capacity is 6,861 and the total projected storage requirement 

is 8,121 for a shortfall of 1,260 canisters. 

C.2.1.3 Low Activity Waste Disposal 

The Low Activity Waste Disposal is conducted by transferring Decontaminated Salt 

Solution (DSS) from Tank 50H to the Saltstone Facility consisting of the Saltstone Production 

Facility (SPF) and Saltstone Disposal Facility (SDF). The Contractor shall ensure that the low-
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activity salt waste stream sent to the Saltstone Facility from Tank 50H and/or SWPF shall 

complies with the SPF WAC. 

C.2.1.3.1 Saltstone Production Facility (SPF) 

The Contractor shall operate and optimize the SPF to support processing of low activity liquid 

waste, including DSS, for disposal in the SDF. The Contractor shall process up to 14 million 

gallons per year of low activity waste from Tank 50H and/or SWPF. This throughput assumes the 

operation of two TCCR units in addition to SWPF. SPF shall be operated to ensure compliance 

with Section 3116 Determination for Salt Waste Disposal at the Savannah River SiteSRS, Basis for 

Section 3116 Determination for Salt Waste Disposal at the Savannah River SiteSRS, 

DOE M 435.1, applicable SCDHEC permits, and the Site Treatment Plan (STP). 

C.2.1.3.2 Saltstone Disposal Facility (SDF) 

The Contractor shall operate and maintain Saltstone Disposal Facility (SDF) readiness to receive 

saltstone grout at all times except during a planned outage. Operations include filling the Saltstone 

Disposal Units (SDUs), maintaining the saltstone grout and transfer lines operational, maintenance 

and repair/replacement of valves, and maintaining SDU capacity available for operations. As each 

SDU construction is completed, the Contractor shall conduct acceptance testing prior to turn over 

of the SDU for SDF operations. Once an SDU is operationally filled, the Contractor shall maintain 

the SDUs in a safe condition and meet the applicable requirements of the Saltstone DSA and the 

state issued landfill permit. The Contractor shall perform modeling (in coordination with salt batch 

planning) for the inventory and concentrations of significant radionuclides placed in an SDU, in 

order to maximize emplacement while ensuring compliance with applicable performance 

objectives of the disposal facility, consistent with the SDF Performance Assessment. 

Supplemental Information 

The Saltstone Facility, consisting of the SPF and the SDF, processes DSS into saltstone grout at 

the SPF and permanently disposes of the resulting low level waste form in SDUs at the SDF.  

During Saltstone Facility operations, dry feeds (slag, fly ash, and cement) are weighed into batches 

and continuously fed into the SPF process room mixer where DSS is added at a controlled rate. 

DSS will be transferred daily at least in the amount of 33,000 gallons per transfer from Tank 50H 

(the SPF DSS feed tank) to two Salt Solution Receipt Tanks (SSRT) in SPF. Each SSRT has an 

operating level of 60,000 gallons. DSS is transferred from the SSRTs into the SPF process.  For 

every one gallon of DSS combined and mixed with dry feeds, approximately 1.76 gallons of 

saltstone grout is produced. The saltstone grout is pumped via transfer lines into one of several 

SDUs at the SDF. The saltstone grout sets (hardens) in less than 24 hours and is no longer 

flowable. As the grout sets, some water remains. This excess water (drain water) is pumped back 

to the SPF on a daily basis during SPF operations to be combined with DSS feed to the SPF mixer.  

 

Saltstone grout has historically been produced in daily batches containing approximately 35,000 

gallons of DSS; however, it is anticipated that a significant increase in the production of saltstone 

grout will be required once the SWPF becomes operational and the Saltstone Facility may be in 

continuous operation (24 hours/7 days per week), except during planned outages.  The annual 

processing requirement of about 13.7 million gallons includes minor contributions from the ETF 
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and H-Canyon of up to 500,000 gallons and it is based on SWPF processing rate of 9 Mgal/yr 

combined with two operating TCCR units at 1 Mgal/yr each. 

 

The SDF currently consists of eight SDUs.  SDU #1 and SDU #4 no longer receive waste but will 

require operational surveillance and maintenance activity.  SDUs #2A and #2B are operationally 

full (filled to the limiting height allowed by the Safety Basis); SDUs #3A, #3B, #5A, #5B and #6 

are operational. By mid FY 2021, SDU#7 is projected to be operational, SDUs #8 and #9 are 

projected to be under construction, and designs for SDUs #10, #11 and #12 are projected to be 

complete and site preparation activities for these SDUs underway.  

 

SDU #6 is a commercial 32-million gallon pre-stressed concrete tank enhanced to meet the 

requirements for permanent disposal of saltstone grout and its design is the basis for the 

construction of future SDUs.  These concrete tanks are fitted with multiple pour spouts for 

depositing the grout uniformly and multiple drain water columns with submersible pumps to allow 

for return of drain water to the SPF.  The SDUs have a network of piping on the tank top to direct 

saltstone grout to the selected pour spout and return drain water; instrumentation/equipment to 

monitor the temperature of the grout; and High Efficiency Particulate Air filtered vents to allow for 

air displacement as grout is deposited and to allow atmospheric breathing to prevent the 

accumulation of flammable vapors. 

 

Due to constituents contained in the saltstone grout, radiological hazards are low but chemical 

consequences are moderate. As salt dissolution activities in the Tank Farms progress, the chemical 

constituents from the various waste tanks containing saltcake may vary and may require re-

evaluation of the SDU concrete matrix and protective coating. 

 

C.2.1.4 Salt Waste Processing Facility (SWPF) 

Salt Waste Processing Facility (SWPF) operations will transition to this contract after the 

completion of one year of radioactive (i.e., hot) operations. ThisThe ninety day transition dateof 

this activity is currently scheduled for April 30to begin September 1, 2021. The Contractor shall 

maintain awareness of the actual SWPF schedule and shall have the flexibility to assume operation 

of SWPF earlier or later depending on the operational status of the facility. Following transition of 

operations, the Contractor shall bear responsibility for and operate and maintain the SWPF to 

process the salt waste feed stream resulting from tank waste removal operations to produce: (a) 

two high-activity waste feed streams for processing at the DWPF which meet all DWPF waste 

acceptance criteria and (b) a low-activity waste feed stream for processing at the SPF, which meets 

all SPF waste acceptance criteria. 

The Contractor shall maximize SWPF waste processing throughput. In addition, the Contractor 

shall implement the Next Generation Solvent (NGS) into SWPF (see C.2.2.5.1) during the 

Contract period to ensure compliance with minimum salt waste processing requirements. 

Supplemental Information 

Salt waste from tank farm waste removal operations will be pumped to one of the designated blend 

tanks located in the H Tank Farm for blending to meet all SWPF waste acceptance criteria. 
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Approximately 1 Mgal of waste will be prepared at a time. After sampling to ascertain that the 

blended waste meets the waste acceptance criteria, the waste will be transferred to a staging tank in 

the H Tank Farm from which individual batches of approximately 23,200 gallons will be 

transferred to the SWPF for treatment. 

The SWPF treats salt waste in three successive basic unit operations: Alpha Strike Process (ASP), 

Caustic‑Side Solvent Extraction (CSSX), and Alpha Finishing Process (AFP) (only applicable in 

multi-strike mode). These processes separate the radioactive elements (primarily Strontium (Sr), 

actinides, and Cesium (Cs))) from the salt solution transferred from H Tank Farm and concentrate 

them into a relatively small volume. This small volume is then transferred to the DWPF for 

vitrification. The remaining low- activity Clarified Salt Solution (CSS) waste stream contains only 

low levels of radioactive materials and is transferred to the SPF for incorporation into grout. The 

ASP occurs first and is used to separate Sr and actinides from the waste feed by monosodium 

titanate (MST) adsorption and filtration. The CSSX process follows the ASP and is used to remove 

Cs from the ASP filtrate by solvent extraction. The AFP is a process step (only applicable when 

more than one round of MST adsorption and filtration is required) that mimics the ASP and is used 

as necessary to provide additional Sr/actinide removal downstream of the CSSX process. 

The ASP is operated as a batch process.  Each batch of salt waste received in the ASP alpha strike 

tank at the SWPF is chemically adjusted to achieve the proper pH and MST is added. The tank 

contents are mixed to allow the MST to adsorb the Sr and actinides (a 12-hour process for batches 

not expected to require additional processing via AFP and a 6-hour process for batches projected to 

require additional processing via AFP). The MST waste mixture is then filtered to produce a 

concentrated MST waste slurry and a CSS filtrate. The concentrated MST waste slurry is 

chemically adjusted to reduce its sodium concentration to meet the DWPF waste acceptance 

criteria and then transferred to DWPF for vitrification, while the CSS filtrate is routed to the CSSX 

process. 

The second SWPF processing stage is CSSX, which is a continuous flow process utilizing 36 

contactor stages for extraction, scrubbing, stripping, and washing of the CSS stream. Cs is 

removed by contacting the CSS with an engineered solvent in the extraction stage contactors. 

Following extraction, the Cs-enriched solvent is scrubbed to remove impurities (primarily sodium 

and potassium). The solvent is then contacted with a dilute nitric acid strip solution in the stripping 

stages, where the Cs is transferred to the aqueous strip effluent (SE). The SE (containing a high 

concentration of Cs) is sent to DWPF for vitrification. The Cs depleted aqueous raffinate stream 

from the extraction process is sent to the AFP. 

The AFP, which is located downstream of the CSSX process, is the third SWPF processing stage.  

The Cs depleted aqueous raffinate stream from the CSSX extraction process for batches not 

expected to require additional processing via AFP, is sampled and analyzed at the AFP to confirm 

that it meets all SPF waste acceptance criteria as Decontaminated Salt Solution (DSS) and then 

transferred to SPF for incorporation into grout. Otherwise the Cs depleted aqueous raffinate stream 

from the CSSX process undergoes additional processing at the AFP using MST to further remove 

Sr and actinides to the point where, as confirmed by sampling and analysis, the stream meets all 

SPF waste acceptance criteria as DSS whereupon it is transferred to the SPF for incorporation into 

grout. 
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The SWPF is designed to process 7.3 Mgal/yr of salt solution and produce the following outputs 

for each gallon of salt waste processed: 

- ~1.28 gal of DSS for processing at SPF; 

- ~0.08 gal of SE for processing at DWPF; and 

- ~0.02 gal of concentrated MST waste slurry for processing at DWPF. 

The interface boundaries between SWPF and other liquid waste facilities as described in the SWPF 

Documented Safety Analysis are as follows: 

- DWPF Interface - Seal plate outside of SWPF Waste Transfer Enclosure. 

- HTF Interface - Seal plate outside of SWPF Waste Transfer Enclosure. 

- SPF Interface - Seal plate outside of DSS Hold Tank/Filter Feed Tank-B of Alpha 

Finishing Facility 

C.2.2 Liquid Waste Operations Support 

The Contractor shall provide Liquid Waste Operations Support which consists of SDU 

Construction, SWPF Integration, SWPF Transition, Tank Closures, DOE‑3009‑2014 

Implementation, Technology Development and Deployment, Production Enhancements, and 

Additional GWS Capability. All capital asset projects, and major capital asset modifications shall 

comply with DOE Order 413.3B3, Program and Project Management for the Acquisition of 

Capital Assets, as applicable. The SDU construction activity is the only currently identified capital 

asset project in the PWS. 

C.2.2.1 Saltstone Disposal Unit Construction 

The Contractor shall assume responsibility for the completion of SDU #7 and is responsible for the 

construction of future SDUs. The SDU #7 project will be ongoing at contract turnover and is 

scheduled to be operational mid-FY21. All SDUs, i.e., #7 - #12, will be a 32 Mgal pre-stressed 

concrete tank similar in design to SDU #6. Based on required salt waste processing volumes, 

approximately 20 Mgal of disposal volume for saltstone grout is required annually. SDUs #8 

and #9 will be under construction, and SDUs 10 to 12 will be in the design phase, all with an 

approved project scope, cost, and schedule baseline at the time this contract period of performance 

starts. Based on the current System Plan, an additional and smaller SDU may be required and will 

be sized as needed to complete the mission. 

The key performance parameters (KPPs) for each SDU structure include but are not limited to: 

1) the SDU is free of leaks as demonstrated by leak testing, 2) provides saltstone grout 

containment, 3) provides infrastructure capable of receiving saltstone grout at a minimum of 

100 gallons per minute, and 4) has a leak detection system in accordance with the Z‑Area 

Industrial Solid Waste Landfill Permit requirements. Additional KPPs are identified during the 

conceptual design process and approved with the project performance baseline at Critical Decision 

point #2 (CD-2). 
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The Contractor shall conduct Performance Assessment analysis as necessary to maintain 

compliance as required by DOE O 435.1 for each SDU. Scope under this PWS element is 

considered to be complete for each SDU constructed upon declaration of CD-4 approval and 

turnover to operations including all balance of plant activities to support operations. 

C.2.2.2 Salt Waste Processing Facility Transition 

The Contractor shall execute the DOE-approved SWPF Operations Transition Plan to assume full 

accountability and responsibility for continued operations of the SWPF complex without 

negatively impacting other ongoing LW operations. The duration of transition shall not exceed 

90 days. This Plan will be prepared by the incumbent Liquid Waste Contractor and will be ready 

for execution at the time of IMC contract award. The plan includes the review for inclusiveness 

and acceptance of all Government-owned real and personal property, all necessary facility asset 

documentation, safety basis plans and documentation, engineering drawings, FIMS required 

information, identification of any changes to operations and maintenance procedures, training and 

training requirements.  This effort includes completing the transmittal of all SWPF documents to 

the SRS Document Control before the end of the transition period. 

As part of the acceptance of all Government-owned real and personal property, the Contractor 

shall complete a formal inventory of all other nuclear and non-nuclear real property and personal 

property within 60 days upon SWPF and ancillary facilities transfer. Any discrepancies from the 

existing inventory records shall be reported to the CO. 

The Contractor shall ensure that any required reach back to the SWPF construction contractor 

needed under this PWS element is completed within 60 days of the completion of transition of 

operations of SWPF to the Contractor. 

Supplemental Information 

An integral part of the IMC Contract is the requirement for a smooth transition of continued SWPF 

facilities (complex) operations, after one year of radioactive (i.e., hot) operations from the SWPF 

construction contractor to the Contractor. 

C.2.2.3 Tank Closures 

The Contractor shall complete operational closure of the F Tank Farm waste tanks and ancillary 

facilities including the deactivation of the F to H inter-area transfer line, operational closure of the 

high risk H Tank Farm waste storage tanks near or in the water table (tanks 9, 10, 11, 13, 14, 

and 15), and five additional H Tank Farm tanks during this contract period of performance. Tank 

closures shall be conducted in accordance with the Consolidated General Closure Plan, tank(s) 

specific Closure Module, and the DOE Order 435.1 Tier 1 Closure Authorizations and tank(s) 

specific Tier 2 Closure Plan. 

Supplemental Information 

The operational closure phase for the Tank Farm waste tanks generally consists of the following 

activities: 1) removal of heel waste from the tanks, 2) sampling and analysis of the remaining 

residual waste in the tanks, 3) isolation of the tanks from waste transfer systems and chemical 
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addition systems, 4) filling each tank, tank annulus, and tank cooling coils with grout; 5) capping 

all tank risers and 6) isolation of the tank from all other tank farm support systems. Following 

completion of all closure activities, each closed tank will be removed from the Wastewater Permit 

upon SCDHEC approval in accordance with the Consolidated General Closure Plan. A tank 

closure process flowchart is included as Attachment 3. Tank closure documents are prepared to 

demonstrate compliance with DOE and regulatory requirements as well as NDAA Section 3116. 

The Performance Assessments and the Tier 1 Closure Authorizations for both F and H Area Tank 

Farms are complete. 

Types I, II, and IV older style high level waste tanks (Tanks 1F through 4F, 7F, 8F, 

9H through 11H, 13H through 15H, and 21H through 24H) are planned for operational closure in 

accordance with a formal agreement (FFA) between the DOE, the SCDHEC and the EPA. Some of 

these tanks may require cooling coil flushing and annulus cleaning (Type I and II tanks). 

C.2.2.3.1 Tank Heel Removal and Residual Sampling 

Once bulk waste removal is completed, the remaining waste in a tank is referred to as the heel. The 

Contractor shall remove the heel waste from each tank.  When heel waste removal efforts are 

determined to be sufficient, the Contractor shall submit a request to enter the Sampling and 

Analysis Phase and obtain preliminary cease waste removal concurrence from DOE, the EPA, and 

SCDHEC. The Contractor shall subsequently sample and analyze the resulting “residual” waste 

remaining in the tank(s), document the results in a Residual Inventory Determination Report, and 

prepare a Special Analysis as a supplement to the F or H Area Tank Farm Performance 

Assessment, as appropriate. The Contractor shall also prepare a Waste Removal report as well as a 

Waste Concentrations Calculation report to serve as inputs to the development of the Tier 2 

Closure Plan. The Contractor shall prepare a Closure Module and Tier 2 Closure Plan to confirm 

the DOE Order 435.1 and regulatory performance objectives continue to be met and that the 

stabilized tank(s) is protective of human health and the environment. An FFA Final Cease Waste 

Removal concurrence shall be prepared by the Contractor and must be approved by the SCDHEC 

and the EPA for each tank. 

Supplemental Information 

Waste from each entire tank farm shall be removed to the maximum extent practicable achieving 

approximately 99 percent removal of the highly radioactive radionuclides as defined by the 

applicable Basis for Section 3116 Determination for Closure document. 

Tank waste heel removal is required with documented waste removal results to demonstrate to 

DOE, SCDHEC, and EPA the diminishing effectiveness of each deployed waste removal 

technology and that additional waste removal is not practical. Residual sampling and analysis must 

be conducted in accordance with the SCDHEC-approved Liquid Waste Tank Residual Sampling 

and Analysis Plan and the associated Quality Assurance Program Plan, which specify Savannah 

River National Laboratory (SRNL) as the only laboratory that can perform these analyses. These 

services are obtained via an SLA. Concentration and volume data are used to characterize the 

residual material to produce radiological and non-radiological inventories for the Special Analysis 

and Closure Module. 
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C.2.2.3.2 Tank Isolation 

The Contractor shall isolate waste tanks and associated systems in accordance with the associated 

tank specific Closure Module, Tier 2 Closure Plan, and defined safety basis requirements. 

Supplemental Information 

Isolation activities prior to stabilizing a tank with grout are the physical process of disabling waste 

transfer and chemical addition systems from the tank such that no material may be transferred into 

or out of the tank. Tank transfer line isolation may include cutting and capping, and blanking 

mechanical system components. Isolation of remaining intact services can be performed after the 

tank has been filled with grout. This includes but is not limited to air, electrical power to all 

components, and ventilation systems. Isolation plans for each tank being closed are prepared and 

described in the specific Closure Module. 

C.2.2.3.3 Tank Grouting 

Prior to grouting the Contractor shall develop the Residuals Inventory Determination Report, 

perform the Special Analysis, and prepare the Closure Module and Tier 2 Closure Plan. After the 

Closure Module is approved by SCDHEC, the Tier 2 Closure Plan is approved by DOE, and DOE, 

SCDHEC, and EPA provide their respective Final Cease Waste Removal decisions, the Contractor 

shall stabilize tanks with grout in accordance with the approved Closure Module and Tier 2 

Closure Plan. 

A tank is considered “closed” when DOE concurs that the Contractor has completed the work 

scope to remove the tank from service as defined in the approved Closure Module. Following 

closure, the Contractor shall complete any remaining isolation of each tank from Tank Farm 

services, prepare the tank(s) specific Final Configuration Report and tank(s) specific Explanation 

of Significant Differences, and then request the tank(s) be added to the Hazardous Waste Permit 

and removed from the Industrial Wastewater Permit. 

Supplemental Information 

Grouting is the process of placing reducing grout in the primary tank up to and including the risers, 

remaining equipment, annulus, and cooling coils. The reducing grout provides long-term chemical 

durability and minimizes leaching of residual waste over time. The reducing grout is self-leveling, 

and encapsulates the residual waste and equipment remaining inside the tank and annulus. 

Grouting activities include field modifications and grout procurement. 

For tanks with installed equipment or cooling coils, internal voids are filled with a flowable grout 

mixture. In those tanks where the cooling coils have broken, alternative techniques are used to 

minimize voids in the grout matrix. 

The final grouted tank configuration is an integral monolith free of voids and ensuring long-lasting 

protection of human health and the environment. 
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C.2.2.4 Safety Basis Upgrade 

The Contractor shall revise the Documented Safety Analysis (DSA) and Technical Safety 

Requirements (TSRs), including development/revision of supporting hazards and accident 

analyses, necessary to comply with DOE-STD-3009-2014, ‘Preparation of Nonreactor Nuclear 

Facility Documented Safety Analysis’ for the Concentrate, Storage, and Transfer Facilities (CSTF) 

and DWPF within four years of the Notice to Proceed.for the Concentration, Storage, and Transfer 

Facilities (CSTF) and DWPF necessary to (1) optimize the safety basis for their enduring missions 

reflecting current/anticipated material processed and hazards; (2) address gaps identified in the gap 

analysis performed for each in response to Operating Experience Level 1, OE-1: 2015-1; and (3) 

address results of documented evaluations performed for each in response to lessons learned from 

the 2014 WIPP incidents.  Revisions to the DSAs are expected to consider the latest DOE 

expectations provided in DOE-STD-3009-2014, as well as supporting documents issued since 

3009-2014 (e.g., DOE-STD-1186-2016, DOE-HDBK-1224-2018).   

Any requiredThe Contractor shall develop and submit to DOE-SR for concurrence a plan 

describing the strategy for developing the DSA/TSR revisions to the DSA and TSRs for the CSTF 

and DWPF shall be submitted in accordance withwithin 6 months of the memo, Operating 

Experience Level 1, OE-1: 2015-1. TheNotice to Proceed.   

 

The Contractor shall submit the DSA/TSR revisions to DOE-SR for approval within three years of 

the Notice to Proceed.  The DSA/TSR submittals shall also include an associated implementation 

plan.  If the implementation plan includes physical modifications or additions to the facilities, the 

modifications or additions shall be completed and shall be executed under the facility operations. 

A gap analysis for the SWPF DSA against all of the requirements of DOE-STD-3009-2014 shall 

be performed and submitted for DOE review and approval within two years after SWPF transition 

to the Contractor. 

The Contractor shall revise the DSA and TSRs, including development/revision of supporting 

hazards and accident analyses, necessary to resolve the identified gaps for the SWPF DSA. 

Supplemental Information 

In June 2015, the DOE issued Operating Experience Level 1 (OE-1) 2015-1 to provide 

requirements related to an evaluation of existing DOE defense nuclear facilities' DSAs to the 

newly revised DOE Standard (STD) 3009-2014, Preparation of Nonreactor Nuclear Facility 

Documented Safety Analysis. The OE-1:2015-1 requires qualitative evaluation of Hazard 

Category 2 facilities with unmitigated offsite dose estimates that exceed 5 rem against the 

specified requirements of the newly revised STD. The gap analysis required in OE-1:2015-1 is not 

a full comparison to DOE-STD-3009-2014, rather it is a limited gap analysis focusing on 

offsite/safety class issues only. The approved gap analysis will be used as input into developing an 

implementation plan to come into full compliance (i.e., all aspects, not just offsite/safety class 

issues) with DOE-STD-3009-2014 for the CSTF and DWPF. 

The gap analyses for CSTF and DWPF are documented in DOE-SR memorandum OSQA-17-0009 

to DOE-HQ dated 12/7/2016.  The evaluations for CSTF and DWPF in response to lessons learned 

from the WIPP incidents are documented in STAR records 2015-SA-001482 and 2015-CTS-

001391.  
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C.2.2.5 System Optimization 

The Contractor shall identify, develop, and implement improved approaches and technologies for 

tank closure, tank space management initiatives, waste removal, waste treatment, and/or waste 

disposal, which reduce lifecycle Liquid Waste program costs, accelerate radioactive liquid waste 

disposition schedules, or otherwise optimize system performance. The Contractor shall support and 

participate in DOE-sponsored technology initiatives, which benefit the Liquid Waste system. 

The Contractor shall maintain an interactive program/system planning process for Liquid Waste 

program milestones and execution schedules including comprehensive salt and sludge batch 

planning. A comprehensive liquid waste system plan that addresses the scope necessary to 

complete the liquid waste program life cycle shall be developed and submitted to DOE annually. 

C.2.2.5.1 Next Generation Solvent (NGS) Deployment 

The Contractor shall perform final tie-in of the system modifications associated with NGS 

implementation into SWPF operations and implement SWPF NGS operations as directed by DOE. 

Supplemental Information 

A new solvent has been developed that results in significantly improved cesium decontamination 

factors and processing rates in a caustic side solvent extraction system. The new solvent, termed 

NGS, has been successfully deployed in the MCU. Use of NGS requires a different strip 

solution (boric acid) and scrub solution (caustic) to replace the current strip and scrub 

solutions (solutions of nitric acid). Modifications to provide boric acid storage/transfer and caustic 

scrub capability are required in order to support SWPF operation with the new solvent. 

The necessary modifications in SWPF to allow for use of NGS are complete. These modifications 

include the three chemical storage tanks (concentrated boric acid, dilute boric acid, and caustic 

scrub) and the associated infrastructure (building, dikes, sumps, transfer pumps, piping, etc.). 

C.2.2.5.2 At-Tank Cesium Removal 

The Contractor shall assume responsibility for operating an at-tank cesium removal process, called 

the Tank Closure Cesium Removal (TCCR) System Unit on waste tank 9H. The Contractor shall 

also determine an offsite disposal facility for the TCCR filter media and any other contaminated 

equipment/material not suitable for disposal at SRS. The Contractor will collect the necessary data 

from the TCCR operation with Tank 9H waste to determine the feasibility and cost effectiveness of 

that operation on other waste tanks. Based on this determination, a decision will be made whether 

to proceed with the procurement of a second TCCR unit and plan for the operation of at least two 

units as supplemental salt processing to complete the LW mission. 

Supplemental Information 

The TCCR System is an at-tank ion exchange process for cesium removal from liquid salt waste to 

provide supplemental treatment capability. The TCCR system consists of a module that contains 

two pre-filters and four shielded ion exchange columns, using two columns at a time in a lead-lag 

configuration. Crystalline silicon titanate (CST) resin has been selected for current TCCR unit 
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demonstration as the ion exchange media. Saltcake stored in the LW storage tank is dissolved by 

adding water and recirculating with pumps. The resultant salt solution is transferred out of the tank 

through jacketed transfer lines and passed through the pre-filters to remove any solids and then 

processed through the ion exchange columns to remove Cs‑137 from the salt solution. 

Decontaminated salt solution is transferred to a nearby existing waste storage tank for eventual 

transfer to Tank 50H, feed tank for the Saltstone Production Facility.  Resin columns loaded with 

Cs‑137 to the extent practical (“spent”) are removed and replaced with new ion exchange columns 

and new media.  Spent columns are transported to the interim safe storage awaiting disposal. A 

HEPA-filtered ventilation system is used to maintain negative pressure in the process area of the 

module. 

This TCCR demonstration has been initiated using Tank 10H salt waste. A total of 210,000 gallons 

of dissolved salt waste out of Tank 10H were processed through TCCR. Additional operations data 

is required as the salt dissolution in Tank 10H was less than satisfactory due to the presence of a 

Burkeite salt layer that was difficult to dissolve with the waste removal equipment employed in the 

operation. Salt solution density was lower than desired to prove Cs-137 loading capability of the 

ion exchange columns in addition to discovering higher than expected loading of calcium in the 

columns. The existing TCCR unit will be modified based on lessons learned and deployed for use 

with Tank 9H waste to continue the technology demonstration. 

C.2.2.5.3 Melter Fabrication 

The Contractor shall monitor and evaluate DWPF operational performance of the melter’s life 

expectancy and required HLW canister production in DWPF against the need to procure and 

fabricate additional melters. The Contractor shall maintain Melter #4 ready to install and complete 

fabrication of Melter #5 in a time period commensurate with the risk of premature melter failure 

based on planned DWPF production rates. Building 717-F will continue to be available for storage 

of unused melters and for the fabrication of future melters. 

Supplemental Information 

The performance of DWPF is reliant on the continued operation of the melter. The melter design is 

mature and readily available for the continued use for future melter fabrication. Planning for future 

melters is based on having a melter ready for installation upon a melter failure which requires one 

melter in storage ready for installation and a second melter in full fabrication. Currently, DWPF is 

operating on Melter #3, Melter #4 is completing assembly after undergoing corrective actions to 

resolve non-compliances. Melter #4 would be available for installation by the end of FY 2020. The 

refractory brick for Melter #5 is in storage onsite. 

C.2.2.5.4 DWPF Operational Improvements 

The Contractor shall implement operational improvements of the DWPF to minimize effluents and 

process additions, to streamline the DWPF feed process, and to maximize DWPF waste processing 

operations. The operational improvements must at a minimum address the increased SE influent to 

DWPF from SWPF. The Contractor shall provide all engineering, design, fabrication / 

modifications, installation of any jumpers, utility tie-in information, and the volumetric changes 

calculated to result from the proposed operational improvements. 
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Supplemental Information 

The DWPF recycle stream back to the tank farm is highly influenced by the canister 

decontamination frit stream.  Modifications implemented by the Contractor at DWPF could reduce 

the recycle waste stream back to the Tank Farms by 500,000 gallons annually. 

C.2.2.5.5 Tank 4848H Recovery 

The Contractor shall maintain Tank 48H in a safe condition during the contract period. The 

Contractor shall also resume technology development activities to determine path forward for the 

treatment and disposition of Tank 48H waste with the intention of implementing the treatment 

method and completing treatment operations in the contract period of performance. 

If the Contractor determines it is advantageous to return Tank 48H to service as a part of 

optimization efforts during the contract period, the Contractor shall provide an Analysis of 

Alternatives to the CO that includes consideration of previous alternatives analyses, identification 

of any new approaches, and a final recommended approach. Any recommendation to recover 

Tank 48H and return it to high level waste service must address the technical approach, safety 

basis impacts, cost, and schedule among other attributes. 

Supplemental Information 

Tank 48H, located in the H-Tank Farm, is a 1.3 million gallon Type III compliant high level waste 

tank. It currently holds approximately 250,000 gallons of radioactive liquid waste material from 

the operation of the In-Tank Precipitation process. The tank contains approximately 26,000 kg of 

organic tetraphenylborate compounds.  The organic material is incompatible with other waste 

treatment facilities at SRS; consequently, the tank is isolated from the other tanks in H-Tank Farm. 

Tank 48H is located in close proximity to DWPF sludge preparation/qualification tank 

(Tank 51H), the Saltstone Production Facility feed tank (Tank 50H), and the SWPF feed tank 

(Tank 49H). As such, its return to service could greatly enhance the ability to prepare salt or sludge 

feed batches. 

DOE and its contractors have considered a number ofseveral technologies and operational 

approaches to the recovery of Tank 48H. Those technologies have historically been cost 

prohibitive and have not developed beyond the design and laboratory scale testing phase. 

C.2.2.5.6 Technology Development and Deployment 

The Contractor shall identify and propose technology development and deployment activities 

required to optimize the liquid waste system in order to meet or exceed contract commitments and 

decrease the liquid waste program life cycle cost and/or schedule. Upon review and concurrence 

from DOE, the Contractor shall execute specific technology development and deployment 

activities. 
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C.2.2.6 Additional Glass Waste Storage Capability 

The Contractor shall analyze planned production of HLW canisters in DWPF against the storage 

capabilities of the current GWSBs and determine when additional onsite storage capacity is 

required. Options to be considered shall include but are not limited to: 1) implementation of double 

stacking in GWSB #2; 2) a third GWSB similar to the two other facilities; 3) a concrete pad, above 

grade storage approach potentially with canister overpacks; and 4) design and construction of a 

canister shipping facility. The Contractor’s analysis shall ensure that storage space is available for 

at least 1,260 canisters by the beginning of FY30. The Contractor’s analysis, including a 

recommended alternative, shall be completed and submitted for DOE review and approval by the 

end of FY23. The final determination for any additional storage capability is subject to DOE 

approval, and the Contractor’s analysis excludes the development of a complete specification for 

additional GWS capability. 

C.3 Nuclear Materials Stabilization and Disposition and Non-Operating Nuclear Facilities 

(Surveillance, Maintenance, and Deactivation) 

The regulatory and scope requirements for this section of the Master IDIQ PWS are undergoing 

review and are subject to change. Any Task Order(s) in support of C.3 scope is not anticipated to 

be issued before FY24 and will be subject to the same requirements as set forth in the above 

performance work statement (PWS).PWS. 

C.4 Maintenance Mockup Facility (Bldg. 717-F) 

The facility has over 64,950 square feet and is two stories tall including 33 hard wall offices and 

6 cubicles. 

The Contractor shall coordinate with the M&O contractor for the use of Building 717‑F 

Maintenance Shop services. Building 717-F serves as a mock-up facility for Nuclear Material and 

Liquid Waste equipment such as fabrication of jumpers of H-Canyon and Tank Farm equipment as 

well as fit-up of replacement glass melters for DWPF. 

Supplemental Information: 

The Site will continue to require maintenance support services to accomplish the Liquid Waste and 

Nuclear Materials mission work. The maintenance shop located in F-Area is equipped to support 

the Site contractors. Critical evaluations of the building infrastructure capacity and condition is 

currently underway to assure current and future missions are met through FY2040. 

C.4 Reserved  

C.5 Core Functions: Program Support/Services 

Definitions: As used in this section—: 

“Program” means an organized set of activities directed toward a common purpose or goal 

undertaken or proposed in support of an assigned mission area. It is characterized by a strategy for 

accomplishing a definite objective(s) that identifies the means of accomplishment, particularly in 
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qualitative terms, with respect to work force, material and facility requirements. Programs are 

typically made up of technology-based activities, projects and supporting operations within the 

contract PWS. 

“Program Management Plan (PgMP)” means a plan describing the systems, processes, procedures 

and other associated documentation to be used for management of programmatic and project work 

within each task order / Task Order/CLIN under the authorized contract PWS.  

“Performance Measurement Baseline (PMB)” means the uniquely identifiable and segregatable 

DOE approved baseline for each post-Critical Decision point #2 (CD-2) project being executed 

under DOE O 413.3 within the authorized contract PWS as defined in DOE O 413.3. 

“Task Order Performance Baseline (TOPB)” means the uniquely identifiable and segregatable 

DOE approved baseline associated with each Task Order / /CLIN within the authorized contract 

PWS. Within a TOPB may be one or more PMB(s). 

“Contract Performance Baseline (CPB)” means the DOE approved integrated contract 

performance baseline that includes each approved TOPB and PMB logically linked, integrated, 

and time phased to represent all authorized work under the authorized contract PWS, as executed 

per the Contractor’s PgMP. 

C.5.1 Project Support Performance Requirements 

The Contractor shall: 

(1) Adopt and maintain all required and associated documentation for each Post-Critical 

Decision–0 (CD‑0) project being executed under DOE O 413.3B3. 

(2) Maintain, and update, as appropriate, an EVMS as described in the DOE‑H‑2024 

Earned Value Management System (Mar 2019) (Revised) clause of Section H. 

(3) Evaluate Program and Project Management requirements and associated implementing 

instructions, as specified in the remainder of this section, and develop and provide a 

Program and Project Management Requirements Gap Analysis associated with the 

incumbent Liquid Waste Contractor’s Program and Project Management systems, 

processes, procedures, and other associated documentation, to DOE for approval within 

60 days of NTP. 

(4) In addition to, and with submittal of, the Program and Project Management 

Requirements Gap Analysis, submit a proposal for DOE approval to replace, in part or 

in whole, the incumbent Liquid Waste Contractor’s Program and Project Management 

systems, processes, procedures, and other associated documentation if the Contractor 

elects to affect such replacements. 

(5) Prepare an independent and stand-alone proposal to DOE for approval make changes 

to, or deviate from, existing required / associated documentation for a Post-CD‑0 

project being executed under DOE O 413.3 if the Contractor elects to affect such 

changes or deviations. 
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Proposals submitted for the purposes described in Section C.5.1 (a) shall apply the requirements 

and associated implementing instructions as defined in the following sections, for safely and 

effectively performing the cleanup mission at the Site, to all work within the PWS. 

The Contractor and/or the CO shall identify and, if appropriate, mutually agree to any changes to 

other contract terms and conditions, including cost and schedule, associated with proposals 

submitted for the purposes described in Section C.5.1 (a), pursuant to applicable requirements of 

the Task Ordering Procedure in Section H, and the changes clauses in Section I, of this contract. 

C.5.1.1 Program and Project Management 

The desired outcome is predictable and consistent Contractor performance aligned to customer 

needs conducted within authorized baseline(s). 

The Contractor shall ensure that program and project management practices are used in the 

performance of work including the development of plans, baselines, disciplined change control 

processes, and service level agreements. 

The Contractor shall prepare and submit for DOE approval a PgMP). that describes how the 

Contractor will provide all management and technical information to: 

(1) Meet the requirements of DOE O 413.3B3, for those projects identified by DOE. 

(2) Support the budget formulation activities including, but not limited to, emerging work 

items list; budget formulation input (including Integrated Priority List), the fall budget 

update submission, budget scenario development, and budget presentations (such as 

public and regulatory briefings, etc.). 

(3) Meet the data requirements of the DOE Integrated Planning, Accountability, and 

Budgeting System (IPABS) for all PWS work 

(4) Meet the data requirements of the Project Assessment and Reporting System (PARS II) 

for projects being executed under DOE O 413.3. Data for all scope in the PWS 

identified by DOE as required to be executed in compliance with DOE O 413.3B3 shall 

be uploaded into PARS II in accordance with DOE O 413.3B3 and the “Contractor 

Project Performance Upload Requirements” document maintained by the DOE Office 

of Project Management. 

(5) Ensure transparency in PWS performance and efficiency in PWS execution. 

(6) Support audits, evaluations, and external technical reviews. 

(7) Support other PWS performance assessments and information needs. 

(8) Support development of integrated lifecycle cost estimate data, as directed by DOE, for 

EM Liability purposes. 

All PWS management information developed under this Contract shall be accessible electronically 

by DOE.  
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The desired outcome is predictable and consistent Contractor performance aligned to customer 

needs conducted within authorized baseline(s). 

C.5.1.2 Earned Value Management System (EVMS) 

The Contractor shall maintain, and update, as appropriate, an Earned Value Management System 

Description (EVMSD), following adoption of the incumbent Liquid Waste Contractor’s EVMS 

during Contract Transition, that describes the management processes and controls to be used to 

implement a compliant EVMS, manage and control work, and complete Contract requirements. 

The EVMSD shall include: 

(1) The baseline development process and the hierarchy of documents used to describe and 

maintain the CPB, each TOPB and each PMB. 

(2) Identification of the systems, tools and software and integration of these systems with 

the Work Breakdown Structure (WBS)WBS and accounting systems and data. 

(3) The process the Contractor intends to use for earned value management, configuration 

control, interface control, and document control. 

(4) The Contractor’s Baseline Change Control Process, specifically describing any unique 

configuration control methodology intended to differentiate change control, if 

applicable, in relation to the CPB, each TOPB and/or each PMB. 

(5) The Contractor’s process for handling changes that impact costs and not schedule. 

(6) The Organizational Breakdown Structure, including roles and responsibilities of each 

major organization and identification of management personnel. 

(7) A list of EVMS software the Contractor proposes to use for program and project 

control per the business systems clauses in Section H. 

The Contractor shall comply with the requirements of the Section H Clause entitled, DOE‑H‑2024, 

Earned Value Management System, and, if required have the EVMS evaluated against the EIA‑748 

standard per DOE direction. When EVMS certification is required for a project being executed 

under DOE O 413.3, upon completion of the evaluation and closure of all corrective actions, 

DOE‑PM will certify the Contractor’s EVMS as compliant with the EIA‑748 standard. After initial 

evaluation and determination of compliance and / or certification, DOE may at any time require 

the Contractor to repeat the evaluation and compliance / certification process. The Contractor shall 

provide all necessary support to conduct the initial and any subsequent evaluations and closure of 

all corrective actions. 

The Contractor shall flow down EVMS requirements in accordance with the Section H Clause 

entitled, DOE‑H‑2024, Earned Value Management System. 
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C.5.1.3 Contract Performance Baseline (CPB) 

The CPB, comprised of TOPB(s) and PMB(s), shall be an integrated and traceable technical scope, 

schedule, and cost execution baseline(s) that encompasses all activities to execute the requirements 

of this Contract, informs and is integrated with the other Site contractors’ scope, schedule and cost 

baseline, as applicable, and enables safe, effective and efficient advancement and completion of 

the Site mission; 

The CPB, and associated TOPB(s) and PMB(s), shall include the following: 

(1) Technical Scope. The following baseline documents shall be viewed collectively as the 

technical scope for the cost/schedule control system: 

(A) Contract PWS and other sections that define work scope and requirements; 

(B) Waste site and facility lists; 

(C) Approved interface agreements; and 

(D) WBS Dictionary Sheets (the WBS submittal shall include a data column which 

cross-references the WBS elements at the lowest level to the appropriate 

Contract Line Item Number [CLIN]). 

The CPB, and associated TOPB(s) and PMB(s), shall comply with the following requirements: 

(1) The WBS shall encompass all activities required in this Contract and provide the basis 

for all project control system components, including: 

(A) Estimating; 

(B) Scheduling; 

(C) Budgeting; and 

(D)  Program and Project performance reporting (as required under this contract). 

(2) Control accounts within the WBS shall be identified; and 

(3) The baseline and management thereof shall comply with EIA‑748 Earned Value 

Management Systems as approved through the EVMSD. 

The CPB, and associated TOPB(s) and PMB(s), schedule shall: 

(1) Include all significant external interfaces, regulatory and Defense Nuclear Facilities 

Safety Board commitments, and Government-Furnished Services and 

Information (GFS/I) dependencies. 

(2) Be an activity based, resource loaded, logical network-based and integrated plan that 

correlates to the WBS and is vertically traceable to the EVMS control accounts and 

aligns with the Contractor’s field schedules. 
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(3) Include earned value method at the activity level and be capable of summarizing from 

control accounts to higher WBS levels. 

(4) The CPB cost estimate shall include resource plans / task analyses, detailed resource 

estimates, basis of estimates, budgetary requirements, and identification of direct costs, 

indirect costs, management reserve, and fee. 

(5) The method used to determine earned value shall be identified for each control account. 

(6) The CPB shall be accessible to DOE at any time through access to electronic software 

and native data files. 

The CPB shall be logically tied, driven, and integrated with: 

(1) Financial system(s) for consistency and accurate reporting of information with 

traceability to budget and reporting requirements. 

(2) DOE, congressional, regulatory, and external commitments. 

(3) Performance milestones including contract performance incentives and other 

performance measures established by DOE. 

C.5.1.4 Contract Performance Baseline Submittals 

The Contractor shall develop and submit an initial CPB as directed by DOE. Subsequent updates 

to the CPB will occur as each Task Order is negotiated and awarded, and the associated TOPB(s) 

and PMB(s) implemented into the CPB. These proposed CPB updates, for additional Task Order 

work only, will be submitted as part of the Task Ordering Process to the CO, for DOE and 

Contractor negotiation and DOE approval, as part of the Contractor’s Task Order Proposals. The 

Contractor shall comply with the requirements of Section H Clause entitled, Task Ordering 

Procedure. The Contractor shall also follow the requirements of their EVMSD requirements for 

baseline change control process. 

The Contractor shall provide the WBS, WBS dictionary data, and basis of estimate data in either 

Microsoft Word© or Microsoft Access© format. Cost data shall be provided in Microsoft Access© 

or Microsoft Excel© format and the schedule shall be provided utilizing the current version of 

Primavera Systems, Inc., Enterprise for Construction© software, unless agreed to otherwise by 

DOE. 

The Contractor shall provide additional data that may be required by the M&O contractorSRS 

Operations Contractor for development of the Savannah River Sitewide lifecycle baseline, as 

directed by DOE. 

The Contractor shall support DOE External Independent Review and Energy Systems Acquisition 

Advisory Board (ESAAB) review as required. 
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C.5.2 Program and Project Performance Reporting 

The Contractor shall provide DOE with the necessary CPB performance information to support 

budget planning and execution, program and project planning and execution; program and project 

performance reporting, audit, and evaluation; and other DOE performance assessment and 

information needs. 

C.5.2.1 Monthly Performance Report 

The Contractor shall submit to DOE CO, with copy to ContractorsMPR@hq.doe.gov, not later 

than the fifteenth business day prior to the end of each calendar month, a Monthly Performance 

Report representing the prior month’s performance by the 15th of each monthmonthly. The 

Monthly Performance Report shall include a summary of overall contract performance, a separate 

report for each of the major work scopes and projects at the PBS and Task Order level, and a PMB 

report for each post CD-0 project executed under DOE 413.3.   

The summary of overall contract performance shall include: 

(a) Significant accomplishments. 

(b) Major issues including actions required by the Contractor and DOE. 

(c) Analysis of funds expenditure, with projections for the contract, each task order and 

each DOE O 413.3 project, by FY and life of the Contract. 

(d) Technical scope, schedule, and cost variance analysis; including implications to near 

term and long-term milestones and deliverables at risk of being missed. 

(e) Discussion of corrective actions currently in place to address performance issues 

including initiation date of corrective actions.  

(f) Information on any safety or quality matters that emerged or persisted during the 

reporting month. 

(g) CPB EVMS information using Contract Performance Report formats 

(DI‑MGMT‑81466) Format 1, DD Form 2734/1, Mar 05, Work Breakdown Structure, 

and Format 5, DD Form 2734/5, Mar 05, Explanations and Problem Analysis. 

(h) CPB level summary information from applicable TOPB and PMB sections. 

The report for each TOPB shall include: 

Significant accomplishments and progress towards completion of project goals and objectives. 

(a) Key risks and challenges. 

(b) Evaluation of safety performance (including Integrated Safety Management 

Systems [ISMS] metrics and all recordable injuries, lost-time injuries, and near misses). 
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(c) Business structure information to demonstrate ongoing compliance with the 

requirements of the Section H Clause entitled, Subcontracted Work. 

(d) TOPB EVMS performance information using the following Contract Performance 

Report formats (DI‑MGMT‑81466): 

(e) Format 1, DD Form 2734/1, Mar 05, Work Breakdown Structure; and 

(f) Format 5, DD Form 2734/5, Mar 05, Explanations and Problem Analysis; 

(g) TOPB schedule status, which reflects progress against the baseline and includes critical 

path analysis, performance trends, variance discussion(s), and potential issues related to 

milestones; 

(1) Task Order Estimate To Completions (ETCs) and Estimate At 

Completions (EACs); 

(h) A change control section that summarizes the scope, technical, cost, and/or schedule 

impacts resulting from any implemented actions; and that discusses any known or 

pending baseline changes and utilization of management reserve; 

(1) Project risk assessment, including identification of critical risks, actions 

planned, and actions taken to address those risks, potential problems, impacts, 

and alternative courses of action, including quality issues, staffing issues, 

assessment of the effectiveness of actions taken previously for significant 

issues, or the monitoring results of recovery plan implementation; 

(2) The project risk assessment shall also identify the engineering and technology to 

reduce the risk and uncertainty with the project; and 

(3) Actions required by DOE, including GFS/I and DOE decisions. 

(i) The PMB report for each post CD-0 project executed under DOE 413.3 shall include: 

(1) Significant accomplishments and progress towards completion of project goals and 

objectives. 

(2) Key risks and challenges. 

(3) Evaluation of safety performance (including ISMS metrics and all recordable injuries, 

lost-time injuries, and near misses). 

(4) Business structure information to demonstrate ongoing compliance with the 

requirements of the Section H Clause entitled, Subcontracted Work; 

(5) For each post CD-2 project, PMB Performance including EVMS information using the 

following Contract Performance Report formats (DI-MGMT-81466): 

 Format 1, DD Form 2734/1, Mar 05, Work Breakdown Structure; 
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  Format 2, DD Form 2734/2, Mar 05, Organizational Categories; 

  Format 3, DD Form 2734/3, Mar 05, Baseline; 

  Format 4, DD Form 2734/4, Mar 05, Staffing; and 

  Format 5, DD Form 2734/5, Mar 05, Explanations and Problem Analysis. 

(6) The Contract Performance Reports shall be provided in the format forms referenced in 

the Integrated Program Management Report (IPMR) Data Item Description (DID) 

DI‑MGMT‑81861, unless the Contract specifies otherwise; 

(7) Contract Funds Status Report (CFSR) shall be provided in accordance with DID, 

DI‑MGMT‑81468, CFSR, or equivalent; 

(8) Baseline schedule status, which reflects progress against the baseline and includes 

critical path analysis, performance trends, variance discussion(s), and potential issues 

related to milestones; 

(9) Contract ETCs and EACs; 

(10) A change control section that summarizes the scope, technical, cost, and/or 

schedule impacts resulting from any implemented actions; and that discusses any 

known or pending baseline changes and utilization of management reserve; 

(11) Project risk assessment, including identification of critical risks, actions planned, 

and actions taken to address those risks, potential problems, impacts, and alternative 

courses of action, including quality issues, staffing issues, assessment of the 

effectiveness of actions taken previously for significant issues, or the monitoring results 

of recovery plan implementation; 

(12) The project risk assessment shall also identify the engineering and technology to 

reduce the risk and uncertainty with the project; and 

(13) Actions required by DOE, including GFS/I and DOE decisions. 

C.5.2.2 Project Review Meetings 

The Contractor shall participate in a monthly contract/project reviewreviews and be prepared to 

address any of the information in the monthly reportcontract project reviews and be prepared to 

address in project reports and other information as requested by DOE. A weekly contractContract 

or project status meeting shall be conducted at DOE’s request to provide interim updates and 

address issues. 

C.5.3 Cost Estimating 

Contractor developed cost estimates form the basis of the cost baseline of the CPB, and associated 

TOPB(s) and PMB(s),) and are important when evaluating proposed Contract changes. DOE uses 

these cost estimates for budget formulation, Contract change management, cleanup program 

planning, establishing a database of estimated and actual costs, and performance measurement. 
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Cost estimates shall be credible, well documented, accurate, and comprehensive. 

The Contractor shall prepare cost estimates in accordance with the requirements in Section H 

Clause entitled, Cost Estimating System Requirements, and Section H Clause entitled, Task 

Ordering Procedure, of this Contract and using The Twelve Stepsthe twelve steps of High-Quality 

Cost Estimating Processhigh-quality cost estimating process identified by the Government 

Accountability Office (GAO) in GAO‑09‑3SP20-195G, GAO Cost Estimating and Assessment 

Guide, for all priced Contract actions exceeding the simplified acquisition threshold. 

C.5.4 Scheduling 

The Contractor’s CPB and Integrated Master Schedule (IMS), comprised of TOPB(s) and PMB(s) 

schedules, shall utilize the DOE provided coding structure in (b) to integrate the Contractor’s 

programmatic activities and projects executed under DOE O 413.3 into the CPB IMS. The CPB 

IMS integrates the TOPB programmatic activities and activities for projects executed under DOE 

O 413.3 managed by the Contractor into one schedule. 

The Contractor shall develop the IMS in accordance with the National Defense Industrial 

Association’s Planning & Scheduling Excellence Guide (v3.0), EIA-748 Guidelines and be 

resource loaded. The Contractor’s IMS shall utilize the first four levels defined by the EM 

Corporate Work Breakdown Structure (CWBS), which are 1) Level 1 - Office of Environmental 

Management– EM, 2) Level 2 - Savannah River Site (– SRS) / Savannah River Operations Office 

(SR), 3) Level 3 - Program Baseline Summary (PBS) and 4) Level 4 - Analytical Building Blocks 

(ABBs).  The CWBS should then be extended below Level 4 based on the way the Contactor plans 

to manage the work, must address all requirements of the Contractor PWS for all Task Orders 

under this contract, and be extended to the appropriate lower level(s) that satisfies critical visibility 

and reporting requirements as defined by the Contractor’s EVMSD. 

C.5.5 Risk Management 

Successful execution of the Site cleanup mission requires an integrated risk management program 

where crosscutting risks and mitigation actions are identified, communicated, and coordinated with 

DOE and other Site contractors. The conduct of risk management shall result in risk informed 

prioritization of program, project, and infrastructure investments that facilitate successful project 

execution and program management. 

The Contractor shall implement a risk management program in compliance OMBOffice of 

Management and Budget (OMB) Circular A‑123 for Enterprise Risk Management, with risk 

management plans associated with each project being executed under DOE O 413.3B3, and DOE 

policy Requirements for Management of the Office of Environmental Management’sEM’s 

Cleanup Program. The Contractor shall also incorporate the principles of DOE G 413.3-7A, Risk 

Management Guide, and GAO‑09‑3SP in its risk management process. 

The Contractor shall submit a CPB level Risk Management Plan (RMP) to DOE, comprised of risk 

management plan(s) for TOPB(s) and risk management plans for project PMBs executed under 

DOE O 413.3. PMB risk management plans shall be submitted to DOE for approval as required by 

DOE O 413.3B3. The PMB risk management plans do not need to be standalone risk management 

plans and instead, may be an appendix to the TOPB RMP. The plan shall identify the processes 
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and procedures that will be implemented to address risk identification, qualitative risk assessment, 

quantitative risk analysis, risk handling, schedule risk analysis, risk monitoring and reporting, and 

calculating the recommended management reserve and schedule reserve required for adequate 

management of Contractor-controlled risk. 

The Contractor shall communicate its risk analysis pertaining to crosscutting decisions to DOE 

and, other Site contractors, including agreement as to who shall be the lead for managing each risk. 

These crosscutting impacts shall be quantified in terms of probability, cost, and schedule impact to 

the overall Site cleanup mission, where possible. 

C.6 Environment, Safety, Health, & Quality 

The Contractor shall establish and maintain the programs, procedures, and processes necessary to 

ensure the safety and health of the workers, the public, and the environment, and the quality of 

operations for all activities included in the Contract. The Environment, Safety, Health, & Quality 

functional areas are— 

C.6.1 Worker Safety and Health 

The Contractor shall develop (or adapt), staff and implement a Worker Safety and Health 

Program (WSHP) that complies with 10 CFR 851, Worker Safety and Health Program. The 

WSHP shall be submitted to the CO for review and approval 30 days after NTP. The WSHP must 

be approved before work commences. 

C.6.1.1 Workplace Substance Abuse Programs 

(a) The authorities and requirements for a Workplace Substance Abuse Program (WSAP) are 

derived from 10 CFR 707, Workplace Substance Abuse Programs at DOE Sites and 

49 CFR 40, Procedures for Transportation Workplace Drug and Alcohol Testing Programs. 

The WSAP is required of the Contractor, and shall be flowed down to all subcontractors with 

personnel in testing-designated positions. The M&O contractor will establish program 

requirements, provide program procedures, conduct employee and supervisory training, 

establish testing programs, and maintain the official WSAP records. 

(b) The Contractor shall— 

Provide a WSAPThe Contractor shall: 

(1) Provide a Workplace Substance Abuse Programs (WSAP) Implementation Plan to 

DOE for approval, and review and update the plan; as necessary;  

(2) Comply with the requirements in 10 CFR 707, Workplace Substance Abuse Programs 

at DOE Sites; DOE O 350.1, Contractor Human Resource Management Programs; and 

49 CFR 40, Procedures for Transportation Workplace Drug and Alcohol Testing 

Programs, as administered by the overall WSAP Implementation Plan; 

(3) Flow down the WSAP to all subcontractors with personnel in testing-designated 

positions. 
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(3)(4) Comply with the M&O contractorSRS Operations Contractor established testing 

program for employees in testing designated positions. Testing designated positions are 

identified by the Contractor and apply to employees whose duties involve: Access to or 

handling of classified information; Access to or handling of Special Nuclear Material 

(SNM); High risk of danger to life, the environment, public health and safety, or 

national security; and Transportation of hazardous materials to or from a DOE siteSite. 

(4)(5) Coordinate and provide drug/alcohol testing information to M&O contractorSRS 

Operations Contractor, as required by their program and U.S. Department of 

Transportation (DOT) regulations; 

(5)(6) Comply with the M&O contractorSRS Operations Contractor established 

procedures and records management requirements for the implementation of the 

WSAP; 

(6)(7) Comply with procedures and programs established by SRS for education awareness 

on illegal substance use in the workplace, supervisory training regarding their 

responsibilities with impaired employees, and Employee Assistance Program services; 

and 

(7)(8) Report occurrence and/or reasonable suspicion testing regarding the WSAP to 

M&O contractorthe SRS Operations Contractor within the timeframe established to 

allow notice to DOE within four hours from the time the testing is ordered. 

Supplemental Information 

The authorities and requirements for a WSAP are derived from 10 CFR 707, Workplace Substance 

Abuse Programs at DOE Sites and 49 CFR 40, Procedures for Transportation Workplace Drug and 

Alcohol Testing Programs. The SRS Operations Contractor will establish program requirements, 

provide program procedures, conduct employee and supervisory training, establish testing 

programs, and maintain the official WSAP records. 

C.6.1.2 Safety Culture 

The Contractor shall—: 

(a) Adopt and continuously improve organizational culture (Site core values and behaviors). 

(b) Establish and maintain a safety culture and safety conscious work Environment in 

accordance with Departmental expectations, including implementation and utilization of 

programs/processes that support employees raising concerns without fear of retaliation. 

These programs/processes include, but are not limited to, the Employee Concerns Program 

(ECP); the Differing Professional Opinions Process; Ethics and Compliance 

Program/Process; and Alternative Dispute Resolution; 

(c) Continuously promote a work environment where employees are encouraged to raise 

concerns. The Contractor shall define expectations, rigorously reinforce those expectations, 

and take actions to mitigate the potential for a chilling effect; 
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(d) Conduct business in a manner fully transparent to DOE. Activities are demonstrated by 

open, clear, and well-communicated management actions and technical and project 

documentation. Identified issues and trends are proactively shared with DOE; 

(e) Champion a culture that promotes proactive self-identification and reporting of issues that 

identifies and takes action on systemic weaknesses leading to sustained continuous self-

improvement; and 

(f) Champion a culture that emphasizes the three safety focus areas of Leadership. Employee 

Engagement and Organizational Learning and their associated attributes as set forth in 

Attachment 10 of DOE G 450.4-1C, Integrated Safety Management System Guide. 

C.6.2 Integrated Safety Management System (ISMS) 

The Contractor shall develop and submit for approval a single Integrated Safety Management 

System (ISMS) program description in accordance with DOE Acquisition Regulation (DEAR) 

clause 970.5223‑1, Integration of Environment, Safety, and Health into Work Planning and 

Execution. Contractor shall develop Safety Performance Objectives, Measures and Commitments. 

C.6.2 Reserved  

C.6.3 Radiation Protection 

The Contractor shall develop and implement a Radiation Protection Program that complies with 

the requirements of 10 CFR 835, Occupational Radiation Protection. Utilize guidance from 

DOE‑STD‑1098‑2008, Radiological Control, to develop the program. 

C.6.4 Radiological Assistance Program (RAP) 

The Contractor shall: 

(a) Establish an agreement with National Nuclear Security Administration (NNSA) detailing 

the specific services to be provided by the contractor in support of the DOE Region 3 RAP.   

(b) Provide qualified personnel, technical expertise, equipment as delineated in the inter-

contractor agreement to ensure maintenance and staffing of emergency teams with the 

ability to respond under the direction of DOE NNSA and the U.S. Department of 

Homeland Security. 

(c) As specified in the agreement with NNSA, adhere to the requirements established by 

NNSA, consistent with DOE Order 153.1. 

Supplemental Information 

The NNSA manages the Region 3 Radiological Assistance Program (RAP), as described in 

DOE  O  153.1, Departmental Radiological Emergency Response Assets, on behalf of DOE. 

The  Region 3 RAP is responsible for Alabama, Florida, Georgia, North Carolina and South 

Carolina and others, as directed by DOE Headquarters (HQ). 
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The RAP Mission is to provide first-responder radiological assistance to protect the health and 

safety of the general public and the environment; assist DOE program elements, and other federal, 

state, Tribal and local agencies in the detection, identification and analysis, and response to events 

involving the use of radiological/nuclear material. The RAP provides 24-hour-a-day radiological 

response capabilities. The RAP teams consist of DOE and DOE contractor personnel that perform 

radiological assistance duties as part of their normal employment or as part of the terms of the 

Contract between their employer and DOE. The RAP Response Team will require augmentation of 

personnel, equipment, and expertise as delineated in work scope arrangements with the Contractor, 

other Site contractors or offsite vendors. 

(a) The Contractor shall provide qualified personnel, technical expertise, equipment, and support 

to the DOE Region 3 RAP as delineated in the inter-contractor agreement to ensure 

maintenance and staffing of emergency teams with the ability to respond under the direction of 

DOE NNSA and the U.S. Department of Homeland Security. 

C.6.5 Quality Assurance (QA) 

The Contractor shall submit a Quality Assurance Plan (QAP) that implements Quality 

Assurance (QA) program requirements identified in Section J, Attachment J-2and2 and Section 

E.1 using a graded approach for DOE approval. The graded approach shall be documented and 

submitted for DOE approval as a standalone document or combined with the QAP. 

C.6.6 Procedure Management 

C.6.6 Reserved  

C.6.7 Training 

The Contractor shall—: 

(a) Prepare, review, approve, issue, use, and revise documents to prescribe work processes; and 

(b) Identify and control procedures to ensure proper use. 

C.6.7C.1.1 Training 

The Contractor shall— 

(a) Establish a training program in accordance with DOE O 426.2, Personnel Selection, Training, 

Qualification, and Certification Requirements for DOE Nuclear Facilities, and all applicable 

laws and regulations. The Training Program Plan shall be submitted to DOE for approval. The 

program shall include a Training Implementation Matrix  (TIM) or training program 

description or plan (TPP), which shall be updated annually and submitted to DOE for approval. 

(b) Track employee training status and notify employees of training needs (this includes training 

provided by other Site contractors, instrument vendors, and internal Contractor training). 

Training records shall be maintained and retrievable for current employees. 

(c) Coordinate with other Site contractors to consolidate training modules, where practicable; and 
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(d) Ensure that its training program is configured/managed so the personnel who do not have the 

necessary training (e.g., not trained, not pre-qualified, etc.) are prohibited from performing the 

work that requires the training. 

C.6.8 Environmental Regulatory Management 

C.6.8.1 Environmental ComplianceRegulatory Activities 

The Contractor shall—: 

(a) Plan and safely execute a program that meets regulatory commitments reflected in the SRS 

Federal Facility Agreement, Clean Air Act permit #TV-0080-0041, Clean Water Act permit 

#SC0000175, Resource Conservation and Recovery Act (RCRA) permit #SC1890008989 and 

closure plans, National Environmental Policy Act (NEPA), settlement agreements, 

administrative orders, consent decrees, notices of violation(s), Memoranda of Agreements or 

other notices of direction from DOE and/or regulatory agencies, as applicable. 

(b) Execute work consistent with DOE NEPA decisions (see, https://www.energy.gov/srs/national-

environmental-policy-act-documents-nepa)..  

(c) When requested by DOE, prepare technical information required for additional NEPA analyses 

and/or documentation. 

(d) Execute the Site environmental permitting and regulatory compliance activities per Section J. 

(e) Support DOE in responding to regulatory issues. 

(f) Cooperate and coordinate when requested by DOE during enforcement actions including 

tracking, trending, and evaluating actions; coordinating and integrating responses; developing a 

protocol with the other Site contractors for enforcement inspections; and, for resolving 

compliance issues. 

(a) Cooperate with all other Site contractors to ensure environmental compliance. 

(g) Assume ownership of regulatory notices of violations that were caused by the facilities 

assigned under the contract and make the necessary actions to correct the situation and prevent 

further noncompliance occurrences. 

(h) Support Site visits from regulatory agencies and provide escorts as needed. 

(i) Comply with all applicable Federal environmental laws and regulations.  The contractor is also 

required to comply with the associated South Carolina environmental laws and regulations 

unless directed by DOE. 
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C.6.8.2 Environmental Compliance Activities 

The Contractor shall—: 

(b)(a) Interface with other contractors in providing legally and contractually required air, liquid 

effluent, and other media environmental monitoring data. Collect, compile, and/or integrate air 

and liquid effluent (including radionuclides) monitoring data from IMCC facilities assigned 

under the contract. 

(c)(b) Provide the M&O contractorSRS Operations Contractor legally and contractually required 

air, liquid effluent, and other media environmental monitoring mission source and chemical 

inventory data as applicable. 

(d) Develop an Environmental Management System that is certified or conforming to the 

International Organization for Standardization (ISO) 14001:2004 or utilize the M&O 

contractor program. 

(e) Employ knowledgeable, experienced and competent environmental staff. 

(f) Conduct environmental assessments of operations. 

(g) Implement spill prevention control and countermeasures plan in accordance with Clean Water 

Act requirements and M&O contractor’s program. 

(h)(c) Implement a Best Management Practices plan for the management of toxic substances in 

accordance with the Site’s NPDES permit(s). 

(i)(d) Implement a Scavenger Wastewater Program in accordance with the Site’s M&O 

contractor and the Site’s NPDES permit(s).Contractor and the Site’s NPDES permit(s).  

Provide a Scavenger Wastewater Program to other contractors; coordinate with other site 

contractors where IMCC handles other site contractors Scavenger wastewater; and implement 

appropriate SLA’s where necessary.   

(j)(e) Compile a list of regulatory commitments with deadlines and track the completions of 

such commitments. 

(k)(f) Collect and compile solid waste data from facilities assigned under the contract and 

provide the M&O contractorSRS Operations Contractor with this data on a frequent oran as-

needed basis. 

(g) Cooperate with all other Site contractors to ensure environmental compliance. 

C.6.9 Conduct of Operations (CONOPS) 

The Contractor shall—: 

(a) Establish and implement a Conduct of Operations (CONOPS) Program in accordance with 

DOE O 422.1, Conduct of Operations, using the graded approach to CONOPS requirements 
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and attributes for all Hazard Category 2, and 3 nuclear facilities and for other than Hazard 

Category 2, and 3 nuclear facilities. Facilities may be grouped as appropriate. 

(b) Define a graded approach for causal analysis and corrective actions for High, Low, and 

Informational Level reports as required by DOE O 232.2A, Occurrence Reporting and 

Processing of Operations Information, in the QAP. 

(c) Include the contractor’sContractor’s implementing process or procedure for activity level work 

planning and control in the CONOPS Program that—: 

(1) Applies to all facilities and is not limited to nuclear facilities and activities. 

(2) Protects the worker, the public, and the environment by scoping, planning, scheduling, 

and preparing in a manner that results in the safe execution of work. 

(3) Mitigates or eliminates the hazards associated with the work. 

(4) Identifies the impact of work to the facility and work groups and plan, control, and 

execute the work without incurring unanticipated issues resulting from the work. 

(5) Maximizes efficiency and effectiveness of Site personnel and material resources. 

(6) Maximizes availability and reliability of facility equipment and systems. 

(7) Maximizes continuous feedback and improvement including worker feedback 

mechanisms. 

C.6.10 Nuclear Safety 

The Contractor shall— 

(a) Ensure that all nuclear facilities and nuclear operations activities are maintained and performed 

within DOE-approved safety bases. 

(b) Implement a nuclear safety program that satisfies the requirements of 10 CFR 830, Nuclear 

Safety Management, including Subpart A, Quality Assurance Requirements, and Subpart B, 

Safety Basis Requirements. 

(c) Adopt, maintain and staff, a nuclear criticality safety program. 

C.6.10  Reserved  

C.6.11 Conduct of Engineering 

The desired outcome is an Engineering service that provides engineering leadership and resources 

to accomplish the work scope. 

Coordinate with DOE the delegations below which are provided for operational flexibility. DOE 

retains overall authority for the SiteSRS. 
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The Contractor shall—: 

(1) Function as the Design Authority when appointed in accordance with DOE O 413.3B3. 

(2) Accept delegation per DOE O 420.1 to act as owner as it appliesof limited Authority 

having jurisdiction functions related to industry10CFR851 and O420.1C. 

(2)(3) Accept assignment of limited Authority having jurisdiction roles and 

responsibilities for 10CFR851 requirements for NFPA codes and standards. dealing 

primarily with electrical design, installation, and operation of electrical systems.  

Accept assignment as the National Fire Protection Association (NFPA) 70, National 

Electrical Code, Authority Having Jurisdiction. 

(3) Develop a process to delineate which design products are stamped by a licensed 

professional engineer, for DOE’s approval, and implement as approved. 

(4) Be responsible for the professional quality, technical accuracy, and the coordination of 

all designs, drawings, specifications, and other services furnished by the contractor 

under this Contract. 

(5) With the M&O contractorSRS Operations Contractor as the lead, support the 

development and maintenance of and provide concurrence with the Site Natural 

Phenomena Hazards (NPH) requirements documents in accordance with Section J. 

(6) Utilize the SRS Site NPH requirements documents in the design, construction, and 

analysis of facilities assigned to this Contract in accordance with DOE O 420.1. 

C.6.12 Conduct of Maintenance 

C.6.12.1 Real Property Maintenance 

In accordance with DOE O 430.1C, Real Property Asset Management, real property assets must be 

sustained by maintenance, repair, and renovation activities to ensure: mission readiness; 

operational safety; worker health, environmental protection and compliance; security; and property 

preservation to cost-effectively meet program missions. 

The Contractor shall establish, and implement a maintenance management program for real 

property assigned to this Contract that includes the following—: 

(1) Establish aA software database that provides the ability to track, capture, document, 

and demonstrate the real property maintenance cost expenditures at the component 

level. 

(2) Develop aA method to determine the minimum acceptable level of condition for each 

asset; methods for categorizing Repair Needs (RN) deficiencies that are also classified 

as Deferred Maintenance (DM); management of the DM backlog if funding allows; and 

a method to prioritize maintenance work. 
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(3) KeepKeeping existing facilities in an acceptable condition, functional, and sustainable 

in support of current mission. This includes a management process for planning and 

budgeting for known future cyclical maintenance, repair, and renovation requirements 

for major building components or infrastructure systems; and a mechanism to track 

direct and indirect funded expenditures for maintenance and repair and renovation at 

the asset level. 

(4) Develop aA technical and management process to align the performance, functional, 

and physical attributes of real property facilities, structures, systems, and components 

in the maintenance program with associated requirements, design, and operational 

information. 

(5) Ensure realReal property asset availability for planned use or disposition using 

preventive and predictive maintenance and repairs. 

(6) Develop aA five -year forecast, by fiscal year, and update annually to identify financial 

investments for sustainment of real property assets to support DOE strategic plans, 

program guidance, and Departmental performance targets. Include consideration for 

desired level of service, remaining service life, current condition assessments, Energy 

Independence and Security Act energy and water evaluations, utilizations surveys, the 

mission dependency of the asset, and projected funding for DM reduction. 

Support M&O contractorThe Contract shall support the SRS Operations Contractor in the Site 

Condition Assessment Surveys/Condition Assessment Information System (CAIS) for assigned 

facilities, other structures and facilities, real property trailers, and real property CONEX boxes. 

Any issues found during condition assessments surveys will be handled in accordance with the 

Contractor Assurance System (CAS). 

C.6.12.2 Nuclear Facility Maintenance 

The Contractor shall perform maintenance in accordance with the requirements of DOE O 433.1B, 

Maintenance Management Program for DOE Nuclear Facilities, to minimize the likelihood and 

consequences of human fallibility or technical and organizational system failures. 

The Contractor shall—: 

(1) Develop and implement a Nuclear Maintenance Management Program (NMMP) using 

the general and specific requirements and attributes identified in DOE O 433.1B for the 

DOE Hazard Category 2 and 3 Nuclear Facility; 

(2) Provide to DOE for approval NMMP description documents consisting of entries for 

each general and specific maintenance requirement and attribute of DOE O 433.1B; 

(3)(2) Review, update, and obtain DOE approval of nuclear maintenance documentation 

demonstrating conformance at inception, when changes in conditions require changes 

in the documentation, andNMMP Description Documents, at least every three years or 

as directed by DOE (minor administrative changes and corrections or routine updates to 
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cited documents do not require new DOE approval); and) in accordance with the 

requirements in DOE O 433.1B. 

(4)(3) An NMMP may be written to encompass both nuclear and non-nuclear facility 

maintenance in a single program. 

C.6.13 Fire Protection Program 

(a) Existing Fire Protection Exemptions and Equivalencies are provided in Section J. 

The Contractor shall—: 

(1) Ensure new projects and facility design, construction, and modifications involving fire 

systems areEstablish and implement a Fire Protection Program in accordance with DOE 

O 420.1, Facility Safety. 

 

(1)(2) Develop aSavannah River Fire Protection Design Requirements (HNF-

36174).Program and Wildlife Fire Management Plan. Coordinate this plan with the 

SRS Operations Contractor in the development and integration of the baseline needs 

assessment.  Obtain DOE approval of the plan.   

(3) Ensure all fire permits required by NFPA 1,Provide Fire Code, Section 1.12 are 

approvedProtection Inspection, Testing & Maintenance services for the IMCC 

facilities. 

(4) Establish and maintain the Contractor Authority Having Jurisdiction (CAHJ) in 

placeaccordance with FP CAHJ Reference Document. 

(2)(5) Accept assignment of limited Authority having jurisdiction responsibilities related 

to perform the IMCC PWS.the Fire Protection Contractor Authority having jurisdiction 

program.” 

C.7 Personal Property Management 

C.7.1 Personal Property Management Program 

The Contractor shall: 

(1) Interface with the SRS Operations Contractor in the execution of the SRS Personal 

Property and Materials Management Program.  

(2) Manage a Contract-specific Personal Property and Materials Management Program 

consistent with the SRS Operations Contractor’s Program. 

(3) A Contract-specific Personal Property and Material Management Program 

(Property Management System) and submit for DOE approval. 

(4) Work with the SRS Operations Contractor and other Site contractors in establishing 

Site Personal Property and Materials Management policies and procedures. 
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(5) Conduct a complete, wall-to-wall physical Contractor Controlled Inventory, including 

bar coding and tagging as applicable, and provide a report to DOE. 

(6) Participate in Sitewide personal property borrowing and loaning activities (domestically 

and abroad); loans of Government property to and from non-contractors, other DOE 

Sites, and/or other agencies. 

(7) Participate in the Sitewide precious metals recycling program. 

(8) In the material management program, maintain an accurate inventory throughout the 

lifecycle of the Contract. 

Supplemental Information 

The Savannah River Personal Property and Materials Management Program managed by the M&O 

contractorSRS Operations Contractor is an over-arching program conducted in accordance with 

established DOE directives and other regulations and laws (FAR Part 52.245-1, Government 

Property; DEAR Part  952.245-5, Government Property (Cost Reimbursement; Time and 

Materials, or Labor-Hour Contracts; Section J.67 H, Laws, Regulations, and DOE Directives; and 

41  CFR  109, DOE Property Management Regulations) that enables effective and efficient 

stewardship of personal property assets, and optimum reuse and disposal of federal personal 

property.  

(a) The Contractor shall— 

Participate with the M&O contractor in the development and execution of the Savannah River Site 

Personal Property and Materials Management Program. The program provides for efficient 

tracking of accountable personal property Sitewide, management of the primary property 

management Sitewide database, including providing Sitewide property management reports and 

other related systems, central recycling, excess property dispositioning, equipment transfers and 

loans, and maintenance of central warehouses and associated inventory.  Discrepancies amongst 

the other Site contractors that cannot be resolved internally shall be resolved through the interface 

management process (as defined in 3B Property and Materials Management Manual in accordance 

with Section J).. 

(1) Manage a Contract-specific Personal Property and Materials Management Program 

consistent with the Site Program and requires the following— 

(A) Provide a Contract-specific Personal Property and Material Management 

Program (Property Management System) and submit for DOE approval. 

(2)(1) Work with the M&O contractor and other Site contractors in establishing Site 

Personal Property and Materials Management policies and procedures. 

(3)(1) Conduct a complete, wall-to-wall physical Contractor Controlled Inventory, 

including bar coding and tagging as applicable, and provide a report to DOE. 
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(B) Participate in Sitewide personal property borrowing and loaning activities 

(domestically and abroad); loans of Government property to and from non-

contractors, other DOE sites, and/or other agencies. 

(4)(1) Participate in the Sitewide precious metals recycling program. 

(C) Maintain an accurate inventory throughout the lifecycle of the Contract. 

C.7.2 Disposition of Excess Personal Property 

When personal property in Condition Code 1, 4, or 7 (41 CFR 102-36.240) is determined to be 

excess to the needs of this Contract, it shall be posted on the Sitewide Excess Personal Property 

Bulletin Board for seven days. If the asset is not reutilized on the Site, then the Contractor shall 

consult with the M&O contractorSRS Operations Contractor for further and final disposition. 

The Contractor shall—: 

(1) Manage planning, coordination, asset isolation, cleanup, preparation for removal, 

transfer, and other activities required to complete the transfer of targeted assets. 

(2) Process scrap metal, paper, wood, and recyclable materials through the M&O 

contractorSRS Operations Contractor. 

(3) Report excess items to the DOE Organizational Property Management Officer (OPMO) 

/DOE Property Administrator within the timeframes specified in FAR Part 52.245-1, 

Government Property, and 41 CFR 109, Department of Energy Property Management 

Regulations. 

(4) Disposition nuclear-related or proliferation sensitive property in accordance with the 

requirements of 41 CFR 109 and DOE O 474.2, Nuclear Material Control and 

Accountability. 

C.7.3 Inventory Management 

The Contractor shall—: 

(1) Manage assigned inventory warehouses. Warehouse facility operations shall provide for 

tracking, storage, and disbursement of inventory items. 

 

(2) Perform an annual inventory of Government property within warehouse facilities assigned 

to this Contract. 

 

(3) Support an annual inventory with M&O contractorSRS Operations Contractor as the lead 

of the Site convenience storage warehouse and any other shared warehouses containing 

personal property for this Contract. 

 

(4) Maintain appropriate levels of designated supplies and emergency response-related items, 

to ensure the timely availability of critical items. 
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(5) Establish the most cost-effective method to provide common-use and critical items, 

including onsite storage, just-in-time contracts, and basic ordering agreements. 

 

(6) Follow the priorities for use of mandatory government sources listed in FAR Part 8, 

Required Sources of Supplies and Services, prior to purchasing personal property. 

 

(7) Maintain stock on hand or provide immediate access to critical items. 

 

(8) Support the Site automated material systemsAsset Management Information System 

(AMIS) required to provide customer access and accountability for stored items. 

 

(8)(9) Develop, implement, and administer the Spare Parts Program for this contract in 

compliance with DOE O 433.1B, Maintenance Management Program for DOE Nuclear 

Facilities. 

C.7.4 Real Property Asset Management 

The Contractor shall participate and coordinate with the SRS Operations Contractor in strategic 

and tactical planning of real property short-term and long-term forecasts for this Contract and 

provide information to the SRS Operations Contractor to document appropriately in the following 

plans: SRS Infrastructure and Services Alignment Study (ISA), Five Year Site Plan (FYSP), 

Master Infrastructure List (MIL), and other planning activities being developed and maintained by 

the SRS Operations Contractor. 

Supplemental Information 

In accordance with DOE O 430.1C, Real Property Asset Management, real property must be 

managed in a safe, secure, cost-effective, and sustainable manner; ensure that financial investments 

in real property are aligned to meet DOE mission needs and requirements; and ensure the real 

property portfolio is appropriately sized, aligned, and in proper condition to support efficient 

mission execution. This also includes providing reliable FIMS information to the M&O 

contractorSRS Operations Contractor that provides current, complete, and accurate information on 

real property holdings, enabling informed decision making in the planning, budgeting, operation, 

maintenance, and disposal of real property. 

(a) The Contractor shall participate and coordinate with the M&O contractor in strategic and 

tactical planning of real property short-term and long-term forecasts for this Contract and 

provide information to the M&O contractor to document appropriately in master plans: 

Infrastructure and Services Alignment Plan (ISAP), Five Year Site Plan (FYSP), Master 

Infrastructure List (MIL), and other planning activities (e.g., Savannah River Site Population 

Forecasts) being developed and maintained by the M&O contractor. 
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C.7.5 Facilities Information Management System (Reporting Systems) 

The Contractor shall—: 

(a) Provide to the M&O contractor,SRS Operations FIMS Administrator on an annual basis, 

the required maintenance costs, and other data elements that need to be updated in FIMS at 

the asset level utilizing the captured component level maintenance data to meet the FIMS 

reporting requirements and timelines. 

(b) Participate in the annual FIMS data validation effort led by the SRS Operations Contractor, 

encompassing records review, onsite asset inspection, and validation of a select number of 

records. Support development of validation scorecard results and corrective action plan. 

(c) Support the M&O contractorSRS Operations Contractor to develop real property 

performance measurement/metrics for the Site to trend lifecycle management of real 

property assets. 

C.7.6 General Purpose Facility Planning and Management 

The Contractor shall, with M&O contractorthe SRS Operations Contractor as the lead, provide 

information in the Comprehensive Consolidated Housing Plan (CCHP) to—: 

(a) Coordinate, manage, and integrate office and warehouse needs within the IMCC PWS and 

provide cost-effective, efficient, safe, and secure posture of real property to meet operating 

requirements. 

(b) Evaluate the supply and demand of facilities for the IMCC PWS to develop, maintain, and 

implementensure a collective strategy and objective tothat support and improve the 

effectiveness and efficiencies of facilities, as documented in the ISAP, FYSP, and CCHP. 

C.7.7 Land-Use Planning and Management 

The desired outcome for land-use planning and management is to perform work in compliance 

with the Savannah River Land Use Plan (SLUP) and its implementing plans and procedures, 

support the SRS Operations Contractor in performing management of real property at the Site for 

DOE, and cooperate in the use of real property among other Site contractors. 

The Contractor shall coordinate with and support the M&O contractorSRS Operations Contractor 

in a range of real property activities, such as conducting land-use planning for areas and specific 

parcels; conducting reviews and integrating land-use requests for new facilities, infrastructure 

systems, land improvements, or change of land use; conducting land management activities, 

including day-to-day implementation of the SRSSavannah River Land Use Plan (SLUP);  SRNS-

RP-2014-00537; managing land use requirements and beneficial reuse of land; and conducting real 

estate activities in the out-grant and disposal of real property or interests therein. 

(a) The desired outcome for land-use planning and management is to perform work in compliance 

with the SLUP and its implementing plans and procedures, support the M&O contractor in 



Savannah River Site Integrated Mission Completion Contract – Draft Final End State RFP Section C 

Solicitation No. 89303319REM000055 

C-58 

performing management of real property at the Site for DOE, and cooperate in the use of real 

property among other Site contractors. 

The Contractor shall—: 

(1) Comply with the SLUP and associated land use plans as directed or interpreted by DOE 

for the IMCC PWS. 

(2) Provide input to the M&O contractorSRS Operations Contractor to assess the need for 

updating the existing or developing new SLUP. 

(3)(2) Ensure that or revising the SLUP and provide necessary information for performing 

Savannah River land use actions related to this Contract do not impede safety or 

completion of other Site contractors’ projects on the Site by utilizing the Site Use Site 

Clearance Permitting system.planning.   

(4)(3) Provide necessary data and information to the M&O contractorSRS Operations 

Contractor for performing Savannah River SiteSR S land use planning and 

management.  

(5)(4) Maintain real property assets and identify corrective actions for deficiencies in land 

use. 

C.8 Information Management 

C.8.1 Information Technology (IT)and Cyber Security Management 

(a) The contractor shall manage information resources to support efficient and effective 

performance of their contract and mission objectives, and in accordance with DOE site 

programs: 

(b) The Contractor shall— 

(1) Maintain an information technology strategic plan that coordinates IT planning and 

investment decisions and links contractor specific IMCC PWS; 

(2) Implement an IT investment decision process that utilizes Enterprise Architecture 

principles; 

(3) Implement and manage IT acquisition processes to achieve cost savings through 

appropriate IT hardware and software standards, negotiated buying arrangements, and 

refresh policies; 

(4) Execute a Capital Planning and Investment Control (CPIC) program and office specific 

processes that support monitoring and demonstrating effective control of the cost, 

schedule, and in performance of investments and corresponding projects; 

(5) Implement appropriate internal policies regarding the acceptable use of IT assets; 
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(6) Utilize the site IT Acquisition and Management governance process when making IT 

investments; 

(7) Prioritize and select investments, based upon performance and results, as part of the 

budget development process; 

(8) Maintain an enterprise architecture for the life-cycle management of information 

resources and related IT investments funded by or operated for DOE; 

(9) Ensure the acquisition, use, and management of IT hardware and software funded by or 

operated for DOE meet program and mission goals to promote sound resource 

management; 

(10) Promote consolidation of software acquisition, volume purchasing arrangements, 

enterprise wide agreements and best practices in software implementation, consistent 

with the Program Evaluation Management Plan and/or the SmartBuy program; 

(11) Implement a Software Quality Assurance (SQA) program that applies a graded, 

risk-based approach; 

(12)  Ensure compliance with negotiated contract procurement requirements for IT 

procurements; 

(13) Deploy acquisition strategies for IT hardware designed to take advantage of volume 

discount savings, this incudes promoting use of common hardware and software 

configurations, where appropriate, and adopt standard replacement policies to make the 

best use of existing resources; 

(14) Implement and manage IT operations and processes to ensure that information 

published to federal service-to-citizens public websites are appropriate, timely, and 

accessible to the public and individuals with disabilities; 

(15) Comply with established security requirements for the protection and control of 

information, information systems, and matter required to be classified or controlled by 

statutes, regulations, and DOE Directives, including DOE O 205.1C, Cyber Security 

Management, Department Enterprise Cyber Security Program Plan (DE-SCPP), and 

DOE O 470.1, Integrated Safeguards and Security Management, consistent with the 

Federal Information Security Management Act of 2002 (FISMA); 

(16) Be responsible for assessing and managing risk within its environment, in the 

context of acceptable mission risk set collaboratively with the Federal Site Manager; 

(17) Formally establish a Site Risk Management Approach (RMA) that is consistent 

with the requirements of the applicable Senior DOE Management (SDM) RMA 

implementation plan; 
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(18) Establish and maintain an effective assurance system that provides appropriate 

transparency to Federal oversight regarding cyber security risk management and overall 

performance; 

(19) Establish and implement a configuration management approach – where mission 

appropriate, the approach must consider federally established configurations, such as 

the Federal Desktop Core Configuration (FDCC) as an alternative; 

(20) Where mission appropriate, or where required in the SDM RMA Implementation 

Plan, incorporate Federal initiatives such as Homeland Security Presidential Directive 

(HSPD)-12 (or compatible) logical access capabilities and the use of Internet Protocol 

(IP) v6 and Domain Name System Security Extensions (DNSSEC) as part of their 

system development life cycle plans; 

(21) Establish a process to ensure that users acknowledge and consent to site privacy and 

monitoring policies; 

(22) Establish and maintain an Incident management handling and reporting capability 

that is consistent with the contractor requirements contained within the applicable SDM 

RMA Implementation plan. This capability must include Reporting cyber security and 

privacy incidents to the Federal Incident Response Coordinator and Joint Cybersecurity 

Coordination Center (JC3); 

(23) Adhere to the requirements established by the Committee on National Security 

Systems (CNSS); requests for equivalencies and for exemptions from CNSS 

requirements must follow those processes, as amplified by SDM RMA implementation 

plan direction; 

(24) Take appropriate steps to ensure that the requirements of CNSSP- 300, National 

Policy on Control of Compromising Emanations, and associated instructions (i.e., 

TEMPEST requirements) are adequately implemented on NSS under its purview 

consistent with the requirements of the applicable RMIP; 

(25) Confirm and document that a Department or Agency Certified TEMPEST 

Technical Authority (CTTA) has performed an evaluation during initial authorization 

and any subsequent security significant changes (i.e., change in components, etc.) as 

defined in the applicable RMIP; 

(26) Implement requirements for accessing and protecting Restricted Data (RD), 

Formerly Restricted Data (FRD) and Trans-classified Foreign Nuclear 

Information (TFNI) as defined in the SDM RMA implementation plans; 

(27) Ensure all information systems operate within the processes defined and approved 

by the Federal Authorized Official, and that all systems maintain an acceptable level of 

risk pursuant to (1) the agreed upon risk profile defined by Site and Federal 

management, and (2) approved oversight and assurance systems; and 
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Ensure that all use of radio frequency spectrum is in compliance with Title 47The primary goal of 

this scope of work is to enable the successful execution of the IMCC mission and associated 

activities by providing effective, efficient, and innovative information management (IM) and 

information technology (IT) solutions, maintenance of IMCC technical data in support of 

regulatory decision-making, and long-term stewardship. The Contractor shall manage and maintain 

secure automated information systems, network and server operations, desktop services, software 

application development and maintenance and other information technology (IT) support and 

infrastructure necessary for the IMCC mission in accordance with National, Federal, 

Departmental, and program policies. This includes execution of a hardware and software lifecycle 

replacement/upgrade plan that ensures IT resources do not become outdated or unsupported across 

the IMCC mission organizations throughout the contract period. The Contractor shall submit a 

property management system plan under requirements of FAR 52.245-1. 

Achievement of these goals and requirements stated in section C.8 can be accomplished through 

one of three options: 

(1) Developing, implementing, and maintaining these services utilizing the Contractor’s 

resources (unless expressly required to procure services from the SRS Operations 

Contractor); 

(2) Procuring the necessary resources from the SRS Operations Contractor as outlined in 

Section J, Attachment J-3, Savannah River Site Services and Interface Matrix (unless 

the Contractor is expressly required to provide the service); or 

 

(3) Utilizing a combination of internal services as well as procuring services through the 

SRS Operations Contractor. 

 

The Contractor is required to provide plans for implementation of the IT and Cyber Security 

programs within the first 90 days of the contract period. Plan should address method of 

implementation, resources being procured/developed, and timeline for implementation, at a 

minimum. These plans must receive concurrence from DOE prior to implementation. 

For IT Support, the Contractor shall: 

(1) Provide support for DOE IT Strategic Planning, Capital Planning & Investment 

Control, Enterprise Architecture, and other IT activities required for the Contractor’s 

operation. This includes the Contractor performing and documenting its IT strategic 

and enterprise architecture plans, portfolio planning and investment control, and 

management and tracking of IT/Cyber budgets. Capital Planning support personnel 

shall have a good working knowledge of OMB requirements and best practices for IT 

Investment Reporting, Application Portfolio Management, Governance (specifying the 

decision rights and accountability framework to encourage desirable behavior in the use 

of IT), and Project Management. The Contractor shall perform, at a minimum, the 

following tasks associated with IT Capital Planning: 

(a) Support the management of information, IT assets and IT investments, including 

OMB Capital Planning and Investment Control Exhibit investments and reports. 

These reports are generated monthly, annually, and/or during the OMB Passback, 
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and involves analyzing, collating, and reporting detailed information on the 

utilization of IT resources (e.g., applications, hardware, software, and labor). 

(b) Coordinate with DOE to facilitate the timely and accurate submission of applicable 

Capital Planning and Investment Control Exhibits for IT investments in OMB A-11 

for monthly and annual reports and data calls. 

(c) Provide analysis and reporting of cost and risk reduction activities (including 

creating and maintaining guidance) to improve investment performance. 

(d) Provide IT portfolio management support by evaluating and monitoring the 

portfolio on a continuous basis. 

(e) Support ad hoc portfolio requests for portfolio analysis and other ad hoc reporting 

requests. 

(f) Support the information gathering and reporting for data calls in a timely and 

accurate manner and within the due date specified by the requesting organization. 

(g) Support the Application Portfolio Management process by evaluating the portfolio 

to increase its efficiency and effectiveness to support stakeholder needs. 

(h) Support the information gathering and reporting for Enterprise 

Architecture/Strategic Planning data calls from OMB, EM, or Office of the Chief 

Information Officer (OCIO) in a timely and accurate manner, within the due date 

specified by the requesting organization and through the local federal DOE-SR. 

(i) Provide a report of accomplishments, activities, issues, and recommendations 

monthly, or as requested by DOE. 

(2) Ensure IT capabilities specifically for desktop services, server operations, network 

backbone, security appliances and related tools, remote connectivity, and wireless 

communications (cell, radio, etc.) are available to support the contract missions based 

on current best business practices to ensure appropriate capabilities are maintained and 

secured. This also includes necessary telecommunications management, security, 

planning and control in support of IMCC missions. 

(3) Conduct a robust BIA in order to assess and prioritize business applications and 

processes supporting information management; identify potential disruptions, legal and 

regulatory requirements; estimate maximum allowable downtime and acceptable losses; 

and estimate recovery time objectives to give managers strategic business insight to 

support decisions about each major program assessed through the BIA. This includes 

the following: 

(a) Develop, review, and test (annually), a Continuity of Operations Plan (COOP) 

and/or Disaster Recovery Plan based on the BIA. A report of the annual test of the 

COOP shall be submitted to DOE as requested. 
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(b) Develop and electronically publish publicly consumable IT program performance 

metrics comparable to the externally accessible performance metrics for review and 

concurrence by DOE for the purposes of transparency. 

(4) Establish necessary MOUs and Interconnection Security Agreements between SRS 

contractors, DOE-SR and DOE HQ for any necessary computing services. Parties will 

accept the responsibility for adhering to DOE Directives, National Policy and OMB 

guidance. 

(5) Provide DOE access to the Contractor’s local systems, applications, and databases as 

necessary to support DOE’s contractor oversight efforts. 

For Cyber Security Support, the Contractor shall: 

(1) Execute this Contract in accordance with OMB Circulars A-11 & A-130, including 

associated memoranda. 

(2) Manage information management and cyber security in accordance with related laws, 

regulations, requirements, and standards (e.g., 10 Code of Federal Regulations (CFR), 

Part 300, Manual of Regulations and Procedures for Federal Radio Frequency 

Management, and other key) 1004 et seq.; 36 CFR Chap. XII Subchapter B et seq; 41 

CFR 102 et seq.; 6 United States Code (USC) 6 et seq.; 29 USC 16, Subchapter V, 794 

(d) et seq.; 40 USC Subtitle III et seq., related Executive Orders, OMB Circulars and 

Memorandums). 

(3) Ensure necessary Federal Information System Management Act (FISMA) systems 

achieve and maintain a full active Certification and Accreditation (C&A) to support an 

ongoing Authorization to Operate (ATO) for the life of the systems from the SRS 

Authorizing Official (AO) pursuant to related regulations. Related program elements 

shall be implemented and approved via active coordination with the Authorizing 

Official Designated Representative (AODR). 

(4) Rely on related Federal Information Processing Standards (FIPS) and the appropriate 

NIST special publications that provide requirements,(SP) and ensure they are adhered 

to as the leading technical requirements. This includes DOE related directives, 

regulations, policies, and standards, and referenced in Section H clause entitled, 

“Baseline Information Technology and Cyber Security Requirements and attachment J-

2, “Requirements Sources and Implementing Documents.” 

(5) Support and implement applicable current initiatives by the Office of Management and 

Budget, the Cyber Security and Infrastructure Security Agency (CISA), and applicable 

Department of Homeland Security (DHS) directives 

(6) Implement applicable “binding operational directives” and “emergency directives,” 

which require action on the part of Federal agencies and their contractors to adhere to 

the Binding Operational Directives (BOD). 
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(7) Support the information gathering and reporting for data calls in a timely and accurate 

manner and within the due date specified by the requesting organization. 

(8) Implement a Cyber Security Program that ensures adequate protection of DOE’s IMCC 

system operations, identifies threats and vulnerabilities, assesses overall risk to systems, 

provides incident response and system logging and mitigates those risks based on sound 

cyber security practices and the Risk Management Framework. The Cyber Security 

Program shall be developed in accordance with current applicable DOE Orders (DOE 

O 205.1, Department of Energy Cyber Security Program) and guidance, National 

Institute of Standards and Technology (NIST) guidance, and other government 

regulations. In addition, the contactor shall: 

(a) Provide a centralized Cyber Security Program, integrated with other SRS 

capabilities in support of the IMCC missions to include a contractor assurance 

system, which reports related critical metrics to DOE. 

(b) Collaborate with DOE-HQ, EM Program Office, and other SRS contractors to 

ensure compliance with DOE requirements is maintained and that DOE 

requirements are implemented consistent with the overall Cyber Security Program 

supporting the SRS. 

(c) Notify DOE Cyber Security Officials of the discovery of cyber security incidents 

per DOE requirements. This includes providing a detailed, unredacted, and current 

accounting of the incident(s) or violation(s) to DOE Cyber Security Officials, 

including the AODR upon request. 

(d) Collaborate and exchange information with the counterintelligence office as well as 

the integrated Joint Cybersecurity Coordination Center (iJC3) to facilitate a 

cooperative risk picture, including but not limited to cyber events, supply chain 

threats and incident reporting through resolution. 

(e) Identify an Information Systems Security Officer (ISSO) to conduct the cyber 

security program. Upon identification, the ISSO must meet the requirements for 

appointment by their respective federal Information Systems Security Manager 

(ISSM). 

(f) Coordinate cyber security matters with the DOE AODR as required and to facilitate 

resolution of security issues and incident reporting. 

(a)(g) Implement a robust Operational Technology (OT)/Industrial Control 

Systems (ICS) environment in accordance with NIST 800-82 Rev. 2 that will feed 

information into the Business Impact Analysis (BIA) process. The contractor shall 

extend and integrate IT practices, programs, procedures, and requirements 

(engineering, configuration management, governance, architecture, and 

cybersecurity) into its OT/ICS. Implement a sound Supply Chain risk management 

program for information systems based on NIST 800-161. 

(h) Maintain a cyber security program continuous monitoring program to ensure the 

approved cyber security posture is maintained based on NIST 800-137 and 800-53. 

(i) Maintain current system security plans and risk assessment documentation and 

provide DOE required system assessments based on NIST 800-53, 800-37 Rev. 2, 

and 800-30 Rev. 1. 
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C.8.1.1 Additional Network Access Guidelines 

The Contractor Shall: 

(1) Provide network capability and may negotiate Network Access with the SRS 

Operations Contractor for IT services if located within SRS facilities or off-site. If 

Contractor is located offsite from the SRS, the Contractor will incur installation and all 

related connectivity costs. If Contractor is onsite, the SRS Operations Contractor 

provides and maintains basic data service to the existing data jacks within the protected 

network based on the number and location of connections in service at the time of 

turnover in accordance with negotiated or established rates. Costs associated with 

minor moves and relocations within existing IMCC facilities may be provided by the 

SRS Operations Contractor at established rates. 

(2) Comply with the SRS cyber security requirements and processes if utilizing the SRS 

Network known as SRSNet. 

(a) The SRS Operations Contractor may provide some IT-related technical services and 

associated engineering with any potential negotiated costs to the Contractor. 

(b) The Contractor shall reimburse the SRS Operations Contractor for licensing and 

support costs as applicable via the necessary Interface Agreement. All Contractor 

equipment connected to the SRSNet shall meet SRS computer architecture 

requirements to ensure continued network integrity. 

(c) Services provided by DOE-HQ IT services, such as connectivity to DOENet 

supporting Entrust will be provided by the SRS Operations Contractor. The 

Contractor shall reimburse the SRS Operations Contractor. 

C.8.1.1.1 DMZ Computer Operations 

The SRS Operations Contractor may provide logical “de-militarized zone” (DMZ) space. 
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The Contractor Shall: 

(1) Follow cyber security rules and change control processes for systems residing in the 

DMZ as per the referenced requirements. 

(2) Self-supply network servers or negotiate for services from the SRS Operations 

Contractor. 

(3) Self-supply business management, e-mail, and work control systems, as desired. 

(4) Provide remote access to allow the DOE access to information, within the scope of this 

contract, within the Contractor’s firewall. 

C.8.1.1.2 Government-Furnished and Other Available Software 

The Contractor will be provided access to the software systems listed in Section J, Attachment J-8, 

Government-Furnished Services and Information, and other software systems as may be necessary 

to coordinate information exchange with customers and interface partners. 

The Contractor shall—: 

(1) Where applicable, use the software systems listed in Section J, Attachment J-8, 

Government-Furnished Services and Information. The Contractor is not responsible for 

any updates of listed software except where noted; 

(2) Identify software development needs to the attention of the Governance Advisory 

Board per Section J, Attachment J-3, Savannah River Site Services and Interface 

Requirements Matrix; 

(3) Provide any additional databases and software programs deemed necessary to manage 

staff training requirements, facility equipment, analytical data, compliance with 

environmental regulations, and protection of the safety and health of its employees, in 

accordance with the strategic planning and governance provided above; and 

(4) Ensure that all software meet the QA Requirements of their software QAP. 

C.8.2 Government-Furnished Services and Information 

The Contractor will be provided with some programs and services to accomplish its mission. A 

detailed listing of services and information is given in Section J, Attachment J-8 

Government-Furnished Services and Information. 

DOE is committed to providing effective support to the Contractor throughout the period of 

Contract performance, and the Contractor may request that DOE consider providing additional 

GFS/I. To manage the GFS/I furnished under this Contract and to evaluate the additional GFS/I 

that may be required by the Contractor, the Contractor shall submit for DOE approval—: 
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(1) GFS/I Request: Twelve month advance projection of GFS/I to be furnished under the 

Contract and additional Contractor-requested GFS/I, prior to each FY, for DOE 

approval; and 

(2) GFS/I Request - Update quarterly update to the projection of GFS/I to be furnished 

under the Contract and additional Contractor-requested GFS/I, prior to each quarter, for 

DOE approval. 

DOE will review the 12 month and quarterly advance projections. If DOE can support the 

additional Contractor-requested GFS/I, DOE will notify the Contractor within 30 days that the 

additional Contractor-requested GFS/I can be provided, and will provide the Contractor details 

regarding DOE action(s). The supported GFS/I will be added to Section J, Attachment J-8, 

Government-Furnished Services and Information, by Contract modification. If DOE cannot 

support a Contractor request, DOE will notify the Contractor within 30 days that the requested 

GFS/I cannot be provided, and there will be no DOE commitment to the Contractor to furnish the 

GFS/I. 

For the additional Contractor-requested GFS/I, DOE will use its best efforts to meet these requests; 

however, in the event that DOE is unable, for any reason, to provide the Contractor with its 

requested additional GFS/I, the Contractor remains fully and solely responsible for obtaining the 

needed services and/or information in a timely manner and without any further recourse against 

DOE. 

C.9 Records 

Records Management is a key component of documenting the Savannah River Site’sSRS’s legacy, 

compliance, cleanup progress, and decisions. The Contractor shall maintain and manage records to 

ensure adequate and proper documentation of work accomplishments and document DOE 

stewardship of federal responsibilities and funds. The scope includes developing a strategy for 

lifecycle management of records, including inventory and schedule management, vital records, 

restoration, preservation for litigation actions, major collection management, and long-term 

records storage. Conduct Records Management in accordance with 44 USC Chapters 21, 29, 31, 

33, and 35; 36 CFR, Subchapter B (Chapter XII), Records Management; the current DOE O 243.1 

entitled, Records Management Program and Vital Records Orders in Section J, Attachment J-2, 

Requirement Sources and Implementing Documents, and any other DOE requirements as directed 

by the CO. These functions include, but are not limited to: Tasks associated with creation/receipt, 

maintenance, storage/preservation, protecting, scheduling, indexing, and dispositioning active and 

inactive records; Retrieving records from on and offsite storage facilities; and Supporting new and 

ongoing Freedom of Information Act (FOIA), Privacy Act, Energy Employees Occupational 

Illness Compensation Program Act, Former Worker Medical Screening Program, Chronic 

Beryllium Disease Prevention Program, congressional inquiries, litigation holds, and legal 

discovery requests to ensure that records in Electronic Information Systems can provide adequate 

and proper documentation for as long as the information is needed. 

The Contractor shall: 

(1) Ensure records generated in the performance of the Contract containing personal 

information routinely retrieved by name or other personal identifier are classified and 
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maintained in Privacy Act System of Records (SOR) in accordance with FAR 52.224-2, 

Privacy Act (Apr. 1984) and DOE O 206.1, Department of Energy Privacy Program; 

(2) Preserve and disposition records in accordance with National Archives and Records; 

Administration-approved records disposition schedules. (Note: Records retention 

standards are applicable for the classes of records described therein, whether the 

records are owned by the Government or the Contractor [DEAR 970.5204-3]); and 

(3) Prepare/revise, submit for DOE approval, and execute an approved Records 

Management Plan, which addresses at a minimum, Records Disposition Plan, Vital 

Records Program Plan, Vital Records Update, and Records Management Close-out 

Plan consistent with records management regulations. 

All records (see 44 USC 3301 for statutory definition of a record) acquired or generated by the 

Contractor in performance of this Contract, except for those defined as Contractor-owned 

(see Section I, DEAR 970.5204-3, Access to and Ownership of Records) and including, but not 

limited to, records from a predecessor contractor (if applicable) and records described by the 

Contract as being maintained in Privacy Act SORs shall be the property of the Government. 

C.9.1 Electronic Records Management System 

The only certified Electronic Records Management System on the Savannah River SiteSRS is the 

Electronic Document Workflow System (EDWS) based on the OpenText content server product, 

administered and maintained by the M&O contractorSRS Operations Contractor. 

EDMSEDWS shall be used as the repository for electronic records unless a replacement system is 

implemented. 

The Contractor shall develop and implement a plan, subject to approval by DOE, to manage the 

Contractor’s records in EDMSEDWS. 

C.9.2 Other Information Management J-3 Services 

The Contractor shall— 

(a) Acquire services necessary for mission performance in accordance with the Savannah River 

Site Services and Interface Requirements Matrix (Attachment J-3). 

(b) Regarding software engineering and development, bring software development needs to the 

attention of the Contractor Officer as found in the Interface Requirements Matrix 

(Attachment J-3). 

C.10 Contractor Assurance System 

The Contractor shall: 

(1) Develop and implement an effective CAS that complies with DOE O 226.1, 

Implementation of Department of Energy Oversight Policy. 
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(2) Utilize the existing SRS issues management system Site Tracking, Analysis, and 

Reporting (STAR) system. If the contractor deems another system is appropriate for 

issues tracking, develop a business case for DOE approval to move to another system.    

Supplemental Information  

The CAS covers the full scope of contractor operations and is applied to all operating and business 

functions, including systems for the protection of the worker, public, environment, property, 

business, and financial matters. 

(a) The Contractor shall— 

(1) Develop and implement an effective CAS that complies with DOE O 226.1, 

Implementation of Department of Energy Oversight Policy. 

(2) Participate in the CAS Forum for the purposes of: development, approval and 

maintenance of the Site Wide Assurance Systems Approach Document for the purpose 

of identifying and describing approaches; benchmarking best practices; consolidating 

contractor feedback, and managing workflow configuration alignment among DOE, 

M&O contractor, and other participating prime contractors. 

(3) Develop and implement appropriate workflow applications using the M&O contractor-

provided software. 

(4) Develop and submit an implementation plan to DOE that aligns CAS elements and 

implementing procedures with the Site Wide Assurance Systems Approach Document 

and, M&O contractor-provided software. Full implementation shall occur within 

180 days of NTP. 

C.10.1 Requirements Management Program 

The Contractor shall— 

Develop develop, document, and implement an effective requirements management system that 

establishes and maintains an adequate requirements dataset and provides bi-directional traceability; 

and. 

(a) Participate in the requirements management forum. 

C.11 Safeguards, Security and Emergency Services 

C.11.1 Safeguards and Security (S&S) Program 

 The Contractor shall: 

(1) Coordinate and interface with the SRS Operations Contractor and obtain all S&S 

Services (with the exception of Protective Force which is provided by the Site 

Protective Force Contractor – a prime contract to DOE) from the M&O contractor 

utilizing a SRS Operations Contractor.  
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(2) Execute Functional and Service Agreement. Level Agreements in coordination with 

the SRS Operations Contractor in applicable S&S Program areas.  

The Contractor shall perform the following S&S program management functions. Baseline services 

include but are not limited to, the following:utilize M&O  

C.11.1.1 Program Planning and Management  

The Contractor shall coordinate with the SRS Operations Contractor to establish a S&S planning 

approach that will provide facilities and sites with a consistent method for identifying, developing 

and documenting sound risk mitigation strategies and implementing an effective S&S system in 

the Contractor’s facilities. The Contractor shall provide the SRS Operations Contractor technical, 

cost, and schedule performance information.  

C.11.1.1.1 S&S Training 

The Contractor shall: 

(1) Identify S&S training needs for IMCC staff (initial, refresher, and on-the-job) consistent with 

the knowledge and skills required to perform assigned S&S tasks and/or responsibilities as 

determined by valid and complete job analyses. 

(2) Arrange, fund, and schedule training in accordance with applicable requirements.   

(3) Develop an IMCC S&S Annual Training Plan that includes all S&S awareness activities 

based on the IMCC S&S responsibilities and interests. 

(4) Ensure S&S personnel are trained to a level of proficiency and competence that ensures they 

are qualified to perform assigned S&S tasks and/or responsibilities. 

(5) Ensure continuing training is provided to maintain job proficiency. 

C.11.1.1.2  S&S Plans   

The Contractor shall coordinate with the SRS Operations Contractor to: 

(1) Implement S&S actions, procedures, and/or processes as assigned by DOE to comply with 

DOE design basis threat (DBT) requirements. The Contractor shall coordinate DBT 

implementation actions and/or plans with the SRS Operations (Interface responsible for 

vulnerability analysis and DBT) which will be reviewed and approved by DOE. 

(2) Provide the necessary operational and technical expertise in support of the SRS Operations 

Contractor in the preparation of vulnerability assessments, security analyses, and special 

S&S studies and evaluations as identified by the SRS Operations Contractor for the SRS. 

(3) Provide information to the SRS Operations Contractor, which includes Site-specific assets 

and security interests, in support of maintaining the SRS Safeguards and Security Plan and 

other S&S plans. The Contractor shall comply with the SRS Safeguards and Security Plan 

and other applicable approved S&S Plans. 

(4) Ensure all facilities at IMCC have a security plan that reflects the assets, security interests, 

approved S&S program implementation at that location, and any residual risks associated 

with operation under the security plan.  
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(5) Ensure S&S plans for IMCC facilities are supported by security risk assessments which 

include, as applicable: qualitative and quantitative simulations; force-on-force system 

performance tests and other applicable performance tests; and expert analyses used in 

combination to establish the requirements for specific security measures and equipment, 

the effectiveness of the proposed security posture, and the consequences of loss or 

unauthorized access or use of the security assets present. 

Under Equivalencies and Exemptions, the Contractor shall: 

(1) Coordinate with the SRS Operations Contractor to submit equivalencies and exemptions to 

DOE. Equivalencies and exemptions requests shall be applicable and unique to the 

project/program scopes of work and submitted only when other means to meet 

requirements would not meet DOE S&S program objectives. 

(2) Ensure equivalencies or exemptions from DOE S&S Policy requirements are documented, 

are supported by sufficient analysis to form the basis for an informed risk management 

decision and identify compensatory measures or alternative controls to be implemented. 

C.11.1.1.3 Security Conditions 

The Contractor shall coordinate with the SRS Operations Contractor to establish plans which 

conform to and comply with the DOE security conditions system, protective measure requirements 

implemented in the event of a crisis or emergency and/or in response to a malevolent or terrorist 

threat to any or all DOE facilities, assets, and personnel.  

C.11.1.1.4 Surveys, Reviews, Self-Assessments, and Corrective Actions 

The Contractor shall: 

(1) Provide operational and technical expertise, when requested, to support S&S surveys, 

reviews, assessments, and/or S&S performance tests conducted by DOE for S&S program 

elements.   

(2) Coordinate with the SRS Operations Contractor to conduct self-assessments at all IMCC 

facilities as part of an assurance system that: provides evidence that work is being 

performed safely, securely, and in compliance with all S&S requirements; risks are being 

identified and managed; and that the systems of control are effective and efficient.  

(3) Identify, implement, and close corrective actions for IMCC deficiencies in accordance with 

the S&S corrective action management programs and applicable DOE requirements. 

(4) Input information into various S&S tracking databases for findings identified in self-

assessments, DOE periodic S&S surveys, and by other outside sources in the S&S Program. 

C.11.1.1.5 Performance Assurance Program 

The Contractor shall coordinate with the SRS Operations Contractor to: 

(1) The Contractor shall provide information to the SRS Operations Contractor to support 

preparation of the SRS Performance Assurance Program Plan (PAP) as part of the SRS Site 

Safeguards and Security Plan.    
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(2) Perform operability and effectiveness testing of any elements in the SRS Operations PAP to 

validate performance against established requirements for reliability, operability, readiness, 

and performance prior to and during operational use. 

C.11.1.1.6 Incidents of Security Concern 

The Contractor shall coordinate with the SRS Operations Contractor to: 

(1) Provide information and facility access to the SRS Operations Contractor for 

investigation of security incidents.  

(2) Develop and implement corrective actions.  

(3) Provide a qualified individual to act as an Inquiry Official for the IMCC Contractor, if 

required. 

C.11.1.1.7 Foreign Ownership, Control or Influence (FOCI) and Facility Clearance (FCL) 

and Registration 

The Contractor shall: 

(1) Submit all required information to DOE-SR for FOCI and FCL and registration actions. 

(2) Ensure that IMCC Contractor and subcontractor personnel do not have access to classified 

information/material and or special nuclear material until a FCL has been granted.   

(3) Report any changes to FOCI or facility clearance information upon discovery to the DOE-

SR. 

(4) Ensure subcontractors are eligible for access to and meet the requirements to possess and 

secure classified information/matter or SNM and, as applicable, to protect other assets and 

conduct other security activities on behalf of DOE.   

(5) Ensure subcontractors provide all required information to support FOCI determinations to 

DOE-SR. 

(6) Coordinate with DOE-SR to establishes and maintain subcontractor FCLs by providing 

updated information to facilitate timely registering, updating, suspending, reinstating, and 

terminating FCLs and related security activities. 

(7) Ensure DOE and National S&S policy requirements are included in subcontracts, as 

applicable. 

C.11.2 Protective Force  

The Contractor shall:  

(1) Obtain all Protective Force services from the SRS Protective Force Contractor through the 

DOE-SR.  
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(2) Support and integrate operational/business activities in conjunction the SRS Protective 

Forces in use at SRS for the physical protection of SNM, classified materials, industrial 

assets, and mitigation and deterrence of radiological and toxicological sabotage events. 

Supplemental Information  

The DOE-SR has a prime contractor that provides Protective Forces (e.g., armed personnel, 

specialized equipment, and tactical procedures) to protect DOE assets, including people and 

property on the SRS. The Protective Force contractor policies, procedures and manualsis 

responsible for the protective force activities; however, many areas (e.g., information about the 

facility, reporting about events in the facility and access to the facility) of facility operations 

management that will require cooperation and/or support from the IMCC Contractor. 

C.11.3 Physical Protection 

C.11.3. 1 Physical Security and Access Control 

Under Physical Security, the Contractor shall: 

 

(1) Support the SRS Operations Contractor in developing or updating facility asset protection 

agreements for IMCC facilities, and conduct operations consistent with the agreements.  

(2) Submit through the SRS Operations Contractor for DOE review and approval any S&S 

arrangements or changes prior to operations commencing, or changing operations, or 

configurations that might alter the performance of existing S&S systems (e.g., 

limited/protected area boundaries, physical security configurations and associated hardware 

[sensors/cameras], patrol coverage and responses, safeguards methods or boundaries, and 

entry/access control systems/procedures). 

Under Access Control, the Contractor shall coordinate with the SRS Operations Contractor to 

ensure compliant execution of the S&Sfollowing requirements are met at IMCC Contractor 

facilities, as applicable: 

(1) Ensure that access controls are in place to ensure only appropriately cleared and authorized 

personnel are permitted.   

(2) Ensure an entry and exit screening/ inspection program in order to promote consistencyis 

implemented at security area boundaries, as required, to detect prohibited and controlled 

articles before being brought into DOE facilities.   

(3) Ensure signs are posted to convey information on the prohibited and controlled articles; the 

inspection of vehicles, packages, hand carried items, and persons entering or exiting the 

security area; the use of video surveillance equipment; and trespassing (see 42 U.S.C. 

Section 2278a).   

(4) Implement and comply with the SRS Locks and Keys Program which protects, controls, 

and accounts for S&S locks and keys.   
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(5) Comply with the SRS Prohibited and Controlled Articles program which defines articles 

that may not be introduced in SRS security areas and the process for introducing such 

articles. 

C.11.3.2 Intrusion Detection and Assessment Systems and Barriers 

The Contractor shall coordinate with the SRS Operations Contractor to ensure the following 

requirements are met at Contractor facilities, as applicable: 

(1) Ensure IDAS systems are configured to protect classified matter, Government property, 

and SNM and implemented to detect breaches of security barriers or boundaries so 

appropriate response actions may be initiated. 

(2) Ensure security related subsystems and components are maintained in operable condition. 

(3) Ensure a regularly scheduled testing and maintenance program is established and 

documented. 

(4) Ensure barriers such as fences, walls, and doors or activated barriers serve as the physical 

demarcation of the security area and are used to deter and delay unauthorized access. 

C.11.3.3 Communications 

The Contractor shall coordinate with the SRS Operations Contractor to ensure the following 

requirements are met at Contractor facilities, as applicable: 

(1) Ensure S&S communications equipment is provided to facilitate reliable information 

exchanges between protective force personnel.   

(2) Ensure security system transmission lines and data are protected in a graded manner from 

tampering and substitution.   

(3) Ensure primary and auxiliary electrical power supply elements are protected from 

malicious physical attacks.  

 

(4) Ensure lighting systems enable detection and assessment of unauthorized persons.   

(5) Ensure S&S alarm management and control systems comply with DOE Policy 

requirements regarding annunciation, redundancy, and monitoring. 

C.11.4  Information Security 

The Contractor shall: 

Ensure that appropriate resources are applied, and processes are developed to integrate and 

comply with the SRS Safeguards and Security Plan and DOE requirements for the 

identification and protection of sensitive and classified information and matter. The scope 

shall include, but is not limited to, Controlled Unclassified Information (CUI) (e.g., Official 

Use Only [OUO]), Unclassified Controlled Nuclear Information (UCNI), Classified Matter 

Protection and Control (CMPC), Classified, Operations Security (OPSEC) and Technical 

Security (TSCM). 
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C.11.4.1 Basic Requirements – Controlled Unclassified Information 

The Contractor shall: 

(1) Develop and implement plans and procedures to integrate and comply with the SRS 

Sitewide CUI program for the identification and protection of sensitive information and 

matter.  

(2) Ensure that all sensitive information is protected and controlled commensurate with its 

classification level, category, and applicable caveats. 

(3) Ensure that information that will be released to the public has been approved in accordance 

with the SRS Operations Contractor SRS Release of Information process requirements. 

(4) Ensure that Contractor documents released to the public or assigned a formal document 

number and tracked in a document control system are reviewed for CUI, including 

documents released to the public that are not given a formal document number (e.g., 

presentations, notices, press releases, and information contained or posted on the internet).  

C.11.4.2  Classified Matter Protection and Control  

The Contractor shall coordinate with the SRS Operations Contractor to: 

(1) Develop and maintain a system of procedures, facilities, and equipment to identify, protect, 

and control classified matter that is being generated, received, transmitted, used, stored, 

reproduced, or destroyed in accordance with DOE directives. 

(2) Be responsible for asset protection reviews for facilities that contain classified matter. 

(3) Support security risk assessments and asset protection reviews for facilities that contain 

classified matter. 

(4) Maintain an updated list of security containers, locations, and custodians.  

(5) Approve copiers and shredders used in classified document reproduction or destruction. 

(6) Continuously reduce unneeded classified matter. 

(7) Investigate potential and actual compromises of classified information. 

(8) Ensure cleared personnel receive and complete CMPC training.  

C.11.4.3  Classification Program  

The Contractor shall coordinate with the SRS Operations Contractor to:  

(1) Develop and implement plans and procedures to integrate and comply with the DOE and 

SRS Operations Contractor’s requirements for the identification and protection of classified 

information and matter.  

(2) Ensure all sensitive and classified information is protected and controlled commensurate 

with its classification level, category, and applicable caveats.   
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(3) Conduct a 100 percent review of documents generated in a potentially classified subject so 

that information is appropriately classified, marked, disseminated, and stored.  

(4) Coordinate the destruction of classified records. 

(5) Ensure that its management, as well as other onsite Contractor management, is informed of 

potentially classified subject areas, and inform its employees of sensitive and potentially 

classified topical areas.  

(6) Ensure that appropriate classification guidance is available to Contractor facilities that are 

potential generators of classified information.  

(7) Ensure that a sufficient number of Derivative Classifiers and Reviewing Officials are 

appointed, approved (by the SRS Operations Contractor’s Classification Officer), and 

trained to support the Contractor’s facilities and mission areas.  

(8) Maintain statistical data regarding: Documents generated; Documents destroyed; 

Document received; and Documents transmitted.  

(9) Provide for receipt and storage of classified documents from SRS Operations Classified 

Document Control Center.   

C.11.4.4 Operations Security (OPSEC)  

The Contractor shall coordinate with the SRS Operations Contractor to:  

(1) Implement an OPSEC program to ensure that sensitive information is protected from 

compromise and unauthorized disclosure.  

(2) Participate in and support the Site OPSEC Working and Awareness groups and perform the 

necessary management and support functions required for an effective OPSEC program.  

(3) Annually review and update the Critical Information List to ensure it reflects current assets, 

threats, operations, and other relevant factors at IMCC Contractor facilities.  

(4) Conduct and support OPSEC assessments or reviews of IMCC Contractor facilities that have 

SNM or classified or sensitive information.  

(5) Ensure reviews of information for export control information (ECI), applied technology 

(AT), and other CUI.  

(6) Assist the SRS Operations Contractor and/or DOE-SR in the development of indicators and 

countermeasures and the critical information list. 

C.11.4.5 Technical Security  

The Contractor shall coordinate with the SRS Operations Contractor to: 
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(1) Appoint a TSCM officer supporting the Contractor’s IMCC facilities, as required. The 

TSCM officer also interfaces with the federal TSCM Operations Manager to coordinate the 

Contractor’s TSCM program.  

(2) Identify Contractor facilities that require TSCM services to support processing of classified 

information and coordinate TSCM services with the target facility and DOE.  

(3) Comply with the Site procedures and policies regarding activities involving 

Communications Security, protected distribution systems, and TEMPEST/Transmission 

Security programs of Telecommunications Security. 

(4) The Contractor shall comply with the SRS Operations Contractor’s site procedures and 

policies regarding activities involving Communications Security, protected distribution 

systems, and TEMPEST/Transmission Security programs of Telecommunications Security. 

C.11.5  Personnel Security  

C.11.5.1  Badging and Access Authorization (Clearance) Processing   

The Contractor shall coordinate with DOE-SR and the SRS Operations Contractor to: 

(1) Comply with the SRS badging and access control program. 

(2) Support the badging and personnel security clearance process by providing the necessary 

information to DOE-SR for downgrading and terminating clearances, as required. 

(3) Coordinate and support SRS Operations processes for obtaining security badges, proximity 

cards, etc. from terminating employees and removing such individuals from automated 

access control systems.  

Supplemental Information:  

The Personnel Security function for SRS involves processing requests for employee security 

clearances and non-cleared Homeland Security Presidential Directive (HSPD)-12 credentials, 

enrollment, and maintenance of employees in the Human Reliability Program (HRP), and foreign 

nationals for visits and assignments. The SRS Operations Contractor manages and conducts a 

centralized Personnel Security program for the SRS on behalf of DOE. 

C.11.5.2 Classified Visits 

The Contractor shall: 

(1) Submit required information for classified visits to DOE-SR and the SRS Operations 

Contractor and comply with the requirements of the approved Site Security Plan 

managed by the SRS Operations Contractor.  

(2) Comply with the SRS Operations Contractor’s Classified Visits procedures which 

shall ensure that only persons with the appropriate access authorizations and need-to-

know receive access to classified information or matter in connection with visits 

involving the release or exchange of classified information or matter. 
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C.11.5.3 S&S Awareness 

The Contractor shall coordinate with the SRS Operations Contractor to:  

(1) Implement a Security Awareness Program in the Contractor’s facilities.  

(2) Maintain awareness of Site-wide security issues/topics and incorporate them into the 

Contractor’s internal practices and procedures.  

(1)(3) Conduct supplementary S&S awareness activities and/or briefings (e.g., at staff and 

safety meetings across the site and help to ensure safety, security, and cost 

effectivenessSite) in coordination with Site-wide policies. 

(4) Ensure that IMCC Contractor’s staff complete all required awareness briefings, to 

included initial, comprehensive, annual, and termination briefings. 

C.11.5.4 Unclassified Foreign National Visits and Assignments (FNVA)  

The Contractor shall coordinate with DOE-SR and the SRS Operations Contractor to: 

(1) Conduct FNVA in compliance with approved security plans. 

(2) Notify DOE-SR and the SRS Operations Contractor of potential foreign visitors or 

employees 

 Require Foreign National Visits and Assignments (FNVA) training for Contractor 

personnel who host FNVAs. 

(3) Submit a list of authorized delegates with authority to approve unclassified foreign 

visits and assignments. 

(4) Prepare and submit security plans to DOE-SR for foreign national visitors to the Site 

before approval of the visit/assignment.  

C.11.5.5 Foreign Travel   

The Contractor shall: 

(1) Comply with the DOE-SR requirements for Official Foreign Travel. 

(2) Submit projections of potential foreign travel.  

(3) Submit all official foreign travel request packages to DOE for review and subsequent 

submittal to DOE-HQ for approval in accordance with established timeframes, prior to 

any official foreign travel. 

(a) C.11.6 Baseline services include but are not limited to, the following: 

(1) Program Planning and Management 

(2) Physical Protection Systems 

Material Control and Accountability 

(3) Information Security 
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(4) Personnel Security 

(5) Cyber Security 

(b) Protective Force services shall be obtained from the Savannah River Site Protective Force 

Contractor through the DOE Savannah River Operations Office. 

The Contractor shall: 

(1) Ensure appropriate resources and qualified personnel are available and comply with the 

SRS EM Facilities MC&A Plan and applicable DOE requirements for the control and 

accountability of accountable nuclear material (i.e., Other, Source, and SNM) in Contractor 

facilities.  

(2) Implement controls appropriate for the nuclear material attractiveness and quantities as 

described in DOE requirements. 

C.11.7 Emergency Management Program 

The Contractor shall obtain all : 

(1) Establish and maintain an emergency management program that complies with the 

emergency management core program requirements in DOE O 151.1.  The 

Contractor’s Emergency Management Services from the M&O contractor utilizing 

a Functional Service Agreement.  The Program shall be consistent with DOE 

requirements and the centralized SRS Operations Contractor’s EP Program. The 

SRS Operations Contractor’s EP program establishes processes and instructions 

for all Contractor shall utilize M&O contractor policies, procedures and manuals to 

ensure compliant execution of the Site wide EP activities. Because of the potential 

for the IMCC Contractor to become the event contractor, the IMCC Contractor 

shall maintain a 24 hours per day, 7 days per week capability to staff the required 

facility specific emergency response organization positions within 60 minutes of 

receipt of notification from the Occurrence Notification Center. The IMCC 

Emergency Management program in order to promote consistency across the site 

and helpshall be coordinated with the SRS Operations Contractor who has overall 

responsibility for integrating Site emergencies.  

(1)(2) Designate an individual to ensure safety, security, and cost 

effectiveness.administer the Emergency Management Program and coordinate with 

the SRS Operations Contractor.  

(3) Develop an Emergency Readiness Assurance Plan (ERAP) and coordinate this 

plan with the SRS Operations Contractor. The IMCC ERAP should be coordinated 

with the SRS Operations Contractor’s Emergency Management Plan. 

(4) The SRS Operations Contractor  

Baseline services include but are not limited to, the following:  

(a) Savannah River Site Operations Center (SRSOC) operations;  
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(b) SRS Fire Department; 

(c) Emergency Response Organization, including facilities and equipment;  

(d) Facility emergency preparedness programs; and, 

(e) Site and facility-level drills/exercises and assessments;.  

(1) Training.  

C.11.2 CYBER Security 

(a) The Contractor shall obtain all Cyber Security Services from the M&O contractor utilizing a 

Functional Service Agreement.  The Contractor shall utilize M&O contractor policies, 

procedures and manuals to ensure compliant execution of the Cyber Security program in order 

to promote consistency across the site and help to ensure safety, security, and cost 

effectiveness.  

(b) Baseline services include but are not limited to, the following: 

(5) Provide support and information as requested by the SRS Operations Contractor and 

DOE-SR for development of Emergency Management / Preparedness programs.  

(6) Participate in the SRS Operations Contractors Emergency Preparedness Training 

drills and exercises as requested.    

(7) Support facility access to fire services personnel and notify the SRS Operations 

Contractor of work activities, events, and incidents that may require Fire Services 

involvement and/or response (e.g., medical assistance, hazardous or radiological 

emergency help, etc.). 

Supplemental Information Security  

(1) Classification Program 

(2) Classified Matter Protection and Control (CMPC) 

(3) Controlled Unclassified Information (CUI)  

(4) Unclassified Controlled Nuclear Information (UCNI) 

SRS Operations Contractor establishes and maintains a centralized Emergency Operations Program 

and the SRS Sitewide Emergency Preparedness (EP) Program for the SRS on behalf of DOE-SR. 

The EP Program is responsible for the SRSOC, develops and maintains emergency plans and 

procedures, performs hazard surveys and assessments, reviews hazard assessments for all facilities 

at SRS, and supports SRS Sitewide EP training and drills. 

C.12 External Affairs 

The Contractor shall establish and maintain an External Affairs/Public Affairs program that 

provides: timely responses to requests for information and assistance; proactive outreach to keep 
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the media and other external constituencies informed about work under the Contract; effective 

social media; and integrated and effective Site tour planning. 

External Affairs includes information and involvement programs to reach and respond to diverse 

external parties interested in the Savannah River SiteSRS (e.g., stakeholders, news media, elected 

officials and their staffs, local community officials, and the public) with the status, challenges, and 

objectives of the cleanup work. 

For external constituencies, the Contractor shall anticipate specific areas of concern, interest, or 

controversy and employ communication strategies that inform and ensure close coordination with 

DOE communications personnel throughout. DOE retains the primary role in directing the timing, 

substance and form of public information and must approve products and outreach. 

The Contractor shall—: 

(1) Submit an External Affairs/Internal Communications Program Description for DOE 

approval that provides a comprehensive description of the External Affairs Program, 

staffing, products, and services with an emphasis on innovative approaches to 

communications. 

(2) Submit responses to information requested by DOE in compliance with FOIA and 

Privacy Act requirements. 

(3) Develop, plan, and coordinate proactive approaches to dissemination of timely 

information regarding DOE activities, with an emphasis on innovative approaches to 

communications. The Contractor shall implement this responsibility through 

coordination with DOE in such a manner that the public, whether it is the media, 

citizens’ groups, private citizens or local, state or federal government officials, has a 

clear understanding of DOE activities at the Site. 

(4) Participate in and attend citizen advisory board activities in support of DOE and 

specific to scope of overall Contract work. 

(5) Provide strategy and resources for required public comment and outreach processes 

related to upcoming decision making (e.g., NEPA and CERCLA). 

(6) Participate in tour planning and preparation, and make facilities and personnel available 

as requested by DOE. Visits to the project sites shall be part of ongoing communication 

and outreach activities. 

(7) Provide DOE SR External Affairs and the SRS Operations Contractor with current 

information related to the Contract scope to maintain the external SRS Website. 

(8) Provide ongoing support to DOE in the preparation of communication materials such as 

presentations, fact sheets, specialized graphics and charts, large posters, up-to-date 

photography, video and audio clips, and stories for internal and/or external publication. 
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(9) Coordinate internal employee communication products through DOE for review and 

approval if they are related to issues/incidents that have the potential to garner external 

media and stakeholder interest. 

(10) Receive DOE approval prior to externally releasing information related to the Site. 

These interfaces shall be in coordination with DOE: media, members of the U.S. Congress and 

their staff, stakeholders and local government. 

C.12.1 External Review and Support 

The Contractor shall provide support to DOE in hosting the Defense Nuclear Facilities Safety 

Board, GAO, Office of Inspector General, and other Government and DOE oversight staff from 

auditing and assessing organizations, providing required presentations, preparing DOE responses, 

responding to information requests, and by providing required Subject Matter Experts to respond 

to questions and information requests. 

The Contractor shall—: 

(1) Provide access to work areas, personnel, and information, as necessary; and 

(2) In coordination with DOE audit liaisons, provide support during audits and 

assessments, including delivering information within a specified time, arranging 

briefings, preparing presentation materials, maintaining a record of documents provided 

in response to requests. 

C.13 Savannah River Site Interface Management 

(a) The Contractor shall establish and maintain an interface management function in coordination 

with other Site contractors to collaborate and work cooperatively to improve mutual 

understanding and seek resolutions in the best interest of the Government and the Site’s 

mission. 

Interface Management is a key Savannah River Site function for the effective and efficient 

delivery of services between multiple Site contractors. It is also an integral part of resolving issues 

involving various Site operations activities among contractors on the Site., promoting efficient 

mission accomplishment for EM and NNSA and ensuring Site policies and procedures are 

integrated to promote mission success.  Interface management success is defined by the results that 

stem from two or more organizations working together to develop solutions within the parameters 

of their contracts. The role of Interface Managementinterface management is to exchange services 

and solve issues in the best interest of the Government at the lowest level possible in the respective 

organizations.    

The Contractor shall initially: 

(a) Establish and maintain an Interface Management function in coordination with other 

Site contractors and work cooperatively to improve mutual understanding and seek 

resolutions in the best interest of the government and the SRS.  
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(b) Initially adopt existing interface agreements and then appropriately document, execute, 

and manage interfaces and agreements made with other Contractors, DOE, and other 

siteSite users in accordance with theSection J, Attachment J-3, Savannah River Site 

Services and Interface Requirements Matrix (Attachment J-3),, and the Section H 

Clause entitled, ContractorSite Services and Interface with Other Contractors and/or 

Government EmployeesRequirements Matrix, and other documented interfaces. 

Changes to those agreements, processes, and work schedules, as related to interface 

management, shall be executed per this PWS and Section H Clause entitled, Contractor 

Interface with Other Contractors and/or Government Employees. Site Services and 

Interface Requirements Matrix. Changes to Section J, Attachment J-3, Savannah River 

Site Services and Interface Matrix shall be signed showing concurrence by the 

Contractor and other Site contractors. 

(c) The Contractor shall— 

(c) Participate in developing a the maintenance of the SRS Interface Management Plan by 

membership on the Contractor Interface Board (CIB).      

(d) Appropriately document, execute, and manage interfaces and agreements made with 

other Site contractors, in accordance with Section J, Attachment J-3, Savannah River 

Site Services and Interface Matrix; Section H Clause entitled, Site Services and 

Interface Requirements Matrix; and other documented interfaces.  Interface agreements 

shall detail the scope of the interface, including boundaries and constraints, standard 

and special service circumstances including but not limited to any nuclear safety, 

quality assurance and quality control, health, safety, Site access, schedule concerns, 

and/or environmental protection requirements.   

(e) Work with other Site contractors in generating agreements in order to support working 

relationships.   

(f) Generate new interface agreements as may be necessary during this contract to support 

IMCC operations.   

(g) Work with other Site Contractors to develop service agreements with sufficient detail 

for DOE to determine whether the task is consistent with customer baselines and 

represents a reasonable use of resources.   

 

(h) Provide input to the SRS Operations Contractor to support development and 

maintenance of the interface management processes and storage of the interface 

agreements. The SRS Operations Contractor will be responsible for housing all Service 

Level Agreements.  The IMCC Contractor may retain a copy of Interface Agreements 

for internal use.  The SRS Operations Contractor shall in conjunction with the Site 

Contractors shall develop a SRS Interface Governance Policy to be signed by all other 

Site contractors.  
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(1) The policy shall— 

(2)(1) Outline outline the interface management documents and business structure, 

including change control processes and hours supported by Section J, 

Attachment J-3 Savannah River Site Services and Interface Matrix,  direct 

funded services; and, 

(3)(2)  Illustrate the different interface types and processes for managing the inter-

contractor transactions, including Service Delivery Documents, Memorandums 

of Agreement, Administrative Interface Agreements. 

(4) Provide input to DOE to support the development and maintenance of interface 

management processes and storage of the interface agreements. 

Participate in the Sitewide Contractor Leadership Council 

(i) Participate in a review of the SRS Services and Interface Matrix which shall be led by 

the SRS Operations Contractor with cooperation and participation of other Site 

Contractors within 6 months of completion of transition of the Site Operations 

Contractor.  Proposed and agreed upon changes to the SRS Services and Interface 

Matrix shall be submitted by the Site Operations Contractor for incorporation into SRS 

contracts.   

  

(j) At least yearly, review the interface agreements established during transition and 

propose any changes in the best interest of the Government, the Laboratory and Site 

mission activities. During the remainder of the Contract, review and propose changes as 

needed. 

 

(d)(k) Participate in SRS Presidents Forum to improve overall delivery of effective 

accomplishment of the Site mission. The council is comprised of Site contractor 

presidents, with participation from DOE Field Offices’ Representatives. Site 

contractors shall attempt to resolve interface issues prior to escalating an issue to DOE. 

C.14 Business Performance Requirements 

The scope of this section includes activities such as Business Administration, Internal Audit, ECP, 

and other general performance requirements. The Contractor shall develop, implement, and 

maintain the required plans and actions in accordance with the laws, regulations, and DOE 

directives applicable to each of the scope areas described in this section and have optimized these 

services through an integrated planning approach. 

C.14.1 Business Administration 

The Contractor shall establish and maintain cost-effective internal business administration that 

enables good business decisions, sufficient resources to manage the Contract activities, and a 

cooperative and (as appropriate) collaborative working relationship with the SRS stakeholders, and 

DOE. 
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The Contractor shall provide the management expertise, leadership, and business administration 

processes (e.g., administration of market-based employee benefits, independent oversight, legal) 

and systems (e.g., Finance/Accounting, Contracts/Procurement, and Human Resources) to perform 

Contract PWS requirements safely, securely, efficiently, and in a cost-effective manner. 

C.14.2 Internal Audit 

The Contractor shall establish and maintain an internal audit function that is fully compliant with 

applicable requirements. 

The Contractor shall—: 

(1) Provide internal audit activities in accordance with the Section I Clause 

DEAR 970.5232-3 Alternate 19 II, Accounts, Records, and Inspection.  

(2) Conduct internal audits and examination of the records, operations, management 

systems and controls employed in programs and administrative areas, expenses, 

subcontractor costs and the transactions with respect to costs claimed to be allowable 

under Federal Acquisition Regulation (FAR) 30, Cost Accounting Standards 

Administration, and FAR 31, Contract Cost Principles and Procedures. Ensure the 

systems of controls employed are audited, documented, and satisfactory to the CO. Up 

to eight additional audit engagements shall be conducted based on risk analysis, 

including input from DOE or direction from the DOE CO. The results of such audits, 

including the working papers, shall be submitted or made available to the DOE CO, or 

a Contracting Officer’s Representative or other designee. The Contractor shall include 

this requirement in cost-reimbursement subcontracts (time and materials, labor hour, 

cost plus for non-fixed price contracts) with an estimated cost exceeding $5 million and 

expected to run for more than two years, and other cost-reimbursement subcontracts as 

determined by DOE. 

(3) Provide annual Subcontract Audit plans for CO approval which lists planned audits to 

be performed. The Contractor shall perform internal audits consistent with unmodified 

Institute of Internal Audit (IIA) Standards and external audits consistent with 

unmodified Generally Accepted Government Auditing Standards (GAGAS).  

(4) Provide annual Internal Audit plans for CO approval which lists planned audits to be 

performed. The Contractor shall perform internal audits consistent with IIA audit 

standards. 

(5) Provide to the CO annually, or at other intervals as directed by the CO, copies of the 

reports reflecting the status of recommendations resulting from management audits 

performed by its internal audit activity and any other audit organization. 

This requirement may be satisfied in part by the reports required under paragraph (i) of 

DEAR 970.5232-3, Accounts, Records, and Inspection. 
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C.14.3 Employee Concerns Program 

The Contractor shall establish and maintain an ECP that effectively addresses, resolves, and 

prevents recurrence of employees’ concerns. 

In addition, the Contractor shall establish and maintain an ECP that complies with CRD 

DOE O 442.1B1 entitled, Department of Energy Employee Concerns Program. 

The Contractor shall—: 

(1) Accept, for resolution, existing employee concerns unresolved at the close of the initial 

Contract transition period. 

(2) Participate in the chartered Sitewide ECP committee. 

(3)(1) Assist DOE in the resolution of employee concerns in a manner that protects the 

health and safety of both employees and the public and ensures effective operation of 

DOE-related activities under their jurisdiction. 

(4)(2) Conduct an annual self-assessment to measure the effectiveness of the ECP and 

implement corrective actions, as necessary. 

(5)(3) Provide timely notification to DOE of significant staff concerns or allegations of 

retaliation or harassment. 

C.14.4 Outgoing Contract Transition – Closeout Activities 

(a) The Contractor shall perform those activities that are necessary to ensure a smooth transition of the 

work scope to avoid disruptions that couldunder this contract to a successor contractor in a manner 

that (1) ensures that all work for which the Contractor is responsible for under this Contract is 

continued without disruption, and does not impact accomplishing the Savannah River SiteSRS 

mission. 

At the completion; (2) provides for an orderly transfer of the Contract, or portion(s) ofresources, 

responsibilities, and accountability from the Contract, the Contractor shall cooperate; (3) cooperates with 

DOE and assist the incoming contractor(s) to facilitate an overall effective and seamless Contract transition; 

and (4) provides for the ability of the Contractor to perform the work in an efficient, effective, and safe 

manner. 

C.15 Usage-Based Services to Be Provided to Other Site Contractors 

The Contractor shall provide the services identified in the Site Services and Interface Requirements 

Matrix (Attachment J-3), Changes to the matrix shall be signed showing concurrence by the 

Contractor and other Site contractors. 

 

The Contractor shall submit a Closeout Plan to include its approach to adequately closeout the Contract 

and/or Task Order activities.  The Closeout Plan shall be submitted in accordance with this PWS and the 
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requisite Contract Deliverable in J-7 and/or deliverable as specified in the Task Order.  The Closeout Plan 

shall also include a schedule of major activities and address as a minimum, but not limited to: 

 Communication process among DOE, the Contractor, assigned subcontractors, incumbent 

employees, and the successor contractor and/or subcontractors; 

 Identification of Closeout issues and milestones; 

 Approach to minimizing impacts on continuity of operations; 

 Transition of programs, plans and projects; 

 Transition and/or modification of necessary permits, which shall include a list of permits and 

purpose;  

 Transition of existing management and operating systems, plans, procedures, programs (e.g., 

Worker Safety and Health plan, QA plan, ISMS program, Occupational Radiation Protection 

Program, Waste Management Program, Records Management Program, etc.); 

 Disposition of classified material (if any) and disposition of Government property and equipment, 

including special nuclear material; 

 Transition of all Contract responsibilities, functions, and activities; 

 Transition of all interface control documents; and, transition of any other documents or records that 

would be required for a successor contractor to adequately and efficiently perform; 

 Identification of deliverables submitted and accepted to include Contractor date submitted, DOE 

acceptance date (if applicable) and status of any remaining open deliverables; 

 Status of all requirements (complete and incomplete);  

 Identification of all subcontracts along with status of each subcontract’s settlement and final 

payment (for each subcontract identification whether final invoices have been paid, date of final 

payment, current status of settlement, and any other outstanding issues related to final settlement 

and payment of subcontracts); 

 Status of all unallowable cost issues; other financial issues; outstanding audits; unresolved requests 

for equitable adjustments, and contract change proposals and claims (if any); 

 Status of outstanding litigation; 

 Disposition of records;  

 Final settlement of fee;  

 Submittal of the final invoice and any incurred cost audit; and 

 Coordination of the final Contractor Performance Assessment Report System (CPARS) report.  

The Contractor shall maintain full responsibility for such work until assumption thereof by the successor 

contractor.  Execution of the proposed Closeout Plan or any part thereof shall be accomplished in 

accordance with the CO’s direction and approval. 
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The Closeout Plan shall be submitted in accordance with this PWS and the requisite Contract or Task Order 

deliverable.  Final payment may be withheld by DOE until all of the necessary activities are completed by 

the Contractor. 

Upon completion of the Contract and each Task Order, a final modification will be executed to officially 

close out the Contract and/or each task order.  A final release statement will be included in the applicable 

closeout modification where the Contractor discharges the Government, its officers, agents and employees 

from all liabilities, obligations and claims under the contract and/or each task order. 
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Attachments 

 

Attachment 1 – Liquid Waste Process Diagram 
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Attachment 2 – Liquid Waste Facilities 
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Attachment 3 – SRS Tank Closure Regulatory Roadmap 
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PART I – THE SCHEDULE 

 

SECTION H – SPECIAL CONTRACT REQUIREMENTS 
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H.1 DOE-H-2013 Consecutive Numbering (Oct 2014) 

Due to automated procedures employed in formulating this document, clauses and provisions contained 

within may not always be consecutively numbered. 

CONTRACTOR HUMAN RESOURCE MANAGEMENT (CHRM) CLAUSES 

H.2 Definitions 

For purposes of H Clauses entitled, Workforce Transition and Employee Hiring Preferences, DOE-H-

2001, Employee Compensation: Pay and Benefits (Oct 2017), and Special Provisions Applicable to 

Workforce Transition and Employee Compensation: Pay and Benefits, the following definitions are 

applicable (unless otherwise specified): 

(a) “Contract Award Date” means the date the Contract is signed by the Contracting 

Officer (CO), noted in Block 28 of the Standard Form 33, Solicitation, Offer and 

Award. 

(b) “Contract Transition Period” means the 90-day transition. 

(c) “Incumbent Employees” means employees who hold regular appointments or who are 

regular employees of SRR as of the Contract Award Date.  

(d) “Non-Incumbent Employees” are employees other than Incumbent Employees.  

(e)(c)  “SRR” means Savannah River Remediation, LLC, performing work under DOE 

Contract No. DE-AC09-09SR22505. 

(f)(d) “SRS” means the Savannah River Site. SRS employees may work or may have 

worked for SRR, the Department of Energy and other contractors. 

(g)(e) “SWPF” means Salt Waste Processing Facility work performed under DOE 

Contract No. DE-AC09-02SR22210. 

(h)(f) “SWPF Commissioning, Operations & Maintenance (C, O & M)Service 

Contract Act (SCA) Covered Employees” means certainthose SWPF contract 

employees, whose positions will continue after the classificationscompletion of 

whichthe first year of operations and are covered by the SCA. These positions must be 

specifically identified by the Contractor and approved by DOE no later than 3 months 

prior to the anticipated transition of the SWPF operations to the Liquid Waste contract 

pursuant to Section C.2.1.4, who are directly responsible for the C, O & M of the Salt 

Waste Processing Facility (SWPF) during its first year of operations under the SWPF 

contract..  It does not include managerial, construction, administration, SWPF 

Operations Supportsupervisory, or other non-SCA positions not directly related to the 

C, O & M of the facility. 

(i)(g) “SWPF Operations SupportNon-SCA Covered Employees” means 

certainManagers, Supervisors and other SWPF employees performing support 

functions required for SWPF operationwhose job with SWPF/Parsons during the first 

year of SWPF operations under the SWPF contract whose training is not specific 

tocovered by the SWPFSCA.  The classifications of such employees must be 

specifically identified by the Contractor and approved by DOE no later than 3 months 

prior to the anticipated transition of the SWPF operations to the Liquid Waste contract 

pursuant to Section C.2.1.4. 
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(j)(h) “Initial Notice to Proceed (NTP)” means the authorization issued by the CO for 

the Contractor to start Incoming Transition performance of this Contract. 

 

H.3 Workforce Transition and Employee Hiring Preferences Including Through Period of 

Performance  

The Contractor and its subcontractors shall maintain and develop trained and qualified personnel to 

perform the work scope included in Section C, consistent with applicable law, and the terms of this 

Contract, including the paragraphs set forth below. Means of maintaining and developing a trained and 

qualified workforce may include, but are not limited to, the utilization of apprentices, interns, veterans, 

and summer hires. 

The Contractor shall also comply with the hiring preferences set forth below: 

(b) The Contractor shall comply with the right of first refusal for employment for service 

employees and all of the requirements set forth in FAR 52.222-17, Nondisplacement of 

Qualified Workers, for the applicable work and positions. If a qualified service employee 

declines a bona fide express offer of employment, the Contractor need not provide the 

preference in hiring in paragraphs (c) (1)(i) and (ii) below to such employee but should 

provide the other preferences in Paragraph (b) below, as applicable. 

(a) Within 30 days before the anticipated transition of the SWPF operations to the Liquid Waste contract 

pursuant to Section C.2.1.4, the Contractor shall provide the SWPF C, O & MSCA Covered 

Employees a right of first refusalpreference in hiring for vacancies in non-managerial SWPF 

positions that are substantially equivalent to the positions such employees will hold at the time of the 

transition of the SWPF operations to the Liquid Waste contract pursuant to Section C.2.1.4.  For such 

substantially equivalent positions only, the Contractor shall apply this right of first refusal before any 

of the preferences in hiring in paragraph (c) below.The Service Credit date for SWPF SCA Covered 

Employees is the later of 1) May 16, 2016 the start of Phase II of SWPF, or 2) the employee’s hire 

date with Parsons/SWPF.  

 

(a)(b) The Contractor shall provide, during the transition period and throughout the period of 

performance, preferences in hiring for vacancies for non-managerial positions (i.e., all those below 

the first line of supervision) in non-construction activities of the Performance Work Statement (PWS) 

under this Contract, in accordance with the hiring preferences in paragraphs (1) – (3) below (subject 

to paragraph (a) above), in descending order of priority, and in accordance with applicable law, and 

applicable site seniority lists as provided to the Contractor by the CO), as set forth below. 

 

(1) The Contractor shall provide Incumbent Employees the hiring preferences in 

paragraphs (i) and (ii) in descending order of priority: 

(i) A right of first refusal for vacancies in non-managerial positions that are 

substantially equivalent to the positions the above employees held at the 

Notice to Proceed date. 

(2)(1) Aa preference in hiring for vacancies in non-managerial positions for the 

above employees who meet the qualifications for the position and who have been 

identified by their employer as being at risk of being involuntarily separated 

because of the transfer of this work scope to the Contractor. 

(3)(2) The Contractor shall give a preference in hiring to individuals set forth 
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below in paragraphs (i) and (ii), in descending order of priority, who are eligible 

for the hiring preference contained in the clause in Section I of this Contract 

entitled DEAR 952.226-74, Displaced Employee Hiring Preference, consistent 

with the provisions of any applicable Work Force Restructuring Plan, as amended 

from time to time, regarding the preferential hiring of employees: 

(i) Employees who are former employees of the Incumbent Contractors or any other DOE 

contractor at Savannah River Site; and 

(ii) Former employees of any other U.S. Department of Energy (DOE) contractor or 

subcontractor at a DOE defense nuclear facility eligible for hiring preference. 

(4)(3) The Contractor shall give a preference in hiring to individuals (a) who have 

separated from employment with the Incumbent Contractors; (b) who are not 

precluded from seeking employment at the Savannah River Site by the terms of 

employee waivers or releases of claims they executed, absent repayment of 

severance consistent with the terms of those agreements; and (c) who are qualified 

for a particular position or who may not meet the qualifications for a particular 

position, but who agree to become qualified and can become qualified by the 

commencement of active employment under this Contract. 

(5)(4) The Contractor shall give a preference in hiring to individuals (a) 

who have separated from employment at the SRS, including former SWPF 

C, O & MSCA Covered Employees and SWPF Operations Support 

employees Non-SCA Covered Employees; (b) who are not precluded from 

seeking employment at either the SRS by the terms of employee waivers or 

releases of claims they executed, absent repayment of severance consistent 

with the terms of those agreements; and (c) who are qualified for a 

particular position or who may not meet the qualifications for a particular 

position, but who agree to become qualified and can become qualified by 

the commencement of active employment under this Contract. 

H.4 DOE-H-2001 Employee Compensation: Pay and Benefits (Oct 2017) (Revised)  

(a) Contractor Employee Compensation Plan 

The Contractor shall submit, for CO approval, by close of contract transition, a Contractor Employee 

Compensation Plan (to be submitted during contract transition only) demonstrating how the Contractor 

will comply with the compensation requirements of this Contract. The Contractor Employee 

Compensation Plan shall describe the Contractor’s policies regarding compensation, pensions and other 

benefits, and how these policies will support, at reasonable cost, the effective recruitment and retention of 

a highly skilled, motivated, and experienced workforce. 

A description of the Contractor Employee Compensation Program should include the following 

components: 

(1) Philosophy and strategy for all pay delivery programs; 

(2) System for establishing a job worth hierarchy; 

(3) Method for relating internal job worth hierarchy to external market; 

(4) System that links individual and/or group performance to compensation decisions; 
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(5) Method for planning and monitoring the expenditure of funds; 

(6) Method for ensuring compliance with applicable laws and regulations; 

(7) System for communicating the programs to employees; 

(8) System for internal controls and self-assessment; and 

(9) System to ensure that reimbursement of compensation, including stipends, for employees who are 

on joint appointments with a parent or other organization shall be on a pro-rated basis. 

(b) Total Compensation System 

The Contractor shall develop, implement and maintain formal policies, practices and procedures to be 

used in the administration of its compensation system consistent with Federal Acquisition Regulation 

(FAR) 31.205-6 and Department of Energy Acquisition Regulation (DEAR) 970.3102-05-6, 

Compensation for Personal Services. DOE-approved standards (e.g., set forth in an advance 

understanding or appendix), if any, shall be applied to the Total Compensation System. The Contractor’s 

Total Compensation System shall be fully documented, consistently applied, and acceptable to the CO. 

Costs incurred in implementing the Total Compensation System shall be consistent with the Contractor's 

documented Contractor Employee Compensation Plan, as approved by the CO. 

(c) Requirements for Subcontractors with SRNS MEPP Eligible Employees 

DOE and the Contractor shall agree to the Subcontractors that will be subject to the requirements to 

provide pension and other benefits for SRNS MEPP Eligible Employees, as defined in paragraph (f) of H 

Clause entitled, Definitions. 

(1) The Contractor shall submit to DOE no later than thirty days prior to the close of the Transition 

Period, as defined in the Section F clause entitled, Period of Performance, and with each task 

order proposal submittal a list of Subcontractors that will flow down the requirement for 

continuation of benefits to SRNS MEPP Eligible Employees.  

(2) The Contractor may thereafter propose changes to those subcontractor’s subject to paragraph 

(1) above. Such proposed changes shall not be effective or implemented without prior written 

approval by the CO. Approval of a proposed change is at the unilateral discretion of the CO. 

(3) The Contractor shall flow down, to all subcontractors that are subject to the SRNS MEPP in 

paragraph (1) and (2) of this section, the requirements of paragraphs (g) and (h) this clause; and 

paragraphs (a) and (b) of H Clause entitled, Post-Contract Responsibilities for Pension and 

Other Benefit Plans.  

(4) Subject to other subcontract review and approval requirements in this Contract, this Clause 

does not limit the Contractor’s ability to utilize subcontractors as necessary to perform Contract 

requirements. 

(d)(c) Reports and Information 

The Contractor shall provide the CO with the following reports and information with respect to pay and 

benefits provided under this Contract: 

(1) An Annual Contractor Salary-Wage Increase Expenditure Report to include, at a minimum, 

breakouts for merit, promotion, variable pay, special adjustments, and structure movements for 

each pay structure showing actual against approved amounts and planned distribution of funds 

for the following year. 
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(2) A list of the top five most highly compensated executives, as defined in FAR 31.205-6(p)(4)(ii) 

and their total cash compensation at the time of Initial NTPcontract award and at the time of 

any subsequent change to their total cash compensation. This should be the same information 

provided to the systemSystem for Award Management (SAM) per FAR 52.204-10.  

(3) An Annual Report of Compensation and Benefits. Report to be submitted no later than, 

March 15 1 of each year in iBenefits or its successor. 

(e)(d)  Pay and Benefit Programs 

The Contractor shall establish pay and benefit programs for Incumbent Employees and Non-Incumbent 

Employees, as set forth in paragraphs (1) and (2) below and consistent with any applicable law, provided, 

however, that employees scheduled to work fewer than 20 hours per week receive only those benefits 

required by law. Employees are eligible for benefits, subject to the terms, conditions, and limitations of 

each benefit program. 

(1) Incumbent Employees are as defined in (c)the employees who hold regular 

appointments or who are regular employees of SRR.  

(1) Pay. HSubject to the Workforce Transition Clause entitled, Definitions. 

(A) , thePay. The Contractor shall provide equivalent base pay, to Incumbent Employees as 

compared pay provided by the Incumbent ContractorsSRR for at least the first year of the 

term of the Contract. 

(B) Pension and Other Benefits. The Contractor shall provide a total package of benefits to 

Incumbent Employees comparable to that provided by SRR. Comparability of the total 

benefit package shall be determined by the Contracting Officer in his/her sole discretion.  

Incumbent Employees shall remain in their existing pension plans (or comparable  

successor plans if continuation of the existing plans is not practicable) pursuant to pension plan 

eligibility requirements and applicable law. 

 

(2) Non-Incumbent Employees are as defined in (d) of H Clause entitled, Definitions.new 

hires, i.e., employees other than Incumbent Employees who are hired by the Contractor 

after date of award.  All Non-Incumbent Employees who are hired by the contractor 

shall receive a total pay and benefits package that provides for market-based retirement 

and medical benefit plans that are competitive with the industry from which the 

Contractor recruits its employees, and in accordance with Contract requirements. 

(3) Cash Compensation. 

(A) The Contractor shall submit the followingbelow information as applicable to the CO for a 

determination of cost allowability for reimbursement under the Contract: 

(i) Any proposed major compensation program design changes prior to implementation. 

(ii) Variable pay programs/incentives. If not already authorized in the contract, a 

justification shall be provided with proposed costs and impacts to budget, if any. 

(iii) In the absence of Departmental policy to the contrary (e.g., Secretarial pay freeze) a 

Contractor that meets the criteria, as set forth below, is not required to submit a 

Compensation Increase Plan (CIP) request to the CO for an advance determination of 

cost allowability for a Merit Increase fund or Promotion/Adjustment fund. 
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 The Merit Increase fund does not exceed the mean percent increase included in the 

annual Departmental guidance providing the WorldatWork Salary Budget 

Survey’s salary increase projected for the CIP year. The Promotion/Adjustment 

fund does not exceed 1.1 percent in total. 

 The budget used for both Merit Increase funds and Promotion/Adjustment funds 

shall be based on the payroll for the end of the previous CIP year. 

 Salary structure adjustments do not exceed the mean WorldatWork structure 

adjustments projected for the CIP year and communicated through the annual 

Department CIP guidance. 

 Please note: No later than the first day of the CIP cycle, Contractors must 

notifyprovide notification to the CO of planned increases and position- to- market 

data by mutually agreed-upon employment categories. No presumption of 

allowability will exist for employee job classes that exceed market position. 

(iv) If a Contractor does not meet the criteria included in (Ciii) above, a CIP must be 

submitted to the CO for an advance determination of cost allowability. The CIP should 

include the following components and data: 

(1) Comparison of average pay to market average pay; 

(2) Information regarding surveys used for comparison; 

(3) Aging factors used for escalating survey data and supporting information; 

(4) Projection of escalation in the market and supporting information; 

(5) Information to support proposed structure adjustments, if any; 

(6) Analysis to support special adjustments; 

(7) Funding requests for each pay structure to include breakouts of merit, 

promotions, variable pay, special adjustments, and structure movement. (a) The 

proposed plan totals shall be expressed as a percentage of the payroll for the end 

of the previous CIP year. (b) All pay actions granted under the compensation 

increase plan are fully charged when they occur regardless of time of year in 

which the action transpires and whether the employee terminates before year end. 

(c) Specific payroll groups (e.g., exempt, nonexempt) for which CIP amounts are 

intended shall be defined by mutual agreement between the contractor and the 

CO. (d) The CO may adjust the CIP amount after approval based on major 

changes in factors that significantly affect the plan amount (for example, in the 

event of a major reduction in force or significant ramp-up); 

(8) A discussion of the impact of budget and business constraints on the CIP amount; 

(9) Comparison of pay to relevant factors other than market average pay. 

(v) After receiving DOE CIP approval or if criteria in (ed)(3)(i)(CA)(iii) are met, 

contractors may make minor shifts of up to 10 percent of approved CIP funds by 

employment category (e.g., Scientist/Engineer, Admin, Exempt, Non-Exempt) without 

obtaining DOE approval. 
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(vi) Individual compensation actions for the top contractor official (e.g., laboratory 

director/plant manager or equivalent) and Key Personnel not included in the CIP. 

For those key personnel included in the CIP, DOE will approve salaries upon the 

initial Contract award and when Key Personnel are replaced during the life of the 

Contract. DOE will have access to all individual salary reimbursements. This access is 

provided for transparency; DOE will not approve individual salary actions (except as 

previously indicated). 

(B) The CO’s approval of individual compensation actions will be required only for the top 

contractor official (e.g., laboratory director/plant manager or equivalent) and Key Personnel 

as indicated in (ed)(3)(i)(FA)(iv) above. The base salary reimbursement level for the top 

contractor official establishes the maximum allowable base salary reimbursement under the 

Contract. Unusual circumstances may require a deviation for an individual on a case-by-case 

basis. Any such deviations must be approved by the CO. 

(C)  Except as set forth in a workforce restructuring plan approved by DOE, Severance Pay is not 

payable to an employee under this Contract if the employee: 

(i) Voluntarily separates, resigns or retires from employment. However, employees 

whose applications for Voluntary Self -Select separation pursuant to a DOE-approved 

workforce restructuring action are accepted will be entitled to severance benefits 

consistent with the terms of the DOE Workforce Restructuring Plan for the Savannah 

River Site. 

(ii) Is offered employment with a successor/replacement contractor; 

(iii) Is offered employment with a parent or affiliated company; or 

(iv) Is discharged for cause. 

(D) Service Credit for purposes of determining severance pay does not include any period of prior 

service for which severance pay has been previously paid through a DOE cost-reimbursement 

contract or Task Order. 

(f) Employee Benefits 

(1) Incumbent employees shall remain in their existing pension plans (or comparable successor plans 

if continuation of the existing plans is not practicable), pursuant to pension plan eligibility 

requirements and applicable law.  

(2) Non-Incumbent Employees shall receive a benefits package that provides for market-based 

retirement and medical benefit plans that are competitive with the industry from which the 

Contractor recruits its employees and in accordance with Contract requirements. 

(g)(e) Pension and Other Benefit Programs 

(1) No presumption of allowability will exist when the Contractor implements a new benefit plan or 

makes changes to existing benefit plans that increase costs or are contrary to Departmental policy 

or written instruction or until the CO makes a determination of cost allowability for 

reimbursement for new or changed benefit plans. Changes shall be in accordance with and 

pursuant to the terms and conditions of the contract. Advance notification, rather than approval, is 

required for changes that do not increase costs and are not contrary to Departmental policy or 

written instruction. To the extent that the Contractor has not submitted a new benefit plan or 

changes to existing benefit plans for approval on the basis that it does not increase costs and such 

new plan or change to existing plan does in fact increase costs, any increase in costs may be 
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considered unreasonable and will likely be determined unallowable. 

(2) Cost reimbursement for employee pension and other benefit programs sponsored by the 

Contractor will be based on the CO’s approval of Contractor actions pursuant to an approved 

“Employee Benefits Value Study” and an “Employee Benefits Cost Survey Comparison” as 

described below. 

Unless otherwise stated, or as directed by the CO, the Contractor shall submit the reports required 

in paragraphs (iA) and (iiB) below, except for defined benefit plans that are closed to new 

entrants..  The reports shall be used by the Contractor in calculating the cost of benefits under 

existing benefit plans. An Employee Benefits Value (BenVal) Study Method using no less than 

15 comparator organizations and an Employee Benefits Cost Survey comparison method shall be 

used in this evaluation to establish an appropriate comparison method. In addition, the Contractor 

shall submit updated the following updated reportsstudies to the CO for approval prior to the 

adoption of any change that increases the costs to a pension or other benefit plan. which increases 

costs.  

(A) A BenVal, every threetwo years for each benefit tier (e.g., group of employees receiving 

a benefit package based on date of hire). A Ben-Val)which is an actuarial study of the 

relative value (RV) of the benefits programs offered by the Contractor to Employees 

measured against the RV of benefit programs offered by the CO -approved comparator 

companies. To the extent that the value studies do not address post-retirement benefits 

other than pensions, the Contractor shall provide a separate cost and plan design data 

comparison for those benefits using external benchmarks derived from nationally 

recognized and CO-approved survey sources. and,   

(B) An Employee Benefits Cost Study Comparison, annually for each benefit tier. A Cost 

Study Comparison analyzes the Contractor’s employee benefits cost for employees as a 

percent of payroll and compares it with the cost as a percent of payroll, including 

geographic factor adjustments, reported by the U.S. Department of Labor’s Bureau of 

Labor Statistics or other Contracting Officer approved broad based national survey. 

(4)  When the net benefit value exceeds the comparator group by more than five percent, the 

Contractor shall submit a corrective action plan to the CO for approval, unless waived in writing 

by the CO. 

(5) When the benefit costs as a percent of payroll exceeds the comparator group by more than five 

percent, and if required by CO, the Contractor shall submit an analysis of the specific plan costs 

that result in or contribute to the percent of payroll exceeding the costs of the comparator group 

and submit a corrective action plan if directed by the CO. 

(6) Within two years, or longer period as agreed to between the Contractor and the CO, of the CO 

acceptance of the Contractor’s corrective action plan, the Contractor shall align employee benefit 

programs with the benefit value and the cost as a percent of payroll in accordance with its 

corrective action plan. 

(7) The Contractor may not terminate any benefit plan during the term of the Contract without the 

prior approval of the CO in writing. 

(8) Cost reimbursement for post-retirement benefits other than pensions (PRB) is contingent on DOE 

approved service eligibility requirements for PRBs that shall be based on a minimum period of 

continuous employment service not less than 5 years under a DOE cost reimbursement contract(s) 

immediately prior to retirement. Unless required by Federal or state law, advance funding of 

PRBs is not allowable. 
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(9) Each contractor sponsoring a defined benefit pension plan and/or postretirement benefit plan will 

participate in the annual plan management process which includes written responses to a 

questionnaire regarding plan management, providing forecasted estimates of future 

reimbursements in connection with the plan(s) and participating in a conference call to discuss the 

contractor submission (see (ig)(6) below for Pension Management Plan requirements). 

(10) Each contractor will respond to data calls issued through iBenefits, or its successor system. 

(h)(f) Establishment and Maintenance of Pension Plans for which DOE Reimburses Costs 

(1) Employees working for the Contractor shall only accrue credit for service under this Contract 

after the date of Notice to Proceed. 

(2) Except for Commingled Plans in existence as of the NTPeffective date of the Contract, any 

pension plan maintained by the Contractor for which DOE reimburses costs shall be maintained 

as a separate pension plan distinct from any other pension plan that provides credit for service 

not performed under a DOE cost-reimbursement contract. When deemed appropriate by the CO, 

Commingled Plans shall be converted to Separate Plans after the effective date of Notice to 

Proceed or the extension of a contract. 

(i)(g) transition task order Basic Requirements 

The Contractor shall adhere to the requirements set forth below in the establishment and administration of 

pension plan and other benefit plans that are reimbursed by DOE pursuant to cost reimbursement 

contracts for management and operation of DOE facilities and pursuant to other cost reimbursement 

facilities contracts. Pension Plans include Defined Benefit and Defined Contribution plans. 

(1) The Contractor shall become a sponsor of the existing pension and other benefit plans and 

defined contribution plans listed below, (or if continuation of the existing plans is not 

practicable,, (or comparable successor plans), including other PRB plans, as applicable, with 

responsibility for management and administration of the plans. The Contractor shall be 

responsible for maintaining the qualified status of those plans consistent with the requirements 

of the Employee Retirement Income Security Act (ERISA)ERISA and the Internal Revenue 

Code (IRC). The Contractor shall carry over the length of service credit and leave balances 

accrued as of the date of the Contractor’s assumption of Contract performance. 

(i) Savannah River Nuclear Solutions Multiple Employer Pension Plan (SRNS 

MEPP) 

(ii) Savannah River Nuclear Solutions Savings Investment Plan (SRNS SIP) 

(iii) Savannah River Remediation Healthcare Plan (SRR HP)  

(2) Each Contractor’s defined benefit and defined contribution pension plansplan shall be subjected 

to a limited-scope audit annually that satisfies the requirements of ERISA section 103, except 

that every third year the Contractor must conduct a full-scope audit of defined benefit plan(s) 

satisfying ERISA section 103. Alternatively, the Contractor may conduct a full-scope audit 

satisfying ERISA section 103 annually. In all cases, the Contractor must submit the audit results 

to the CO. In years in which a limited scope audit is conducted, the Contractor must provide the 

CO with a copy of the qualified trustee or custodian’s certification regarding the investment 

information that provides the basis for the plan sponsor to satisfy reporting requirements under 

ERISA section 104. 
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While there is no requirement to submit a full scope audit for defined contribution plans, 

contractors are responsible for maintaining adequate controls for ensuring that defined 

contribution plan assets are correctly recorded and allocated to plan participants. 

(3) For existing Commingled Plans, the Contractor shall maintain and provide annual Separate 

Accountingseparate accounting of DOE liabilities and assets for a Separate Plan. 

(4) For existing Commingled Plans, the Contractor shall be liable for any shortfall in the plan assets 

caused by funding or events unrelated to DOE contracts. 

(5) The Contractor shall comply with the requirements of ERISA if applicable to the pension plan 

and any other applicable laws. 

(6) The Pension Management Plan (PMP) shall include a discussion of the Contractor’s plans for 

management and administration of all pension plans consistent with the terms of this Contract. 

The PMP shall be submitted in the iBenefits system, or its successor system no later than 

January 31 of each applicable year. A full description of the necessary reporting will be provided 

in the annual management plan data request. Within sixty (60) days after the date of the 

submission, appropriate Contractor representatives shall participate in a conference call to 

discuss the Contractor’s PMP submission and any other current plan issues. 

(j)(h) Reimbursement of Contractors for Contributions to Defined Benefit Pension Plans 

(1) Contractors that sponsor single employer or multiple employer defined benefit pension plans 

will be reimbursed for the annual required minimum contributions under the Employee 

Retirement Income Security Act (ERISA,), as amended by the Pension Protection Act (PPA) of 

2006 and any other subsequent amendments. Reimbursement above the annual minimum 

required contribution will require prior approval of the CO. Minimum required contribution 

amounts will take into consideration all pre-funding balances and funding standard carryover 

balances. Early in the fiscal year but no later than the end of January, the Contractor requesting 

reimbursement of a contribution above the minimum, may submit/update a business case for 

funding above the minimum if preliminary approval is needed prior to the Pension Management 

Plan process. The business case shall include a projection of the annual minimum required 

contribution and the proposed contribution above the minimum. The submission of the business 

case will provide the opportunity for the Department to provide preliminary approval, within 30 

days after contractor submission, pending receipt of final estimates, generally after January 1st 

of the calendar year. Final approval of funding will be communicated by the Head of 

Contracting Activity (HCA) when discount rates are finalized, and it is known whether there are 

any budget issues with the proposed contribution amount. 

(2) Contractors that sponsor multi-employer Defined Benefit (DB) pension plans will be reimbursed 

for pension contributions in the amounts necessary to ensure that the plans are funded to meet 

the annual minimum requirement under ERISA, as amended by the PPA. However, 

reimbursement for pension contributions above the annual minimum contribution required under 

ERISA, as amended by the PPA, will require prior approval of the CO and will be considered on 

a case-by-case basis. Reimbursement amounts will take into consideration all pre-funding 

balances and funding standard carryover balances. Early in the fiscal year but no later than the 

end of November, the Contractor requesting reimbursement for a contribution above the 

minimum may submit/update a business case for funding above the minimum if preliminary 

approval is needed prior to the Pension Management Plan process. The business case shall 

include a projection of the annual minimum required contribution and the proposed contribution 

above the minimum. The submission of the business case will provide the opportunity for the 

Department to provide preliminary approval, within 30 days after contractor submission, 
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pending receipt of final estimates, generally after January 1st of the calendar year. Final 

approval of funding will be communicated by the HCA when discount rates are finalized, and it 

is known whether there are any budget issues with the proposed contribution amount. 

(k)(i) Reporting Requirements for Designated Contracts 

The following reports shall be submitted to DOE as soon as possible after the last day of the plan year by 

the contractor responsible for each designated pension plan funded by DOE bybut no later than the dates 

specified below: 

(1) Actuarial Valuation Reports. The annual actuarial valuation report for each DOE-reimbursed 

pension plan and when a pension plan is commingled, the Contractor shall submit separate 

reports for DOE’s portion and the plan total by the due date for filing IRS Form 5500. 

(2) Forms 5500. Copies of IRS Forms 5500 with Schedules for each DOE-funded pension plan, no 

later than that submitted to the IRS. 

(3) Forms 5300. Copies of all forms in the 5300 series submitted to the IRS that document the 

establishment, amendment, termination, spin-off, or merger of a plan submitted to the IRS. 

(l)(j) Changes to Pension Plans 

At least sixty (60) days prior to the adoption of any changes to a pension plan, the Contractor shall submit 

the information required below, to the CO. The CO must approve plan changes that increase costs as part 

of a determination as to whether the costs are deemed allowable pursuant to FAR 31.205-6, as 

supplemented by DEAR 970.3102-05-6. 

(1) For proposed changes to pension plans and pension plan funding, the Contractor shall provide 

the following to the CO: 

(A) A copy of the current plan document (as conformed to show all prior plan amendments), 

with the proposed new amendment indicated in redline/strikeout; 

(B) An analysis of the impact of any proposed changes on actuarial accrued liabilities and costs; 

(C) Except in circumstances where the CO indicates that it is unnecessary, a legal explanation of 

the proposed changes from the counsel used by the plan for purposes of compliance with all 

legal requirements applicable to private sector defined benefit pension plans; 

(D) The Summary Plan Description; and 

(E) Any such additional information as requested by the CO. 

(2) Contractors shall submit new benefit plans and changes to plan design or funding methodology 

with justification to the CO for approval, as applicable (see (le)(1) above). The justification 

must: 

(A) Demonstrate the effect of the plan changes on the contract net benefit value or 

percent of payroll benefit costs; 

(B) Provide the dollar estimate of savings or costs; and 

(C) Provide the basis of determining the estimated savings or cost. 

(m)(k) Terminating Operations 
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When operations at a designated DOE facility are terminated and no further work is to occur under the 

prime contract, the following apply: 

(1) No further benefits for service shall accrue. 

(2) The Contractor shall provide a determination statement in its settlement proposal, defining and 

identifying all liabilities and assets attributable to the DOE contract. 

(3) The Contractor shall base its pension liabilities attributable to DOE contract work on the market 

value of annuities or lump sum payments or dispose of such liabilities through a competitive 

purchase of annuities or lump sum payouts. 

(4) Assets shall be determined using the “accrual-basis market value” on the date of termination of 

operations. 

(5) DOE and the Contractor(s) shall establish an effective date for spin-off or plan termination. On 

the same day as the Contractor notifies the IRS of the spin-off or plan termination, all plan assets 

assigned to a spun-off or terminating plan shall be placed in a low-risk liability matching 

portfolio until the successor trustee, or an insurance company, is able to assume stewardship of 

those assets. 

(n)(l) Terminating Plans 

(1) DOE Contractors shall not terminate any pension plan (Commingled or site specific) without 

requesting Departmental approval at least 60 days prior to the scheduled date of plan 

termination. 

(2) To the extent possible, the Contractor shall satisfy plan liabilities to plan participants by the 

purchase of annuities through competitive bidding on the open annuity market or lump sum 

payouts. The Contractor shall apply the assumptions and procedures of the Pension Benefit 

Guaranty Corporation. 

(3) Funds to be paid or transferred to any party as a result of settlements relating to pension plan 

termination or reassignment shall accrue interest from the effective date of termination or 

reassignment until the date of payment or transfer. 

(4) If ERISA or IRC rules prevent a full transfer of excess DOE reimbursed assets from the 

terminated plan, the Contractor shall pay any deficiency directly to DOE according to a schedule 

of payments to be negotiated by the parties. 

(5) On or before the same day as the Contractor notifies the IRS of the spinoff or plan termination, 

all plan assets assigned to a spun-off or terminating plan shall be placed in a low-risk liability 

matching portfolio until the successor trustee, or an insurance company, is able to assume 

stewardship of those assets. 

(6) DOE liability to a Commingled pension plan shall not exceed that portion which corresponds to 

DOE contract service. The DOE shall have no other liability to the plan, to the plan sponsor, or 

to the plan participants. 

(7) After all liabilities of the plan are satisfied, the Contractor shall return to DOE an amount 

equaling the asset reversion from the plan termination and any earnings which accrue on that 

amount because of a delay in the payment to DOE. Such amount and such earnings shall be 

subject to DOE audit. To affect the purposes of this paragraph, DOE and the Contractor may 

stipulate to a schedule of payments. 

(o)(m) Special Programs 
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Contractors must advise DOE and receive prior approval for each early-out program, window benefit, 

disability program, plan-loan feature, employee contribution refund, asset reversion, or incidental benefit. 

(p)(n) Definitions 

(1) Commingled Plans. Cover employees from the Contractor's private operations and its DOE 

contract work. 

(2) Current Liability. The sum of all plan liabilities to employees and their beneficiaries. Current 

liability includes only benefits accrued to the date of valuation. This liability is commonly 

expressed as a present value. 

(3) Defined Benefit Pension Plan. Provides a specific benefit at retirement that is determined 

pursuant to the formula in the pension plan document. 

(4) Defined Contribution Pension Plan. Provides benefits to each participant based on the amount 

held in the participant’s account. Funds in the account may be comprised of employer 

contributions, employee contributions, investment returns on behalf of that plan participant 

and/or other amounts credited to the participant’s account. 

(5) Designated Contract. For purposes of this clause, a contract (other than a prime cost 

reimbursement contract for management and operation of a DOE facility) for which the Head of 

the Departmental Contracting Activity determines that advance pension understandings are 

necessary or where there is a continuing Departmental obligation to the pension plan. 

(6) Pension Fund. The portfolio of investments and cash provided by employer and employee 

contributions and investment returns. A pension fund exists to defray pension plan benefit 

outlays and (at the option of the plan sponsor) the administrative expenses of the plan. 

(7) Separate Accounting. Account records established and maintained within a Commingled plan 

for assets and liabilities attributable to DOE contract service. NOTE: The assets so represented 

are not for the exclusive benefit of any one group of plan participants. 

(8) Separate Plan. Must satisfy IRC Sec. 414(l) definition of a single plan, designate assets for the 

exclusive benefit of employees under DOE contract, exist under a separate plan document 

(having its own Department of Labor plan number) that is distinct from corporate plan 

documents and identify the Contractor as the plan sponsor. 

(9) Spun-off Plan. A new plan which satisfies IRC Reg. 1.414 (l)-1 requirements for a single plan 

and which is created by separating assets and liabilities from a larger original plan. The funding 

level of each individual participant’s benefits shall be no less than before the event, when 

calculated on a “plan termination basis.” 

H.5 Special Provisions Applicable to Workforce Transition and Employee Compensation: 

Pay and Benefits 

(a) Service Credit. The Contractor shall provide pension and other benefit plans, to Incumbent 

Employees and all other employees hired by the Contractor and service credit for leave as set forth 

below: 

(1) Service Credit for Leave. For Incumbent Employees hired by the Contractor as set forth in H 

Clause entitled, Definitions, the Contractor shall carry over the length of service credit from the 

Incumbent Employers for purposes of determining rates of accruing leave for these employees as 

required by and consistent with applicable law. 

(2) Service Credit for Fringe Benefits Other Than Leave. Service credit for all individuals hired by the 
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Contractor shall be applied consistent with any applicable law, and the terms of the applicable 

benefit plan(s). Service credit for purposes of severance pay is subject to H Clause entitled, 

DOE-H-2001 Employee Compensation: Pay and Benefits (Oct 2017). 

(b) Allowable Salary for Key Personnel: Within 20 days after Initial NTPthe effective date of the 

transition task order, or as identified by the CO, the Contractor will submit DOEEM Form 3220.5, 

Application for Contractor Compensation Approval, to the CO for each Key Personnel position listed 

in the Contract for a determination of cost allowability for reimbursement under the Contract. To 

support a reasonableness determination, the contractor shall also provide compensation market survey 

data to support/justify the requested salary and any other information as requested by the CO.  

H.6 Workforce Transition and Benefits Transition: Plans and Timeframes  

(A) Workforce Transition Plan. The Contractor shall submit a Workforce Transition Plan (WF 

Transition Plan) for CO approval, describing in detail the Contractor’s plans and procedures as to 

how the Contractor will comply with the hiring preferences set forth in H Clause entitled 

Workforce Transition and Employee Hiring Preferences Including through Period of 

Performance, and Section I. DEAR 952.226-74, Displaced Employee Hiring Preference. The WF 

Transition Plan shall also detail the Contractor’s plan for incorporating, if applicable, multiple 

unions with separate bargaining agreements. Notwithstanding timeframes identified elsewhere in 

the Contract, the Contractor shall perform the following activities in the specified timeframes: 

(1) Within 10 days after Initial NTPthe effective date of the transition task order, the 

Contractor shall: 

(a) Provide the CO with a list of Contractor personnel who will be responsible for 

transitioning the employees of the Incumbent Contractor and for development of the 

transition agreements, including specifically the personnel responsible for ensuring that 

the Contractor complies with the National Labor Relations Act and H Clause entitled, 

Labor Relations, and contact information for the above personnel; 

(b) Submit to the CO a description of any and all transition agreements that it intends to enter 

into with SRR to ensure compliance with H Clause entitled Workforce Transition and 

Employee Hiring Preferences during the Contract Transition Period; 

(c) Establish and submit to the CO a draft communication plan detailing the communication 

the Contractor and its subcontractors will engage in with their prospective employees, and 

any labor organizations representing those employees, regarding implementation of the 

requirements set forth in H Clauses entitled, Workforce Transition and Employee Hiring 

Preferences, and Employee Compensation: Pay and Benefits. 

(d) Submit to the Contracting Officer a description of the process for regularly obtaining 

updated information from the Incumbent Contractor regarding the Incumbent Employees 

throughout the Contract Transition Period. 

(2) Within 15 days after Initial NTPthe effective date of the transition task order, the 

Contractor shall: 

(a) Submit to the CO copies of the draft WF Transition Plan for the Contractor and its first 

and second tier subcontractors, including processes and procedures regarding how the 

Contractor will implement and ensure compliance with the hiring preferences set forth in 

H Clause entitled Workforce Transition and Employee Hiring Preferences, and with the 

requirements of H Clause entitled Labor Relations, as applicable. 

(b) Establish and provide a copy to the CO of its final written communication plan 



Savannah River Site Integrated Mission Completion Contract – DraftFinal End State RFP Section H 

Solicitation No. 89303319REM000055 
 

H-19  

regarding: 

(i) Implementation of the hiring preferences in H Clause entitled Workforce Transition 

and Employee Hiring Preferences; and 

(ii) The communication process among DOE, site tenants, and, if applicable, labor 

organizations representing Incumbent Employees. 

(3) Within 30 days after Initial NTPthe effective date of the transition task order, the Contractor 

shall provide to the CO a copy of the final WF Transition described in paragraph (A) above. 

(4) Within 60 days after Initial NTPthe effective date of the transition task order, the Contractor 

shall provide to the CO copies of the final WF transition agreements described in paragraph 

(A)(1)(b) above. 

(5) The Contractor shall submit reports to the CO regarding the Contractor’s and its 

subcontractors’ implementation of the hiring preferences required by H Clause entitled, 

Workforce Transition and Employee Hiring Preferences, including paragraph (A) regarding 

the right of first refusal in accordance with the timeframes set forth below. These reports shall 

include the following information: employee, hire date or anticipated hire dates, and, where 

applicable, the Incumbent Contractor or subcontractor that employed the employee and the 

Contractor or subcontractor that hired the employee. 

(a) During the 90-day Contract Transition Period, such reports shall be provided to the CO on 

a weekly basis; or 

(b) On a less frequent basis, if requested by the CO. 

(6) The Contractor shall implement the transition activities as set forth in the approved transition 

plan and such other transition activities as may be authorized or directed by the CO. 

(B) Benefits Transition Plan. 

(1) The Contractor shall submit a draft Benefits Transition Plan for the approval of the CO, as set 

forth herein. 

(a) A detailed description of the Contractor’s plans and procedures showing how the 

Contractor will comply with H Clauses entitled DOE-H-2001 Employee Compensation: 

Pay and Benefits (Oct 2017) (Revised) and Special Provisions Applicable to Workforce 

Transition and Employee Compensation: Pay and Benefits, and this Paragraph (B). 

(b) A detailed description of the Contractor’s policies regarding pensions and other benefits 

for which the Department reimburses costs under this Contract, and how these policies 

will support at reasonable cost the effective recruitment and retention of a highly skilled, 

motivated, and experienced workforce. 

(c) A written description of how pension and other benefit plans provided to employees 

pursuant to Clauses referenced in (a), above, will be transitioned, or if needed, developed 

and implemented on or before the last day of the 90-day Transition Period. 

(d) If needed, an asset transfer(s) agreement to transfer assets from the existing SRNS defined 

benefit plan to a new defined benefit plan to cover past eligibility service in order for the 

Contractor to adhere to the benefits sponsorship requirements set forth in this Contract. On 

or before the last day of the 90-day Transition Period, the Contractor shall provide (1) a 

description of the necessary transactions, including but not limited to how the Contractor 

proposes to comply with the Contract and applicable law governing such transactions; and 
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(2) a schedule for CO approval for when the benefit plan will be developed and assets 

transferred. 

(2) The Contractor shall perform the following activities involving benefit transition within the 

timeframes specified below. 

(a) Within 10 days after Initial NTPthe effective date of the transition task order, the 

Contractor shall: 

(1) Provide the CO with a list of Contractor personnel who will be responsible for the 

transition of existing benefit plans, and, if needed, development of new benefit plans, 

including specifically the personnel responsible for ensuring that the Contractor 

develops and implements a defined benefit pension plan and a defined contribution 

pension plan and contact information for the above personnel; and 

(2) Request the Incumbent Contractors to provide information and documents necessary 

for the Contractor to adhere to the requirements set forth in this Contract pertaining to 

sponsoring existing benefits plans and the establishment of any new benefits plans, 

including, if needed, the transfer of assets from SRR’s existing defined pension plan 

and other benefit plans on or before the end of the 90-day Contract Transition Period. 

(3) Provide estimated costs and detailed breakouts of the costs to accomplish workforce 

and benefits transition activities within the timeframes specified, including the costs 

for enrolled actuaries and counsel. 

(b) Within 15 days after Initial NTPthe effective date of the transition task order, the 

Contractor shall provide to the CO a list of the information and documents that the 

Contractor has requested from the Incumbent Contractors pertaining to the existing benefit 

plans. The Contractor shall notify the CO on a timely basis of any issues or problems that 

it encounters in obtaining information or documents requested from the Incumbent 

Contractors. Regardless of such notification, the Contractor remains responsible under this 

Contract for ensuring compliance with the terms of this Contract, including the timeframes 

set forth in this clause and the requirements in the H Clauses identified in (1) (a) above. 

(c) Within 20 days of Initial NTPafter the effective date of the transition task order, 

the Contractor shall: 

(1) Submit the final draft Benefits Transition Plan; and 

(2) Submit a detailed description of its plans and processes, including timeframes and 

specific projected dates for accomplishment of each activity necessary to ensure 

compliance with the requirements set forth in the H Clauses identified in (1) (a) 

above, including requirements pertaining to the transition of existing benefit plans 

and, if needed, the establishment of employee benefit plans; and 

(3) Meet via televideo, teleconference, and/or in person with relevant personnel who 

administer the benefit plans for the Contractor, if and when necessary. The meeting 

shall include the Contractor’s benefit plan administrators and personnel, head of 

human resources, ERISA counsel, actuaries, and any and all other personnel deemed 

necessary by the Contractor. During such meeting, the Contractor shall discuss all 

matters necessary to ensure the Contractor adheres to its obligations under the H 

Clauses identified in (1) (a) above, including execution of transition agreements with 

the Incumbent Contractor and other applicable entities. The minutes of the meeting 

as well as a written description of any substantive issues identified at the meeting 

shall be submitted to the CO within two days after the meeting.  
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(d) Within 30 days after Initial NTPthe effective date of the transition task order, the 

Contractor shall provide the following to the CO:  

(1) A final written Benefits Transition Plan, to include a written description of how the 

existing benefit plans provided to employees pursuant to H Clause entitled DOE-H-

2001 Employee Compensation: Pay and Benefits (Oct 2017) (Revised) will be 

amended and restated on or before the last day of the Contract Transition Period. 

(2) Draft copies of the transition agreements the Contractor will enter into with the 

Incumbent Contractor(s), to ensure the Contractor’s compliance with the pay and 

benefits requirements set forth in the H clause entitled Special Provisions 

Applicable to Workforce Transition and Employee Compensation: Pay and 

Benefits; and 

(3) Drafts of all amendments to or restatements of the pension and other benefit plans 

presently sponsored by the Incumbent Contractor. If applicable, the Contractor shall 

also submit all draft restated benefit plans and draft Special Plan Descriptions (SPD) 

for pension and other benefit plans sponsored by the Incumbent Contractors. Any and 

all such amendments shall comply with applicable law governing such transactions 

and changes in sponsorship of the plans; or 

(4) If needed, as agreed to in the final written Benefits Transition Plan in (d) above, draft 

or proposed final versions of any new defined benefit and defined contribution 

pension plans and other benefit plans. The Contractor shall also submit draft SPDs for 

the pension and any other benefit plans. 

(e) No later than 45 days after Initial NTPthe effective date of the transition task order and 

prior to the adoption or execution of those documents, the Contractor shall submit to the 

Contracting Officer for approval the proposed final versions of the documents provided in 

paragraph (d) above. 

(f) The Contractor shall respond to any comments provided by the Contracting Officer under 

any of the above paragraphs within two days of receipt of the comments. 

(g) After the Contract Transition Period and throughout the remaining period of performance 

of the Contract, the Contractor shall provide the following information promptly to the 

Contracting Officer upon the request of the Contracting Officer: 

(1) Documents relating to benefit plans offered to Contractor’s employees, including but 

not limited to SPDs, all Plan documents, applicable amendments, employee 

handbooks that summarize benefits provided to employees, and other documents that 

describe benefits provided to employees of the Contractor who perform work on this 

Contract, and 

(2) Any and all other documents pertaining to implementation of and compliance with 

implementation of the compensation and benefit programs identified in H Clause 

entitled DOE-H-2001 Employee Compensation: Pay and Benefits (Oct 2017) 

(Revised). 

Additionally, the Contractor shall provide timely data responses to Departmental 

annual and ad hoc pension and PRB data requests. Such data responses shall be 

provided within the timeframe established by the contracting officer for each response 
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and, if no timeframe is specified, the Contractor shall provide the data response within 

one calendar day. 

H.7 DOE-H-2004 Post Contract Responsibilities for Pension and Other Benefit Plans (Oct 

2014) 

(a) If this Contract expires and/or terminates and DOE has awarded a contract under which a new 

contractor becomes a sponsor and assumes responsibility for management and administration of the 

pension or other benefit plans identified in (i)(1) of H Clause entitled,covering active or retired 

contractor employees with respect to service at DOE-H-2001 Employee Compensation: Pay and 

Benefits(Oct 2017SRS (collectively, the Plans), the Contractor shall cooperate and transfer to the new 

contractor its responsibility for sponsorship, management and administration of the Plans consistent 

with direction from the CO. If a Commingled plan is involved, the Contractor shall: 

(1) Spin off the DOE portion of any Commingled Plan used to cover employees working at the DOE 

facilities into a separate plan. The new plan will normally provide benefits similar to those 

provided by the commingled plan and shall carry with it the DOE assets on an accrual basis 

market value, including DOE assets that have accrued in excess of DOE liabilities. 

(2) Bargain in good faith with DOE or the successor contractor to determine the assumptions and 

methods for establishing the liabilities involved in a spinoff. DOE and the contractor(s) shall 

establish an effective date of spinoff. On or before the same day as the contractor notifies the IRS 

of the spinoff or plan termination, all plan assets assigned to a spun-off or terminating plan shall 

be placed in a low-risk liability matching portfolio until the successor trustee, or an insurance 

company, is able to assume stewardship of those assets. 

(b) If this Contract expires or terminates and DOE has not awarded a contract to a new contractor under 

which the new contractor becomes a sponsor and assumes responsibility for management and 

administration of the Plans, or if the CO determines that the scope of work under the Contract has 

been completed (any one such event may be deemed by the CO to be “Contract Completion” for 

purposes of this clause), whichever is earlier, and notwithstanding any other obligations and 

requirements concerning expiration or termination under any other clause of this Contract, the 

following actions shall occur regarding the Contractor’s obligations regarding the Plans at the time of 

Contract Completion: 

(1) Subject to subparagraph (2) below, and notwithstanding any legal obligations independent of the 

Contract that the Contractor may have regarding responsibilities for sponsorship, management, 

and administration of the Plans, the Contractor shall remain the sponsor of the Plans, in 

accordance with applicable legal requirements. 

(2) The parties shall exercise their best efforts to reach agreement on the Contractor’s responsibilities 

for sponsorship, management and administration of the plans for which DOE reimburses costs, 

prior to or at the time of Contract Completion. However, if the parties have not reached 

agreement on the Contractor’s responsibilities for sponsorship, management and administration 

of the Plans prior to or at the time of Contract Completion, unless and until such agreement is 

reached, the Contractor shall comply with written direction from the CO regarding the 

Contractor’s responsibilities for continued provision of pension and welfare benefits under the 

Plans, including but not limited to continued sponsorship of the Plans, in accordance with 

applicable legal requirements. To the extent that the Contractor incurs costs in implementing 

direction from the CO, the Contractor’s costs will be reimbursed pursuant to applicable Contract 

provisions. 
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H.8 DOE-H-7025 Labor Relations (Sep 2017) 

(a)    The Contractor shall respect the right of employees to organize and to form, join, or assist labor 

organizations, to bargain collectively through their chosen labor representatives, to engage in 

other concerted activities for the purpose of collective bargaining or other mutual aid or 

protection, and to refrain from any or all of these activities. 

 

(b)     The Contractor shall meet with the Contracting Officer or designee(s) for the purpose of 

reviewing the Contractor's bargaining objectives prior to negotiations of any collective bargaining 

agreement or revision thereto. The Contractor shall submit its economic bargaining parameters to, 

and obtain the approval of, the Contracting Officer regarding allowability of the costs, and 

compliance with the terms and conditions of the contract, including those for pension and medical 

benefit costs, prior to the Contractor entering into the collective bargaining process. During the 

collective bargaining negotiations, the Contractor shall notify, and obtain the approval of the 

Contracting Officer before submitting or agreeing to any collective bargaining proposal that 

increases or may increase allowable costs above those previously approved in the economic 

bargaining parameters, or that could involve changes in any pension or other benefit plans, and 

such other items of special interest to DOE as are identified by the Contracting Officer.  The 

preliminary approval of the Contracting Officer under this paragraph does not waive any other 

terms and conditions of the contract. 

 

(c)    The Contractor will seek to maintain harmonious bargaining relationships that reflect a judicious 

expenditure of public funds, equitable resolution of disputes and effective and efficient 

bargaining relationships consistent with the requirements of FAR 22.1 and DEAR 970.2201 and 

all applicable Federal and State Labor Relations laws. 

 

(d)   The Contractor shall use its best efforts to ensure that collective bargaining agreements negotiated 

under this Contract contain provisions designed to assure no disruption in services during the 

performance of the Contract. All such collective bargaining agreements entered into during the 

Contract period of performance should, to the extent that the parties voluntarily agree provide that 

grievances and disputes involving the interpretation or application of the collective bargaining 

agreement will be settled without resorting to strike, lockout, or other disruption in services. For 

this purpose, each collective bargaining agreement should provide an effective grievance 

procedure with arbitration as its final step, unless the parties mutually agree upon some other 

method of assuring no disruption in services. The Contractor shall include the substance of this 

subparagraph (e) in any subcontracts. 

 

(e)  In addition to FAR 52.222-1. Notice to the Government of Labor Disputes and other requirements 

in the contract the Contractor shall immediately notify the Contracting Officer of labor relations 

issues including, but not limited to, organizing efforts, unfair labor practice, picketing, labor 

arbitrations, National Labor Relations Board (NLRB) charges, legal or judicial proceedings, and 
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settlement agreements, and will furnish such additional information as may be required from time 

to time by the Contracting Officer. 

 

(f) The Contractor shall immediately notify the Contracting Officer of any planned or actual strike or 

work stoppage involving its employees or employees of a subcontractor. 

 

(g) The Contractor shall provide the Contracting Officer a copy of all arbitration decisions issued by 

an arbitrator within one week of receipt of the decision. 

 

(h)  The Contractor shall provide the Contracting Officer with a "Report of Settlement" after 

ratification of a collective bargaining agreement by accessing and inputting the information into 

the Labor Relations module (GCLR) of DOE's iBenefits reporting system, or its successor 

system, during the next open quarter. Such information shall include negotiated wages pension, 

medical and other benefits costs, and a copy of the collective bargaining agreement and any 

subsequent modifications. 

 

(i) The Contractor shall provide to the Contracting Officer a semi-annual report on grievances for 

which further judicial or administrative proceedings are anticipated and all final step grievances. 

Within one day of receipt, the Contractor shall provide information on all arbitration requests. 

The reports are due June 30 and December 31, of each year, and should include the following 

information: 

 

1. A list of all final step grievances filed during the previous six-month period and 

grievances for which further judicial or administrative proceedings are anticipated, 

together with the dates filed; 

2.   A brief description of issues regarding each grievance; 

3.    If settled, the date of settlement and terms of the settlement. If a denial is made at the 

final step and the period for requesting arbitration passes report the matter as closed: 

4.    If not settled during the six-month reporting period, carry the item over to the subsequent 

six-month reporting periods until settlement. requestRequest for arbitration, closure, or 

other proceeding occurs. 

 

H.9 DOE-H-7026 Additional Labor Requirements (Sep 2017) 

The Contractor shall conduct payroll and job-site audits and conduct investigations of complaints as 

authorized by DOE on all Davis-Bacon Act activity, including any subcontracts, as may be necessary to 

determine compliance with the Davis-Bacon Act.  Where violations are found, the LaboratoryContractor 

shall report them to DOE Contracting Officer.  The Contracting Officer may require that the Contractor 

assist in the determination of the amount of restitution and withholding of funds from a subcontractor so 

that sufficient funds are withheld to provide restitution for back wages due for workers inappropriately 

classified and paid, fringe benefits owed, overtime payments due, and liquidated damages assessed. 

The Contractor shall notify the Contracting Officer of any complaints and significant labor standards 

violations whether caused by the Contractor or subcontractors.  The LaboratoryContractor shall assist 

DOE and/or the Department of Labor in the investigation of any alleged violations or disputes involving 
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labor standards. The Contractor shall furnish a Davis-Bacon Semi-Annual Enforcement Report to DOE 

by April 21 and October 21 each year. 

H.10 Workforce Restructuring 

(a) The Contractor shall regularly analyze workforce requirements and will develop appropriate 

workforce restructuring strategies to ensure continued availability of the critical workforce 

knowledge, skills, and abilities necessary for performance under this Contract. 

 

(b) When the Contractor determines that a change in the workforce is necessary, the Contractor shall 

accomplish the workforce restructuring in a manner consistent with the DOE General Workforce 

Restructuring Plan, if applicable, in effect for the facility or site.  The General Plan lays out how 

contractor workforce restructuring will be conducted at the applicable site in a manner that is 

consistent with DOE policy.   

 

The Contractor is only required to provide notification of Self-Select Voluntary Separation 

Programs (SSVSP) if consistent with the following parameters: 1) in accordance with approved 

laboratory and contractor policies and contract requirements; 2) no enhanced benefits (severance 

or pension); 3) no backfilling or re-employment of employees for a one-year period after 

severance is paid; 4) business case submitted 5 days in advance of notification date that includes 

maximum number of voluntary separations, maximum dollars, positions/skills impacted; reasons 

separations are needed, including how conducting a SSVSP will better position the contractor to 

conduct the mission work; copies of the self-select application and any employee waivers or 

releases of claims, and a communication plan; and 5) voluntary separations offered to employees 

in a non-discriminatory and legally compliant manner.  There is no backfilling where a separating 

employee is replaced by an internal candidate so long as: 

(A) The separating employee is leaving voluntarily; 

(B) The internal replacement is a regular, permanent employee on the contractor’s 

payroll, not a temporary hire, staff augmentee, or someone serving under a 

post-doctoral program, etc.;  

(C) The replacement results in a net reduction in headcount and costs of regular 

employees; and 

(D) The replacement is accomplished in an otherwise legally compliant manner, 

including no unlawful intent to discriminate based upon age. 

 

(c) The Contractor shall ensure it does not hire or rehire individuals who volunteered for termination 

during a Self-Select Voluntary Separation Program, at any DOE or NNSA site, during the one-

year period following the separation.  If an employee is hired or rehired prior to the one-year 

period, the employee shall be required to pay back, to the contractor who provided the severance 

payment, all or a pro-rata amount of the severance received under the Voluntary Separation 

Program. 

 

(d) The Contractor must prepare and submit to the Contracting Officer a specific workforce 

restructuring plan (Specific Plan), as described below in paragraph (e), if the Contractor intends 

to reduce its workforce by 100 or more employees through an involuntary separation action 

within a rolling 12-month period. 

 

(e) The Contractor’s Specific Plan shall lay out how the Contractor will conduct its workforce 

restructuring action at the site.  The Contractor’s Specific Plan for reducing 100 or more 
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employees through an involuntary separation action shall be submitted to the Contracting Officer 

for approval at least 10 working days in advance of the first communication planned to be given 

to the employees and public.  Any other Specific Plans must be submitted just in advance of the 

first communication planned to be given to the employees and public.  The templates for 

contractor Involuntary Separation Plan, as well as the General Release and Waiver Forms, are 

available online at:  http://www.energy.gov/gc/services/technology-transfer-and-

procurement/office-assistant-general-counsel-labor-and-pension.   

 

(f) Pay-in-lieu of notice beyond two workweeks requires written advance Contracting Officer 

approval.  The Contractor shall submit the request to the Contracting Officer as part of the 

Workforce Restructuring package submitted for approval in (e) above and include the number of 

days of pay-in-lieu of notice requested, above two work-weeks, a detailed business justification, 

and the associated costs.   

 

(g) The Contractor is encouraged to consider the use of employee waivers and releases.  DOE has 

developed a model waiver and release of claims.  The forms are available online at the website set 

forth in (e) above. Any deviation from the models must be approved by the Contracting Officer. 

 

(h) The Contractor must perform an adverse impact analysis (also known as a diversity analysis) as 

part of its determination to undertake involuntary separation action(s).  A copy of the diversity 

analysis for involuntary separation action(s) affecting 100 or more contractor employees within a 

rolling 12-month period shall be submitted to the DOE or National Nuclear Security 

Administration (NNSA) site counsel, as applicable, prior to notification of employees selected for 

involuntary separation.   

 

(i) The Contracting Officer will review and approve any Specific Plan or diversity analysis affecting 

the reduction of 100 or more employees through an involuntary separation action within 10 

business days after submission of a complete package by the Contractor unless the Contractor is 

notified of issues necessitating an extension of time.  Should DOE request additional information 

from the Contractor regarding any Specific Plan or diversity analysis, the Contractor will respond 

to such request within 3 business days. 

 

(j) The Contractor is responsible and accountable for conducting and defending all voluntary and 

involuntary separation actions in compliance with applicable laws, regulations, and the contract 

terms and conditions.  

 

(k) Questions of cost allowability related to: a) any SSVSPs for which the Contractor provides only 

notification, or b) any involuntary separation program(s) conducted without Contracting Officer 

approval will be resolved consistently with applicable laws and regulations and with the terms 

and conditions of this contract, including, but not limited to, Department of Energy Acquisition 

Regulation (DEAR) at 48 C.F.R. 952.231-71(f). 

 

H.11 Labor Standards 

(a) The CO will determine the appropriate labor standards that apply to specific work activities 

in accordance with the Wage Rate Requirements (Construction) statute (formerly known as 

the Davis-Bacon Act), the Service Contract Labor Standards (SCLS) statute 

(formerly known as the Service Contract Act of 1965 [SCA]), or other applicable Federal 

labor standards law. Prior to the start of any proposed work activities, the Contractor shall 

request a labor standards determination from the CO for specific work activities by 

submitting proposed work packages that describe the specific activities to be performed for 

http://www.energy.gov/gc/services/technology-transfer-and-procurement/office-assistant-general-counsel-labor-and-pension
http://www.energy.gov/gc/services/technology-transfer-and-procurement/office-assistant-general-counsel-labor-and-pension
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particular work and other information as necessary for DOE to make a determination 

regarding the appropriate labor standard(s) for the work or aspects of the work. Once a 

determination is made and provided to the Contractor, the Contractor shall comply with the 

determination and shall ensure that appropriate labor standards clauses and requirements are 

flowed down to and incorporated into any applicable subcontracts.  

 

(b) The Contractor shall comply, and shall be responsible for compliance by any subcontractor, 

with the Wage Rate Requirements (Construction), SCLS, or other applicable labor standards 

law. The Contractor shall conduct such payroll and job-site reviews for construction work, 

including interviews with employees, with such frequency as may be necessary to assure 

compliance by its subcontractors and as requested or directed by the DOE. When 

performing work subject to the Wage Rate Requirements (Construction), the Contractor 

shall maintain payroll records for a period of three years, from completion of the applicable 

Task Order, for laborers and mechanics performing the work. In accordance with 

FAR 52.222-41(g) and FAR 52.222-6(b)(4), the Contractor and its subcontractors shall post 

in a prominent job-site location, the wage determination and, as applicable, Department of 

Labor Publications WHD 1321, Employee Rights under the Davis-Bacon Act, and/or WHD 

1313, Employee Rights on Government Contracts. 

 

(c) For subcontracts determined to be subject to the SCLS, the Contractor will prepare Standard 

Form 98 (e98), Notice of Intention to Make a Service Contract and Response Notice. This 

form is available on the Department of Labor website at: 

http://www.dol.gov/whd/govcontracts/sca/sf98/index.asp. The form shall be submitted to the 

CO. 

 

(d) In addition to any other requirements in the Contract, the Contractor shall as soon as 

possible notify the CO of all labor standards issues, including all complaints regarding 

incorrect payment of prevailing wages and/or fringe benefits, received from contractor or 

subcontractor employees; significant labor standards violations, as defined in 29 CFR 5.7; 

disputes concerning labor standards pursuant to 29 CFR Parts 4, 6, and 8 and as defined in 

FAR 52.222-41(t); disputed labor standards determinations; Department of Labor 

investigations; or legal or judicial proceedings related to the labor standards under this 

Contract/Task Order or a subcontract. The Contractor shall furnish such additional 

information as may be required from time to time by the CO. 

 

(e) The Contractor shall prepare and submit to the CO the Office of Management and Budget 

(OMB) Control Number: 1910-5165, Semi-Annual Davis-Bacon Enforcement Report, by 

April 21 and October 21 of each year. Form submittal will be administered through the DOE 

iBenefits system or its successor system. 

 

H.12 DOE-H-2003 Worker’s Compensation Insurance (OCT 2014) 

(a) Contractors, other than those whose workers’ compensation coverage is provided through a 

state funded arrangement or a corporate benefits program, shall submit to the Contracting 

Officer for approval all new compensation policies and all initial proposals for self-

insurance (contractors shall provide copies to the Contracting Officer of all renewal policies 

for workers compensation). 

 

(b) Workers compensation loss income benefit payments when supplemented by other programs 

(such as salary continuation, short-term disability) are to be administered so that total benefit 

payments from all sources shall not exceed 100 percent of the employee’s net pay. 

http://www.dol.gov/whd/govcontracts/sca/sf98/index.asp
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(c) Contractors approve all workers compensation settlement claims up to the threshold 

established by the Contracting Officer for DOE approval and submit all settlement claims 

above the threshold to DOE for approval. 

 

(d) The Contractor shall obtain approval from the Contracting Officer before making any 

significant change to its workers compensation coverage and shall furnish reports as may be 

required from time to time by the Contracting Officer. 

 

H.13 DOE-H-2073 Risk Management and Insurance Programs (Dec 2014) (Revised) 

Contractor officials shall ensure that the requirements set forth below are applied in the establishment and 

administration of DOE-funded prime cost reimbursement contracts for management and operation of 

DOE facilities and other designated long-lived onsite contracts for which the contractor has established 

separate operating business units. 

1. (a)  BASIC REQUIREMENTS 

(a) Maintain commercial insurance or a self-insured program, (i.e., any insurance policy or 

coverage that protects the Contractor from the risk of legal liability for adverse actions 

associated with its operation, including malpractice, injury, or negligence) as required by the 

terms of the Contract. Types of insurance include automobile, general liability, and other 

third-party liability insurance. Other forms of coverage for which the Contractor seeks 

reimbursement must be justified as necessary in the operation of the Department facility 

and/or the performance of the Contract and approved by the DOE in advance of acquiring 

such insurance..  

(b) Contractors shall not purchase insurance to cover public liability for nuclear incidents 

without DOE authorization (see DEAR 970.5070, Indemnification, and DEAR 950.70 

entitled, Nuclear Indemnification of DOE Contractors). 

(c) Demonstrate that insurance programs and costs comply with the cost limitations and 

exclusions at FAR 28.307 entitled, Insurance Under Cost Reimbursement Contracts, FAR 

31.205-19 entitled, Insurance and Indemnification, and DEAR 952.231-71 entitled, 

Insurance - Litigation and Claims. 

(d) Demonstrate that the insurance program is being conducted in the Government’s best interest 

and at a reasonable cost. 

(e) The Contractor shall submit copies of all insurance policies or insurance arrangements to the CO 

no later than 30 days after the purchase date. 

(f) When purchasing commercial insurance, the Contractor shall use a competitive process to ensure 

costs are reasonable. 

(g) Ensure self-insurance programs include the following elements: 

(1) Compliance with criteria set forth in FAR 28.308 entitled, Self-Insurance. Approval of self-

insurance is predicated upon submission of verifiable proof that the self-insurance charge 

does not exceed the cost of purchased insurance. This includes hybrid plans (i.e., 

commercially purchased insurance with self-insured retention [(SIR],), such as large 

deductible, matching deductible, retrospective rating cash flow plans, and other plans where 

insurance reserves are under the control of the insured). The SIR components of such plans 

are self-insurance and are subject to the approval and submission requirements of FAR 
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28.308, as applicable. 

(2) Demonstration of full compliance with applicable state and federal regulations and related 

professional administration necessary for participation in alternative insurance programs. 

(3) Safeguards to ensure third party claims and claims settlements are processed in accordance 

with approved procedures. 

(4) Accounting of self-insurance charges. 

(5) Accrual of self-insurance reserve. The CO’s approval is required and predicated upon the 

following: 

(i) The claims reserve shall be held in a special fund or interest-bearing account. 

(ii) Submission of a formal written statement to the CO stating that use of the reserve is 

exclusively for the payment of insurance claims and losses, and that DOE shall receive its 

equitable share of any excess funds or reserve. 

(iii) Annual accounting and justification as to the reasonableness of the claims reserve 

submitted for CO review. 

(iv) Claim reserves, not payable within the year the loss occurred, are discounted to present 

value based on the prevailing Treasury rate. 

(h) Should the Contractor utilizeSeparately identify and account for interest cost on a Letter of Credit 

or other financial instrumentused to guarantee  

self-insuranceinsured retention, any cost for interest paid by the Contractor relating to the 

instruments will beas an unallowable cost and omitted from charges to the DOE 

Contract.contract. 

 

(i) Comply with the CO’s written direction for ensuring the continuation of insurance coverage and 

settlement of incurred and/or open claims and payments of premiums owed or owing to the insurer 

for prior DOE contractors. 

2. (b)  Plan Experience Reporting. The Contractor shall: 

(a) Provide the CO with annual experience reports for each type of insurance (e.g., automobile and 

general liability), listing the following for each category: 

(1) The amount paid for each claim. 

(2) The amount reserved for each claim. 

(3) The direct expenses related to each claim. 

(4) A summary for the plan year showing total number of claims. 

(5) A total amount for claims paid. 

(6) A total amount reserved for claims. 

(7) The total amount of direct expenses. 

(b) Provide the CO with an annual report of insurance costs and/or self-insurance charges. When 

applicable, separately identify total policy expenses (e.g., commissions, premiums, and costs for 

claims servicing) and major claims during the year, including those expected to become major 

claims (e.g., those claims valued at $100,000 or greater). 
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(c) Provide additional claim financial experience data, as may be requested, on a case-by-case basis. 

(3) (c)   Terminating Operations. The Contractor shall: 

(a) Ensure protection of the Government’s interest through proper recording of cancellation credits 

due to policy terminations and/or experience rating. 

(b) Identify and provide continuing insurance policy administration and management requirements to 

a successor, other DOE contractor, or as specified by the CO. 

(c) Reach agreement with DOE on the handling and settlement of self-insurance claims incurred but 

not reported at the time of contract termination; otherwise, the Contractor shall retain this 

liability. 

(4) Successor Contractor or Insurance Policy Cancellation. The Contractor shall: 

(a) Obtain the written approval of the CO for any change in program direction; and 

(b) Ensure insurance coverage replacement is maintained as required and/or approved by the 

CO. 

BUSINESS SYSTEM CLAUSES 

H.14 DOE-H-2022 Contractor Business Systems (Oct 2014) 

(a) Definitions. As used in this clause: 

“Acceptable contractor business systems” means contractor business systems that comply with the terms 

and conditions of the applicable business system clauses listed in the definition of “contractor business 

systems” in this clause. 

Contractor business systems means: 

(1) “Accounting system”, if this contract includes the Section H clause entitled, Accounting 

System Administration; 

(2) “Earned value management system”, if this contract includes the Section H clause entitled, 

Earned Value Management System; 

(3) Estimating system, if this contract includes the Section H clause entitled, Cost Estimating 

System Requirements; 

(4) “Property management system”, if this contract includes the Section H clause entitled, 

Contractor Property Management System Administration; and 

(5) “Purchasing system”, if this contract includes the Section H clause entitled, Contractor 

Purchasing System Administration. 

Significant deficiency, in the case of a Contractor business system, means a shortcoming in the system 

that materially affects the ability of officials of the Department of Energy to rely upon information 

produced by the system that is needed for management purposes. 

(b) General. The Contractor shall establish and maintain acceptable business systems in accordance with 

the terms and conditions of this Contract. If the Contractor plans to adopt any existing business 

system from the previous Contractor, the Contractor is responsible for the system and shall comply 

with the system requirements and criteria required in that specific business system clause. 
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(c) Significant deficiencies. 

(1) The Contractor shall respond, in writing, within 30 days to an initial determination that there 

are one or more significant deficiencies in one or more of the Contractor's business systems. 

(2) The CO will evaluate the Contractor's response and notify the Contractor, in writing, of the 

final determination as to whether the Contractor's business system contains significant 

deficiencies. If the CO determines that the Contractor's business system contains significant 

deficiencies, the final determination will include a notice to withhold payments. 

(d) Withholding payments. 

(1) If the CO issues the final determination with a notice to withhold payments for significant 

deficiencies in a Contractor business system required under this contract, the CO will direct 

the Contractor, in writing, to withhold five (5) percent from its invoices until the CO has 

determined that the Contractor has corrected all significant deficiencies as directed by the 

CO’s final determination. The Contractor shall, within 45 days of receipt of the notice, either: 

(i) Correct the deficiencies; or 

(ii) Submit an acceptable corrective action plan showing milestones and actions to eliminate 

the deficiencies. The plan shall contain: 

(A) Root cause(s) identification of the problem(s); 

(B) The proposed corrective action(s) to address the root cause(s); 

(C) A schedule for implementation; and 

(D) The name of the person responsible for the implementation. 

(2) If the Contractor submits an acceptable corrective action plan within 45 days of receipt of a notice 

of the CO’s intent to withhold payments, and the CO, in consultation with the auditor or 

functional specialist, determines that the Contractor is effectively implementing such plan, the 

CO will direct the Contractor, in writing, to reduce the percentage withheld on invoices to two (2) 

percent until the CO determines the Contractor has corrected all significant deficiencies as 

directed by the CO’s final determination. However, if at any time, the CO determines that the 

Contractor has failed to follow the accepted corrective action plan, the CO will increase 

withholding and direct the Contractor, in writing, to increase the percentage withheld on invoices 

to the percentage initially withheld, until the CO determines that the Contractor has corrected all 

significant deficiencies as directed by the CO’s final determination. 

(3) Payment withhold percentage limits. 

(i) The total percentage of payments withheld on amounts due on this Contract shall not 

exceed: 

(A) Five (5) percent for one or more significant deficiencies in any single contractor business 

system; and 

(B) Ten (10) percent for significant deficiencies in multiple contractor business systems. 

(ii) If this Contract contains pre-existing withholds, and the application of any subsequent 

payment withholds will cause withholding under this clause to exceed the payment withhold 

percentage limits in paragraph (d)(3)(i) of this clause, the CO will reduce the payment 
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withhold percentage in the final determination to an amount that will not exceed the payment 

withhold percentage limits. 

(4) For the purpose of this clause, payment means invoicing for any of the following payments 

authorized under this contract: 

(i) Interim payments under: 

(A) Cost-reimbursement contracts; 

(B) Incentive type contracts; 

(C) Time-and-materials contracts; or 

(D) Labor-hour contracts. 

(ii) Progress payments to include fixed-price contracts. 

(5) Performance-based payments to include fixed-price contracts. Payment withholding shall not 

apply to payments on fixed-price line items where performance is complete, and the items were 

accepted by the Government. 

(6) The withholding of any amount or subsequent payment to the Contractor shall not be construed as 

a waiver of any rights or remedies the Government has under this Contract. 

(7) Notwithstanding the provisions of any clause in this Contract providing for interim, partial, or 

other payment withholding on any basis, the CO may withhold payment in accordance with 

the provisions of this clause. 

(8) The payment withholding authorized in this clause is not subject to the interest-penalty 

provisions of the Prompt Payment Act. 

(e) Correction of deficiencies. 

(1) The Contractor shall notify the CO, in writing, when the Contractor has corrected the business 

system’s deficiencies. 

(2) Once the Contractor has notified the CO that all deficiencies have been corrected, the CO will 

take one of the following actions: 

(i) If the CO determines that the Contractor has corrected all significant deficiencies as directed 

by the CO’s final determination, the CO will direct the Contractor, in writing, to discontinue 

the payment withholding from invoices under this Contract associated with the CO’s final 

determination, and authorize the Contractor to bill for any monies previously withheld that 

are not also being withheld due to other significant deficiencies. Any payment withholding 

under this Contract due to other significant deficiencies, will remain in effect until the CO 

determines that those significant deficiencies are corrected. 

(ii) If the CO determines that the Contractor still has significant deficiencies, the Contractor shall 

continue withholding amounts from its invoices in accordance with paragraph (d) of this 

clause, and not invoice for any monies previously withheld. 

(iii) If the CO determines, based on the evidence submitted by the Contractor, that there is a 

reasonable expectation that the corrective actions have been implemented and are expected to 

correct the significant deficiencies, the CO will discontinue withholding payments, and 
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release any payments previously withheld directly related to the significant deficiencies 

identified in the Contractor notification, and direct the Contractor, in writing, to discontinue 

the payment withholding from invoices associated with the CO’s final determination, and 

authorize the Contractor to bill for any monies previously withheld. 

(iv) If, within 90 days of receipt of the Contractor notification that the Contractor has corrected 

the significant deficiencies, the CO has not made a determination in accordance with 

paragraphs (e)(2)(i), (ii), or (iii) of this clause, the CO will direct the Contractor, in writing, to 

reduce the payment withholding from invoices directly related to the significant deficiencies 

identified in the Contractor notification by a specified percentage that is at least 50 percent, 

but not authorize the Contractor to bill for any monies previously withheld until the CO 

makes a determination in accordance with paragraphs (e)(2)(i), (ii), or (iii) of this clause. 

(v)  At any time after the CO directs the Contractor to reduce or discontinue the payment 

withholding from invoices under this Contract, if the CO determines that the Contractor has 

failed to correct the significant deficiencies identified in the Contractor’s notification, the CO 

will reinstate or increase withholding and direct the Contractor, in writing, to reinstate or 

increase the percentage withheld on invoices to the percentage initially withheld, until the CO 

determines that the Contractor has corrected all significant deficiencies as directed by the CO 

final determination. 

H.15 DOE-H-2023 Cost Estimating System Requirements (Oct 2014) (Revised) 

(a) Definitions. 

Acceptable estimating system means an estimating system that complies with the system criteria in 

paragraph (d) of this clause, and provides for a system that: 

(1) Is maintained, reliable, and consistently applied; 

(2) Produces verifiable, supportable, documented, and timely cost estimates that are an acceptable 

basis for negotiation of fair and reasonable prices; 

(3) Is consistent with and integrated with the Contractor’s related management systems; and 

(4) Is subject to applicable financial control systems. 

Estimating system means the Contractor’s policies, procedures, and practices for budgeting and 

planning controls, and generating estimates of costs and other data included in proposals submitted to 

customers in the expectation of receiving contract awards or contract modifications. Estimating 

system includes the Contractor’s: 

(1) Organizational structure; 

(2) Established lines of authority, duties, and responsibilities; 

(3) Internal controls and managerial reviews; 

(4) Flow of work, coordination, and communication; and 

(5) Budgeting, planning, estimating methods, techniques, accumulation of historical costs, and 

other analyses used to generate cost estimates. 
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Significant deficiency means a shortcoming in the system that materially affects the ability of 

officials of the DOE to rely upon information produced by the system that is needed for management 

purposes. 

(b) General. The Contractor shall, maintain an acceptable estimating system and a certified EVMS, per 

the DOE-H-2024 Earned Value Management System (Mar 2019) (Revised) clause below. 

(c) Applicability. Paragraphs (d) and (e) of this clause apply if the Contractor is a large business to 

include a Contractor teaming arrangement, as defined at 48 CFR 9.601(1), performing a Contract in 

support of a Capital Asset Project (other than a management and operating contract as described at 

48 CFR 917.6), as prescribed in DOE Order (DOE O) 413.3B or current version; or a non-capital 

asset project and either: 

(1) The total prime contract value exceeds $50 million, including options; or 

(2) The Contractor was notified, in writing, by the CO that paragraphs (d) and (e) of this clause 

apply. 

(d) System requirements. 

(1) The Contractor shall disclose its estimating system to the CO, in writing. If the Contractor wishes 

the Government to protect the information as privileged or confidential, the Contractor must mark 

the documents with the appropriate legends before submission. If the Contractor plans to adopt 

the existing system from the previous contractor, the Contractor is responsible for the system and 

shall comply with the system requirements required in this clause. 

(2) An estimating system disclosure is acceptable when the Contractor has provided the CO with 

documentation no later than 60 days after NTPthe effective date of the transition task order that: 

(i) Accurately describes those policies, procedures, and practices that the Contractor 

currently uses in preparing cost proposals; and 

(ii) Provides sufficient detail for the Government to reasonably make an informed 

judgment regarding the acceptability of the Contractor's estimating practices. 

(3) The Contractor shall: 

(i) Comply with its disclosed estimating system; and 

(ii) Disclose significant changes to the cost estimating system to the CO on a timely 

basis. 

(4) The Contractor's estimating system shall provide for the use of appropriate source data, utilize 

sound estimating techniques and good judgment, maintain a consistent approach, and adhere to 

established policies and procedures. An acceptable estimating system shall accomplish the 

following functions: 

(i) Establish clear responsibility for preparation, review, and approval of cost 

estimates and budgets. 

(ii) Provide a written description of the organization and duties of the personnel 

responsible for preparing, reviewing, and approving cost estimates and budgets. 
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(iii) Ensure that relevant personnel have sufficient training, experience, and guidance 

to perform estimating and budgeting tasks in accordance with the Contractor’s 

established procedures. 

(iv) Identify and document the sources of data and the estimating methods and 

rationale used in developing cost estimates and budgets. 

(v) Provide for adequate supervision throughout the estimating and budgeting 

process. 

(vi) Provide for consistent application of estimating and budgeting techniques. 

(vii) Provide for detection and timely correction of errors. 

(viii) Protect against cost duplication and omissions. 

(ix) Provide for the use of historical experience, including historical vendor pricing 

information, where appropriate. 

(x) Require use of appropriate analytical methods. 

(xi) Integrate information available from other management systems. 

(xii) Require management review, including verification of compliance with the 

company’s estimating and budgeting policies, procedures, and practices. 

(xiii) Provide for internal review of, and accountability for, the acceptability of the 

estimating system, including the budgetary data supporting indirect cost 

estimates and comparisons of projected results to actual results, and an analysis 

of any differences. 

(xiv) Provide procedures to update cost estimates and notify the CO in a timely 

manner. 

(xv) Provide procedures that ensure subcontract prices are reasonable based on a 

documented review and analysis provided with the prime proposal, when 

practicable. 

(xvi) Provide estimating and budgeting practices that consistently generate sound 

proposals that are compliant with the provisions of the solicitation and are 

adequate to serve as a basis to reach a fair and reasonable price. 

(xvii) Have an adequate system description, including policies, procedures, and 

estimating and budgeting practices, that comply with the Federal Acquisition 

Regulation (48 CFR chapter 1) and DEAR (48 CFR chapter 9). 

(e) Significant deficiencies. 

(1) The CO will provide an initial determination to the Contractor, in writing, of any significant 

deficiencies. The initial determination will describe the deficiency in sufficient detail to allow the 

Contractor to understand the deficiency. 

(2) The Contractor shall respond within 30 days to a written initial determination from the CO that 

identifies significant deficiencies in the Contractor’s estimating system. If the Contractor disagrees 

with the initial determination, the Contractor shall state, in writing, its rationale for disagreeing. 
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In the event the Contractor did not respond in writing to the initial determination within the 

response time, this lack of response shall indicate that the Contractor agrees with the initial 

determination. 

(3) The CO will evaluate the Contractor’s response or the Contractor’s lack of response and notify 

the Contractor, in writing, of the CO’s final determination concerning: 

(i) Remaining significant deficiencies; 

(ii) The adequacy of any proposed or completed corrective action; and 

(iii) System disapproval, if the CO determines that one or more significant deficiencies remain. 

(f) If the Contractor receives the CO’s final determination of significant deficiencies, the Contractor 

shall, within 45 days of receipt of the final determination, either correct the significant deficiencies or 

submit an acceptable corrective action plan showing milestones and actions to eliminate the 

significant deficiencies. 

(g) Withholding payments. If the CO makes a final determination to disapprove the Contractor’s 

estimating system, and the contract includes the Section H clause entitled, Contractor Business 

Systems, the CO will withhold payments in accordance with that clause. 

H.16 DOE-H-2024 Earned Value Management System (Mar 2019) (Revised) 

(a) Extending Incumbent Contractor’s certified Earned Value Management System (EVMS):  Upon start 

of Transition, the Contractor shall adopt the existing system from the Incumbent Contractor. The 

Contractor will be responsible for the system and shall comply with the DOE-approved EVMS 

System Description (EVMS SD) system requirements, processes and procedures associated with the 

Incumbent Contractor’s system. Throughout Transition, and a one-year period of execution of 

additional task order(s) (or as otherwise directed by DOE), the Contractor shall— 

(1) Be responsible for continued implementation of and compliance with the Incumbent Contractor’s 

EVMS. 

 

(i) The Contractor shall evaluate requirements and associated implementing instructions, as 

defined in the remainder of this section, and EVMS SD requirements from section C.5.1.2, 

and provide DOE an EVMS Requirements Gap Analysis associated with the Incumbent 

Contractor’s EVMS, by the end of Transition, for DOE consideration. 

 

(ii) In addition to, and with submittal of, the EVMS Requirements Gap Analysis, the Contractor 

may submit a proposal to replace, in its entirety, the Incumbent Contractor’s EVMS systems, 

processes, procedures, and other associated documentation, for DOE consideration. If 

replacement will be using a system from a contractor at another DOE site, see section (l) 

requirements. 

 

(2) Within 90 days of DOE receipt of the Contractor submittals described under (a), DOE will 

provide the Contractor with direction regarding DOE intent for modification to, or replacement 

of, the Incumbent Contractor’s EVMS.  

 

For modification to, or replacement of, the Incumbent Contractor’s EVMS, the Contractor shall: 
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(i) Submit a cost / benefit analysis for each modification to the EVMS, or, if proposing to 

replace the EVMS in its entirety, a cost / benefit analysis for replacement of the EVMS, on 

the submittal schedule defined by DOE at that time. 

 

(ii) Any proposal associated with making changes to, or deviation from, existing required / 

associated documentation for a Post CD-0 project being executed under DOE O 413.3 shall 

be made as an independent and stand-alone proposal. 

 

If DOE determines modification(s) to, or replacement of, the Incumbent Contractor’s EVMS will 

be pursued, the Contractor and the Contracting Officer shall identify and, if appropriate, agree to 

any changes to other contract terms and conditions, including cost and schedule, associated with 

proposals submitted for the purposes described above, pursuant to applicable requirements of the 

Task Ordering Procedure in Section H, and the changes clauses in Section I, of this contract.  

Upon conclusion of all changes made to the EVMS per the process described above, and 

contractor validation that system data is compliant with changed requirements (but not to exceed 

two reporting months), DOE shall perform an implementation review.  DOE will advise the 

contractor of the acceptability of changes as soon as practicable (generally within 30 calendar 

days) after receipt of the contractor's validation notification. Significant deficiencies identified by 

DOE shall be addressed by the contractor per the significant deficiencies requirements of section 

(i) below. 

(3) After Transition, and after the conclusion of any system change(s) made through the process 

described above, the DOE Contracting Office (CO) may require an Integrated Baseline Review, 

per section (f) below. 

Definitions: As used in this section -  

“Acceptable Earned Value Management System” means an EVMS that complies with system criteria 

set forth in paragraph (a) this clause. 

“Contract Funds Status Report” (CFSR) includes data to support forecasting, planning and decision 

making. DOE’s CFSR Data Item Description (DID) is to be used for the CFSR and shall be used for 

each project being executed under DOE O 413.3. 

“Earned Value Management System” (EVMS) means an integrated set of policies, procedures and 

practices to objectively track performance on a project or program. 

“Integrated Master Plan” (IMP) means an event-based plan consisting of a hierarchy of program 

events, each supported by specific accomplishments, and each accomplishment associated with 

specific criteria to be satisfied for its completion. For this contract, it shall mean the Liquid Waste 

System Plan (SP). 

“Integrated Master Schedule” (IMS) means a networked, multi-layered scheduled list of tasks 

required to complete the work captured in a related IMP over the authorized period of performance of 

the contract. The IMS should include all IMP events and accomplishments and support each 

accomplishment closure criteria. The IMS should contain a critical path and be resource-loaded with 

labor, material and equipment costs to include unit prices and quantities. 

“Integrated Performance Management Report” (IPMR) includes data submitted monthly by the 

contractor from its EVMS. DOE’s IPMR DID is to be used for the IPMR and shall be used for each 

project being executed under DOE O 413.3. Formats 1 and 5 shall be used for reporting on the rest of 

the PWS. 
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“Over Target Baseline” (OTB) means an overrun to the Contract Budget Base (CBB) of a post 

Critical Decision 2 (CD-2) project being executed under DOE O 413.3, current awarded Task 

Order(s) and / or the Contract. The OTB shall be formally incorporated into the Performance 

Measurement Baseline (PMB), Task Order Baseline (OB) and / or Contract Performance Baseline 

(CPB), for management purposes.   

“Over Target Schedule” (OTS) means the condition in which a baseline schedule is time-phased 

beyond the completion date of a post Critical Decision 2 (CD-2) project being executed under DOE O 

413.3, current awarded Task Order(s) and / or the Contract. 

“Significant deficiency” means a shortcoming in the system that materially affects the ability of DOE 

officials to rely upon information produced by the EVMS for management purposes. 

“Work Breakdown Structure” means a product-oriented hierarchy of tasks to be performed by the 

project team in support of project objectives. 

(a) System criteria. In performing this contract, the Contractor shall establish, maintain, and use-- 

(1) Integrated performance management system. Central to this system shall be an EVMS that 

complies with the Electronic Industries Alliance Standard 748 (EIA-748, current version at 

time of award), including an EVMS System Description (SD). The EVMS shall be linked to 

and supported by the contractor’s various management systems, including work definition, 

planning and scheduling, work authorization and budgeting, performance measurement and 

analysis, change management, materials and subcontract management, cost estimating, 

accounting, and risk management.  

(2) Management procedures. The contractor shall have procedures that enable timely, reliable, 

and verifiable information.  

(i) Pursuant to the IPMR and IMS data items under this contract, the contractor shall 

maintain an IPMR and IMS that logically networks all project activities, reflecting the 

National Defense Industrial Association (NDIA) Planning & Scheduling Excellence 

Guide and the GAO Schedule Assessment Guide, for all work under this PWS, while 

using reporting formats 1 and 5 for PWS scope not required to be executed under DOE O 

413.3. EVMS Certification and associated surveillance reviews will only be performed 

for projects being executed under DOE O 413.3 within this PWS. 

 (ii) As required by the CFSR data item under this contract, the contractor shall develop and 

submit a CFSR, and must reconcile the CFSR with the IPMR on a quarterly basis, for 

each project being executed under DOE O 413.3.  

(iii) All reporting must correspond to the applicable WBS elements, and shall be submitted 

timely and accurately and be current as of the close of the previous month's accounting 

period. (Note: The contractor should not establish a separate or unique internal 

performance management system solely for the purposes of the contract.) 

(iv) For projects being executed under DOE O 413.3, IPMR and CFSR data shall be submitted by 

the Contractor by uploading the data into Project Assessment and Reporting System (PARS) 

in accordance with the "Contractor Project Performance Upload Requirements" document 

maintained by the DOE Office of Project Management. 

 

(b) EVMS certification. 
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(1) If changes are made to the EVMS under section (a) above, for contracts supporting projects being 

performed under DOE O 413.3 valued at $100M or more, the contractor’s EVMS must be 

formally certified by the cognizant Federal agency as compliant with the EIA-748 guidelines 

(current version at the time of award). Pursuant to DOE Order 413.3B, the DOE Office of Project 

Management is DOE’s EVMS certifying authority.  

 

(1) For contracts supporting projects valued at less than $100M but greater than $50M, the 

contractor’s EVMS must be compliant with EIA-748; however, external certification is not 

required. The use of the contractor’s EVMS for this contract does not imply a Government 

determination of EIA-748 compliance for application to future contracts. 

 

(c) Changes to the EVMS after any made under section (a). The Contractor shall submit notification 

of all proposed changes to the EVMS procedures and the impact of those changes to the 

Contracting Officer. If the contractor has one or more contracts in support of DOE capital asset 

projects that are valued at $100M or more, unless a waiver is granted by DOE, any EVMS 

changes proposed by the contractor require approval of DOE prior to implementation. DOE will 

advise the contractor of the acceptability of such changes as soon as practicable (generally within 

30 calendar days) after receipt of the contractor's notice of proposed changes. If DOE waives the 

advance approval requirements, the Contractor shall disclose EVMS changes to DOE at least 14 

calendar days prior to the effective date of implementation. 

(d) Integrated baseline reviews. The Contractor shall deliver a task baseline with each Task Order 

proposal. The task baseline shall represent the cost, schedule, and entire scope over the period of 

performance of the associated task.  DOE will conduct an Integrated Baseline Review (IBR) for 

Task Orders not later than 60 calendar days after award of the Task Order. DOE and the 

contractor will use the IBR process described in the NDIA IBR Guide (or current version). 

During IBRs, the project baseline will be jointly scrutinized by the Government and the 

contractor to ensure complete coverage of the statement of work, logical scheduling of the work 

activities, adequate resourcing, and identification of inherent risks. 

(e) Access to records. The Contractor shall provide access to all pertinent records and data requested 

by the Contracting Officer or duly authorized representative to permit surveillance to ensure that 

the EVMS continues to comply with the DOE approved system.  

 

(f) Restructuring actions. In the event that the contractor concludes the performance baseline no 

longer represents a realistic plan, the contractor may determine that an over-target schedule or 

over-target baseline restructuring action is necessary. The contractor shall obtain approval of the 

Contracting Officer prior to implementing such restructuring actions. The request should also 

include detailed implementation procedures as well as a timeframe in accordance with the System 

Description. DOE will acknowledge receipt of the request in a timely manner (generally within 

30 calendar days). 

 

(g) Significant deficiencies.   

 

(1)  The Contracting Officer will provide a determination to the contractor, in writing, on any 

significant EVMS deficiencies. The determination will describe the deficiency in sufficient detail 

to allow the contractor to understand the deficiency. 
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(2)  The contractor shall respond within 30 working days to a written determination from the 

Contracting Officer that identifies significant deficiencies in the contractor's EVMS.  If the 

contractor disagrees with the determination, the contractor shall state, in writing, its rationale for 

disagreeing.  In the event the contractor does not respond in writing to the determination within 

the response time, this shall indicate that the Contractor agrees with the determination.  

(3)  The Contracting Officer will evaluate the contractor's response or lack of response and notify the 

contractor, in writing, of the Contracting Officer's final determination concerning—-: 

(i)  Remaining significant deficiencies; 

(ii)  The adequacy of any proposed or completed corrective action; 

(iii) System noncompliance, when the contractor's existing EVMS fails to comply with the EVMS 

guidelines in EIA-748; and 

 

(iv) System disapproval, if corrections to the contractor’s EVMS are not successfully completed 

within the timeframe set forth by the Contracting Officer. When the Contracting Officer 

determines that the existing EVMS contains one or more significant deficiencies, the 

Contracting Officer will use discretion to disapprove the EVMS based on input received from 

the DOE Office of Project Management.    

(4) When the contractor receives the Contracting Officer's determination of significant deficiencies, 

the contractor shall, within 45 days of receipt of the final determination, either correct the 

significant deficiencies or submit an acceptable corrective action plan showing milestones and 

actions to eliminate the significant deficiencies.     

(h) Withholding payments. In the event that the contractor's EVMS is disapproved in accordance 

with subparagraph (i) ()(3)(iv), the Contracting Officer will withhold payments until which time 

the contractor has resolved all EVMS deficiencies.  

 

(i) Flowdown requirements. With the exception of paragraphs (i) and (j) of this clause, for contracts 

supporting projects requiring EVMS, the contractor shall flow down appropriate EVMS 

requirements to its subcontractors. 

(1) The EVMS certification requirement applies to subcontractors meeting the criteria in paragraph 

(b) of this clause. In this event, the cognizant Federal agency, working through the prime 

contractor, will assess whether the subcontractor's system satisfies the EVMS guidelines 

contained in EIA-748.   

(2) The prime contractor is responsible for reviewing and assuring the validity of all subcontractor 

reports. Cost and schedule reporting requirements are not to be confused with EVMS 

certification, as described in paragraph (k) (1) above.  

(3) For subcontracts valued at $100 million or more, the following subcontractors shall comply with 

the requirements of this clause, excluding those in paragraphs (i) and (j): 

 

[Contracting Officer to insert names of subcontractors (or FFP subcontracted effort if subcontractors have 

not been selected) designated for application of the EVMS requirements of this clause.] 

(4) For subcontracts valued at less than $100 million, the following subcontractors shall comply with 

the requirements of this clause, excluding those in paragraphs (i) and (j): 
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[Contracting Officer to insert names of subcontractors (or subcontracted effort if subcontractors have not 

been selected) designated for application of the EVMS requirements of this clause.] 

(j) Extending or adopting a contractor’s certified EVMS from another DOE site.  If the contractor plans 

to adopt an existing system from the contractor of another DOE site, the contractor is responsible for 

the system and shall comply with the system requirements, and shall utilize the same DOE-approved 

processes and procedures as that contractor’s system, following the same process and requirements 

defined in (a) of this section. The contractor shall— 

(1) Identify the corporate entity that owns the certified EVMS and provide the certification 

documentation;  

 

(2) Obtain prior approval from the Contracting Officer, who will be advised by the Office of Project 

Management, for proposed EVMS and surveillance changes;   

 

(3) Be responsible for full compliance with paragraph (a) of this clause; and 

(4)  

(4) Be responsible for correcting any significant deficiencies previously identified to the previous 

contractor by the Contracting Officer in accordance with paragraph (i) of this clause. Within 45 

days after receiving a copy of the previous contractor's final determination, the contractor shall 

either correct any significant deficiencies or submit an acceptable corrective action plan. The 

Contracting Officer, working jointly with the Office of Project Management, will provide a 

written final determination—to potentially include an implementation review—before extending 

the certification. 

 

H.17 DOE-H-2025 Accounting System Administration (Oct 2014) (Revised) 

(a) Definitions. As used in this clause: 

(1) Acceptable accounting system means a system that complies with the system criteria in 

paragraph (c) of this clause, to provide reasonable assurance that: 

(i) Applicable laws and regulations are complied with; 

(ii) The accounting system and cost data are reliable; 

(iii) Risk of misallocations and mischarges are minimized; and 

(iv) Contract allocations and charges are consistent with billing procedures. 

(2) Accounting system means the Contractor’s system or systems for accounting methods, procedures, 

and controls established to gather, record, classify, analyze, summarize, interpret, and present 

accurate and timely financial data for reporting in compliance with applicable laws, regulations, 

and management decisions, and may include subsystems for specific areas such as indirect and 

other direct costs, compensation, billing, labor, and general information technology. 

(3) Significant deficiency means a shortcoming in the system that materially affects the ability of 

officials of DOE to rely upon information produced by the system that is needed for management 

purposes. 

(b) General. 

The Contractor shall establish and maintain an acceptable accounting system without interruption to 

adoption of the Incumbent Contractor’s EVMS, per the DOE-H-2024 Earned Value Management 
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System (Mar 2019) (Revised) clause above.  If the Contractor plans to adopt the existing system from 

the previous Contractor, the Contractor is responsible for the system and shall comply with the system 

criteria required in this clause. The Contractor shall provide in writing to the CO documentation that its 

accounting system meets the system criteria in paragraph (c) of this clause no later than 60 days after 

NTP.the effective date of the transition task order. Failure to maintain an acceptable accounting system, 

as defined in this clause, shall result in the withholding of payments if the contract includes the Section 

H clause, Contractor Business Systems, and also may result in disapproval of the system. 

(c) System criteria. 

The Contractor's accounting system shall provide for: 

(1) A sound internal control environment, accounting framework, and organizational 

structure; 

(2) Proper segregation of direct costs from indirect costs; 

(3) Identification and accumulation of direct costs by contract; 

(4) A logical and consistent method for the accumulation and allocation of indirect costs to 

intermediate and final cost objectives; 

(5) Accumulation of costs under general ledger control; 

(6) Reconciliation of subsidiary cost ledgers and cost objectives to general ledger; 

(7) Approval and documentation of adjusting entries; 

(8) Management reviews or internal audits of the system to ensure compliance with the 

Contractor’s established policies, procedures, and accounting practices; 

(9) A timekeeping system that identifies employees’ labor by intermediate or final cost 

objectives; 

(10) A labor distribution system that charges direct and indirect labor to the appropriate cost 

objectives; 

(11) Interim (at least monthly) determination of costs charged to a contract through routine 

posting of books of account; 

(12) Exclusion from costs charged to Government contracts of amounts which are not 

allowable in terms of 48 CFR31 entitled, Contract Cost Principles and Procedures, and 

other contract provisions; 

(13) Identification of costs by contract line item and by units (as if each unit or line item were 

a separate contract), if required by the contract; 

(14) Segregation of preproduction costs from production costs, as applicable; 

(15) Cost accounting information, as required: 

(i) By contract clauses concerning limitation of cost (48 CFR 52.232-20), limitation of funds 

(48 CFR 52.232-22), or allowable cost and payment (48 CFR 52.216-7); and 

(ii) To readily calculate indirect cost rates from the books of accounts. 
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(16) Billings that can be reconciled to the cost accounts for both current and cumulative 

amounts claimed and comply with contract terms; 

(17) Adequate, reliable data for use in pricing follow-on acquisitions; and 

(18) Accounting practices in accordance with standards promulgated by the Cost Accounting 

Standards Board, if applicable, otherwise, Generally Accepted Accounting Principles. 

(d) Significant deficiencies. 

(1) The CO will provide an initial determination to the Contractor, in writing, on any significant 

deficiencies. The initial determination will describe the deficiency in sufficient detail to allow the 

Contractor to understand the deficiency. 

(2) The Contractor shall respond within 30 days to a written initial determination from the CO that 

identifies significant deficiencies in the Contractor’s accounting system. If the Contractor 

disagrees with the initial determination, the Contractor shall state, in writing, its rationale for 

disagreeing. In the event the Contractor does not respond in writing to the initial determination 

within the response time, this lack of response shall indicate that the Contractor agrees with the 

initial determination. 

(3) The CO will evaluate the Contractor’s response or the Contractor’s lack of response and notify 

the Contractor, in writing, of the CO final determination concerning: 

(i) Remaining significant deficiencies; 

(ii) The adequacy of any proposed or completed corrective action; and 

(iii) System disapproval, if the CO determines that one or more significant deficiencies remain. 

(e) If the Contractor receives the CO’s final determination of significant deficiencies, the Contractor 

shall, within 45 days of receipt of the final determination, either correct the significant deficiencies or 

submit an acceptable corrective action plan showing milestones and actions to eliminate the 

significant deficiencies. 

(f) Withholding payments. If the CO makes a final determination to disapprove the Contractor’s 

accounting system, and the Contract includes the Section H clause entitled, Contractor Business 

Systems, the CO will withhold payments in accordance with that clause. 

H.18 DOE-H-2026 Contractor Purchasing System Administration (Oct 2014) (Revised) 

(a) Definitions. As used in this clause: 

“Acceptable purchasing system” means a purchasing system that complies with the system criteria in 

paragraph (c) of this clause. 

“Purchasing system” means the Contractor’s system or systems for purchasing and subcontracting, 

including make-or-buy decisions, the selection of vendors, analysis of quoted prices, negotiation of prices 

with vendors, placing and administering of orders, and expediting delivery of materials. 

“Significant deficiency” means a shortcoming in the system that materially affects the ability of officials 

of the DOE to rely upon information produced by the system that is needed for management purposes. 

(b) General. 
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The Contractor shall establish and maintain an acceptable purchasing system without interruption to 

adoption of the Incumbent Contractor’s EVMS, per the DOE-H-2024 Earned Value Management System 

(Mar 2019) (Revised) clause above. If the Contractor plans to adopt the existing system from the previous 

Contractor, the Contractor is responsible for the system and shall comply with the system criteria required 

in this clause. The Contractor shall provide in writing to the CO documentation that its purchasing system 

meets the system criteria in paragraph (c) of this clause no later than 60 days after NTP.the effective date 

of the transition task order. Failure to maintain an acceptable purchasing system, as defined in this clause, 

may result in disapproval of the system by the CO and/or withholding of payments. 

(c) System criteria. 

The Contractor's purchasing system shall: 

(1) Have an adequate system description including policies, procedures, and purchasing 

practices that comply with the FAR (48 CFR Chapter 1) and the DOE Acquisition 

Regulation (48 CFR Chapter 9); 

(2) Ensure that all applicable purchase orders and subcontracts contain all flow down 

clauses, including terms and conditions and any other clauses needed to carry out the 

requirements of the prime contract; 

(3) Maintain an organization plan that establishes clear lines of authority and responsibility; 

(4) Ensure all purchase orders are based on authorized requisitions and include a complete 

and accurate history of purchase transactions to support vendor selected, price paid, and 

document the subcontract/purchase order files which are subject to Government review; 

(5) Establish and maintain adequate documentation to provide a complete and accurate 

history of purchase transactions to support vendors selected and prices paid; 

(6) Apply a consistent make-or-buy policy that is in the best interest of the Government; 

(7) Use competitive sourcing to the maximum extent practicable, and ensure debarred or 

suspended contractors are properly excluded from contract award; 

(8) Evaluate price, quality, delivery, technical capabilities, and financial capabilities of 

competing vendors to ensure fair and reasonable prices in accordance with 

48 CFR 15.404-1; 

(9) Require management level justification and adequate cost or price analysis, as 

applicable, for any sole or single source award; 

(10) Perform timely and adequate cost or price analysis and technical evaluation for each 

subcontractor and supplier proposal or quote to ensure fair and reasonable subcontract 

prices in accordance with 48 CFR 15.404-3; 

(11) Document negotiations in accordance with 48 CFR 15.406-3; 

(12) Seek, take, and document economically feasible purchase discounts, including cash 

discounts, trade discounts, quantity discounts, rebates, freight allowances, and 

company-wide volume discounts; 

(13) Ensure proper type of contract selection in accordance with 48 CFR 16 and prohibit 

issuance of cost-plus-a-percentage-of-cost subcontracts; 
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(14) Maintain subcontract surveillance to ensure timely delivery of an acceptable product and 

procedures to notify the Government of potential subcontract problems that may impact 

delivery, quantity, or price; 

(15) Document and justify reasons for subcontract changes that affect cost or price; 

(16) Notify the Government of the award of all subcontracts that contain the 48 CFR Chapter 

1 and 48 CFR Chapter 9 flow down clauses that allow for Government audit of those 

subcontracts, and ensure the performance of audits of those subcontracts; 

(17) Enforce adequate policies on conflict of interest, gifts, and gratuities, including the 

requirements of the 41 USC chapter 87, Kickbacks; 

(18) Perform internal audits or management reviews, training, and maintain policies and 

procedures for the purchasing department to ensure the integrity of the purchasing 

system; 

(19) Establish and maintain policies and procedures to ensure purchase orders and 

subcontracts contain mandatory and applicable flow down clauses, as required by 

48 CFR chapter 1, including terms and conditions required by the prime contract and any 

clauses required to carry out the requirements of the prime contract; 

(20) Provide for an organizational and administrative structure that ensures effective and 

efficient procurement of required quality materials and parts at the best value from 

responsible and reliable sources; 

(21) Establish and maintain selection processes to ensure the most responsive and responsible 

sources for furnishing required quality parts and materials and to promote competitive 

sourcing among dependable suppliers so that purchases are reasonably priced and from 

sources that meet contractor quality requirements; 

(22) Establish and maintain procedures to ensure performance of adequate price or cost 

analysis on purchasing actions; 

(23) Establish and maintain procedures to ensure that proper types of subcontracts are 

selected, and that there are controls over subcontracting, including oversight and 

surveillance of subcontracted effort;  

(24) Establish and perform Annual Subcontract Audit plans with audits consistent with IIA 

and/or Generally Accepted Government Auditing Standards (GAGAS) audit standards; 

and 

(25) Establish and maintain procedures to timely notify the CO, in writing, if: 

(i) The Contractor changes the amount of subcontract effort after award such that it exceeds 

70 percent of the total cost of the work to be performed under the Contract, Task Order, or 

delivery order. The notification shall identify the revised cost of the subcontract effort and 

shall include verification that the Contractor will provide added value; or 

(ii) Any subcontractor changes the amount of lower-tier subcontractor effort after award such 

that it exceeds 70 percent of the total cost of the work to be performed under its subcontract. 

The notification shall identify the revised cost of the subcontract effort and shall include 

verification that the subcontractor will provide added value as related to the work to be 

performed by the lower-tier subcontractor(s). 
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(d) Significant deficiencies. 

(1) The CO will provide notification of initial determination to the Contractor, in writing, of 

any significant deficiencies. The initial determination will describe the deficiency in 

sufficient detail to allow the Contractor to understand the deficiency. 

(2) The Contractor shall respond within 30 days to a written initial determination from the 

CO that identifies significant deficiencies in the Contractor’s purchasing system. If the 

Contractor disagrees with the initial determination, the Contractor shall state, in writing, 

its rationale for disagreeing. In the event the Contractor does not respond in writing to 

the initial determination within the response time, this lack of response shall indicate that 

the Contractor agrees with the initial determination. 

(3) The CO will evaluate the Contractor’s response or the Contractor’s lack of response and 

notify the Contractor, in writing, of the CO’s final determination concerning: 

(i) Remaining significant deficiencies; 

(ii) The adequacy of any proposed or completed corrective action; and 

(iii) System disapproval, if the CO determines that one or more significant deficiencies remain. 

(e) If the Contractor receives the CO’s final determination of significant deficiencies, the Contractor 

shall, within 45 days of receipt of the final determination, either correct the significant deficiencies or 

submit an acceptable corrective action plan showing milestones and actions to eliminate the 

deficiencies. 

(f) Withholding payments. If the CO makes a final determination to disapprove the Contractor’s 

purchasing system, and the contract includes the Section H clause entitled, Contractor Business 

Systems, the CO will withhold payments in accordance with that clause. 

H.19 DOE-H-2027 Contractor Property Management System Administration (Oct 2014) 

(Revised) 

(a) Definitions. As used in this clause: 

(1) “Acceptable property management system” means a property system that complies with the 

system criteria in paragraph (c) of this clause. 

(2) “Property management system” means the Contractor’s system or systems for managing and 

controlling Government property. 

(3) “Significant deficiency” means a shortcoming in the system that materially affects the ability of 

officials of the DOE to rely upon information produced by the system that is needed for 

management purposes. 

(b) General. 

The Contractor shall establish and maintain an acceptable property management system without 

interruption to adoption of the Incumbent Contractor’s EVMS, per the DOE-H-2024 Earned Value 

Management System (Mar 2019) (Revised) clause above. If the Contractor plans to adopt the existing 

system from the previous contractor, the Contractor is responsible for the system and shall comply with 

the system criteria required in this clause. The Contractor shall provide in writing to the CO 

documentation that its property management system meets the system criteria in paragraph (c) of this 
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clause no later than 60 days after NTP.the effective date of the transition task order. Failure to maintain an 

acceptable property management system, as defined in this clause, may result in disapproval of the system 

by the CO and/or withholding of payments. 

(c) System criteria. 

The Contractor’s property management system shall be in accordance with paragraph (f) of the Contract 

clause at 48 CFR 52.245-1. 

(d) Significant deficiencies. 

(1) The CO will provide an initial determination to the Contractor, in writing, of any significant 

deficiencies. The initial determination will describe the deficiency in sufficient detail to allow 

the Contractor to understand the deficiency. 

(2) The Contractor shall respond within 30 days to a written initial determination from the CO that 

identifies significant deficiencies in the Contractor’s property management system. If the 

Contractor disagrees with the initial determination, the Contractor shall state, in writing, its 

rationale for disagreeing. In the event the Contractor does not respond in writing to the initial 

determination within the response time, this lack of response shall indicate that the Contractor 

agrees with the initial determination. 

(3) The CO will evaluate the Contractor’s response or the Contractor’s lack of response 

and notify the Contractor, in writing, of the CO’s final determination concerning: 

(i) Remaining significant deficiencies; 

(ii) The adequacy of any proposed or completed corrective action; and 

(iii) System disapproval, if the CO determines that one or more significant deficiencies remain. 

(e) If the Contractor receives the CO’s final determination of significant deficiencies, the Contractor 

shall, within 45 days of receipt of the final determination, either correct the significant deficiencies or 

submit an acceptable corrective action plan showing milestones and actions to eliminate the 

significant deficiencies. 

(f) Withholding payments. If the CO makes a final determination to disapprove the Contractor’s property 

management system, and the Contract includes the Section H clause entitled, Contractor Business 

Systems, the CO will withhold payments in accordance with that clause. 

 

DOE CORPORATE CLAUSES OTHER THAN CHRM OR BUSINESS SYSTEMS 

H.20 DOE-H-2014 Contractor Acceptance of Notices of Violation or Alleged Violations, 

Fines, and Penalties (Oct 2014) (Revised) 

(a)  The Contractor shall accept, in its own name, notices of violation(s) or alleged violations 

(NOVs/NOAVs) issued by federal or state regulators to the Contractor resulting from the Contractor's 

performance of work under this contract, without regard to liability. The allowability of the costs 

associated with fines and penalties shall be subject to other provisions of this Contract.  

(b)  Liability and responsibility for fines or penalties and associated costs arising from or related to 

violations of environmental requirements imposed by applicable Federal, state, and local 

environmental laws and regulations, including, without limitation, statutes, ordinances, regulations, 
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court orders, consent decrees, administrative orders, or compliance agreements, consent orders, 

permits, and licenses; and safety, health or quality requirements shall be borne by the party that 

caused the violation(s). This clause resolves liability for fines and penalties though the cognizant 

regulatory authority may assess such fines or penalties upon either party or both parties without 

regard to the allocation of responsibility or liability under this contract. The allocation of liability for 

such fine or penalty is effective regardless of which party signs permit application, manifest, reports 

or other required documents, is assessed a fine or penalty, is a permittee, or is named subject of an 

enforcement action.  

(c)  After providing DOE advance written notice, the Contractor shall conduct negotiations with 

regulators regarding NOVs/NOAVs and fine and penalties. DOE may participate in all negotiations 

with regulatory agencies regarding permits, fines, penalties, and any other proposed notice, notice, 

administrative order, and any similar type of notice as described in paragraphs (a) and (b) above. 

However, the Contractor shall not make any commitments or offers to regulators that would bind the 

Government, including monetary obligations, without first obtaining written approval from the CO. 

Failure to obtain advance written approval may result in otherwise allowable costs being declared 

unallowable and/or the Contractor being liable for any excess costs to the Government associated 

with or resulting from such offers/commitments.  

(d) The Contractor shall notify DOE promptly when it receives service from the regulators of 

NOVs/NOAVs and fines and penalties.  

H.21 DOE-H-2016 Performance Guarantee Agreement (Oct 2014)  

The Contractor’s parent organization(s) or all member organizations if the Contractor is a joint venture, 

limited liability company, or other similar entity, shall guarantee performance of the contract as evidenced 

by the Performance Guarantee Agreement incorporated in the Contract in Section J, Attachment J-4. 

If the Contractor is a joint venture, limited liability company, or other similar entity where more than one 

organization is involved, the parent(s) or all member organizations shall assume joint and severable 

liability for the performance of the contract. In the event any of the signatories to the Performance 

Guarantee Agreement enters into proceedings related to bankruptcy, whether voluntary or involuntary, the 

Contractor agrees to furnish written notification of the bankruptcy to the CO. 

H.22 DOE-H-2017 Responsible Corporate Official and Corporate Board of Directors 

(Oct 2014) (REVISED) 

The Contractor has provided a guarantee of performance from its parent company(s) in the form set forth 

in Section J, Attachment J-4 entitled, Performance Guarantee Agreement. The individual signing the 

Performance Guarantee Agreement for the parent company(s) should be the Responsible Corporate 

Official. The Responsible Corporate Official is the person who has sole corporate (parent company(s)) 

authority and accountability for Contractor performance. DOE may contact, as necessary, the single 

Responsible Corporate Official identified below regarding Contract performance issues.  The parent 

companies shall proactively support the Responsible Corporate Official to ensure adverse contract 

performance issues are avoided, identified and/or resolved in a timely manner. The Responsible 

Corporate Official shall promptly notify the DOE Contracting Officer of the corrective actions (both 

taken and planned) to address the adverse contract performance. 

Responsible Corporate Official: [Offeror Fill-In] 

Name: ____________________________________________________ 

Position:  ____________________________________________________ 
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Company/Organization: ____________________________________________________ 

Address:  ____________________________________________________ 

Phone: ____________________________________________________ 

Facsimile: ____________________________________________________ 

Email: ____________________________________________________ 

Should the Responsible Corporate Official or their contact information change during the period 

of the Contract, the Contractor shall promptly notify the CO in writing of the change. 

Identified below is each member of the Corporate Board of Directors that will have corporate oversight. 

DOE may contact, as necessary, any member of the Corporate Board of Directors, who is accountable for 

corporate oversight of the Contractor organization and key personnel. 

Corporate Board of Directors: [Offeror Fill-In] 

Name: ____________________________________________________ 

Position:  ____________________________________________________ 

Company/Organization: ____________________________________________________ 

Address:  ____________________________________________________ 

Phone: ____________________________________________________ 

Facsimile: ____________________________________________________ 

Email: ____________________________________________________ 

Should any change occur to the Corporate Board of Directors, the majority interest, or their contact 

information during the period of the Contract, the Contractor shall promptly notify the CO in writing of 

the change. 

The Responsible Corporate Official and Corporate Board of Directors shall be engaged and accountable 

for performance of the contract scope and the highest standard of business integrity through a robust 

performance assurance system in accordance with DOE Order 226.1B Implementation of Department of 

Energy Oversight Policy and the Section H clause entitled Contractor Assurance System. The 

Responsible Corporate Official shall submit to the Contracting Officer a quarterly report using 

appropriate corporate metrics for DOE review. The quarterly report shall be risk-informed and a credible 

self-assessment that includes individual project performance, technical solutions, as needed, and 

appropriate coverage of potentially high consequence activities under the contract, including work of 

subcontractors. The annual Contractor Performance Assessment Reporting System (CPARS) evaluation 

shall consider the execution of the requirements of this clause, including the Contractor’s performance 

managing its subcontractors. 
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H.23 DOE-H-2018 Privacy Act Systems of Records (Oct 2014) (Revised) 

The Contractor shall adopt or recommend the amendment of the following systems of records on 

individuals to accomplish an agency function pursuant to the Section I clause FAR 52.224-2 entitled, 

Privacy Act. 

DOE Privacy 

Act System No. 

DOE Privacy Act System Description [Tailor/update list as necessary in coordination with 

Federal records personnel] 

DOE-3 Employee Concerns Program Records 

DOE-5 Personnel Records of Former Contractor Employees (Includes All Former Workers) 

DOE-10 Energy Employees Occupational Illness Compensation Program Act Files 

DOE-11 Emergency Operations Notification Call List 

DOE-14 Report of Compensation 

DOE-15 Intelligence-Related Access Authorization 

DOE-18 Financial Accounting System 

DOE-23 Property Accountability System 

DOE-26 Official Travel Records 

DOE-28 General Training Records 

DOE-31 Firearms Qualification Records 

DOE-33 Personnel Medical Records (Present and Former DOE Employees and Contractor Employees) 

DOE-34 Employee Assistance Program (EAP) Records 

DOE-35 Personnel Radiation Exposure Records 

DOE-38 Occupational and Industrial Accident Records 

DOE-41 Legal Files (Claims, Litigation, Criminal Violations, Patents, and Others) 

DOE-43 Personnel Security Clearance Files 

DOE-48 Security Education and/or Infraction Reports 

DOE-51 Employee and Visitor Access Control Records 

DOE-52 Access Control Records of International Visits, Assignments, and Employment at DOE Facilities 

and Contractor Sites 

DOE-53 Access Authorization for ADP Equipment 

DOE-63 Personal Identity Verification (PIV) Files 

DOE-88 Epidemiologic and Other Health Studies, Surveys, and Surveillances  

 

If the above list does not address all of the systems of records that are generated based on contract 

performance, then the Contractor shall notify the CO as soon as the discrepancy is discovered. The 

Contractor shall monitor the identified systems and notify the CO immediately if there is a change to an 

existing system or if a new system is needed. Lack of notification does not exempt the Contractor from 
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complying with the Privacy Act. To ensure that systems are monitored consistently, the Contractor must 

review the list annually and notify the CO, in writing, that the list is accurate and up to date. 

The above list shall be revised by mutual agreement between the Contractor and the CO, in consultation 

with the local Privacy Act Officer and/or General Counsel, as necessary, to keep it current. A formal 

modification to the contract is not required to incorporate these revisions; however, the revisions become 

effective upon mutual written agreement of the parties. The mutually agreed-upon revisions shall have the 

same effect as if they were actually among the systems listed in the table above, for the purpose of 

satisfying the listing requirement contained in paragraph (a)(1) of the contract clause for FAR 52.224-2 

entitled, Privacy Act. The revisions will be formally incorporated at the next convenient contract 

modification. Additional information on Privacy Act Systems of Records can be found on the DOE 

Privacy Office home page. 

FAR 52.224-1 entitled, Privacy Act Notification, and FAR 52.224-2 entitled, Privacy Act, are mandatory 

flow-down clauses that must be included in any subcontract requiring design, development, or operation 

of a Privacy Act system of record, including third-party medical services contracts. Such subcontracts 

also require flow down of clauses specifically identifying applicable Privacy Act systems of records into 

the subcontracts. For example, medical services contracts must include the substance of this clause 

identifying system of record DOE-33, Personnel Medical Records, along with language on records 

turnover when employees terminate. Subcontracts must also contain scope requirements necessary to 

ensure DOE and contractor compliance with applicable records management and Privacy Act 

requirements. 

H.24 DOE-H-2019 Disposition of Intellectual Property – Failure to Complete Contract 

Performance (Jul 2018)  

The following provisions shall apply in the event the Contractor does not complete Contract performance 

for any reason: 

(a) The Government may take possession of and use all technical data, including limited rights data, 

restricted computer software, and data and software obtained from subcontractors, licensors, and 

licensees, necessary to complete the work in conformance with this contract, including the right to 

use the data in any Government solicitations for the completion of the work contemplated under 

this contract. Technical data includes, but is not limited to, specifications, designs, drawings, 

operational manuals, flowcharts, software, databases and any other information necessary for of 

the completion of the work under this contract. Limited rights data and restricted computer 

software will be protected in accordance with the provisions of the Section I clause “DEAR 

970.5227-1 Rights in Data- Facilities.” The Contractor shall ensure that its subcontractors and 

licensors make similar rights available to the Government and its contractors. 

(b) The Contractor agrees to and does hereby grant to the Government an irrevocable, non-exclusive, 

paid-up license in and to any inventions or discoveries regardless of when conceived or actually 

reduced to practice by the Contractor, and any other intellectual property, including technical data, 

which are owned or controlled by the Contractor, at any time through completion of this contract 

and which are incorporated or embodied in the construction of the facilities or which are utilized in 

the operation or remediation of the facilities or which cover articles, materials or products 

manufactured at a facility: (1) to practice or to have practiced by or for the Government at the 

facility; and (2) to transfer such license with the transfer of that facility. The acceptance or exercise 

by the Government of the aforesaid rights and license shall not prevent the Government at any time 

from contesting the enforceability, validity or scope of, or title to, any rights or patents or other 

intellectual property herein licensed. 
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(c) In addition, the Contractor will take all necessary steps to assign permits, authorizations, leases, 

and licenses in any third party intellectual property to the Government, or such other third party 

as the Government may designate, that are necessary for the completion of the work 

contemplated under this Contract. 

H.25 DOE-H-2021 Work Stoppage and Shutdown Authorization (Oct 2014) (Revised) 

(a) Imminent Health and Safety Hazard is a given condition or situation which, if not immediately 

corrected, could result in serious injury or death, including exposure to radiation and 

toxic/hazardous chemicals. Imminent Danger in relation to the facility safety envelope is a 

condition, situation, or proposed activity which, if not terminated, could cause, prevent mitigation 

of, or seriously increase the risk of (1) nuclear criticality, (2) radiation exposure, (3) fire/explosion, 

and/or (4) toxic hazardous chemical exposure. 

(b) Work Stoppage. In the event of an Imminent Health and Safety Hazard, an activity that could 

adversely affect the safe operation of, or could cause serious damage to the facility if allowed to 

continue, or an action that could result in the release of radiological or chemical hazards to the 

environment in excess of regulatory limits, identified by facility line management or operators or 

facility health and safety personnel overseeing facility operations, or other individuals, the 

individual or group identifying the imminent hazard situation shall immediately take actions to 

eliminate or mitigate the hazard (e.g., directing the operator/implementer of the activity or process 

causing the imminent hazard to stop work, initiating emergency response actions or other actions) 

to protect the health and safety of the workers and the public, and to protect DOE facilities and the 

environment. In the event an Imminent Health and Safety Hazard is identified, the individual or 

group identifying the hazard should coordinate with an appropriate Contractor official, who will 

direct the shutdown or other actions, as required. Such mitigating action(s) should subsequently be 

coordinated with the DOE and Contractor management. The suspension or stop-work order should 

be promptly confirmed in writing by the CO. 

(c) Shutdown. In the event of an imminent danger in relation to the facility safety envelope or a 

non-Imminent Health and Safety Hazard identified by facility line managers, facility operators, 

health and safety personnel overseeing facility operations, or other individuals, the individual or 

group identifying the potential health and safety hazard may recommend facility shutdown in 

addition to any immediate actions needed to mitigate the situation. However, the recommendation 

must be coordinated with Contractor management, and the DOE Site Manager. Any written 

direction to suspend operations shall be issued by the CO. 

(d) This clause flows down to all subcontractors at all tiers. Therefore, the Contractor shall insert a 

clause, modified appropriately to substitute “Contractor Representatives” for “the CO” in all 

subcontracts. 

H.26 DOE-H-2033 Alternative Dispute Resolution (Oct 2014) 

(a) DOE and the Contractor both recognize that methods for fair and efficient resolution of contractual 

issues in controversy by mutual agreement are essential to the successful and timely completion of 

contract requirements. Accordingly, DOE and the Contractor shall use their best efforts to 

informally resolve any contractual issue in controversy by mutual agreement. Issues of controversy 

may include a dispute, claim, question, or other disagreement. The parties agree to negotiate with 

each other in good faith, recognizing their mutual interests, and attempt to reach a just and 

equitable solution satisfactory to both parties. 
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(b) If a mutual agreement cannot be reached through negotiations within a reasonable period of time, 

the parties may use a process of alternate dispute resolution (ADR) in accordance with the clause at 

FAR 52.233-1 entitled, Disputes. The ADR process may involve mediation, facilitation, 

fact-finding, group conflict management, and conflict coaching by a neutral party. The neutral party 

may be an individual, a board comprised of independent experts, or a company with specific 

expertise in conflict resolution or expertise in the specific area of controversy. The neutral party will 

not render a binding decision, but will assist the parties in reaching a mutually satisfactory 

agreement. Any opinions of the neutral party shall not be admissible as evidence in any subsequent 

litigation proceedings. 

(c) Either party may request that the ADR process be used. The Contractor shall make a written 

request to the CO, and the CO shall make a written request to the appropriate official of the 

Contractor. A voluntary election by both parties is required to participate in the ADR process. 

The parties must agree on the procedures and terms of the process, and officials of both parties who 

have the authority to resolve the issue must participate in the agreed-upon process. 

(d) ADR procedures may be used at any time that the CO has the authority to resolve the issue in 

controversy. If a claim has been submitted by the Contractor, ADR procedures may be applied to 

all or a portion of the claim. If ADR procedures are used subsequent to issuance of a CO’s final 

decision under the clause at FAR 52.233-1 entitled, Disputes, their use does not alter any of the 

time limitations or procedural requirements for filing an appeal of the CO’s final decision and does 

not constitute reconsideration of the final decision. 

(e) If the CO rejects the Contractor’s request for ADR proceedings, the CO shall provide the Contractor 

with a written explanation of the specific reasons the ADR process is not appropriate for the 

resolution of the dispute. If the Contractor rejects the CO’s request to use ADR procedures, the 

Contractor shall provide the CO with the reasons for rejecting the request. 

H.27 DOE-H-2034 Contractor Interface with Other Contractors and/or 

Government Employees (Oct. 2014) (Revised) 

The Government may award contracts to other contractors for work to be performed at a DOE-owned or 

DOE-controlled site or facility. The Contractor shall cooperate fully with all other onsite DOE contractors 

and Government employees. The Contractor shall coordinate its own work with such other work as may 

be directed by the CO or a duly authorized representative. The Contractor shall not commit any act which 

will interfere with the performance of work by any other contractor or by a Government employee and 

seek CO direction if there is an unresolved conflict..  

The Contractor shall cooperate in a timely manner with DOE and any DOE contractor performing work at 

the site, especially DOE prime contractors.  Cooperation includes, but is not limited to, working together 

to resolve interface and work performance issues; establishing schedules to support accommodation of the 

work being performed under the other contract(s); establishing work groups; participating in meetings 

(including quarterly DOE/Contractor interface meetings); providing access to applicable technical and 

contract information and data, such as schedule and milestone data; discussing technical matters related to 

SRS; and, providing access to Contractor facilities or areas.  The Contractor shall ensure that its activities 

in support of the other prime contractors are fully coordinated with DOE and the other prime contractors.  

The Contractor shall work with the Site M&O Contractor in the maintenance and execution of the SRS 

Interface Management Plan.  The Interface Management Plan is an Interface Management tool only and 

does not take precedence over the requirements identified herein.   
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The Contractor is not authorized to direct and/or to provide oversight to any other SRS contractor, except 

as specified elsewhere in this contract or as directed by the CO.  The CO has the authority to direct the 

Contractor to cease interference in the activities of other DOE contractors, and DOE retains oversight and 

approval authority for all SRS contracts.  This includes Service Level Agreements between SRS 

contractors, which are subject to written consent to subcontract by the Contracting Officer per FAR 

52.244-2(d), Subcontracts, as well as FAR cost principles including but not limited to FAR 31.205-26(e), 

Material costs.   

The Contractor shall immediately notify the CO in writing if the Contractor’s activities will interfere with 

any DOE contractor or if there is an interference or conflict with any DOE contractor in performance of 

the Contractor’s activities in support of DOE or another DOE contractor. 

H.28 DOE-H-2035 Organizational Conflict of Interest Management Plan (Oct 2014) 

(Revised) 

Within 15 days after the NTPeffective date of the transition task order, the Contractor shall submit to the 

CO for approval an Organizational Conflict of Interest (OCI) Management Plan (Plan). The Plan shall 

describe the Contractor’s program to identify, avoid, neutralize, or mitigate potential or actual conflicts of 

interest that exist or may arise during contract performance and otherwise comply with the requirements 

of the clause at DEAR 952.209-72 entitled, Organizational Conflicts of Interest. The Plan shall be 

periodically updated as required during the term of the contract. The Plan shall include, as a minimum, 

the following: 

(a) The procedures for identifying and evaluating past, present, and anticipated contracts of the 

Contractor, its related entities and other performing entities under the Contract. 

(b) The procedures the Contractor will utilize to avoid, neutralize, or mitigate potential or actual 

conflicts of interest. 

(c) The procedures for reporting actual or potential conflicts of interest to the CO. The resolution of 

potential or actual conflicts of interest that exist or may arise during contract performance shall be 

documented as part of the Plan. 

(d) The procedures the Contractor will utilize to oversee, implement, and update the Plan, to include 

assigning responsibility for management, oversight and compliance to an individual in the 

Contractor’s organization with full authority to implement the Plan. 

(e) The procedures for ensuring all required representations, certifications and factual analyses are 

submitted to the CO for approval in a timely manner. 

(f) The procedures for protecting agency information that could lead to an unfair competitive 

advantage if disclosed including collecting disclosure agreements covering all individuals, 

subcontractors, and other entities with access to agency-sensitive information and physical 

safeguarding of such information. 

(g) An OCI training and awareness program that includes periodic, recurring training and a process to 

evidence employee participation. 

(h) The enforceable, employee disciplinary actions to be used by the Contractor for violation of 

OCI requirements. 
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H.29 DOE-H-2043 Assignment and Transfer of Prime Contracts and Subcontracts 

(Oct 2014) (Revised) 

(a) Assignment and Transfer of other DOE Prime Contracts. During the period of performance (POP) 

of this Contract it may become necessary for the DOE to transfer and assign existing or future DOE 

prime contracts in whole or in part supporting site work to this Contract. The Contractor shall 

accept the transfers and assignments of contracts. Transfer and assignment of prime contracts to the 

Contractor, if any, will be for administration purposes, and once transferred, will become 

subcontracts to the Contractor. Any recommendations and/or suggestions on individual transfers 

shall be submitted in writing to the CO prior to the transfer or assignment. 

(b) Assignment and Transfer of this Prime Contract. During the POP of this Contract it may become 

necessary for the DOE to transfer and assign in whole or in part this Contract to another DOE 

contractor. The Contractor shall accept the transfers and assignment. Transfer and assignment, if any, 

will be for administration purposes, and once transferred, will become a subcontract to the assignee. 

Any recommendations and/or suggestions on individual transfers shall be submitted in writing to the 

CO prior to the transfer or assignment. 

(c) Transfer and Assignment of Subcontracts. The Contractor agrees to transfer and assign or accept 

transfer and assignment of existing subcontracts including lower-tier subcontracts as determined 

necessary by DOE for continuity of operations. The transfer and assignment may be to or from 

another contractor or to or from DOE as a prime contractor. Transfer or assignment of subcontracts 

to or from the Contractor, if any, will be for administration purposes, and once transferred, will 

become subcontracts to the Contractor. The Contractor shall use its best efforts to negotiate changes 

to the assigned subcontracts incorporating mandatory flow-down provisions at no cost. If the 

subcontractor refuses to accept the changes or requests price adjustments, the Contractor will notify 

the CO in writing. This Clause is required as a flow-down clause in all subcontracts. 

H.30 DOE-H-2045 Contractor Community Commitment (Oct 2014) (Revised)  

(a) The Contractor shall submit to DOE an annual plan for community commitment activities and 

report on program progress semi-annually. 

(b) The Contractor’s annual plan for community commitment activities will identify those meaningful 

actions and activities that it intends to implement within the surrounding counties and local 

municipalities. The Contractor may engage in any community actions or activities it determines 

meets the objectives of DOE’s community commitment policy. It is the policy of the DOE to be a 

constructive partner in the geographic region in which DOE conducts its business. The basic 

elements of this policy include: (1) Recognizing the diverse interests of the region and its 

stakeholders, (2) engaging regional stakeholders in issues and concerns of mutual interest, and (3) 

recognizing that giving back to the community is a worthwhile business practice. Accordingly, the 

Contractor agrees that its business operations and performance under the Contract will be consistent 

with the intent of the policy and elements set forth above. Actions and activities in the areas listed 

below are representative of the areas in which the Contractor may choose to perform. However, the 

list is not all-inclusive and is not intended to preclude the Contractor from initiating and performing 

other constructive community activities nor involvement in charitable endeavors it deems 

worthwhile. 

(1) Regional educational outreach programs. The objectives of these programs include teacher 

enhancement, student support, curriculum enhancement, educational technology, public 

understanding, and providing the services of contractor employees to schools, colleges, and 
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universities. Regional educational outreach programs could involve providing contractor 

employees the opportunity to improve their employment skills and opportunities by an 

educational assistance allowance, provision for outside training programs either during or 

outside regular work hours, or executive training programs for non-executive employees. 

This could also involve participating in activities that foster relationships with regional 

educational institutions and other institutions of higher learning, or encouraging students to 

pursue science, engineering, and technology careers.  

(2) Regional purchasing programs. The Contractor may conduct business alliances with regional 

vendors. These alliances may include training and mentoring programs to enable regional 

vendors to compete effectively for subcontracts and purchase orders and/or assistance with the 

development of business systems (accounting, budget, payroll, property, etc.), to enable 

regional vendors to meet the audit and reporting requirements of the Contractor and DOE. 

These alliances may also serve to encourage the formation of regional trade associations, 

which will better enable regional businesses to satisfy the Contractor’s needs. 

The Contractor may coordinate and cooperate with the Chambers of Commerce, Small Business 

Development Centers, and like organizations, and make prospective regional vendors aware of 

any assistance that may be available from these entities. DOE encourages the use of regional 

vendors in fulfilling contract requirements. 

(3) Community support. The Contractor may directly sponsor specific local community activities 

or sponsor individual employees to work with a specific local community activity. 

The Contractor may provide support and assistance to community service organizations. 

The Contractor may support strategic partnerships with professional and scientific 

organizations to enhance recruitment into all levels of its organization. 

(c) The Contractor may use fee dollars to pay for its community commitment actions, as it deems 

appropriate. All costs to be incurred by the Contractor for community commitment actions and 

activities are unallowable and non-reimbursable under the contract. 

(d) The Contractor shall encourage its subcontractors, at all tiers, to participate in these activities. 

H.31 DOE-H-2046 Diversity Program (Oct 2014)  

(a) The Contractor shall develop and implement a diversity program consistent with and in support of 

the DOE’s diversity program. A diversity plan covering the full period of performance shall be 

submitted to the CO for approval within 60 calendar days after the NTP.effective date of the Liquid 

Waste Program Operations. Once the diversity plan is approved by the CO, the Contractor shall 

implement the diversity plan within 30 calendar days of its approval by the CO. 

(b) The diversity plan shall address, at a minimum, the Contractor’s approach, to ensure an effective 

diversity program (including addressing applicable affirmative action and equal employment 

opportunity regulations) to include: 

(1) A statement of the Contractor’s policies and practices; and 

(2) Planned initiatives and activities that demonstrate a commitment to a diversity program, 

including recruitment strategies for hiring a diverse workforce. The diversity program shall 

also address, at a minimum, the Contractor’s approach for promoting diversity through (1) the 

Contractor’s workforce; (2) educational outreach, including a mentor/protégé program; (3) 

stakeholder involvement and outreach; (4) subcontracting; and (5) economic development. 
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(c) An annual diversity report shall be submitted pursuant to Section J, Attachment J-7 entitled, 

Contract Deliverables. This report shall provide a list of accomplishments achieved, both internally 

and externally during the current reporting period, and projected initiatives during the next reporting 

period. The report shall also list any proposed changes to the diversity plan which shall be subject to 

the CO’s approval. 

H.32 DOE-H-2048 Public Affairs – Contractor Releases of Information (Oct 2014) 

In implementation of the clause DEAR 952.204-75 entitled, Public Affairs, all communications or 

releases of information to the public, the media, or Members of Congress prepared by the Contractor 

related to work performed under the contract shall be reviewed and approved by DOE prior to issuance. 

Therefore, the Contractor shall, at least 10 calendar days prior to the planned issue date, submit a draft 

copy to the CO of any planned communications or releases of information to the public, the media, or 

Members of Congress related to work performed under this contract. The CO will obtain necessary 

reviews and clearances and provide the Contractor with the results of such reviews prior to the planned 

issue date. 

H.33 DOE-H-2052 Representations, Certifications, and Other Statements of the Offeror 

(Oct 2014) (Revised) 

The Contractor’s Representations, Certifications, and Other Statements, dated [Offeror Fill-In] made in 

response to Solicitation No. [Offeror Fill-In] are hereby incorporated into the contract. 

H.34 DOE-H-2053 Worker Safety and Health Program in Accordance with 10 CFR 851 

(Oct 2014) 

(a) The Contractor shall comply with all applicable safety and health requirements set forth in 

10 CFR 851, Worker Safety and Health Program, and any applicable DOE Directives incorporated 

into the Contract. The Contractor shall develop, implement, and maintain a written Worker Safety 

and Health Program (WSHP) which shall describe the Contractor’s method for complying with and 

implementing the applicable requirements of 10 CFR 851. The WSHP shall be submitted to and 

approved by DOE. The approved WSHP must be implemented prior to the start of work. 

In performance of the work, the Contractor shall provide a safe and healthful workplace and must 

comply with its approved WSHP and all applicable federal and state environment, health, and safety 

regulations. 

(b) The Contractor shall take all reasonable precautions to protect the environment, health, and safety of 

its employees, DOE personnel, and members of the public. When more than one contractor works in 

a shared workplace, the Contractor shall coordinate with the other contractors to ensure roles, 

responsibilities, and worker safety and health provisions are clearly delineated. The Contractor shall 

participate in all emergency response drills and exercises related to the Contractor’s work, and 

interface with other DOE contractors. 

(c) The Contractor shall take all necessary and reasonable steps to minimize the impact of its work on 

DOE functions and employees, and immediately report all job-related injuries and/or illnesses 

which occur in any DOE facility to the Contracting Officer Representative (COR). Upon request, 

the Contractor shall provide to the COR a copy of occupational safety and health self-assessments 

and/or inspections of work sites for job hazards for work performed at DOE facilities. 

(d) The CO may notify the Contractor, in writing, of any noncompliance with the terms of this clause, 

and the corrective action(s) to be taken. After receipt of such notice, the Contractor shall 

immediately take such corrective action(s). 
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(e) In the event that the Contractor fails to comply with the terms and conditions of this clause, the CO 

may, without prejudice to any other legal or contractual rights, issue a stop-work order halting all or 

any part of the work. Thereafter, the CO may, at his or her discretion, cancel the stop-work order so 

that the performance of work may be resumed. The Contractor shall not be entitled to an equitable 

adjustment of the contract amount or extension of the performance schedule due to any stop-work 

order issued under this clause. 

(f) The Contractor shall flow down the requirements of this clause to all subcontracts at any tier. 

(g) In the event of a conflict between the requirements of this clause and 10 CFR 851, the requirements 

of 10 CFR 851 shall take precedence. 

H.35 DOE-H-2058 Designation and Consent of Teaming Subcontracts – Alternate I (Oct 

2014) (Revised) 

(a)  The following subcontractors have been determined to be Teaming Subcontractors: 

[Offeror Fill-In] 

(b) In the event that the Contractor plans either to award or use a new teaming subcontract or replace an 

existing, approved teaming subcontract identified in paragraph (a) above, the Contractor shall provide 

advance notification to, and obtain consent from, the Contracting Officer, notwithstanding the consent 

requirements under any approved purchasing system or any other terms or conditions of the contract. 

Consent to these subcontracts is retained by the Contracting Officer and will not be delegated. 

(c) In the event that the Contractor proposes to use a new, or replace, one or more of the approved 

Teaming Subcontractors identified in paragraph (a) above in performance of an individual Task 

Order, the Contractor shall provide advance notification to, and obtain consent from the cognizant 

Contracting Officer notwithstanding any other terms and conditions of the contract. Consent of these 

subcontracts is retained by the cognizant Contracting Officer for the Task Order and will not be 

delegated. The requirements of this paragraph (c) apply when the Contractor proposes the use of a 

new Teaming Subcontractor either prior to or subsequent to the award of the individual Task Order. 

The Contractor shall provide rationale and a detailed explanation including the equivalency or 

similarity of the experience and qualifications to the above listed Teaming Subcontractor and any 

other information requested by the cognizant Contracting Officer. Consent may be provided on a one-

time basis only and should not be construed as authorizing the use of the new Teaming Subcontractor 

on future Task Orders. 

H.36 DOE-H-2059 Preservation of Antiquities, Wildlife, and Land Areas (Oct 2014) 

(a)  Federal Law provides for the protection of antiquities located on land owned or controlled by the 

Government. Antiquities include Indian graves or campsites, relics and artifacts. The Contractor shall 

control the movements of its personnel and its subcontractor's personnel at the job site to ensure that 

any existing antiquities discovered thereon will not be disturbed or destroyed by such personnel. It 

shall be the duty of the Contractor to report to the Contracting Officer the existence of any antiquities 

so discovered.  

(b)  The Contractor shall also preserve all vegetation (including wetlands) except where such vegetation 

must be removed for survey or construction purposes. Any removal of vegetation shall be in 

accordance with the terms of applicable habitat mitigation plans and permits. Furthermore, all wildlife 

must be protected consistent with programs approved by the Contracting Officer. 



Savannah River Site Integrated Mission Completion Contract – DraftFinal End State RFP Section H 

Solicitation No. 89303319REM000055 
 

H-59  

(c)  Except as required by or specifically provided for in other provisions of this contract, the Contractor 

shall not perform any excavations, earth borrow, preparation of borrow areas, or otherwise disturb the 

surface soils within the job site without the prior approval of DOE or its designee. 

H.37 DOE-H-2061 Change Order Accounting (Oct 2014) 

The Contractor shall maintain change order accounting whenever the estimated cost of a change or series 

of related changes exceeds $100,000. The Contractor, for each change or series of related changes, shall 

maintain separate accounts, by job order or other suitable accounting procedure, of all incurred 

segregable, direct costs (less allocable credits) of work, both changed and not changed, allocable to the 

change. The Contractor shall maintain such accounts until the parties agree to an equitable adjustment for 

the changes ordered by the CO or the matter is conclusively disposed of in accordance with the Disputes 

clause. 

H.38 DOE-H-2063 Confidentiality of Information (Oct 2014) (Revised) 

(a) Performance of work under this Contract may result in the Contractor having access to Controlled 

Unclassified Information (CUI), including Official Use Only (OUO) information, via written or 

electronic documents, or by virtue of having access to DOE’s electronic or other systems. Such 

CUI includes personally identifiable information (such as social security account numbers) or 

proprietary business, technical, or financial information belonging to the Government or other 

companies or organizations. The Contractor shall treat this information as confidential and agrees 

not to use this information for its own purposes, or to disclose the information to third parties, 

unless specifically authorized to do so in writing by the CO. 

(b) The restrictions set out in paragraph (a) above, however, do not apply to: 

(1) Information which, at the time of receipt by the Contractor, is in the public domain; 

(2) Information which, subsequent to receipt by the Contractor, becomes part of the public 

domain through no fault or action of the Contractor; 

(3) Information which the Contractor can demonstrate was previously in its possession and 

was not acquired directly or indirectly as a result of access obtained by performing work 

under this contract; 

(4) Information which the Contractor can demonstrate was received from a third party who did not 

require the Contractor to hold it in confidence; or 

(5) Information which is subject to release under applicable law. 

(c) The Contractor shall obtain a written agreement from each of its employees who are granted access 

to, or furnished with, confidential information, whereby the employee agrees that he or she will not 

discuss, divulge, or disclose any such information to any person or entity except those persons 

within the Contractor’s organization directly concerned with the performance of the contract. 

The agreement shall be in a form satisfactory to the CO. 

(d) Upon request of the CO, the Contractor agrees to execute an agreement with any party which 

provides CUI to the Contractor pursuant to this contract, or whose facilities the Contractor is given 

access to that restrict use and disclosure of CUI obtained by the Contractor. A copy of the 

agreement, which shall include all material aspects of this clause, shall be provided to the CO for 

approval. 
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(e) Upon request of the CO, the Contractor shall supply the Government with reports itemizing the 

confidential or proprietary information it receives under this contract and identify the source 

(company, companies or other organizations) of the information. 

(f) The Contractor agrees to flow down this clause to all subcontracts issued under this contract. 

H.39 DOE-H-2064 Use of Information Technology Equipment, Software, and Third Party 

Services - Alternate I (Oct 2014) 

(a)  Acquisition of Information Technology. The Government may provide information technology 

equipment, existing computer software (as described in 48 CFR 27.405), and third party services for 

the Contractor’s use in the performance of the contract; and the Contracting Officer may provide 

guidance to the Contractor regarding usage of such equipment, software, and third party services. The 

Contractor is not authorized to acquire (lease or purchase) information technology equipment, 

existing computer software, or third party services at the Government’s direct expense without prior 

written approval of the Contracting Officer. Should the Contractor propose to acquire information 

technology equipment, existing computer software, or third party services, the Contractor shall 

provide to the Contracting Officer justification for the need, including a complete description of the 

equipment, software or third party service to be acquired, and a lease versus purchase analysis if 

appropriate. 

(b)  The Contractor shall immediately provide written notice to the Contracting Officer’s Representative 

when an employee of the Contractor no longer requires access to the Government information 

technology systems. 

(c)  The Contractor shall not violate any software licensing agreement, or cause the Government to violate 

any licensing agreement. 

(d)  The Contractor agrees that its employees will not use, copy, disclose, modify, or reverse engineer 

existing computer software provided to it by the Government except as permitted by the license 

agreement or any other terms and conditions under which the software is made available to the 

Contractor. 

(e)  If at any time during the performance of this contract the Contractor has reason to believe that its 

utilization of Government furnished existing computer software may involve or result in a violation 

of the software licensing agreement, the Contractor shall promptly notify the Contracting Officer, in 

writing, of the pertinent facts and circumstances. Pending direction from the Contracting Officer, the 

Contractor shall continue performance of the work required under this contract without utilizing the 

software. 

(f)  The Contractor agrees to include the requirements of this clause in all subcontracts at any tier. 

(g)  The Contractor shall comply with the requirements of those DOE directives, or parts thereof, 

identified belowin Section J, Attachment J-2, in implementing the requirements of this clause. The 

Contracting Officer, may, at any time, unilaterally amend this clause in order to add, modify or delete 

specific requirements. 

H.40 DOE-H-2065 Reporting of Fraud, Waste, Abuse, Corruption, or Mismanagement 

(Oct 2014)  

The Contractor shall comply with the following: 

(a)  Notify employees annually of their duty to report allegations of fraud, waste, abuse, misuse, 

corruption, criminal acts, or mismanagement relating to DOE programs, operations, facilities, 
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contracts, or information technology systems to an appropriate authority (e.g., OIG, other law 

enforcement, supervisor, employee concerns office, security officials). Examples of violations to be 

reported include, but are not limited to, allegations of false statements; false claims; bribery; 

kickbacks; fraud; DOE environment, safety, and health violations; theft; computer crimes; contractor 

mischarging; conflicts of interest; and conspiracy to commit any of these acts. Contractors must also 

ensure that their employees are aware that they may always report incidents or information directly to 

the Office of Inspector General (OIG). 

(b)  Display the OIG hotline telephone number in buildings and common areas such as cafeterias, public 

telephone areas, official bulletin boards, reception rooms, and building lobbies. 

(c)  Publish the OIG hotline telephone number in telephone books and newsletters under the Contractor’s 

cognizance. 

(d)  Ensure that its employees report to the OIG within a reasonable period of time, but not later than 24 

hours after discovery, all alleged violations of law, regulations, or policy, including incidents of fraud, 

waste, abuse, misuse, corruption, criminal acts, or mismanagement, that have been referred to 

Federal, State, or local law enforcement entities. 

(e)  Ensure that its employees report to the OIG any allegations of reprisals taken against employees who 

have reported to the OIG fraud, waste, abuse, misuse, corruption, criminal acts, or mismanagement. 

(f)  Ensure that its managers do not retaliate against DOE contractor employees who report fraud, waste, 

abuse, misuse, corruption, criminal acts, or mismanagement. 

(g)  Ensure that all their employees understand that they must –  

(1)  Comply with requests for interviews and briefings and must provide affidavits or sworn 

statements, if so requested by an employee of the OIG so designated to take affidavits or sworn 

statements; 

(2)  Not impede or hinder another employee's cooperation with the OIG; and 

(3)  Not take reprisals against DOE contractor employees who cooperate with or disclose information 

to the OIG or other lawful appropriate authority. 

(h)  Seek more specific guidance concerning reporting of fraud, waste, abuse, corruption, or 

mismanagement, and cooperation with the Inspector General, in DOE directives. 

H.41 DOE-H-2068 Conference Management (Oct 2014) 

The Contractor agrees that: 

(a) The Contractor shall ensure that contractor-sponsored conferences reflect the DOE/NNSA’s 

commitment to fiscal responsibility, appropriate stewardship of taxpayer funds and support the 

mission of DOE/NNSA as well as other sponsors of work. In addition, the Contractor will ensure 

conferences do not include any activities that create the appearance of taxpayer funds being used in 

a questionable manner. 

(b) For the purposes of this clause, “conference” is defined in Attachment 2 to the Deputy Secretary’s 

memorandum of August 17, 2015, entitled Updated Guidance on Conference-Related Activities 

and Spending. 
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(c) Contractor-sponsored conferences include those events that meet the conference definition and 

either or both of the following: 

(1) The Contractor provides funding to plan, promote, or implement an event, except in instances 

where a contractor: 

(i) Covers participation costs in a conference for specified individuals (e.g., students, retirees, 

speakers, etc.) in a total amount not to exceed $10,000 (by individual contractor for a 

specific conference); or 

(ii) Purchases goods or services from the conference planners (e.g., attendee registration 

fees, renting booth space). 

(2) The Contractor authorizes use of its official seal, or other seals/logos/ trademarks to promote a 

conference. Exceptions include non-M&O contractors who use their seal to promote a 

conference that is unrelated to their DOE contract(s) (e.g., if a DOE IT contractor were to host 

a general conference on cyber security). 

(d) Attending a conference, giving a speech or serving as an honorary chairperson does not connote 

sponsorship. 

(e) The Contractor will provide information on conferences they plan to sponsor with expected costs 

exceeding $100,000 in the Department’s Conference Management Tool, including: 

(1) Conference title, description, and date; 

(2) Location and venue; 

(3) Description of any unusual expenses (e.g., promotional items); 

(4) Description of contracting procedures used (e.g., competition for space/support); 

(5) Costs for space, food/beverages, audio visual, travel / per diem, registration costs, recovered 

costs (e.g., through exhibit fees); and 

(6) Number of attendees. 

(f) The Contractor will not expend funds on the proposed contractor-sponsored conferences with 

expenditures estimated to exceed $100,000 until notified of approval by the CO. 

(g) For DOE-sponsored conferences, the contractor will not expend funds on the proposed conference 

until notified by the CO. 

(1) DOE-sponsored conferences include events that meet the definition of a conference and where 

the Department provides funding to plan, promote, or implement the conference and/or 

authorizes use of the official DOE seal, or other seals/logos/trademarks to promote a 

conference. Exceptions include instances where DOE: 

(i) Covers participation costs in a conference for specified individuals (e.g. students, retirees, 

speakers, etc.) in a total amount not to exceed $10,000 (by individual contractor for a 

specific conference); or 

(ii) Purchases goods or services from the conference planners (e.g., attendee registration fees; 

renting booth space) or provides funding to the conference planners through Federal 

grants. 
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(2) Attending a conference, giving a speech, or serving as an honorary chairperson does not 

connote sponsorship. 

(3) The Contractor will provide cost and attendance information on their participation in all 

DOE-sponsored conference in the DOE Conference Management Tool. 

(h) For non-Contractor sponsored conferences, the Contractor shall develop and implement a process 

to ensure costs related to conferences are allowable, allocable, reasonable, and further the mission 

of DOE/NNSA. This process must at a minimum: 

(1) Track all conference expenses; and 

(2) Require the Laboratory Director (or equivalent) or Chief Operating Officer approve a 

single conference with net costs to the contractor of $100,000 or greater. 

(i) Contractors are not required to enter information on non-sponsored conferences in DOE’s 

Conference Management Tool. 

(j) Once funds have been expended on a non-sponsored conference, contractors may not authorize the 

use of their trademarks/logos for the conference, provide the conference planners with more than 

$10,000 for specified individuals to participate in the conference, or provide any other sponsorship 

funding for the conference. If a contractor does so, its expenditures for the conference may be 

deemed unallowable. 

H.42 DOE-H-2069 Payments for Domestic Extended Personnel Assignments (Oct 2014) 

(Revised) 

(a) Definition. For purposes of this clause, “domestic extended personnel assignments” are defined as 

any assignment of contractor personnel to a domestic location different than (and more than 50 miles 

from) their permanent duty station for a period expected to exceed 30 consecutive calendar days. 

(b) For domestic extended personnel assignments, the Contractor shall be reimbursed the lesser of 

temporary relocation costs (Temporary Change of Station allowances as described in the Federal 

Travel Regulation at §302-3.400 - §302-3.429) or a reduced per diem (Extended Travel Duty) in 

accordance with the allowable cost provisions of the contract and the following: 

(1) When a reduced per diem method (Extended Travel Duty) is utilized, the allowances are as 

follows: 

(i) Lodging. For the first 60 days and last 30 days of the assignment, the Government will 

reimburse costs associated with lodging at the lesser of actual cost or 100% of the Federal per 

diem rate at the assignment location. The intervening days’ lodging will be reimbursed at the 

lesser of actual cost or 55% of Federal per diem.  

(ii) Meals and Incidental Expenses. For the first 30 days and last 30 days of the assignment, the 

Government will reimburse costs associated with meals and incidental expenses (M&IE) at a 

rate not to exceed 100% of the Federal per diem rate at the assignment location. The 

intervening days M&IE will be reimbursed at a reduced rate, not to exceed 55% of Federal 

per diem. 

(iii) Receipts are required to substantiate all lodging expenses and any other authorized expense 

greater than $75.  

(2) The Government will not reimburse any costs associated with per diem (except for en route 

travel) unless the contractor employee maintains a residence at the permanent duty station. 
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(3) The Government will not reimburse costs associated with salary premiums, per diem, lodging, or 

other subsidies for contractor employees on domestic extended personnel assignments after three 

(3) years (except for the reimbursements described above during the last 30 days of the 

assignment).  

(4) If an assignment has breaks within a three-year period, the calculation of the total length of the 

assignment will be as follows: If the break between assignments is less than 12 months, the 

Government will consider the assignment continuous for purposes of the three-year clock. 

For instance, if a contractor employee completes a two-year assignment at location A and returns 

to his/her permanent duty station for 12 months, a subsequent new two-year assignment back to 

location A will restart the three-year clock. The assignments will be considered two separate 

two-year assignments. On the other hand, if in the previous example the employee’s return to 

his/her permanent duty station was for six months, the Government would consider the second 

assignment to be a continuation of the first for purposes of the three-year rule. 

(5) The Government will not reimburse costs associated with salary premiums that exceed 10% of 

base salary. 

(6) The Contractor shall include the substance of this clause in all subcontracts in which travel will 

be reimbursed at cost. 

H.43 DOE-H-2070 Key Personnel – Alternate I (Oct 2014) (Revised) 

(a) Pursuant to the clause DEAR 952.215-70 entitled, Key Personnel, the required key personnel 

for this Contract are identified below (Table H-1): 

Table H-1. Key Personnel 

Name Position 

[Offeror Fill-In] Program Manager 

[Offeror Fill-In]  Operations Manager 

[Offeror Fill-In] Engineering Manager 

[Offeror Fill-In]  Business Manager 

[Offeror Fill-In]  Environment, Safety, Health, and Quality (ESH & Q) Manager*  

[Offeror Fill-In] As applicable 

 

*Manager responsible for environmental and regulatory compliance, performance assessments, and 

NDAA Section 3116 compliance. 

In addition to the requirement for the CO’s approval before removing, replacing, or diverting any of the 

listed key personnel, the CO’s approval is also required for any change to the position assignment of a 

current key person. 

(1) Key personnel team requirements. The CO and designated COR(s) shall have direct access to 

the key personnel assigned to the contract. All key personnel shall be assigned full-time to their 

respective positions and their permanent duty station is located on the Savannah River Site or 

within the local area. The Contractor shall notify the CO and request approval in writing at 

least 60 days in advance of any changes to key personnel. 
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(2) No key person position shall remain vacant for a period more than 30 days following CO 

approval of a change in key personnel or the Contractor will be subject to reduction of fee 

according to (c)(1) or (c)(2) below respective to the key position vacated. 

(3) Approval of changes to key personnel is at the unilateral discretion of the CO. 

(b) Definitions. In addition to the definitions contained in the clause DEAR 952.215-70, the 

following shall apply: 

(1) Key personnel are considered “managerial personnel” under the clause DEAR 952.231-71 

entitled, Insurance – Litigation and Claims. 

(2) For the purposes of this Clause, “Changes to Key Personnel,” is defined as: (i) any change to 

the position assignment of a current key person under the Contract, except for a person who 

acts for short periods of time, in the place of a key person during his or her absence, the total 

time of which shall not exceed 30 working days during any given year (ii) utilizing the services 

of a new substitute key person for assignment to the Contract beyond 30 working days; or (iii) 

assigning a current key person for work outside the Contract. 

(3) For the purposes of this Clause, “Beyond the Contractor’s Control,” is defined as an event for 

which the Contractor lacked legal authority or ability to prevent “Changes to Key Personnel.” 

(c) Contract fee reductions for changes to Key Personnel. 

Any key person changes according to the definition for “Changes to Key Personnel” above shall 

be subject to reduction of fee according to (c)(1) or (c)(2) below respective to the key position 

vacated. 

(1) Notwithstanding the approval by the CO, any time the Program Manager is removed, replaced, 

or diverted within three years of being placed in the position, the earned fee under the Contract 

may be permanently reduced by $1,000,000.00 for each and every such occurrence. A change 

to a key person “Beyond the Contractor’s Control” shall not result in a permanent reduction of 

fee under this subsection. 

(2) Notwithstanding the approval by the CO, any time a key person other than the Program 

Manager is removed, replaced, or diverted within three years of being placed in the position, the 

earned fee may be permanently reduced by $500,000.00 for each and every such occurrence. 

A change to a key person, other than the Program Manager, “Beyond the Contractor’s Control” 

shall not result in a permanent reduction of fee under this subsection. 

(3) The Contractor may request in writing that the CO consider waiving all or part of a reduction in 

earned fee. Such written request shall include the Contractor’s basis for the removal, 

replacement, or diversion of any key personnel. The CO shall have the unilateral discretion to 

make the determination to waive all or part of the reduction in earned fee. 

H.44 DOE-H-2071 Department of Energy Directives (Oct 2014) 

(a)  In performing work under this contract, the Contractor shall comply with the requirements of those 

Department of Energy (DOE) directives, or parts thereof listed in Section J, Attachment J-2. 

(b)  The Contracting Officer may, at any time, unilaterally amend this clause, or other clauses which 

incorporate DOE directives, in order to add, modify or delete specific requirements. Prior to revising 

the listing of directives, the Contracting Officer shall notify the Contractor in writing of the 

Department's intent to revise the list, and the Contractor shall be provided with the opportunity to 
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assess the effect of the Contractor's compliance with the revised list on contract cost and funding, 

technical performance, and schedule, and identify any potential inconsistencies between the revised 

list and the other terms and conditions of the contract. Within 30 days after receipt of the Contracting 

Officer's notice, the Contractor shall advise the Contracting Officer in writing of the potential impact 

of the Contractor's compliance with the revised list. Based on the information provided by the 

Contractor and any other information available, the Contracting Officer shall decide whether to revise 

the listing of directives and so advise the Contractor not later than 30 days prior to the effective date 

of the revision. 

(c)  Notwithstanding the process described in paragraph (b), the Contracting Officer may direct the 

Contractor to immediately begin compliance with the requirements of any directive. 

(d)  The Contractor and the Contracting Officer shall identify and, if appropriate, agree to any changes to 

other contract terms and conditions, including cost and schedule, associated with the revision 

pursuant to the changes clauses in Section I of this contract. 

(e)  Regardless of the performer of the work, the Contractor is responsible for compliance with the 

requirements of this clause. The Contractor shall include this clause in all subcontracts to the extent 

necessary to ensure the Contractor’s compliance with these requirements. 

H.45 DOE-H-2072 Use of Government Vehicles by Contractor Employees (Oct 2014) 

(a) The Government will provide Government-owned and/or Government-leased motor vehicles for 

the Contractor’s use in performance of this contract in accordance with the clause FAR 52.245-1 

entitled, Government Property and FAR 52.251-2 entitled, Interagency Fleet Management System 

Vehicles and Related Services. 

(b) The Contractor shall ensure that its employees use and operate Government-owned and/or 

Government-leased motor vehicles in a responsible and safe manner to include the following 

requirements: 

(1) Use vehicles only for official purposes and solely in the performance of the Contract. 

(2) Do not use vehicles for transportation between an employee’s residence and place of 

employment, unless authorized by the CO. 

(3) Comply with Federal, state and local laws and regulations for the operation of motor 

vehicles. 

(4) Possess a valid state, District of Columbia, or commonwealth’s operator license or permit for 

the type of vehicle to be operated. 

(5) Operate vehicles in accordance with the operator’s packet furnished with each vehicle. 

(6) Use seat belts while operating or riding in a Government vehicle. 

(7) Do not use tobacco products while operating or riding in a Government vehicle. 

(8) Do not provide transportation to strangers or hitchhikers. 

(9) Do not engage in “text messaging” while operating a Government vehicle, which includes 

those activities defined in the clause FAR 52.223-18 entitled, Encouraging Contractor 

Policies to Ban Text Messaging While Driving. 
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(10) In the event of an accident, provide information as may be required by state, county or 

municipal authorities and as directed by the CO. 

(c) The Contractor shall: 

(1) Establish and enforce suitable penalties against employees who use, or authorize the use of 

Government vehicles for unofficial purposes or for other than in the performance of the 

contract; and 

(2) Pay any expenses or cost, without Government reimbursement, for using Government 

vehicles other than in the performance of the contract. 

(d) The Contractor shall insert this clause in all subcontracts in which Government-owned and/or 

Government-leased vehicles are to be provided for use by subcontractor employees. 

H.46 DOE-H-2075 Prohibition on Funding For Certain Nondisclosure Agreements 

(Oct 2014) 

The Contractor agrees that: 

(a) No cost associated with implementation or enforcement of nondisclosure policies, forms or 

agreements shall be allowable under this Contract if such policies, forms or agreements do not 

contain the following provisions: “These provisions are consistent with and do not supersede, 

conflict with, or otherwise alter the employee obligations, rights, or liabilities created by existing 

statute or Executive order relating to (1) classified information, (2) communications to Congress, (3) 

the reporting to an Inspector General of a violation of any law, rule, or regulation, or 

mismanagement, a gross waste of funds, an abuse of authority, or a substantial and specific danger 

to public health or safety, or (4) any other whistleblower protection. The definitions, requirements, 

obligations, rights, sanctions, and liabilities created by controlling Executive Orders and statutory 

provisions are incorporated into this agreement and are controlling.” 

(b) The limitation above shall not contravene requirements applicable to Standard Form 312, 

Form 4414, or any other form issued by a Federal department or agency governing the nondisclosure 

of classified information. 

(c) Notwithstanding the provisions of paragraph (a), a nondisclosure or confidentiality policy form or 

agreement that is to be executed by a person connected with the conduct of an intelligence or 

intelligence-related activity, other than an employee or officer of the United States Government, 

may contain provisions appropriate to the particular activity for which such document is to be used. 

Such form or agreement shall, at a minimum, require that the person will not disclose any classified 

information received in the course of such activity unless specifically authorized to do so by the 

United States Government. Such nondisclosure or confidentiality forms shall also make it clear that 

they do not bar disclosures to Congress, or to an authorized official of an executive agency or the 

Department of Justice, that are essential to reporting a substantial violation of law. 

H.47 DOE-H-2076 Lobbying Restrictions (Nov 2018) 

In accordance with 18 U.S.C. § 1913, the Contractor agrees that none of the funds obligated on this award 

shall be expended, directly or indirectly, to influence congressional action on any legislation or 

appropriation matters pending before Congress. This restriction is in addition to those prescribed 

elsewhere in statute and regulation. 
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H.48 DOE-H-2078 Multifactor Authentication for Information Systems 

The Contractor shall take all necessary actions to achieve multifactor authentication (MFA) for standard 

and privileged user accounts of all classified and unclassified networks. In so doing, the Contractor shall 

comply with the requirements and procedures established in the document "U.S. Department of Energy 

Multifactor Authentication Implementation Approach" and its appendices as determined by the 

Contracting Officer. 

H.49 DOE-H-2080 Agreement Regarding Workplace Substance Abuse Programs at DOE 

Sites (Apr 2018) 

(a)  Program implementation. The Contractor shall, consistent with 10 CFR part 707, Workplace 

Substance Abuse Programs at DOE Sites, incorporated herein by reference with full force and effect, 

develop, implement, and maintain a workplace substance abuse program.  

(b)  Remedies. In addition to any other remedies available to the Government, the Contractor's failure to 

comply with the requirements of 10 CFR part 707 or to perform in a manner consistent with its 

approved program may render the Contractor subject to: the suspension of contract payments, or, 

where applicable, a reduction in fee; termination for default; and suspension or debarment.  

(c) Subcontracts.  

(1)  The Contractor agrees to notify the Contracting Officer reasonably in advance of, but not later 

than 30 days prior to, the award of any subcontract the Contractor believes may be subject to the 

requirements of 10 CFR part 707, unless the Contracting Officer agrees to a different date. 

(2)  The Contractor shall require all subcontracts subject to the provisions of 10 CFR part 707 to agree 

to develop and implement a workplace substance abuse program that complies with the 

requirements of 10 CFR part 707, Workplace Substance Abuse Programs at DOE Sites, as a 

condition for award of the subcontract. The Contractor shall review and approve each 

subcontractor's program, and shall periodically monitor each subcontractor's implementation of 

the program for effectiveness and compliance with 10 CFR part 707.  

(3)  The Contractor agrees to include, and require the inclusion of, the requirements of this clause in 

all subcontracts, at any tier, that are subject to the provisions of 10 CFR part 707. 

OTHER CLAUSES 

H.50 Task Ordering Procedure  

(a)  A Task Order may be issued under this Master IDIQ Contract for any work scope covered by Section 

C, Performance Work Statement. Task Orders may be issued as Firm-Fixed-Price (FFP) or Cost-

Reimbursement (CR).  

(b)  All Task Orders shall be completed in accordance with the Master IDIQ Contract requirements, in 

addition to the requirements as stated within the Task Order. In the event of a conflict between the 

Task Order and the Contractor’s Task Order proposal, the Task Order shall prevail.  

(c)  Prior to issuing a Task Order, the CO will provide the Contractor with a Request for Task Order 

Proposal (RTP) including, at a minimum, the following:  

(1)  A Task Order PWS providing the functional description/requirements of the work, deliverables, 

Government-furnished items (if any), and period of performance, as well as identifying the 

objectives or results desired from the contemplated Task Order;  
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(2)  Proposed performance standards to be used as criteria for determining whether the work 

requirements have been met;  

(3)  The requirements for the Contractor’s Task Order proposal (see reference paragraph (f) below); 

and  

(4)  A response time for submitting the Task Order proposal.  

(d)  Task Orders will be issued on forms specified and provided by the Government. Task Orders will be 

numbered. All Task Order modifications will be issued in writing on a Standard Form 30 and will be 

numbered sequentially.  

(e)  If time constraints do not permit issuance of a fully defined Task Order in accordance with the 

procedures described in this clause, the CO may issue an undefinitized Task Order which includes a 

Not-To-Exceed ceiling cost/price for which all the terms and conditions will be subsequently 

negotiated and definitized at a later date. This will only apply in exceptional circumstances, and the 

Contractor shall support the definitization schedule established by the Government.  

(f)  The Contractor’s Task Order Proposals shall include the following, as applicable to individual Task 

Orders:  

(1)  Discussion of the technical approach for performing the work;  

(2)  Date of commencement of work and any necessary revision to the schedule of performance 

stipulated by the Government;  

(3)  A fragnet of the detailed resource-loaded schedule for that Task Order’s scope of work. The 

Contractor shall also provide a copy of the Integrated Master Schedule showing the inclusion of 

the proposed Task Order’s scope of work identifying the logic ties and dependencies between 

already contracted Task Order scopes of work and the new Task Order work scope. This IMS 

copy forms the basis for the Baseline Change Request (BCR) or Baseline Change Proposal (BCP) 

upon Task Order award. Both the schedule fragnet and the IMS schedules submitted as part of the 

Task Order proposal must meet EVMS requirements; (including required task order baseline 

submission representing the cost, schedule, and entire scope over the period of performance of the 

associated task);     

(4)  The Contractor shall submit Task Order proposals in accordance with FAR Part 15, Table 15-2 – 

Instructions for Submitting Cost/Price Proposals When Certified Cost or Pricing Data Are 

Required. If the value of the Task Order Proposal does not exceed the threshold for certified cost 

or pricing data, the CO may require information other than cost or pricing data, including 

information related to prices and cost that would otherwise be defined as cost or pricing data if 

certified. Information other than cost or pricing data may be submitted in the Contractor’s own 

format, unless the CO decides that use of a specific format is essential, and the format has been 

described in the RTP. Additionally, the Contractor shall utilize the rates included in Attachment 

J-10, IDIQ Labor Rate Schedule, for applicable labor categories;  

(5)  WBS Dictionary Sheets required to a WBS level to be determined post award by DOE (the WBS 

submittal shall include a data column which cross references the WBS elements at the lowest 

level to the appropriate Contract Line Item Number); 

(6) Time-phased cost estimate at the WBS or Control Account level (to be determined by DOE); 

(7)  Basis of estimate at the WBS level or Control Account level (to be determined by DOE); 
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(8)  Task Order proposals shall comply and be in accordance with FAR Part 31 – Contract Cost 

Principles and Procedures;  

(9) Proposed deviations (if any) from the stated PWS requirements;   

(10) Contractor’s proposed fee or profit; and 

(11) Any other information required to determine the reasonableness of the Contractor's proposal.  

(g) With the exception of the Transition Task Order, the Contractor’s Task Order Proposals shall include 

separate small business subcontracting goals that afford small businesses with the maximum 

practicable opportunity to participate in Task Order performance consistent with efficient 

performance. In developing its proposed separate small business subcontracting goals, the Contractor 

shall establish minimum goals for each small business category for each Task Order to ensure overall 

cumulative compliance with the following small business subcontracting goals for the Master IDIQ 

Contract: 

Small Business Category 

Small Business Goals 

(Percentages are based on 

the total available 

subcontracting dollars) 

Small Businesses (categories below are subsets within this category) 50% 

  Veteran-Owned Small Business (VOSB) 3% 

  Service-Disabled Veteran-Owned Small Business (SDVOSB) 3% 

  Historically Underutilized Business Zone (HUBZone) 3% 

  Small Disadvantaged Business 5% 

  Women-Owned Small Business 20% 

*The small business subcategories may not necessarily add up to the overall percentage in the Small Business 

category, since some small businesses may not fall into any of the subcategories, while others may fall into more 

than one subcategory. 

 

Proposed small business subcontracting goals shall be the percent of total subcontracted work 

specified in each Task Order in compliance with the Contractor’s Master Small Business 

Subcontracting Plan, the requirements of the Section H clause entitled, Subcontracted Work, and FAR 

52.219-9.  With each Task Order Proposal, the Contractor shall submit a revised Master Small 

Business Subcontracting Plan to be incorporated as part of the master contract Section J, Attachment 

J-5 entitled, Master Small Business Subcontracting Plan. 

(h)  The Contractor’s Task Order proposal is subject to review and acceptance by the CO or his/her 

designee. The CO will either accept the terms and conditions of the Contractor’s Task Order proposal 

or negotiate any areas of disagreement with the Contractor. After review and any necessary 

discussions, the CO may issue a Task Order to the Contractor containing, as a minimum, the 

following:  

(1) Date of the order.  

(2) Contract number and Task Order number.  

(3) PWS identifying the objectives or results desired from the Task Order, including special 

instructions or other information necessary for performance of the work.  

(4) Performance standards, and where appropriate, quality assurance standards.  
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(5) The Price of the Task Order (that is, as applicable, the Firm-Fixed-Price, Cost-Plus-Award-Fee, 

Cost-Plus-Incentive-Fee, etc., as those terms are used in the Federal Acquisition Regulation), and 

the Maximum dollar amount authorized (total Task Order value).  

(6) Any other resources (e.g., travel, material, equipment, facilities) authorized.  

(7) Delivery/performance schedule including start and end dates.  

(8) Accounting and appropriation data.  

(i)  The Contractor shall provide acknowledgement to the CO of receipt of the Task Order within 2 

business days after receipt.  

(j)  The Contractor shall deliver all Task Order specific deliverables as stated in the Task Order.  

H.51 Subcontracted Work  

The Contractor shall subcontract (in accordance with the definition at FAR Subpart 44.1) at least 18 

percent of the cumulative value of Task Orders (excluding the Transition Task Order)  issued under this 

contract to small businesses. The Contractor’s subcontracted work shall be in compliance with the 

approved Section J, Attachment J-5 entitled, Master Small Business Subcontracting Plan and the separate 

subcontracting goals submitted and approved at the Task Order level. Unless otherwise approved in 

advance by the CO, work to be performed by subcontractors selected after Contract and Task Order 

award shall be acquired through competitive procurements, to the extent required, with an emphasis on 

fixed-price subcontracts to the extent practicable. The use of cost-reimbursement, time-and-materials, and 

labor-hour subcontracts shall be minimized.  

The separate subcontracting goals submitted at the Task Order level shall identify timely, discrete, and 

meaningful scopes of work that can be awarded to small business concerns. Meaningful work is work that 

is important to the performance of the technical and management approach defined by the prime 

contractor. It is characterized by strong technical content (e.g., discrete and distinct technical or 

programmatic scopes of work) and contributes to the successful achievement of DOE’s goals. It should 

have a performance-based outcome that directly contributes to the overall contract outcome(s). Also, the 

Contractor shall respond to past performance inquiries for subcontractors upon request from DOE and 

other Federal agencies. 

H.52 Parent Organization Support 

(a) For onsite work, fee generally provides adequate compensation for parent organization expenses 

incurred in the general management of this Contract. The general construct of this Contract results in 

minimal parent organization investment (in terms of its own resources, such as labor, material, 

overhead, etc.) in the Contract work. DOE provides Government-owned facilities, property, and 

other needed resources.  

Accordingly, allocations of parent organization expenses are unallowable for the prime contractor, 

teaming subcontractors, and/or teaming partners, unless authorized by the CO in accordance with this 

Clause. 

(b) The Contractor may propose, or DOE may require, parent organization support to:  

(1) Monitor safety and performance in the execution of Contract requirements; 

(2) Ensure achievement of Contract environmental cleanup and closure commitments; 

(3) Sustain excellence of Contract key personnel; 
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(4) Ensure effective internal processes and controls for disciplined Contract execution; 

(5) Assess Contract performance and apply parent organization problem-solving resources on 

problem areas; and 

(6) Provide other parent organization capabilities to facilitate Contract performance. 

H.53 Subcontractor Timekeeping Records Signature Requirement (Applies to CR Task 

Orders only) 

The Contractor shall obtain timecards for all hourly subcontract employees, at all tiers, performing on 

non-fixed-price subcontracts. For purposes of this Clause, non-fixed-price subcontracts are those of a type 

containing a cost reimbursable or variable component in them, which includes those contract types 

covered by FAR Subpart 16.3, Cost Reimbursement Contracts, FAR Section 16.405, Cost 

Reimbursement Incentive Contracts, and FAR Subpart 16.6, Time and Materials, Labor Hour, and Letter 

Contracts. Note that the requirements of this Clause also pertain to Task Orders, tasks, and/or Contract 

Line Items Numbers from Indefinite Delivery (see FAR Subpart 16.5, Indefinite Delivery Contracts) and 

hybrid contracts that are of a type covered by the FAR citations in the prior sentence. The timecards must 

be obtained by the Contractor prior to the Contractor paying for these subcontract costs and prior to 

billing DOE for these costs. The timecards must reflect actual hours worked, be signed by the subcontract 

employee and be certified by the subcontract employees’ supervisor prior to the Contractor obtaining 

them. Subcontractors at all tiers performing work under non-fixed-price subcontracts shall maintain 

adequate timekeeping procedures, controls, and processes for billing Government work. The Contractor 

shall, at least once every three years, conduct a labor audit of non-fixed-price subcontracts. The audit 

shall be conducted to unmodified Institute of Internal Auditors standards, if conducted internally, or 

unmodified Generally Accepted Government Auditing Standards (GAGAS), if conducted externally. This 

Clause shall be flowed down to all non-fixed-price subcontracts at all tiers. 

H.54 Energy Employees Occupational Illness Compensation Program Act (EEOICPA) 

The Contractor shall provide support of the EEOICPA established under Title XXXVI of the National 

Defense Authorization Act of 2001 (Public Law 106-398). The Contractor shall provide records in 

accordance with the Section I Clause entitled, DEAR 970.5204-3, Access to and Ownership of Records in 

support of EEOICPA claims and the claim process under the EEOICPA.  

The Contractor shall: 

(a) Verify employment and provide other records which contain pertinent information for compensation 

under the EEOICPA. The Contractor shall provide this support for itself and any named 

subcontractors’ employees;   

(b) Provide reports as directed by DOE, such as costs associated with EEOICPA;  

(c) Provide an EEOICPA point-of-contact; this employee shall attend meetings, as requested by DOE; 

(d) Locate, retrieve and provide a copy of any personnel and other program records as requested; 

(e) Perform records research needed to complete the Department of Labor (DOL) claims or to locate 

records needed to complete the claims or other related EEOICPA requests; 

(f) Ensure cost information is submitted to the DOE EEOICPA Point of Contract (POC) by the tenth of 

each month; and 

(g) Ensure all EEOICPA Claims received are completed and returned to DOE within 45 calendar days of 

the date entered in the Federal Compensation Program Act (FCPA) electronic reporting system. 
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H.55 Environmental Compliance 

(a) General. The Contractor is required to comply with permits, consent decrees, administrative 

orders, and settlement agreements between the DOE and federal and state regulatory agencies.  

(b) Environmental Permits. This Clause addresses three permit scenarios, where the Contractor is the 

sole permittee; where the Contractor and DOE are joint permittees; and where multiple contractors 

are permittees. 

(1) Contractor as Sole Permittee. To the extent permitted by law and subject to other applicable 

provisions of the contract that impose responsibilities on DOE, and provisions of law that 

impose responsibilities on DOE or third parties, the Contractor shall be responsible for 

obtaining in its own name, shall sign, and shall be solely responsible for compliance with all 

permits, authorizations and approvals from federal, state, and local regulatory agencies which 

are necessary for the performance of the work required of the Contractor under this Contract. 

Under this permit scenario, the Contractor shall make no commitments or set precedents that 

are detrimental to DOE or other site contractors. The Contractor shall coordinate its 

permitting activities with DOE, and with other contractors which may be affected by the 

permit or precedent established therein, prior to taking the permit action. Whenever 

reasonably possible, all such materials shall be provided to DOE and other affected site 

contractors not later than 90 days prior to the date they are to be submitted to the regulatory 

agency. Any such schedule revision shall be effective only upon approval from the CO. 

(2) DOE as Permittee, or Contractor and DOE as Joint Permittees. Where appropriate, required by 

law, or required by applicable regulatory agencies, DOE will sign permits as permittee, or as 

owner or as owner/operator with the Contractor as operator or co-operator, respectively. 

DOE will co-sign hazardous waste permit applications as owner/operator where required by 

applicable law. In this scenario, the Contractor shall coordinate its actions with DOE. DOE is 

responsible for timely notification to the Contractor of any issues or changes in the regulatory 

environment that impact or may impact contractor implementation of any permit requirement. 

The Contractor shall be responsible for timely notification to DOE of any issues or changes in 

the regulatory environment that impact or may impact contractor implementation of any permit 

requirement. Notification by the Contractor to DOE may be initially verbal with written 

documentation fully explaining the impact and the reason/rationale for the impact and possible 

consequences. Whenever reasonably possible all such materials shall be provided to DOE not 

later than 90 days prior to the date they are to be submitted to the regulatory agency. 

(3) Multiple Contractors as Permittees. Where appropriate, in situations where multiple contractors 

are operators or co-operators of operations requiring environmental permits, DOE will sign such 

permits as owner or co-operator and affected contractors shall sign as operators, or co-operators. 

In this scenario, the Contractor shall coordinate as appropriate with DOE and contractors 

affected by the permit. 

(c) Permit Applications. The Contractor shall provide to DOE for review and comment in draft form 

any permit applications and other regulatory materials necessary to be submitted to regulatory 

agencies for the purposes of obtaining a permit. Whenever reasonably possible all such materials 

shall be provided to DOE initially not later than 90 days prior to the date they are to be submitted to 

the regulatory agency. The Contractor shall normally provide final regulatory documents to DOE at 

least 30 days prior to the date of submittal to the regulatory agencies for DOE’s final review and 

signature or concurrence. Special circumstances may require permits to be submitted in a shorter 
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timeframe. As soon as the Contractor is aware of any such special circumstance, the Contractor shall 

provide notice to DOE as to the timeframe in which the documents will be submitted to DOE. 

The Contractor may submit for DOE’s consideration, requests for alternate review, comment, or 

signature, schedules for environmental permit applications or other regulatory materials covered by 

this Clause. Any such requests shall be submitted 30 days before such material would ordinarily be 

required to be provided to DOE. Any such schedule revision shall be effective only upon approval 

from the CO. 

(d) Copies, Technical Information. The Contractor shall provide DOE copies of all environmental 

permits, authorizations, and regulatory approvals issued to the Contractor by the regulatory 

agencies. DOE will, upon request, make available to the Contractor access to copies of 

environmental permits, authorizations, and approvals issued by the regulatory agencies to DOE that 

the Contractor may need to comply with under applicable law. The Contractor shall and DOE will 

provide to each other copies of all documentation, such as letters, reports, or other such materials 

transmitted either to or from regulatory agencies relating to the contract work. The Contractor and 

DOE shall maintain all necessary technical information and regulatory analysis required to support 

applications for revision of DOE or other Site contractor environmental permits when such 

regulatory analysis, applications or revisions are related to the Contractor’s operations. 

Upon request, the Contractor or DOE shall provide to the other party access to all necessary and 

available technical information required to support applications for or revisions to permits or permit 

applications. Unless specific text is required by the regulation or permit, the Contractor shall provide 

to DOE a certification statement relating to such technical information in the form required by the 

following paragraph. 

(e) Certifications. The Contractor shall provide a written certification statement attesting that 

information DOE is requested to sign was prepared in accordance with applicable requirements. 

The Contractor shall include the following certification statement in the submittal of such materials 

to DOE: 

I certify under penalty of law that this document and all attachments were prepared under my 

direction or supervision in accordance with a system designed to assure that qualified personnel 

properly gather and evaluate the information submitted. 

Based on my inquiry of the person or persons who manage the system, or those persons 

directly responsible for gathering the information, the information is, to the best of my 

knowledge and belief, true, accurate, and complete. I am aware that there are significant 

penalties for submitting false information, including the possibility of fine and imprisonment 

for knowing violations. 

The certification statement shall be signed by the individual authorized to sign such certification 

statements submitted to federal or state regulatory agencies under the applicable regulatory 

program. 

(f) Termination, Expiration, Permit Transfer. In the event of expiration or termination of this Contract, 

DOE may require the Contractor to take all necessary steps to transfer some or all environmental 

permits held by the Contractor. DOE will assume responsibility for such permits, with the approval 

of the regulating agency, and the Contractor shall be relieved of all liability and responsibility to the 

extent that such liability and responsibility results from the acts or omissions of a successor 

Contractor, DOE, or their agents, representatives, or assigns. The Contractor shall remain liable for 

all unresolved costs, claims, demands, fines, and penalties, including reasonable legal costs, arising 

prior to the date such permits are transferred to another party. The Contractor shall not be liable for 
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any such claims occurring after formal transfer unless said claims result from the Contractor’s action 

or inaction that occurred prior to transfer.  

(g) Miscellaneous. The Contractor shall accept assignment or transfer of permits pertaining to matters 

under this Contract currently held by DOE and its existing Contractor. The Contractor may submit 

for DOE’s consideration requests for alternate review, comment, or signature schedules for 

environmental permit applications or other regulatory materials covered by this Clause. Any such 

schedule revision shall be effective only upon written approval from the CO. 

H.56 Partnering 

The Contractor and the Government will establish a non-binding, signed Partnering Agreement for the 

cleanup of the Savannah River Site. The agreement will establish a common vision with supporting goals 

and objectives, and expectations of doing business together in a manner that brings the best value to the 

Government. Partnering between DOE and the Contractor shall be conducted in a manner similar to the 

DOD Integrated Product and Process Development (IPPD) framework. The IPPD technique 

simultaneously integrates all essential activities to facilitate meeting cost and performance objectives. 

H.57 Laws, Regulations, and DOE Directives 

(a) In performing work under this Contract, the Contractor shall comply with the requirements of 

applicable Federal, State, and local laws and regulations (including DOE regulations), unless relief 

has been granted in writing by the appropriate regulatory agency. Section J, Attachment J-2, List A, 

Applicable Federal, State and Local Regulations may be appended to this Contract for information 

purposes. Omission of any applicable law or regulation from the Contract does not affect the 

obligation of the Contractor to comply with such law or regulation pursuant to this paragraph. 

(b) In performing work under this Contract, the Contractor shall comply with the requirements of those 

Department of Energy directives, or parts thereof, identified in the List of Applicable Directives (List 

B) appended to this Contract, until such time as the Contracting Officer approves the substitution of 

an alternative procedure, standard, system of oversight, or assessment mechanism. 

(c) Except as otherwise directed by the Contracting Officer, the Contractor shall procure all necessary 

permits or licenses required for the performance of work under this Contract. 

(d) Regardless of the performer of the work, the Contractor is responsible for compliance with the 

requirements of this clause. The Contractor is responsible for flowing down the requirements of this 

clause to subcontracts at any tier to the extent necessary to ensure the Contractor's compliance with 

the requirements. 

H.58 National Nuclear Security Administration/Environmental Management Strategic 

Sourcing Partnership  

The Contractor shall participate in the National Nuclear Security Administration (NNSA)/Environmental 

Management (EM) Strategic Sourcing Partnership. Under this partnership, EM contractors shall work 

with the NNSA/EM Supply Chain Management Center to yield an enterprise-wide, synergistic strategic 

sourcing solution that leverages NNSA and EM purchasing power to gain pricing, processing, and report 

efficiencies to reduce costs overall for the Government. 

H.59 Mentor-Protégé Program  

Both DOE and the Small Business Administration (SBA) have established Mentor-Protégé Programs to 

encourage Federal prime contractors to assist small businesses, firms certified under Section 8(a) of the 

Small Business Act by the SBA, other small disadvantaged businesses, women-owned small businesses, 
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historically black colleges and universities and minority institutions, other minority institutions of higher 

learning, and small business concerns owned and controlled by service-disabled veterans in enhancing its 

business abilities.  During the Master IDIQ Contract ordering period (excluding the Transition Task 

Order), the Contractor shall mentor at least two (2) active Protégés (whether new or existing) through the 

DOE and/or SBA Mentor-Protégé Programs. Mentor and Protégés will develop and submit “lessons 

learned” evaluations to DOE at the conclusion of the Master IDIQ Contract.  

(a)  DOE Mentor-Protégé Agreements shall be in accordance with DEAR Subpart 919.70 entitled, The 

Department of Energy Mentor-Protégé Program.  

(b)  SBA Mentor-Protégé Agreements shall be in accordance with applicable SBA regulations. 

H.60 Legal Management  

(a) The Contractor shall maintain a legal function to support litigation, arbitration, environmental, 

procurement, employment, labor, and the Price Anderson Amendments Act areas of law. The 

Contractor shall provide sound litigation management practices. Within 60 days of contract award, 

the Contractor shall provide a Litigation Management Plan compliant with 10 CFR 719, Contractor 

Legal Management Requirements. 

(b) As required by the CO, the Contractor shall provide legal and related support to the Government on 

regulatory matters, third-party claims, and threatened or actual litigation. Support includes, but is not 

limited to case preparation, document retrieval, review and reproduction, witness preparation, expert 

witness testimony, and assistance with discovery or other information requests responsive to any legal 

proceeding.  

(c) When evaluating requests for reimbursement or allowability of Contractor costs associated with 

defense and/or settlement of legal claims brought against the Contractor by a third party: 

(1) DOE will not reimburse Contractor legal defense costs or damages incurred where a judgment is 

issued finding that the Contractor engaged in discriminatory conduct prohibited by the terms of 

the Contract, such as those covered by FAR 52.222-26, Equal Opportunity; FAR 52.222-35, 

Equal Opportunity for Veterans; and FAR 52.222-36, Equal Opportunity for Workers With 

Disabilities. 

(2) DOE will not reimburse the Contractor legal costs associated with a settlement agreement 

(including legal defense costs, settlement awards, or both) associated with legal claims brought 

against the Contractor by a third party relating to discriminatory conduct prohibited by the terms 

of the Contract, such as those covered by FAR 52.222-26, Equal Opportunity; FAR 52.222-35, 

Equal Opportunity for Veterans; and FAR 52.222-36, Affirmative Action for Workers with 

Disabilities, where the CO determines that the plaintiff’s claim(s) had more than very little 

likelihood of success on the merits. Where the plaintiff’s claim had very little likelihood of 

success on the merits, the defense and settlement costs related to the claim are allowable if the 

costs are otherwise allowable under the Contract (e.g., reasonable, allocable). 

H.61 Emergency Response  

(a) The Contractor with concurrence of the DOE-SR Manager (except for Security emergencies then the 

DOE-SR Manager makes emergency determination) shall determine when an emergency situation 

may exist at the Savannah River Site affecting IMCC work scope and notify the appropriate 

emergency response organization (e.g., State of South Carolina, State of Georgia, Federal Agencies, 

etc.). In the event of an emergency, the Emergency Manager or Director at the Emergency Operations 
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Center will have the authority to direct any and all activities of the Contractor and subcontractors 

necessary to resolve the emergency situation. Upon termination of the emergency event, the 

Contractor shall perform recovery actions as appropriate. 

(b) The Contractor shall include this Clause in all subcontracts at any tier for work performed in support 

of the on-site work under this contract. 

H.62 Department of Energy National Training Center  

The Contractor is encouraged to utilize the DOE National Training Center (NTC) training resources for 

occupational health, safety, safeguards, and security. NTC training is funded by DOE with no cost to the 

Contractor. NTC course offerings, information on NTC site certification, enrollment, and contact 

information can be found at https://ntc.doe.gov. 

NTC training should be considered common core fundamental material. The Contractor may need to 

provide gap training to address site specifics identified through its approved Integrated Safety 

Management Program and associated program plans required by existing DOE requirements. Gap training 

should not repeat fundamental training core content. 

H.63 Management of Accountable Property 

Accountable personal property is any property item with an original unit acquisition cost of $10,000 or 

more; or meeting the precious metals, sensitive, or high-risk personal property definitions. Accountable 

property records must be managed and maintained current in a property management system of record 

from inception to formal disposition and removal from DOE inventory. 

H.64 Real Property Asset Management 

(a) The Contractor shall comply with Departmental requirements and guidance involving the acquisition, 

management, maintenance, disposition, or disposal of real property assets to ensure that real property 

assets are available, utilized, and in a suitable condition to accomplish DOE’s missions in a safe, 

secure, sustainable, and cost‐effective manner. Contractors shall meet these functional requirements 

through tailoring their business processes and management practices, and using standard industry 

practices and standards as applicable. The Contractor shall flow down these requirements to 

subcontracts at any tier to the extent necessary to ensure the Contractor’s compliance with the 

requirements.  

(b) The Contractor shall:  

(1) Submit all real estate actions to acquire, utilize, and dispose of real property assets to DOE for 

review and approval and maintain complete and current real estate records.  

(2) Perform physical condition and functional utilization assessments on each real property asset at 

least once every five‐year period or at another risk‐based interval, as approved by EM‐1, based on 

industry leading practices, voluntary consensus standards, and customary commercial practices.  

(3) Establish a maintenance management program including a computerized maintenance 

management system; a condition assessment system; a master equipment list; maintenance 

service levels; a method to determine for each asset the minimum acceptable level of condition; 

methods for categorizing deficiencies as either deferred maintenance and repair or repair needs; 

management of the deferred maintenance and repair backlog; a method to prioritize maintenance 

work; and a mechanism to track direct and indirect funded expenditures for maintenance, repair, 

and renovation at the asset level. 

https://ntc.doe.gov/
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(4) Maintain Facilities Information Management System (FIMS) data and records for all lands, 

buildings, trailers, and other structures and facilities. FIMS data must be current and must be 

verified annually. 

H.65 Organizational Conflict of Interest – Affiliate(s)  

The prime contractor, [Offeror to insert name of Prime Contractor] comprised of [Offeror to insert names 

of partner companies], is responsible for the completion of all aspects of this contract. In order to 

effectively and satisfactorily execute its responsibility to manage and accomplish the contract work, the 

prime contractor must have complete objectivity in its oversight and management of its subcontractors. 

Therefore, consistent with the principle contained in Federal Acquisition Regulation subpart 9.5 and 

specifically section 9.505(a), and notwithstanding any other provision of this Contract, the prime 

contractor is, absent prior written consent from the CO as provided herein, prohibited from entering into a 

subcontract arrangement with any affiliate or any affiliate of its partners, or utilize any affiliate or affiliate 

of its partners, to perform work under a subcontract. Such contractual relationship(s) are presumed to 

create an impaired objectivity type conflict of interest. If the contractor believes the capabilities of an 

affiliate could be utilized in such a manner as to neutralize or avoid the existence of an organizational 

conflict of interest, the Contractor must obtain the CO’s written consent prior to placing the subcontract.  

For the purpose of this clause, affiliation occurs when a business concern is controlled by or has the 

power to control another or when a third party has the power to control both. 

H.66 DOE-H-7013 Source and Special Nuclear Material (Sep 2017) 

The Contractor shall comply with all applicable regulations and instructions of DOE relative to the 

control of and accounting for source and special nuclear material (as these terms are defined in applicable 

regulations).  The Contractor shall make such reports and permit such inspections as DOE may require 

with reference to source and special nuclear materials.  The Contractor shall take all reasonable steps and 

precautions to protect such materials against theft and misappropriations and to minimize all losses of 

such materials. 

H.67 DOE-H-7003 Contractor Assurance System (Sep 2017) (Revised) 

(a) The Contractor shall develop, execute, and maintain a contractor assurance system that is 

validated by the Responsible Corporate Official and Contractor's Board of Directors (or 

equivalent corporate oversight entity), and implemented throughout the Contractor's organization. 

This system provides reasonable assurance that the objectives of the contractor management 

systems are being accomplished and that the systems and controls will be effective and efficient. 

The contractor assurance system, at a minimum, shall include the following key attributes: 

(1) A comprehensive description of the assurance system with processes, key activities, and 

accountabilities clearly identified. 

(2) A method for verifying/ensuring effective assurance system processes. Third party audits, 

peer reviews, independent assessments, and external certification (such as VPP and ISO 

9001 or ISO 14001) may be used. 

(3) Timely notification to the Contracting Officer of significant assurance system changes 

prior to the changes. 

(4) Rigorous, risk-based, credible self-assessments, and feedback and improvement 

activities, including utilization of nationally recognized experts, and other independent 
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reviews to assess and improve the Contractor's work processes and to carry out 

independent risk and vulnerability studies. 

(5) Identification and correction of negative performance/compliance trends before they 

become significant issues. 

(6) Integration of the assurance system with other management systems including Integrated 

Safety Management. 

(7) Metrics and targets to assess performance, including benchmarking of key functional 

areas with other DOE contractors, industry and research institutions. Ensure development 

of metrics and targets that result in efficient and cost effective performance. 

(8) Continuous feedback and performance improvement. 

(9) An implementation plan (if needed) that considers and mitigates risks. 

(10) Timely and appropriate communication to the Contracting Officer, including electronic 

access to assurance related information. 

(11) The initial contractor assurance system description shall be approved by DOE. 

(b) Timely notification and DOE approval must be obtained for significant assurance system changes 

prior to the changes being made. 

 

H.68 Information Technology and Cyber Security Requirements 

 

In the performance of the information technology and cyber security requirements of this Contract, the 

Contractor is responsible for compliance with the following items. Consistent with Section H clause 

entitled Laws, Regulations, and DOE Directives, omission of any applicable law or regulation from this 

list does not affect the obligation of the Contractor to comply with such law or regulation. 

 

(a) Code of Federal Regulations (CFR): 

(1) 10 CFR 824 et seq., Procedures Rules for the Assessment of Civil Penalties for Classified 

Information Security Violations 

(2) 10 CFR 1004 et seq., Freedom of Information Act 

(3) 36 CFR Chapter XII, Subchapter B et seq., Records Management 

(4) 41 CFR 102 et seq., Federal Management Regulation 

 

(b) United States Code (USC): 

(1) 5 USC 552a et seq., Privacy Act 

(2) 6 USC 1 et seq., Homeland Security Organization 

(3) 6 USC 6 et seq., Cybersecurity 

(4) 15 USC Chapter 100 et seq., Cybersecurity Research and Development 

(5) 17 USC 1 § 101 et seq., Subject Matter and Scope Of Copyright, Definitions 

(6) 18 USC 1030 et seq., Fraud and Related Activity in Connection with Computers 

(7) 18 USC Chapter 119 et seq., Wire and Electronic Communications Interception and Interception 

of Oral Communications 

(8) 18 USC Chapter 121 et seq., Stored Wire and Electronic Communications and Transactional 
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Records Access 

(9) 29 USC 16, Subchapter V, 794 (d) et seq., Electronic and Information Technology 

(10) 31 USC § 501 et seq., Office of Management and Budget 

(11) 31 USC § 1101 et seq., The Budget and Fiscal, Budget, and Program Information; Definitions 

(12) 40 USC Subtitle III et seq., Information Technology Management 

(13) 41 USC Subtitle I, Division A, Chapter 1, Subchapter I, § 101 et seq., Federal Procurement 

Policy, Administrator 

(14) 44 USC 1 § 101 et seq., Joint Committee on Printing: Membership 

(15) 44 USC 21 et seq., National Archives and Records Administration 

(16) 44 USC 29 et seq., Records Management by the Archivist of the United States 

(17) 44 USC 31 et seq., Records Management by Federal Agencies 

(18) 44 USC 33 et seq., Disposal of Records 

(19) 44 USC 35 et seq., Coordination of Federal Information Policy 

(20) 44 USC 36 et seq., Management and Promotion of Electronic Government Services 

 

(c) Executive Orders: 

(1) Executive Order 13873, Securing the Information and Communications Technology and 

Services Supply Chain 

(2) Executive Order 13870, America's Cybersecurity Workforce 

(3) Executive Order 13859, Maintaining American Leadership in Artificial Intelligence 

(4) Executive Order 13858, Strengthening Buy-American Preferences for Infrastructure Projects 

(5) Executive Order 13834, Efficient Federal Operations 

(6) Executive Order 13833, Enhancing the Effectiveness of Agency CIOs 

(7) Executive Order 13800, Strengthening the Cybersecurity of Federal Networks and Critical 

Infrastructure 

(8) Executive Order 13702, Creating a National Strategic Computing Initiative 

(9) Executive Order 13691, Promoting Private Sector Cybersecurity Information Sharing 

(10) Executive Order 13642, Making Open and Machine Readable the New Default for Government 

Information 

(11) Executive Order 13636, Improving Critical Infrastructure Cybersecurity 

(12) Executive Order 13589, Promoting Efficient Spending 

(13) Executive Order 13587, Structural Reforms To Improve the Security of Classified Networks and 

the Responsible Sharing and Safeguarding of Classified Information 

(14) Executive Order 13556, Controlled Unclassified Information 

(15) Executive Order 13526, Classified National Security Information 

(16) Executive Order 13231, Critical Infrastructure Protection in the Information Age 

(17) Executive Order 13218, 21st Century Workforce Initiative 

(18) Executive Order 13103, Computer Software Piracy 

(19) Executive Order 12958, Classified National Security Information E-Government 

 

(d) Office of Management and Budget (OMB) Circulars/Memoranda: 

(1) OMB Circular A-11, Preparation, Submission, and Execution of the Budget 

(2) OMB Circular A-16, Coordination of Geographic Information, and Related Spatial Data 

Activities 

(3) OMB Circular A-130, Managing Federal Information as a Strategic Resource 

(4) OMB Memorandum M-20-19, Harnessing Technology to Support Mission Continuity 

(5) OMB Memorandum M-20-04, Fiscal Year 2019-2020 Guidance on Federal Information Security 
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and Privacy Management Requirements 

(6) OMB Memorandum M-19-26, Update to the Trusted Internet Connections (TIC) Initiative 

(7) OMB Memorandum M-19-21, Transition of Electronic Records 

(8) OMB Memorandum M-19-19, Update to Data Center Optimization Initiative 

(9) OMB Memorandum M-19-18, Federal Data Strategy – A Framework for Consistency 

(10) OMB Memorandum M-19-17, Enabling Mission Delivery through Improved Identity, 

Credential, and Access Management 

(11) OMB Memorandum M-19-16, Centralized Mission Support Capabilities for the Federal 

Government 

(12) OMB Memorandum M-19-10, Guidance for Achieving Interoperability with the National 

Freedom of Information Act (FOIA) Portal on FOIA.gov 

(13) OMB Memorandum M-19-03, Strengthening the Cybersecurity of Federal Agencies by 

enhancing the High Value Asset Program 

(14) OMB Memorandum M-18-12, Implementation of the Modernizing Government Technology Act 

(15) OMB Memorandum M-17-25, Reporting Guidance for Executive Order on Strengthening the 

Cybersecurity of Federal Networks and Critical Infrastructure 

(16) OMB Memorandum M-17-12, Preparing for and Responding to a Breach of Personally 

Identifiable Information 

(17) OMB Memorandum M-17-06, Policies for Federal Agency Public Websites and Digital Services 

(18) OMB Memorandum M-17-04, Additional Guidance for Data Act Implementation: Further 

Requirements For Reporting And Assuring Data Reliability 

(19) OMB Memorandum M-16-21, Federal Source Code Policy: Achieving Efficiency, 

Transparency, and Innovation through Reusable and Open Source Software  

(20) OMB Memorandum M-16-20, Category Management Policy 16-3: Improving the Acquisition 

and Management of Common Information Technology: Mobile Devices and Services 

(21) OMB Memorandum M-16-17, OMB Circular No. A-123, Management’s Responsibility for 

Enterprise Risk Management and Internal Control  

(22) OMB Memorandum M-16-16, 2016 Agency Open Government Plans  

(23) OMB Memorandum M-16-15, Federal Cybersecurity Workforce Strategy  

(24) OMB Memorandum M-16-14, Category Management Policy 16-2: Providing Comprehensive 

Identity Protection Services, Identity Monitoring, and Data Breach Response  

(25) OMB Memorandum M-16-12, Category Management Policy 16-1: Improving the Acquisition 

and Management of Common Information Technology: Software Licensing 

(26) OMB Memorandum M-16-04, Cybersecurity Strategy and Implementation Plan (CSIP) for the 

Federal Civilian Government 

(27) OMB Memorandum M-16-02, Category Management Policy 15-1: Improving the Acquisition 

and Management of Common Information Technology: Laptops and Desktops  

(28) OMB Memorandum M-15-14, Management and Oversight of Federal Information Technology  

(29) OMB Memorandum M-15-13, Policy to Require Secure Connections across Federal Websites 

and Web Services  

(30) OMB Memorandum M-15-12, Increasing Transparency of Federal Spending by Making Federal 

Spending Data Accessible, Searchable, and Reliable  

(31) OMB Memorandum M-13-13, Open Data Policy – Managing Information as an Asset  

(32) OMB Memorandum M-13-10, Antideficiency Act Implications of Certain Online Terms of 

Service Agreements 

(33) OMB Memorandum M-12-21, Addendum to OMB Memorandum M-98-13 on Federal Use of 

Energy Savings Performance Contracts (ESPCs) and Utility Energy Service Contracts (UESCs)  
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(34) OMB Memorandum M-12-10, Implementing PortfolioStat 

(35) OMB Memorandum M-11-03, Issuance of OMB Circular A-16 Supplemental Guidance 

(36) OMB Memorandum M-10-27, Information Technology Investment Baseline Management 

Policy  

(37) OMB Memorandum M-10-26, Immediate Review of Financial Systems IT Projects  

(38) OMB Memorandum M-10-23, Guidance for Agency Use of Third-Party Websites and 

Applications  

(39) OMB Memorandum M-10-22, Guidance for Online Use of Web Measurement and 

Customization Technologies  

(40) OMB Memorandum M-10-10, Federal Agency Coordination on Health Information Technology 

(HIT)  

(41) OMB Memorandum M-10-06, Open Government Directive  

(42) OMB Memorandum M-08-23, Securing the Federal Government’s Domain Name System 

Infrastructure  

(43) OMB Memorandum M-08-22, Guidance on the Federal Desktop Core Configuration (FDCC)  

(44) OMB Memorandum M-08-15, Tools Available for Implementing Electronic Records 

Management 

(45) OMB Memorandum M-07-13, Implementation of the OMB Bulletin on Good Guidance 

Practices and Executive Order 13422 (amending Executive Order 12866) 

(46) OMB Memorandum M-05-24, Implementation of Homeland Security Presidential Directive 

(HSPD) 12 – Policy for a Common Identification Standard for Federal Employees and 

Contractors  

(47) OMB Memorandum M-05-23, Improving Information Technology (IT) Project Planning and 

Execution 

(48) OMB Memorandum M-05-22, Transition Planning for Internet Protocol Version 6 (IPv6)  

(49) OMB Memorandum M-04-26, Personal Use Policies and “File Sharing” Technology  

(50) OMB Memorandum M-04-24, Expanded Electronic Government (E-Gov) President’s 

Management Agenda (PMA) Scorecard Cost, Schedule and Performance Standard for Success 

(51) OMB Memorandum M-04-19, Information Technology (IT) Project Manager (PM) 

Qualification Guidance  

(52) OMB Memorandum M-04-16, Software Acquisition  

(53) OMB Memorandum M-04-15, Development of Homeland Security Presidential Directive 

(HSPD) – 7 Critical Infrastructure Protection Plans to Protect Federal Critical Infrastructures and 

Key Resources  

(54) OMB Memorandum M-04-08, Maximizing Use of SmartBuy and Avoiding Duplication of 

Agency Activities with the President’s 24 E-Gov Initiatives 

(55) OMB Memorandum M-04-04, E-Authentication Guidance 

(56) OMB Memorandum M-03-22, OMB Guidance for Implementing the Privacy Provisions of the 

E-Government Act of 2002  

(57) OMB Memorandum M-03-18, Implementation Guidance for the E-Government Act of 2002  

(58) OMB Memorandum M-03-17, Program Assessment Rating Tool (PART) Update 

(59) OMB Memorandum M-03-04, Determination Orders Organizing the Department of Homeland 

Security 

(60) OMB Memorandum M-02-15, Revision of OMB Circular A-16 

(61) OMB FedRAMP Memorandum, Security Authorization of Information Systems in Cloud 

Computing Environments 

(62) OMB Memorandum M-02-09, Reporting Instructions for the Government Information Security 
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Reform Act and Updated Guidance on Security Plans of Action and Milestones 

(63) OMB Memorandum M-02-01, Guidance for Preparing and Submitting Security Plans of Action 

and Milestones 

(64) OMB Memorandum M-01-05, Guidance on Inter-Agency Sharing of Personal Data – Protecting 

Personal Privacy 

(65) OMB Memorandum M-00-15, Guidance on Implementation of the Electronic Signatures in 

Global and National Commerce Act (E-SIGN) 

(66) OMB Memorandum M-00-10, OMB Procedures and Guidance on Implementing the 

Government Paperwork Elimination Act 

(67) OMB Memorandum M-00-07, Incorporating and Funding Security in Information Systems 

Investments 

(68) OMB Memorandum M-99-18, Privacy Policies on Federal Web Sites 

(69) OMB Memorandum M-99-05, Instructions on Complying with President’s Memorandum of 

May 14, 1998, “Privacy and Personal Information in Federal Records” 

(70) OMB Memorandum M-98-13, Federal Use of Energy Savings Performance Contracting 

(71) OMB Memorandum M-98-09, Updated Guidance on Developing a Handbook for Individuals 

Seeking Access of Public Information 

(72) OMB Memorandum M-98-04, Annual Performance Plans Required by the Government 

Performance and Results Act (GPRA) 

(73) OMB Memorandum M-97-09, Interagency Support for Information Technology 

(74) OMB Memorandum M-97-07, Multiagency Contracts Under the Information Technology 

Management Reform Act of 1996 

(75) OMB Memorandum M-97-02, Funding Information Systems Investments 

(76) OMB Memorandum M-96-20, Implementation of the Information Technology Management 

Reform Act of 1996 

 

(e) Department of Homeland Security (DHS) Emergency and Binding Operational Directives 

(1) DHS ED 20-03, Mitigate Windows DNS Server Vulnerability from July 2020 Patch Tuesday 

(2) DHS ED 20-02, Mitigate Windows Vulnerabilities from January 2020 Patch Tuesday 

(3) DHS ED 19-01, Mitigate DNS Infrastructure Tampering 

(4) DHS BOD 20 01 (draft), Develop and Publish a Vulnerability Disclosure Policy (draft) 

(5) DHS BOD 19 02, Vulnerability Remediation Requirements for Internet Accessible Systems 

(6) DHS BOD 18 02, Securing High Value Assets 

(7) DHS BOD 18 01, Enhance Email and Web Security 

(8) DHS BOD 17 01, Removal of Kaspersky branded Products 

(9) DHS BOD 16 03, 2016 Agency Cybersecurity Reporting Requirements 

(10) DHS BOD 16 02, Threat to Network Infrastructure Devices 

 

(f) Secretarial Memoranda 

(1) EXEC-2019-003477, Release of DOE Order 205.1C, Department of Energy Cybersecurity 

Program 

(2) EXEC-2018-004906, Integrated Joint Cybersecurity Coordination Center 

(3) EXEC-2018-001779, Data Center Optimization Initiative (DCOI) Inventory 

(4) EXEC-2016-003721, Information Technology Management Reforms 

(5) DOE Cyber Data Sharing Implementation Requirements 

 



Savannah River Site Integrated Mission Completion Contract – DraftFinal End State RFP Section H 

Solicitation No. 89303319REM000055 
 

H-84  

H.69 Savannah River Site Services and Interface Requirements Matrix 

 

(a)  Controls. When services between SRS prime contractors are executed, DOE does not expect the 

requesting prime contractor to review or otherwise validate top-level cross-cutting quality control, 

health, safety and/or environmental protection requirements mandated by the performing 

contractor’s contract. The requesting prime contractor may assume that such contract 

requirements, (e.g., Safeguards and Security Program/Plan, Quality Assurance Program/Plan) are 

acceptable to DOE. The performing contractor shall provide products or services in a manner that 

is consistent with the requirements of the performing prime contractor’s contract and the task 

instructions provided by the requesting contractor. Special conditions required to meet the 

requesting contractor’s requirements shall be documented through interface documents. At SRS, 

these documents consist of Memorandums of Agreement, Functional Service Agreements, 

Service Level Agreements, Work for Other Agreements, Interface Control Documents, Work 

Task Agreements and Financial Position Papers that are implemented in accordance with the 

“SRS Interface Management Plan”.  

(b)  Right of Access. SRS contractors shall, with coordination and adequate preparation, allow 

service-providing contractors access to facilities to perform the service.  

(c)  Nuclear Safety. The Contractor shall establish a protocol with each SRS Site prime contractor 

identified in Section J, Attachment J-3, entitled, Savannah River Site Services and Interface 

Requirements Matrix. This protocol shall establish the basis to perform contract work scope 

within a nuclear facility or perform work scope that affects the safety basis of a nuclear facility 

that is operated by the SRS contractor who has responsibility for the nuclear facility.  

 

The protocol shall:  

 

 Describe the general scope of work to be performed, flow down of nuclear safety requirements, 

and implementing processes and procedures prior to performing the work.  

 Be signed by the IMCC Contractor and concurred with by the other affected contractor. Any new 

or future protocols or updates shall be processed in accordance with the “SRS Interface 

Management Plan”.  

 

The IMCC Contractor shall:  

 

 Comply with all facility safety authorization basis and nuclear safety requirements that are 

established by the SRS contractor responsible for the nuclear facility.  

 Flow down to each subcontractor (in accordance with the Section I clause DEAR 970.5223-1, 

entitled, Integration of Environment, Safety and Health in to Work Planning and Execution), the 

protocol to comply with all facility safety authorization basis and nuclear safety requirements that 

are established by the contractor responsible for the nuclear facility.  

 

 (d) Payment for Services: Contractors shall pay for services from other site contractors in accordance 

with approved financial accounting systems and the SRS Interface Management Plan.  

(e)  Responsibility for Delivery of Service. The Government makes no guarantees or warranties regarding 

the delivery of services, and services between contractors shall not constitute GFS/I. The Government 

shall not be held responsible for the delivery or non-delivery of services between SRS contractors. 

Contractors shall attempt to resolve any disputes regarding service interfaces and the provision of 
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services among themselves. If contractors are unable to achieve a timely resolution of issues between 

themselves regarding interfaces or the appropriate delivery of services, contractors may seek direction 

from the DOE Contracting Officer (CO). DOE shall be the exclusive authority for resolving disputes 

associated with any interface issues that cannot be resolved between parties in a timely manner. To 

the extent contractors attempt to litigate disputes between themselves regarding interfaces or the 

appropriate delivery of services, all costs associated with such litigation shall be unallowable under 

this Contract.  

(f)  Site M&O Contractor services provided as part of Essential Site Services, Landlord Services and 

Usage-Based Services are not commercial items. Likewise, services provided by other SRS 

contractors, including the Site Lab Contractor are not commercial services. Unless specified 

otherwise by the CO, all “Essential Site Services”, “Landlord Services” and “Unit Billing System” 

services (see Section J, Attachment J-3) including all Information Technology and Management 

Services, are unique to SRS, and are not “commercial items” as defined by FAR 2.101. The 

Contractor shall not perform or arrange for the performance of these services by means of any process 

reserved for the acquisition of commercial items without first receiving written approval from the 

DOE CO expressly stating that a particular service to be acquired meets the FAR 2.101 definition of a 

“commercial item.”  
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Task Order 2: Implementation Period – Liquid Waste                             

Request for Task Order Proposal (RTP) 

 
In accordance with the Master IDIQ Contract Section H.50 Task Ordering Procedure, paragraph 
(c), the following constitutes the RTP for the Implementation Period Task Order f or the 
estimated 120-day period immediately following the estimated 90-day transition period. The 
requirements f or the Contractor’s Task Order proposal are set forth in paragraph (f) of the H.50 
clause and additional forthcoming proposal preparation instructions f or a cost and fee proposal.  
The Contractor’s Task Order proposal shall utilize the Attachment J-10 IDIQ Labor Rate 
Schedule, reconciled f or FY 2022 rates. The response time f or submitting the Task Order 
Proposal is [TBD]. 

 

(This Task Order is for information purposes only.  A formal Request for Task Order Proposal for 

this Scope of Work will be issued to the SRS IMCC Contractor during Transition) 
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Section B - Supplies or Services and Prices/Costs 

This Task Order work shall be performed under Contract Line Item Number (CLIN) 00001 of the 

Savannah River Site Integrated Mission Completion Contract (herein referred to as the Master IDIQ 

Contract). Section B of the Master IDIQ Contract is incorporated by reference. The requisite clause 

information specific to this Task Order included below is consistent with the clause numbering structure 

established by the Master IDIQ Contract. 

B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (OCT 2014) 

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services 

(except as may be expressly set forth in this Task Order as furnished by the Government) and otherwise 

do all things necessary for, or incident to, the performance of work as described in Section C, 

Performance Work Statement (PWS) under this Task Order. 

B.2 Type of Contract 

(a) DOE-B-2001 Cost-Plus-Fixed-Fee Task Order: Total Estimated Cost and Fixed Fee (Oct 2014) 

(Revised) 

(1) This is a Cost-Plus-Fixed-Fee type Task Order. In accordance with the clause at FAR 52.216-8, 

Fixed Fee, the total estimated cost and fixed fee for this Task Order is as follows (Table B-1): 

 

Table B-1. Estimated Total Price 

Total Estimated Cost  [$TBD] 

Fixed Fee  [$TBD (equivalent to 5%)]CPFF ceiling in DOE-B-2015)]  

Total Estimated Price: [Total Estimated Cost + Fixed Fee] 

 

(2) The Total Estimated Cost and Fee of the Task Order, and/or the Total Estimated Cost and Fee of 

the Contract Line Items, is as follows (Table B-2):  

Table B-2. Task Order CLIN Structure 

CLIN CLIN Title CLIN Type 
Total Estimated 

Cost 
Fixed Fee 

Total Estimated 

Price 

00001 Implementation Period CPFF [$TBD] 

[$TBD][$TBD] 
(equivalent to 

CPFF ceiling in 

DOE-B-2015)] 

[Total Estimated 

Cost + Fixed Fee] 

CLIN = Contract Line Item Number CPFF = Cost Plus Fixed Fee   

 

(3) Payment of fee will be made in accordance with the Clause FAR 52.216-8, Fixed Fee. 

(4) CLIN 00001 –Implementation Period: 

This CLIN includes the total estimated cost and fixed fee associated with performing the work 

identified within the Task Order PWS.  
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B.4 DOE-B-2013 Obligation of Funds (Oct 2014) 

(a) Pursuant to the Clause of this Contract in FAR 52.232-22, Limitation of Funds, total funds in the 

amount(s) specified below are obligated for the payment of allowable costs and fee. It is estimated 

that this amount is sufficient to cover performance through the date(s) shown below. 

TBD at Task Order award. 

Section C - Performance Work Statement 

The contract implementation period represents the 120-day period immediately following the estimated 

ninety (90) day transition period.  On day one (1) of the Implementation period, the Contractor assumes 

full responsibility for performance of the Master IDIQ Performance Work Statement.  During the 

Implementation period, the Contractor shall continue performance in the same manner as the prior 

contractor.  The purpose of the contract implementation period is to keep the existing work on going 

while subsequent End State are negotiated and definitized.  The Contractor shall be responsible for 

continued uninterrupted Liquid Waste (LW) Program operations from Task Order issuance.  The 

Contractor shall utilize the same, or similar, workforce skill mix, talent and technical capabilities as the 

incumbent contractor.   

 

The Contractor shall perform the Section C PWS sections of the Master IDIQ Contract, identified below: 

 

 C.2.1 Liquid Waste Operations 

 C.2.1.1.2.1 Tank Space Management 

 C.2.1.1.2.3 Sludge Feed Preparation 

 C.2.1.2.1 Defense Waste Processing Facility 

 C.2.1.2.2 Glass Waste Storage Buildings (GWSB) 

 C.2.1.3.2 Saltstone Disposal Facility (SDF) 

 C.2.1.4 Salt Waste Processing Facility (SWPF) 

 C.2.2 Liquid Waste Operations Support 

 C.2.2.3 Tank Closures 

 C.2.2.5.1 Next Generation Solvent (NGS) Deployment 

 C.2.2.5.2 At-Tank Cesium Removal 

 C.2.2.5.4 DWPF Operational Improvements 

 C.2.2.5.5 Tank 48 Recovery 

 C.2.2.5.6 Technology Development and Deployment 

 

Section C.4, Maintenance Mockup Facility (Bldg. 717-F), is incorporated by reference. 

Section C.5, Core Functions: Program Requirements, is incorporated by reference. 

Section C.6, Environment, Safety, Health, & Quality, is incorporated by reference. 

Section C.7, Personal Property Management, is incorporated by reference. 

Section C.8, Information Management, is incorporated by reference. 

Section C.9, Records, is incorporated by reference. 

Section C.10, Contractor Assurance System, is incorporated by reference. 
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Section C.11, Safeguards, Security and Emergency Services, is incorporated by reference. The Contractor 

shall continue Cyber Security initiatives. 

Section C.12, External Affairs, is incorporated by reference. 

Section C.13, Savannah River site Interface Management, is incorporated by reference. 

Section C.14, Internal Audit, is incorporated by reference. 

Section C.15, Usage-Based Services to Be Provided to Other Site Contractors, is incorporated by reference. 

Section D - Packaging and Marking 

Section D of the Master IDIQ Contract is incorporated by reference. 

Section E - Inspection and Acceptance 

Section E of the Master IDIQ Contract is incorporated by reference. 

Section F - Deliveries or Performance 

Section F of the Master IDIQ Contract is incorporated by reference, with the exception of Clause F.3, 

which is filled in and provided below.   

F.3 Period of Performance  

(a) The overall Task Order Period of Performance (POP) shall be for a 120-day term from the end of the 

POP of Task Order 1- Transition. 

(b) The Contractor shall not be paid for work performed or costs incurred prior to the Task Order 

effective date. The Contractor is not authorized to proceed beyond the Task Order POP, nor will the 

Contractor be paid for any costs incurred beyond that period, unless the Task Order is modified by the 

Contracting Officer to extend the POP. 

Section G - Contract Administration Data 

Section G of the Master IDIQ Contract is incorporated by reference. 

Section H - Special Contract Requirements  

Section H of the Master IDIQ Contract is incorporated by reference, with the exception of H.50, Task 

Ordering Procedure. 

Section I - Contract Clauses 

Section I of the Master IDIQ Contract is incorporated by reference. 
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Section J - List of Documents, Exhibits, and Other Attachments 

Section J of the Master IDIQ Contract is incorporated by reference, as applicable to this Task Order. The 

Contractor shall submit the required deliverables under this Task Order in accordance with Attachment J-

7 Contract Deliverables of the Master IDIQ Contract. 
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Task Order 3 –: One Year - Liquid Waste Program Operations     

In accordance with the Master IDIQ Contract Section H.50 Task Ordering Procedure, 
paragraph (c), the following constitutes the RTP for the One Year - Liquid Waste Program 
Operations Task Order.  The requirements f or the Contractor’s Task Order proposal are set forth 
in paragraph (f ) of the H.50 clause and additional   forthcoming proposal preparation instructions 
f or a cost and fee proposal.  The response time for submitting the Task Order Proposal is 
[TBD]. 
 
(This Task Order is for information purposes only.  A formal Request for Task Order Proposal 
for this Scope of Work will be issued to the SRS IMCC Contractor during Transition) 
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Section B - Supplies or Services and Prices/Costs 

This Task Order work shall be performed under Contract Line Item Number (CLIN) 00001 of the 

Savannah River Site Integrated Mission Completion Contract (herein referred to as the Master IDIQ 

Contract). Section B of the Master IDIQ Contract is incorporated by reference.  The requisite clause 

information specific to this Task Order included below is consistent with the clause numbering structure 

established by the Master IDIQ Contract. 

B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (OCT 2014) 

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services 

(except as may be expressly set forth in this Task Order as furnished by the Government) and otherwise 

do all things necessary for, or incident to, the performance of work as described in Section C, 

Performance Work Statement (PWS) under this Task Order. 

B.2 Type of Contract  

(a) DOE-B-2002 Cost-Plus-Award-Fee Task Order: Total Estimated Cost and Award Fee (Oct 2014) 

(Revised) 

 (1) This is a Cost-Plus-Award-Fee type Task Order.  The total estimated cost and award fee are as 

follows (Table B-1): 

Table B-1. Estimated Total Price 

Total Estimated Cost  [TBD upon final negotiation] 

Award Fee: [TBD upon final negotiation] 

Total Estimated Price: [Total Estimated Cost + Fee] 

 

The Contractor’s Task Order proposal is subject to audit in accordance with DEAR 915.404-2-70.  

Therefore, this Task Order is subject to reopening, pending resolution of internal and external audit(s) of 

the Contractor’s proposal.  At the time of Task Order issuance, an external audit(s) of the Contractor’s 

proposal may have not been completed.  Therefore, the parties agree that the negotiated price is subject 

to adjustment based on the results of subsequent audit report(s) and resolution of audit findings.  The 

Contracting Officer may make a unilateral adjustment to the Task Order price and modify the Task Order 

accordingly.  Failure to agree with such adjustments shall be resolved in accordance with the Disputes 

clause of this contract.  However, nothing in this clause shall allow the Contractor to not proceed with 

performance of the Task Order. 
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 (2) The Total Estimated Cost and Fee of the Task Order, and/or the Total Estimated Cost and Fee of 

the Contract Line Items, is as follows (Table B-2):  

Table B-2. Task Order CLIN Structure 

CLIN CLIN Title CLIN Type Estimated Cost Fee 

Total 

Estimated 

Price 

00001 
One Year Liquid Waste 

Program Operations 
CPAF 

[TBD upon final 

negotiation] 

[TBD upon final 

negotiation] 

[Total Estimated 

Cost + Fee]  

CLIN = Contract Line Item Number CPAF = Cost Plus Award Fee  

 

 (3) Payment of fee will be made in accordance with [insert instructions for fee payment or title of 

applicable clause addressing payment]. 

 (4) CLIN Description: 

  CLIN 00001 – One Year Liquid Waste Program Operations: 

  This CLIN includes the total estimated cost and award fee associated with performing the work 

identified within the Task Order PWS. 

B.4 DOE-B-2013 Obligation of Funds (TBD) 

(a) Pursuant to the Clause of this Contract in FAR 52.232-22, Limitation of Funds, total funds in the 

amount(s) specified below are obligated for the payment of allowable costs and fee. It is estimated 

that this amount is sufficient to cover performance through the date(s) shown below. 

 TBD at Task Order award. 

Section C - Performance Work Statement 

Section C.2, Liquid Waste Stabilization/Disposition of the Master IDIQ contract, is incorporated by 

reference. The Contractor shall perform, but is not limited to, accomplishment of the following specific 

work during the first 12 months of the contract period of performance: 

a) Operate Tank Farms and Effluent Treatment Facility (ETF) to support Sludge and Salt Processing 

including: 

 Complete salt blend modifications to Tank 42. 

 Provide management recommendation to DOE on path forward for the 2H Evaporator Pot 

(replacement or chemical cleaning). Replacement outage duration is forecasted to be ~8 

months. Impacts to SWPF and DWPF are TBD. 

 Complete Sludge Batch 10 preparation washing and Qualification Report and qualification, 

readydeclare readiness for feed to DWPF. 

 Complete treating Sludge Batch 9 (depleted). 

 Continue Sludge Batch 11 compilation and Low Temperature Aluminum Dissolution. 

 Continue salt batch preparation to support SWPF @ 7.2 Mgal/yr.   
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 Maintain liquid tank waste system operational to receive and process 300,000 gallons H-

Canyon waste. 

b) Continue and/or initiate Waste Removal for Salt Tanks (2, 3, 9, 10, 11, 27, 28, 29, 31, 41, 44, 46, 

47) and Sludge Tanks (14, 15, 26, 33, 34, 35, 36, 39) needed to supply feed to DWPF, TCCR and 

SWPF. Complete bulk waste removal for Tank 9. 

c) Continue Complete Tank 10 and Tank Heel removal design. 

d) Continue Tank 15 Annulus cleaning design and modifications if required. 

c)e) Complete operational closure activities of F-Tank Farm support facilities,, ancillary structures 

specifically Diversion Boxes 5 and 6 in F-Tank Farm to meet FFA milestone of complete 

operational closure by 912/30/2022. 

d)f) CompleteContinue Tank 9 Tank Closure Cesium Removal (TCCR) Demonstrationoperation. The 

Contractor shall also identify an off-site disposal facility for the TCCR filter media and any other 

contaminated equipment/material not suitable for disposal at SRS.  The Contractor shall collect the 

necessary data from the TCCR operation with Tank 9 waste and evaluate the feasibility and cost 

effectiveness of installing and operating a TCCR unit on other waste tanks.  Based on this 

determination, a decision will be made to proceed with the procurement of a second TCCR unit 

and plan for the operation of at least two TCCR units as supplemental salt processing to accelerate 

completion of the Liquid Waste mission. 

 

g) Proceed with the procurement of a second TCCR unit if decision is made (schedule for November 

2021) and plan for the operation of at least two TCCR units as supplemental salt processing to 

accelerate completion of the Liquid Waste mission. 

e)h) Operate Defense Waste Processing Facility (DWPF),) under glycolic acid flowsheet, the Saltstone 

Production Facility (SPF), and the Saltstone Disposal Facility (SDF) in a manner that supports the 

SWPF planned salt waste processing rate followingin the startsecond year of SWPF 

operationsoperation. 

f)i) Continue to perform GWSB #1 canister double stacking activities and increase the number of 

available double stack canister spaces by 300 additional spaces. 

g) Continue managementOperate the Salt Waste Processing Facility in a manner that maximizes 

waste processing throughput to achieve 7.2 Mgal operating rate maintaining close integration with 

the rest of the site service accounts providing support to the SWPF via the SWPF Design, Build 

and One Year of Radioactive Operations contract throughout the period of time leading to 

transition of responsibility for continued operations of the SWPF complex to the Contractor at 

which time, the Contractor may extend, revise or amend such service agreements as the Contractor 

deems fit. 

h)j) Execute the SWPF Operations Transition Plan consisting of identified SWPF transition activities, 

including involved organizations and a transition schedule and assume responsibility for continued 

operations of the SWPF complex without negatively impacting other ongoing Liquid Waste 

operations. This Plan will be prepared by the Incumbent Contractor and will be ready for 

execution at the time this Task Order is issued.  The plan will include as a minimum the review for 

inclusiveness and acceptance of all necessary facility asset documentation, safety basis plans and 

documentation, engineering drawings, FIMS required information, identification of any changes to 

operations and maintenance procedures, training and training requirements.  It also includes 

completing the transmittal of all SWPF documents to the SRS Document Control Center prior to 
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the end of the SWPF operations transition period.  The duration of transition shall not exceed 90 

days from the initiation date to be provided by the DOE CO. LW system.  

i)k) Implement the Next Generation Solvent (NGS) into SWPF atby the beginningend of the 2nd year 

of hot operations to ensure compliance with minimum salt waste processing requirements.   

j)l) Complete DWPF, Saltstone and Tank Farm modifications and Interfaces required for planned SWPF 

Operations. 

DWPF: 

 Ready to Implement alternate reductant (Final Glycolic Acid flowsheet) in DWPF  

 Processing of cesium SE in the Slurry Mix Evaporator (SME)  

 Management of the high activity waste streams to be received from SWPF 

 Critical Spares in inventory 

 Complete Melter #5 design and continue long lead procurements  

Saltstone: 

 Complete implementation of 4th operating shift if necessary to enable 24/7 operation as 

required to support SWPF operation at rate of 9 Mgal/yr. 

Complete facilityTank Farm: 

 Continue East Hill Utilities Upgrades to remove temporary modifications 

 Complete modification resolving issue impacting fill height in the Saltstone Disposal Units  

 Complete Saltstone Disposal Unit 7 (SDU 7) project and project closeout activitiescontinue 

work on transfer systems, processing tanks ventilation and turn SDU 7 over to critical spare 

parts to support SWPF planned operations.  

k)m) Continue progress with construction of SDU 8/9, and initiate site preparation design of SDU 10-

12. 

l)n) InitiateContinue activities to provide additional failed equipment storage for failed melters in 

DWPF. 

m)o) Resume technology development activities to determine a path forward for the treatment and 

disposition of Tank 48H waste with the intention of implementing a treatment method and 

completing treatment operations within the contract period of performance. Tank 48H, located in 

the H-Tank Farm, is a 1.3 million gallon Type III compliant high-level waste tank.  It currently 

holds approximately 250,000 gallons of radioactive liquid waste material from the operation of the 

In-Tank Precipitation process.  The tank contains approximately 26,000 kg of organic 

tetraphenylborate compounds.  The organic material is incompatible with other waste treatment 

facilities at SRS; consequently, the tank is isolated from the other tanks in H-Tank Farm.  Tank 

48H is located in close proximity to DWPF sludge preparation/qualification tank (Tank 51H), the 

Saltstone Production Facility feed tank (Tank 50H), and the SWPF feed tank (Tank 49H).  As 

such, its return to service could greatly enhance the ability to prepare salt or sludge feed batches.  

DOE and its contractors have considered a number of technologies and operational approaches to 

the recovery of Tank 48H.  Those technologies have historically been cost prohibitive and have 

not developed beyond the design and laboratory scale testing phase. 
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n)p) Initiate Continue design and procurement activities of selected DWPF recycle diversion 

alternative. 

Section C.4, Maintenance Mockup Facility (Bldg. 717-F), is incorporated by reference. 

Section C.5, Core Functions: Program Requirements, is incorporated by reference. 

Section C.6, Environment, Safety, Health, & Quality, is incorporated by reference. 

Section C.7, Personal Property Management, is incorporated by reference. 

Section C.8, Information Management, is incorporated by reference. 

Section C.9, Records, is incorporated by reference. 

Section C.10, Contractor Assurance System, is incorporated by reference. 

Section C.11, Safeguards, Security and Emergency Services, is incorporated by reference. The Contractor 

shall continue Cyber Security initiatives driven by U.S. Department of Homeland Security Binding 

Directives and Continuous Diagnostics and Mitigation program. 

Section C.12, External Affairs, is incorporated by reference. 

Section C.13, Savannah River Site Interface Management, is incorporated by reference. 

Section C.14, Internal Audit, is incorporated by reference. 

Section C.15, Usage-Based Services to Be Provided to Other Site Contractors, is incorporated by reference. 

 

Section D - Packaging and Marking 

Section D of the Master IDIQ Contract is incorporated by reference. 

Section E - Inspection and Acceptance 

Section E of the Master IDIQ Contract is incorporated by reference. 

Section F - Deliveries or Performance 

Section F of the Master IDIQ Contract is incorporated by reference.  The requisite clause information 

specific to this Task Order included below is consistent with the clause numbering structure established 

by the Master IDIQ Contract. 

F.3 Period of Performance 

(a) The overall Task Order period of performance shall be one year from the Task Order Issue date. 

Section G - Contract Administration Data 

Section G of the Master IDIQ Contract is incorporated by reference. 
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Section H - Special Contract Requirements  

Section H of the Master IDIQ Contract is incorporated by reference. 

Section I - Contract Clauses 

Section I of the Master IDIQ Contract is incorporated by reference, except for the following Section I 

clause, which is filled-in as follows in Table I-1. 

Table I-1. Section I Clause Fill-Ins 

Clause 

No. 

FAR/DEAR 

Reference Title 

Fill-In Information; See FAR 

52.104(d) 

I.45 FAR 52.217-8 Option to Extend Services 
Any time prior to the expiration 

of the Task Order 

DEAR = Department of Energy Acquisition 

Regulation 
FAR = Federal Acquisition Regulation 

 

Section J - List of Documents, Exhibits, and Other Attachments 

Section J of the Master IDIQ Contract is incorporated by reference, as applicable to this Task Order. 

 

Attachment J-5 - Master Small Business Subcontracting Plan 

Solicitation Note: The Contractor’s executed Master Small Business Subcontracting Plan for this Task 

Order will be inserted here. See applicable I Clause entitled, FAR 52.219-9, Small Business 

Subcontracting Plan, and applicable Section H Clause entitled, Subcontracted Work. 

 

Attachment J-7 - Contract Deliverables 

The following list of End States Cleanup Deliverables is required for this Task Order. 

Task Order 3 – End States Cleanup Work Deliverables 

Deliverable 

Number Deliverable 

DOE 
Deliverable 

Due Date 

Task Order 

Section Action 

Response 

Time 

TO3-0001 Complete salt blend 

modifications to Tank 42CD-

2/3 Package for SDU 10-12 

Approval 60 DAYS TBD C.2 ak 

TO3-0002 Provide management 

recommendation – path 

forward for 2H Evaporator 

Review for 

submittal to  

SCDHEC 

14 DAYS TBD C.2 a 
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Task Order 3 – End States Cleanup Work Deliverables 

Deliverable 

Number Deliverable 

DOE 
Deliverable 

Due Date 

Task Order 

Section Action 

Response 

Time 

PotQuarterly FY22 Salt 

Agreement Force Majeure 

Report 

TO3-0003 Complete Sludge Batch 10 

preparation and 

qualificationPlan for TCCR 

Unit 2 processing rates or 

STCA option that is 

technically feasible and/or 

economically efficient with 

roughly the same value and 

benefit to the Liquid Waste 

program 

Review for 

submittal to  

SCDHEC 

30 DAYS TBD C.2 ag 

TO3-0004 Complete Bulk Waste 

Removal – Tank 9FFA 

modification with the 

comprehensive plan and 

schedule to complete 

negotiations of HLW tank 

closures 

Review for 

submittal to 

EPA/ 

SCDHEC 

30 DAYS TBD C.2 be 

TO3-0005 Complete Tank 9 TCCR 

DemonstrationExplanation 

of Significant Difference or 

Interim Record of Decision 

for  Demonstration of 

Ancillary Structure Closure 

(FDB5 and 6) 

Review for 

submittal to 

EPA/ 

SCDHEC 

30 DAYS TBD C.2 de 

TO3-0006 Complete GWSB 

#1modifications to add an 

additional 300 double stack 

canister storage 

positions1QFY23 Salt 

Agreement Force Majeure 

Report (pending incomplete 

processing of 36.75M gal. of 

salt waste processed) 

Review for 

submittal to  

SCDHEC 

14 DAYS TBD C.2 f 

TO3-0007 Process 20kFY 22 Annual 

Salt Agreement Force 

Majeure Report to indicate 

36.75 million gallons of salt 

waste feed through 

SWPFprocessed 

Review for 

submittal to  

SCDHEC 

14 DAYS TBD C.2 h 

TO3-0008 Complete DWPF, Saltstone 

and Tank Farm 

Approve 60 DAYS TBDTBD C.2 jn 
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Task Order 3 – End States Cleanup Work Deliverables 

Deliverable 

Number Deliverable 

DOE 
Deliverable 

Due Date 

Task Order 

Section Action 

Response 

Time 

modifications & interfaces 

for SWPF operationsDWPF 

Recycle Diversion DSA 

TO3-0009 Complete SDU 7 project and 

turnover to operationsTCCR 

2 DSA 

Approve 60 DAYS TBDTBD C.2 kg 
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L-1  

L.1 FAR 52.252-1 Solicitation Provisions Incorporated by Reference (Feb 1998) 

This solicitation incorporates one (1) or more solicitation provisions by reference, with the same force and 

effect as if they were given in full text. Upon request, the Contracting Officer (CO) will make their full 

text available. The Offeror is cautioned that the listed provisions may include blocks that must be 

completed by the Offeror and submitted with its quotation or offer. In lieu of submitting the full text of 

those provisions, the Offeror may identify the provision by paragraph identifier and provide the 

appropriate information with its quotation or offer. Also, the full text of a solicitation provision may be 

accessed electronically at these addresses: 

https://www.acquisition.gov/far/ 

http://energy.gov/management/downloads/searchable-electronic-department-energy-acquisition-

regulation 

 

FAR/DEAR 

Reference Title 

Fill-In Information;  

See FAR 52.104(d) 

FAR 52.204-7 System for Award Management (Oct 2018)  

FAR 52.204-16 Commercial and Government Entity Code 

Reporting (Jul 2016Aug 2020) 

 

FAR 52.214-34 Submission of Offers in the English Language 

(Apr 1991) 

 

FAR 52.214-35 Submission of Offers in U.S. Currency (Apr 1991)  

FAR 52.215-1 Instructions to Offerors – Competitive Acquisition 

(Jan 2017) 

 

FAR 52.215-16 Facilities Capital Cost of Money (Jun 2003)  

FAR 52.215-20 Requirements for Certified Cost or Pricing Data and 

Data Other Than Certified Cost of Pricing Data 

(Oct 2010) – Alt III (Oct 1997) and Alt IV 

(Oct 2010) 

Alt III, (c) As specified in 

Section L 

Alt IV, (b) As specified in 

Section L 

FAR 52.215-22 Limitations on Pass-Through Charges Identification 

of Subcontract Effort (Oct 2009) 

 

FAR 52.222-5 Construction Wage Rate Requirements – Secondary 

Site of the Work (May 2014) 

 

FAR 52.222-23 Notice of Requirement for Affirmative Action to 

Ensure Equal Employment Opportunity for 

Construction (Feb 1999) 

(b) Minority Goal: 27.2%; 

Female Goal: 6.9% 

(e) Aiken County 

FAR 52.222-24 Pre-Award On-Site Equal Opportunity Compliance 

Evaluation (Feb 1999) 

 

FAR 52.222-46 Evaluation of Compensation for Professional 

Employees (Feb 1993) (Note: The requirement for a 

Total Compensation Plan is considered to be 

otherwise satisfied based on compliance with the 

proposal preparation instructions in this Section.) 

 

FAR 52.237-1 Site Visit (Apr. 1984)  

FAR 52.250-2 SAFETY Act Coverage Not Applicable (Feb 2009)  

DEAR 952.227-84 Notice of Right to Request Patent Waiver (Feb 

1988) 

 

DEAR 952.233-4 Notice of Protest File Availability (Aug 2009)  

DEAR 952.233-5 Agency Protest Review (Sep 1996)  

https://www.acquisition.gov/far/
http://energy.gov/management/downloads/searchable-electronic-department-energy-acquisition-regulation
http://energy.gov/management/downloads/searchable-electronic-department-energy-acquisition-regulation
http://energy.gov/management/downloads/searchable-electronic-department-energy-acquisition-regulation
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L.2 FAR 52.252-5 Authorized Deviations in Provisions (Apr 1984) 

(a)  The use in this solicitation of any Federal Acquisition Regulation (48 CFR Chapter 1) provision with 

an authorized deviation is indicated by the addition of “(DEVIATION)” after the date of the 

provision. 

(b)  The use in this solicitation of any Department of Energy Acquisition Regulation (48 CFR Chapter 9) 

provision with an authorized deviation is indicated by the addition of “(DEVIATION)” after the name 

of the regulation. 

L.3 DEAR 952.219-70 DOE Mentor-Protégé Program (May 2000) (DEVIATION) (Issued 

by DOE Policy Flash 2019-15) 

 
The Department of Energy has established a Mentor- Protégé Program to encourage its prime 
contractors to assist small business concerns, Historically Black Colleges and Universities and Minority 

Institutions, and other minority institutions of higher learning in enhancing their capabilities to perform 

contracts and subcontracts for DOE and other Federal agencies. If the contract resulting from this 

solicitation is awarded on a cost-plus-award fee basis, the Contractor's performance as a Mentor may be 

evaluated as part of the award fee plan. Mentor and Protégé firms will develop and submit “lessons 

learned” evaluations to DOE at the conclusion of the agreement. Any DOE contractor that is interested in 

becoming a Mentor should refer to the applicable regulations at 48 CFR 919.70 and should contact the 

Department of Energy's Office of Small and Disadvantaged Business Utilization. 

L.4 FAR 52.216-1 Type of Contract (Apr 1984) 

The Government contemplates award of an Indefinite-Delivery/Indefinite-Quantity (IDIQ) contract under 

which Firm-Fixed-Price (FFP) and/or Cost Reimbursement (CR) Task Orders may be issued resulting 

from this solicitation. 

L.5 DOE-L-2017 Expenses Related to Offeror Submissions (Oct 2015) 

This solicitation does not commit the Government to pay any costs incurred in the submission of any 

proposal or bid, or in making necessary studies or designs for the preparation thereof or for acquiring or 

contracting for any services relating thereto. 

L.6 DOE-L-2022 Alternate Bid/Proposal Information – None (Oct 2015) 

Alternate bid/proposals are not solicited, are not desired, and will not be evaluated. 

L.7 DOE-L-2024 Notice of Intent – Use of Non-Federal Evaluators and Advisors (Oct 2015) 

The Government may utilize non-federal evaluators and/or advisors or other non-federal support 

personnel for evaluating proposals received in response to this solicitation. Such personnel shall be 

required to sign nondisclosure agreements and to comply with personal and organizational conflicts of 

interest requirements in accordance with the FAR and DEAR 915.207-70(f)(5) and (6). Under the statutes 

governing procurement integrity, these non-federal personnel may not disclose any information learned 

by participating in this acquisition. See the Procurement Integrity Act, 41 U.S.C. §§ 2101-2107. 

L.8 DOE-L-2025 Intention to Bid/Propose (Oct 2015) 

In order to facilitate the efficiency of the Government’s solicitation and award process through advance 

information on the anticipated number of Offerors, potential Offerors are requested to submit the name, 

DUNS Number, address, and telephone number of its firm or organization and any subcontractors to 
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SRSIMC@emcbc.doe.gov not later than 20 calendar days prior to the proposal due date. If the 

bid/proposal is to be submitted by a teaming arrangement, the Offeror is requested to submit the above 

information for all members of the proposing team. DOE may utilize this information to interface 

regarding necessary Fed Connect and System for Award Management registrations. 

L.9 Offer Acceptance Period 

The Offeror’s proposal shall be valid for 270300 calendar days after the required due date for proposals. 

L.10 DOE-L-2001 Proposal Preparation Instructions – General (Oct 2015) Alternate I and 

Alternate II (Oct 2015) (Revised) 

(a) Definitions. 

(1) Offeror. The term “Offeror,” as used in this Section L, refers to the single entity submitting the 

proposal. The Offeror may be a single corporation or a “Contractor team arrangement” as defined 

in FAR 9.601(1), for example, a limited liability company (LLC), limited liability partnership 

(LLP), joint venture (JV), or similar entity or arrangement. The Offeror may be an existing or 

newly formed business entity. The term “newly formed entity” refers to any business entity (e.g. 

JV, LLP, LLC, or similar entity or arrangement) formed solely for the purpose of submitting a 

proposal on a Government contract.  Such an entity may not have a record of its own past 

performance due to the fact that it may have been formed recently by affiliated entities for the 

purpose of submitting a proposal for this procurement.  If the Offeror is a newly formed entity, it 

must be legally established on or before the date for submission of proposals. (See Volume I 

instructions regarding any requirement for a performance guarantee agreement.) 

(2) Teaming Subcontractor. A “Teaming Subcontractor” is any subcontractor that will perform work 

that is incorporated into the Offeror’s Technical and Management Proposal and that the prime 

Offeror considers necessary to enhance its team’s Technical and Management Proposal or ability 

to meet delivery requirements within the Master IDIQ PWS. Teaming Subcontractors count 

toward fulfillment of the Section H Clause entitled, Subcontracted Work, requirement and other 

small business goals in this Contract. 

(b) Availability of the solicitation, amendments, and other documents-electronic media. 

(1) In order to further the Government policy of maximizing electronic commerce and making the 

acquisition process optimally cost-effective, electronic media will be used for distributing the 

solicitation, amendments thereto, and other documents to the public. These documents will be 

posted via the FedConnect website at https://www.fedconnect.net. This electronic medium will 

constitute the official distribution method for this solicitation. All amendments and any other 

official communications from DOE regarding this solicitation will be posted through this 

medium. Offerors and all other interested parties are responsible to maintain continual 

surveillance of the website to remain abreast of the latest available information (Offerors and 

other interested parties are encouraged to utilize the website’s “Notifications” feature). 

No changes to this solicitation will be effective unless the changes are incorporated into the 

solicitation by an amendment. No other communication, whether oral or in writing, will modify 

or supersede the terms of the solicitation.  

(2) The solicitation, amendments, reference documents, and other communications are also available 

through the Environmental Management Consolidated Business Center (EMCBC) procurement 

website at https://www.emcbc.doe.gov/SEB/SRSIMC/. Sensitive information, such as Official 

Use Only (OUO) information, will require the Offeror to complete and return a nondisclosure 

agreement as instructed on the procurement website. 

mailto:SRSIMC@emcbc.doe.gov
https://www.emcbc.doe.gov/SEB/SRSIMC/
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(c) Submission of proposals.  

(1) The Offeror must be registered in FedConnect at https://www.fedconnect.net. The Offeror must 

also be registered in the System for Award Management at https://www.sam.gov.  

(2) Offerors must submit proposals electronically through FedConnect by the date and time specified 

in Standard Form 33, Solicitation, Offer and Award, in Section A of this solicitation and other 

provisions of Section L. It is imperative that the Offeror read and understand how to submit its 

proposal using the FedConnect web portal. All proposal documents required by this solicitation 

must be uploaded and received in their entirety in the FedConnect Responses web portal no later 

than the date and time specified in Standard Form 33, Solicitation, Offer and Award, in Section A 

of this solicitation. Failure to submit a response that is received through the FedConnect 

Responses web portal by the stated time and date may result in the proposal not being considered. 

By submitting a proposal, the Offeror agrees to comply with all terms and conditions as set forth 

in this solicitation. DOE does not provide help desk assistance regarding FedConnect, and 

questions regarding FedConnect shall be addressed directly to FedConnect in accordance with 

instructions found on its website. Subcontractor submissions of proprietary information may 

provide a password protected document file to the prime and share the password with the CO. 

The subcontractor proposal must adhere to the proposal due date/time in the solicitation and be 

submitted by the prime Offeror via FedConnect. 

(3) Electronic submission of a proposal via FedConnect shall be required; however, the original, 

signed, hard copy submission of the proposal shall be considered the Offeror's official offer and 

will be considered binding. 

(4) In addition to the electronic submission of the Offeror’s proposal via FedConnect, the Offeror 

shall submit the required number of paper and USB flash drive copies of each proposal volume as 

indicated below. The content in the paper and electronic copies shall be identical. The only 

exceptions are:  

(i) Financial statements and annual reports, which shall be included in the electronic submission, 

USB flash drive copies, and the signed original only, but are not required to be included in 

the additional paper copies. 

(ii) The Offeror’s ‘Estimating Flat File’ shall only be included in the electronic submission and 

USB flash drive copies. No paper (original or copy) submittal is required. The electronic 

version of the ‘Estimating Flat File’ submitted through FedConnect, will constitute part of the 

binding offer. 

The paper copies shall be delivered and received no later than the proposal due date, as follows: 

MAIL TO (see table below for number of hard and electronic copies): 

U S. Department of Energy 

Attention: Jodi Gordon, Contracting Officer 

550 Main Street, Room 7-101 

Cincinnati, OH 45202 

Shipping materials shall be marked as follows: TO BE OPENED BY ADDRESSEE ONLY. 

RFP No. 89303319REM000055  

E-mail: Jodi.Gordon@Emcbc.Doe.Gov 

Phone: 513-744-0977 

 

And  
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U. S. Department of Energy 

Savannah River Operations Office 

Attention:  Cynthia Strowbridge, Contract Specialist 

Building 707-59B 

Aiken, SC  29802 

 

Shipping materials shall be marked as follows: TO BE OPENED 

BY ADDRESSEE ONLY. RFP No. 89303319REM000055  

 

E-mail: Cynthia.Strowbridge@srs.gov  

Phone:  803-952-9355 

 

Note: Offerors deliveringDelivery of proposals via hand-carry or Express Mail to the above address 

should arrange for delivery between the hours of 8:00 AM – 4:00 PM EST and contact the Contacting 

Officer, Jodi Gordon at (513)744-0977 or email at Jodi.Gordon@emcbc.doe.gov in advance to advise 

of the anticipated delivery date and time. 

In addition, Offerors shall provide USB flash drives that are clearly labeled with the Offeror’s name, 

Request for Proposal (RFP) number, volume number, and copy number. The proposals provided via 

USB flash drive copies are provided for Source Evaluation Board evaluation convenience only. In the 

event of a conflict, the hard copy material takes precedence over the electronic submission.  

The original proposal shall contain signed originals of all documents requiring signatures by the 

Offeror. Use of reproductions of signed originals is authorized in all other copies of the proposal. 

The original, signed, hard copy submission of the proposal shall be considered the Offeror’s official 

offer and will be considered binding. 

Proposal Volume – Title 

Number of Hard 

Copy Proposals 

Required 

(DOE-EMCBC) 

  

 

Number of Hard 

Copy Proposals 

Required 

(DOE-SRS) 

 

 

Number of USB 

Flash Drives 

Required 

(DOE-EMCBC) 

Number of USB 

Flash Drives 

Required  

(DOE-SRS) 

Volume I – Offer and Other 

Documents 

1 signed original and 

1 copy 
1 1 1 

Volume II – Technical and 

Management Proposal 

1 signed original and 

1 copy 
4 1 1 

Volume III – Cost and Fee 

Proposal 

1 signed original and 

31 copies 
42 3 1 

 

(d) Solicitation instructions and proposal information. 

(1) Proposals are expected to conform to all solicitation requirements and the instructions contained 

in this Section L. The Government will evaluate proposals on the basis of the information 

provided in the proposal. The Government will not assume that an Offeror possesses any 

capability unless set forth in the proposal. This applies even if the Offeror has existing contracts 

with the Federal Government, including DOE. 

(2) These instructions are not evaluation factors. Evaluation factors are set out in Section M, 

Evaluation Factors for Award, of this solicitation. However, failure to provide the requested 

information may make an Offeror ineligible for award or adversely affect the Government's 

mailto:Jodi.Gordon@emcbc.doe.gov
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evaluation of an Offeror’s proposal. In addition, a proposal will be eliminated from further 

consideration before the initial rating if the proposal is deficient as to be totally unacceptable on 

its face. A proposal will be deemed unacceptable if it does not represent a reasonable initial effort 

to address itself to the material requirements of the solicitation, or if it does not substantially and 

materially comply with the proposal preparation instructions of this solicitation. Cursory 

responses or responses, which merely repeat or reformulate the solicitation, will not be 

considered responsive to the requirements of the solicitation. In the event that a proposal is 

rejected, a notice will be sent to the Offeror stating the reason(s) that the proposal will not be 

considered for further evaluation under this solicitation. 

(e) Proposal volumes and page limitations. 

(1) The overall proposal shall consist of separate volumes, organized and individually entitled as 

stated below, with the following page limitations:  

(i) Volume I, Offer and Other Documents - No page limit. 

(ii) Volume II, Technical and Management Proposal - See page limitations identified in each 

factor.  

(iii) Volume III, Cost and Fee Proposal - No page limit. 

(2) All attachments, annexes, and appendices shall be counted toward any page limitation set forth 

below, unless otherwise stated. The following do not count toward the page limitations: table of 

contents, title pages, glossary, divider tabs, blank pages, and the cross reference matrix. 

Those pages that exceed the limits set forth in each factor below will not be considered in the 

evaluation; page counting will begin with the first page of each volume and continue up to the 

page limitation. No material may be incorporated by reference as a means to circumvent the page 

limitations. 

(3) Except as may be provided elsewhere in the solicitation (including paragraph (f)(2) below),, 

Offerors shall not cross reference to other volumes of the proposal and shall provide complete 

information within the appropriate volume. All cost and pricing information shall be submitted 

and addressed only in Volume III, Cost and Fee Proposal, unless otherwise specified.  

(f) Proposal specifications. 

(1) Table of contents. Each volume shall contain a table of contents and a glossary of abbreviations 

and acronyms. The table of contents in each volume shall identify the section, subsection, 

paragraph titles, and page numbers, as well as all spreadsheets, charts, tables, figures, diagrams, 

design drawings, and graphs. 

 (2) Page size. Page size shall be 8½ × 11 inches for text pages, excluding foldouts. When 8½ × 11 

inch pages contain text on both front and back, this is considered two pages. Page size for 

foldouts shall not exceed 11 × 17 inches; foldouts may be used for large tables, charts, graphs, 

diagrams, design drawings, or other schematics. Foldout pages shall fold entirely within the 

volume in which it appears. Tables of contents, lists of figures, dividers, tabs, or similar inserts 

that do not provide any substantive information are not counted as a page. Use of 11 × 17 binders 

for the Volume III, Cost and Fee Proposal, is permitted. 

(3) Print type. Paragraph text shall be 12 point or larger, single spaced, using Times New Roman 

font., including paragraph text in the Section L attachments. Paragraph headings and section titles 

may use Arial or Times New Roman font 12 point or larger. Headers and footers, spreadsheets, 

charts, tables, diagrams or design drawings, and graphs must be 9 point or larger using Times 

New Roman or Arial font. Bold and italics are acceptable, and narrow is not acceptable. Print 
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type used in completing forms attached to this RFP as Microsoft® Word®, Access®, or Excel® 

documents should not be changed from the styles used in the attachments. 

(4) Page margins. Page margins for text pages and 11 x 17 shall be a minimum of one inch at the top, 

bottom, and each side. Tabloid pages (11 x 17’s) may only be used for graphics, spreadsheets, 

and large tables. Paragraphs of text and section heading are not allowed on 11 x 17’s. Each 11 x 

17 page shall count as one page. Each page shall, within the one inch top or bottom margins, set 

forth the solicitation number; name of the Offeror; and, as applicable, the legend in accordance 

with paragraph (e)(2), Restriction on disclosure and use of data, of the provision at 

FAR 52.215-1, Instructions to Offerors-Competitive Acquisition. The page margins may also 

include page numbers. This is the only information that can be displayed within the margins. Two 

columns of text per page on portrait pages and 3 columns of text per page on landscape pages are 

acceptable. 

(5) Page numbering. All pages shall be sequentially numbered by volume and by individual sections 

within each volume. 

(6) File format. Files submitted shall be readable and searchable using Microsoft® Word®, Excel®, 

or Adobe® portable document format file (PDF) (must be in a searchable format, not scanned) 

except for scanned Volume I signed documents and the following specific Volume III files: 

(a)  Electronic copies of financial statements and Annual Reports shall be submitted in PDF 

(portable document format files are required).  

(b)  Any proprietary software utilized in preparation of proposal information shall be provided 

along with licenses required to allow operation of the proprietary software. Any files 

provided in accordance with this section shall be in the native format. 

(c)  Cost and Fee Proposal tables shall be organized and submitted in native file format. 

The files shall not be password protected or contain other security restraints unless access 

information is provided.  

(7) Binding and labeling of hard copies. Each volume shall be separately bound in three-ringed 

loose-leaf binders. Cost proposals may be submitted in three-ringed binders of any size up to 

11 × 17. Staples shall not be used. The outside front cover of each binder shall indicate the 

Offeror’s name, the RFP number, the title of the RFP, and the copy number (i.e., sequentially 

number the required copies with the original being copy no. 1). The same identifying data shall be 

placed on the spine of each binder to facilitate identification and accountability when placed in a 

vertical position. 

(8) Excel printed paper formatting. As part of the Offeror’s proposal submission, the Offeror shall 

provide Section L Excel® Attachments in accordance with the solicitation requirements (paper 

copies and electronic versions), including the font size requirements. To address the potential 

width and height of the documents in the printed paper copies, Offerors are allowed to logically 

break these Excel worksheets into multiple pages in order to meet the solicitation requirements.  

Also, it is acceptable for Offerors to scale the printed paper copies of the Excel® worksheets to a 

smaller print size, so long as the documents are legible. Additionally, if the Excel® worksheets 

span multiple pages, then each page of the worksheets shall include the applicable column and 

row headers. 

(g) Classified information. The Offeror shall not provide any classified information in response to this 

solicitation. 

(h) Questions. 



Savannah River Site Integrated Mission Completion Contract – DraftFinal End State RFP  Section L 

Solicitation No. 89303319REM000055 

  

L-8  

(1) Questions regarding this solicitation must be submitted to SRSIMC@emcbc.doe.gov no later than 

7 calendar days after the original solicitation issuance date. If DOE has not acknowledged receipt 

of submitted questions within three business days, the Offeror may contact the CO to confirm 

receipt of questions. Each question shall clearly specify the solicitation area to which it refers. 

Responses to questions, as appropriate, will be posted on the procurement website as soon as 

practicable. DOE will make every effort to have all questions answered at least two weeks before 

the proposal submission date. The Government will not identify prospective Offerors submitting 

questions. Offerors must check the procurement website periodically to ascertain the status of 

answers to questions. 

(2) This solicitation is considered complete and adequately describes the Government's requirements. 

If an Offeror believes that there is an error in the solicitation, or an omission, the Offeror shall 

submit a question to SRSIMC@emcbc.doe.gov. 

(i) False statements. Proposals must set forth full, accurate, and complete information, as required by this 

solicitation (including attachments). The penalty for making false statements in proposals is 

prescribed in 18 U.S.C. 1001. 

(j) Examination of data. By submission of a proposal, the Offeror grants to the CO, or an authorized 

representative of the CO, the right to examine, for purposes of verifying the data submitted, those 

books, records, documents, and other supporting data (regardless of form) that will permit an 

adequate evaluation of the proposal. This right may be exercised in connection with any reviews 

deemed necessary by the CO prior to award. 

(k) Commitment of public funds. The CO is the only individual who can legally award a contract and 

commit the Government to the expenditure of public funds in connection with the proposed 

acquisition. Any other commitment, either explicit or implied, is invalid. 

(l) Content of resulting contract. Any contract awarded as a result of this solicitation will contain the 

following sections of the solicitation: Part I - The Schedule; Part II - Contract Clauses; Part III, List of 

Documents, Exhibits and Other Attachments; and Part IV, Section K - Representations, 

Certifications, and Other Statements of Offerors. Section K will be incorporated into the contract by 

reference. 

(m) Allowable Salary for Key Personnel. Award of the Contract, as proposed, does not constitute a 

determination of allowability of key personnel salaries contained in the successful offer. As provided 

in Section H, entitled, Special Provisions Applicable To Workforce Transition and Employee 

Compensation: Pay and Benefits, within 20 days after initial NTPthe effective date of the Transition 

Task Order, the Contractor will submit Form EM 3220.5, Application for Contractor Compensation 

Approval, to the CO for each key personnel position listed in the Contract for a determination of cost 

allowability for reimbursement under the Contract. To support a reasonableness determination, the 

Contractor shall also provide compensation market survey data to support/justify the requested salary 

and any other information as requested by the CO.  The Form EM 3220.5, Application for Contractor 

Compensation Approval, information shall not exceed the proposed key personnel compensation 

contained in the successful offer. 

Executive incentive programs are allocable and, therefore, may be determined to be allowable, if 

approved by the CO. Additionally, an executive incentive program will only be considered allowable 

to the extent the cost of the incentive is allocable as defined in FAR 31.201-4. To support a 

reasonableness determination for allowability, the Contractor will be required to provide a 

justification and may be required to provide additional information such as a copy of the annual 

incentive letter provided to the individual executive for the services to be rendered.  
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L.11 DOE-L-2002 Proposal Preparation Instructions, Volume I – Offer and Other 

Documents – Alternate II, Alternate III, Alternate IV, Alternate V, and Alternate VI (Oct 

2015) 

(a) Cover letter. The Offeror may provide a brief cover letter. The cover letter will not be considered in 

the evaluation. 

(b) General. Volume I – Offer and Other Documents, contains the offer to enter into a contract and other 

documents. The signed original(s) of all documents requiring signature by Offerors shall be contained 

in the original Volume I. Offerors shall include the information listed in the following paragraphs in 

Volume I, assembled in the order listed. In cases where the Offeror is required to fill in information in 

a contract clause, the Offeror shall submit only those pages that require input of information or a 

signature. Those specific areas are: 

 Section B: 

(1) DOE-B-2015, Task Order Fee/Profit Ceiling (Oct 2014) (Revised) 

(2)  Section H: 

(i) DOE-H-2017, Responsible Corporate Official and Corporate Board of Directors (Oct 2014) 

(ii) DOE-H-2052, Representations, Certifications, and Other Statements of the Offeror (Oct 

2014) (Revised) 

(iii) DOE-H-2058, Designation and Consent of Teaming Subcontracts (Oct 2014) (Alternate 1) 

(Revised) 

(iv) DOE-H-2070, Key Personnel – Alternate I (Oct 2014) (Revised) 

(v) Organizational Conflict of Interest – Affiliate(s)  

(3) Section I: 

(i) FAR 52.219-4, Notice of Price Evaluation Preference for HUBZone Small Business 

Concerns (Oct 2014) 

(ii) FAR 52.219-28, Post-Award Small Business Program Re-representation (Jul 2013) 

(iii)(ii) FAR 52.223-3, Hazardous Material Identification and Material Safety Data (Jan 1997) – 

Alternate I (Jul 1995) 

(iv)(iii) FAR 52.227-23, Rights to Proposal Data (Technical) (Jun 1987) 

(4)  Section J:  

 

(i) Attachment J-10, IDIQ Labor Rate Schedule (Attachment L-6 Worksheet, Cost and 

Fee/Profit Elements Workbook) 

(5) Task Order 1- Transition Task Fill-Ins (Attachment L-9)  

 (i)   B.2 Type of Contract 

(d) DOE-B-2004 Cost-No-Fee Task Order: Total Estimated Cost (OCT 2014) (Revised) 

(c) Standard Form 33, Solicitation, Offer and Award – one signed original of the Standard Form (SF) 33 

must be provided in addition to a copy for each set of the Volume I. 
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(1) The person signing the SF 33 must have the authority to commit the Offeror to the terms and 

conditions of the resulting contract, Sections A - J. By signing and submitting the SF 33, the 

Offeror commits to accept the resulting Contract as contained in the solicitation, unless an 

exception or deviation to the terms and conditions as stated in the solicitation is explicitly stated 

by the Offeror in accordance with the below subsection (g), Exceptions and Deviations. 

(2) The Offeror must acknowledge receipt of all amendments to the solicitation in block 14 of the 

SF 33. 

(3) The Offeror shall insert 270300 calendar days in block 12 of the SF 33 in accordance with 

Section L provision entitled, Offer Acceptance Period. 

(d) Administrative information. Offerors shall provide the following information: 

(1) Solicitation number (reference paragraph (c)(2)(i) of the Section L provision at FAR 52.215-1 

entitled, Instructions to Offerors - Competitive Acquisition).  

(2) Offeror name. Name, address, telephone and facsimile numbers, e-mail, and Data Universal 

Numbering System Number (DUNS) of the Offeror (reference paragraph (c)(2)(ii) of the 

Section L provision at FAR 52.215-1, Instructions to Offerors Competitive- Acquisition). 

(3) Authorized signatory. Name and title of person authorized to sign the proposal 

(reference paragraph (c)(2)(v) of the Section L provision at FAR 52.215-1, Instructions to 

Offerors - Competitive Acquisition). 

(4) Negotiators. Name(s), title(s), telephone number, and email address of persons authorized to 

negotiate on the Offeror's behalf (reference paragraph (c)(2)(iv) of the Section L provision at 

FAR 52.215-1, Instructions to Offerors - Competitive Acquisition). 

(5) Government agency administration. Government agency(ies) and name of its representative(s) 

having administrative cognizance over the Offeror or parent company within the meaning of FAR 

subpart 42.3, Contract Administration Office Functions, including financial auditing, employment 

opportunity oversight, etc. Include agency name, address, and telephone number. 

(6) Offeror’s Authorized Participants – Virtual Oral Problem Scenarios and Oral Interview. Offerors 

shall provide the name, employer/company, and email address of the Offeror’s authorized key 

personnel participants for the Oral Problem Scenarios and Oral Interview. The Offeror shall also 

provide the name, employer/company, and email address of the Offeror’s authorized non-key 

personnel participant to provide IT technical support for the virtual platform connection and 

equipment; and/or persons required to assist any of the key personnel with disabilities.  

(e) Subcontractors and other entities. Offerors shall provide the following information: 

(1) Name, address, and DUNS number for all proposed Teaming Subcontractors as defined in DOE-

L-2001, Proposal Preparation Instructions – General, Section (a)(2). 

(2) If the Offeror is a joint venture, limited liability company, limited liability partnership, or other 

similar entity (multi-member, shared ownership) provide: 

(i) Name, address, and DUNS of the parent or member company(ies) of the Offeror - joint 

venture members, limited liability company members, limited liability partnership members, 

etc.; and 

(ii) Teaming agreement(s) and operating agreement (if applicable), that will remain in effect after 

any contract award, that describe the business arrangement between the parent or member 
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company(ies) of the Offeror, including the identity of the one member/partner who has the 

majority interest in the Offeror. 

(f) Representations and certifications. 

(1) If the Offeror has completed the annual representations and certifications electronically via the 

System for Award Management website in accordance with the provision at FAR 52.204-8, 

Annual Representations and Certifications, and those representations and certifications are 

current, accurate, complete, and applicable to this solicitation, the Offeror does not need to 

resubmit such representations and certifications in response to this solicitation. However, if any 

of these annual representations and certifications requires a change, the Offeror shall submit those 

changes in accordance with FAR 52.204-8.  

(2) If the Offeror has not completed the annual representations and certifications electronically via 

the System for Award Management, the Offeror shall complete and provide all of the 

representations, certifications, and other statements of the Offeror as required in this solicitation's 

Section K. 

(3)  The Offeror shall also complete any additional representations, certifications, or other statements 

required in this solicitation's Section K, Representations, Certifications, and Other Statements of 

the Offeror. 

(g) Exceptions and deviations. 

(1) Exceptions and/or deviations are not sought, and the Government is under no obligation to enter 

into discussions related to such. The Offeror shall specifically identify and fully explain any 

proposed exception to or deviation from the terms and conditions of the solicitation. 

Any proposed exceptions or deviations must identify the applicable solicitation section, clause or 

provision number, paragraph number, and the proposal volumes to which the exception or 

deviation applies. In addition to identifying this complete information in Volume I, any 

deviations or exceptions shall also be identified in the other volumes to which the deviation or 

exception applies, Volumes II and III. Only exceptions or deviations specifically identified in this 

section, if accepted by the Government, will take precedence over the terms and conditions of the 

solicitation. 

(2) Any exceptions or deviations by the Offeror to the terms and conditions stated in the solicitation 

for the resulting contract will make the offer unacceptable for award without discussions. If an 

Offeror proposes exceptions or deviations to the terms and conditions of the contract, then the 

Government may make an award without discussions to another Offeror that did not take 

exception to the terms and conditions of the contract. 

(h) Facility Clearance verification. (Revised)  

The Offeror shall submit the following for the Offeror, JV/LLC member(s), and Teaming 

Subcontractors (if applicable) who will perform work under a contract resulting from this 

solicitation and require access authorizations (see Section L provision entitled, DEAR 952.204-73, 

Facility Clearance): (1) DOE Facility Clearance code or your Department of Defense (DOD) 

assigned Commercial and Government Entity (CAGE) code;  (2) the date the Offeror’s, JV/LLC 

member(s)’, and Teaming Subcontractor’s (if applicable) completed Standard Form 328 was 

submitted, and (3) the date of the Contracting Officer’s affirmative FOCI determination. If the 

Offeror, JV/LLC member(s), or any of its Teaming Subcontractors (if applicable) do not possess 

such a CAGE code or DOE/NRC facility clearance number, the Offeror, JV/LLC member(s), and 

Teaming Subcontractor (if applicable) shall submit FOCI information in accordance with the 

Section L provision entitled, DEAR 952.204-73, Facility Clearance. Further information is 
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available at https://foci.anl.gov/. All Offerors, JV/LLC member(s), and Teaming Subcontractors 

(if applicable) that do not possess a CAGE code or DOE/NRC Facility Clearance number, shall 

complete the required entries into the DOE Foreign Ownership, Control, or Influence (FOCI) 

Electronic Submission System (ESS) located at https://foci.anl.gov/. Use of the DOE FOCI ESS is 

mandatory for all Offerors, JV/LLC member(s), and Teaming Subcontractors (if applicable) that 

do not possess a Facility Clearance. Be sure to designate Key Management Personnel (KMP) 

(specific to FOCI only; this is not the same as Key Personnel as defined in Section H) in e-FOCI 

that hold the appropriate security clearance level as required by the scope of work and for the 

facility clearance.  At a minimum, KMP must include the positions of the President and Facility 

Security Officer (FSO). If any member of the Offeror (including Teaming Subcontractors) or Tier 

Parents of the Offeror are under FOCI, the Offeror shall submit a draft FOCI Mitigation Plan for 

review by the appropriate Cognizant Security Office (CSO). If the CSO has questions regarding 

any of the FOCI Verification, Facility Clearance Information, and/or the draft FOCI Mitigation 

Plan, it may reach out to the Offeror during the evaluation process for clarifications. Note: This 

will not constitute “negotiations” (or “discussions”) as defined in paragraph (d) of FAR 15.306, 

Exchanges with Offerors After Receipt of Proposals or obligate the Government to conduct 

discussions; nor constitute a “proposal revision” as defined in FAR 15.001. 

Offerors, JV/LLC member(s), and Teaming Subcontractors (if applicable) are encouraged to 

transmit FOCI information before the deadline for proposal submission. Under the DOE FOCI 

ESS, electronic signatures cannot be accepted; thus, the signed original SF-328 executed in 

accordance with the form’s instructions, and any other forms requiring a signature or seal shall be 

printed, signed, and submitted to the federal FOCI Operations Manager at the mailing address 

provided in the system. When filling out the New User Registration information in the DOE FOCI 

ESS, select “Savannah River Site - EMCBC” as the FOCI Office that will review your submission 

for this solicitation when it is completed. Include the solicitation name and number in the “Reason 

for Request” field. If the Department identifies missing information, the Offeror shall submit any 

information requested by the Department (FOCI Manager or CO) as soon as possible. 

(i) Performance guarantee agreement. 

If the Offeror is a joint venture, limited liability company, or other similar entity, the Offeror shall 

provide the Performance Guarantee Agreement in accordance with the clause DOE-H-2016, 

Performance Guarantee Agreement. See Section L, Attachment L-1 entitled, Performance Guarantee 

Agreement, for form and text of the required Performance Guarantee Agreement. 

(j) Responsible Corporate Official and Corporate Board of Directors. 

The Offeror shall provide the name of the responsible corporate official and other information related 

to the corporate board of directors in accordance with the clause DOE-H-2017 entitled, Responsible 

Corporate Official and Corporate Board of Directors. 

(k) Small business subcontracting plan. 

(1) A completed and acceptable Master Small Business Subcontracting Plan is required to be 

submitted in accordance with the Section I, FAR Clause 52.219-9 entitled, Small Business 

Subcontracting Plan, Alternate II, and proposal instructions herein. The Master Subcontracting 

Plan is not a requirement for evaluation in source selection, but rather, a Volume I responsibility 

determination of the prospective large business awardee and it will be incorporated into the 

resultant contract as Section J, Attachment entitled, Master Small Business Subcontracting Plan. 

https://foci.anl.gov/
https://foci.anl.gov/
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(2) To be considered acceptable, the Offeror’s plan shall address, in adequate detail, and shall contain 

all elements required in FAR 52.219-9, except goals. Failure by a large business Offeror to 

submit and/or negotiate a subcontracting plan that addresses each element identified in 

FAR 52.219-9, except goals, in adequate detail may make the Offeror ineligible for award of a 

contract. See FAR 19.702, Statutory Requirements (a)(1), regarding failure of the apparent 

successful Offeror to negotiate and submit a Plan acceptable to the CO. 

(3) The Offeror shall establish separate small business subcontracting goals at the Task Order level 

(with the exception of the Transition Task Order) that afford small businesses with the maximum 

practicable opportunity to participate in Contract performance consistent with efficient 

performance. In developing its proposed separate small business subcontracting goals, the Offeror 

shall establish minimum goals for each small business category as follows (Table L-3): 

 

Table L-3. Small Business Category 

Small Business Category 

Small Business Goals 

[Percentages are based on 

the total available 

subcontracting dollars] 

Small Businesses (categories below are subsets within this category) 50% 

  Veteran-Owned Small Business (VOSB) 3% 

  Service-Disabled Veteran-Owned Small Business (SDVOSB) 3% 

  Historically Underutilized Business Zone (HUBZone) 3% 

  Small Disadvantaged Business 5% 

  Women-Owned Small Business 20% 

*The small business subcategories may not necessarily add up to the overall percentage in the Small Business 

category, since some small businesses may not fall into any of the subcategories, while others may fall into more 

than one subcategory. 

 

(4) Proposed small business goals shall be the percent of total subcontracted work specified in each 

Task Order in compliance with the Offeror’s Master Small Business Subcontracting Plan.  

 (l) Community Commitment Plan. 

The Offeror shall provide a Community Commitment Plan that demonstrates meaningful partnership 

with the community and support of sustainable economic use of the site. See the Section H clause 

DOE-H-2045, entitled Contractor Community Commitment. The Plan will become part of the 

resulting Contract as an attachment to Section J. 

(m) Organizational Conflicts of Interest (OCI).  

The Offeror, including each entity participating in a joint venture, limited liability company (LLC), 

or teaming agreement thereof as defined in FAR 9.601(1), as well as any Teaming Subcontractor(s), 

shall provide a fully executed Section K.810, Organizational Conflicts of Interest Disclosure, and 

any necessary statements required by the provision. If the Offeror believes there is an existing or 

potential OCI, the Offeror shall submit an appropriate draft OCI mitigation plan with its proposal. If 

the Department identifies an existing or potential OCI, the Offeror shall submit any information 

requested by the Department, including a draft OCI mitigation plan. If the Department requires 

additional explanation or interpretation regarding the proposed mitigation plan for evaluation 
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purposes, this would be handled as clarifications or communications with Offerors, in accordance 

with subsections (a) and (b) of FAR 15.306, Exchanges with Offerors After Receipt of Proposals. 

Note: This proposal requirement is separate and distinct from the Contract requirement stated at 

DOE-H-2035, Organizational Conflict of Interest Management Plan, which applies throughout the 

full period of performance. 

 (n) Equal opportunity compliance. 

The Offeror shall provide all of the information required to perform a pre-award onsite equal 

opportunity compliance evaluation in accordance with FAR 52.222-24. This information shall 

include the company name, address, phone number, and point of contact for the Equal Employment 

Opportunity Commission. This information shall be provided for the Offeror, including each entity 

participating in a joint venture, LLC, or teaming agreement thereof as defined in FAR 9.601(1), as 

well as any known subcontractors with anticipated subcontracts of $10 million. 

(o) Earned Value Management System (EVMS) Documentation. 

The Offeror shall provide the EVMS documentation required under Section K provision entitled, 

Notice of Earned Value Management System. 

L.12 DEAR 952.204-73 Facility Clearance (Aug 2016) (Deviation) 

Notices 

Section 2536 of title 10, United States Code, prohibits the award of a contract under a national security 

program to an entity controlled by a foreign Governmentgovernment, if it is necessary for that entity to be 

given access to information in a proscribed category of information in order to perform the contract, 

unless a waiver is granted by the Secretary of Energy. In addition, a Facility Clearance and FOCIforeign 

ownership, control and influence (FOCI) information are required when the contract or subcontract to be 

awarded is expected to require employees to have access authorizations. 

Offerors who have either a DoD or a DOEDepartment of Defense or a Department of Energy Facility 

Clearance generally need not resubmit the following foreign ownership information, unless specifically 

requested to do so. Instead, provide your DOE Facility Clearance code or your DoDDOD assigned 

commercial and government entity (CAGE) code. If uncertain, consult the office which issued this 

solicitation. 

(a) Use of Certificate Pertaining to Foreign Interests, SFStandard Form 328.  

(1) The Contract work anticipated by this solicitation will require access to classified information or 

special nuclear material. Such access will require a Facility Clearance for the Contractor's 

organization and access authorizations (security clearances) for Contractor personnel working 

with the classified information or special nuclear material. To obtain a Facility Clearance, the 

Contractor must submit the SFStandard Form 328, Certificate Pertaining to Foreign Interests, 

and all required supporting documents to form a complete Foreign Ownership, Control or 

Influence (FOCI) Package. The Contractor will submit the Foreign Ownership, Control or 

Influence (FOCI) information in the format directed by DOE. When completed, the Contractor 

must print and sign one copy of the SF 328 and submit it to the COContracting Officer. 

(2) Information submitted by the Offerorofferor in response to the SFStandard Form 328 will be used 

solely for the purposes of evaluating FOCIforeign ownership, control or influence and will be 

treated by DOE, to the extent permitted by law, as business or financial information submitted in 

confidence. 
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(3) Following submission of a SFStandard Form 328 and prior to contract award, the Contractor shall 

immediately submit to the COContracting Officer written notification of any changes in the 

extent and nature of FOCI which could affect the Offeror'sofferor's answers to the questions in 

SFStandard Form 328. Following award of a contract, the Contractor must immediately submit to 

the cognizant security office written notification of any changes in the extent and nature of FOCI, 

which could affect the Offeror's answers to the questions in SFStandard Form 328. Notice of 

changes in ownership or control, which are required to be reported to the Securities and Exchange 

Commission, the Federal Trade Commission, or the US Department of Justice must also be 

furnished concurrently to the cognizant security office. 

(b) Definitions. 

(1) Foreign Interest means any of the following: 

(i) A foreign Governmentgovernment, foreign Governmentgovernment agency, or 

representative of a foreign Governmentgovernment; 

(ii) Any form of business enterprise or legal entity organized, chartered or incorporated under 

the laws of any country, other than the United States, or its possessions and trust territories; 

and 

(iii) Any person who is not a citizen or national of the United States. 

(2) FOCIForeign Ownership, Control, or Influence (FOCI) means the situation where the degree of 

ownership, control, or influence over a Contractor by a foreign interest is such that a reasonable 

basis exists for concluding that compromise of classified information or special nuclear material 

may result. 

(c) “Facility Clearance” means an administrative determination that a facility is eligible to access, 

produce, use or store classified information, or special nuclear material. A Facility Clearance is based 

upon a determination that satisfactory safeguards and security measures are carried out for the 

activities being performed at the facility. It is DOE policy that all Contractors or Subcontractors 

requiring access authorizations be processed for a Facility Clearance at the level appropriate to the 

activities being performed under the contract. Approval for a Facility Clearance shall be based upon: 

(1) A favorable foreign ownership, control, or influence (FOCI) determination based upon the 

Contractor's response to the 10 questions in SFStandard From 328 and any required, supporting 

data provided by the Contractor; 

(2) A contract or proposed contract containing the appropriate security clauses; 

(3) Approved safeguards and security plans which describe protective measures appropriate to the 

activities being performed at the facility; 

(4) An established Reporting Identification Symbol code for the Nuclear Materials Management and 

Safeguards Reporting System if access to nuclear materials is involved; 

(5) A survey conducted no more than six6 months before the Facility Clearance date, with a 

composite facility rating of satisfactory, if the facility is to possess classified matter or special 

nuclear material at its location; 

(6) Appointment of a Facility Security Officer, who must possess or be in the process of obtaining an 

access authorization equivalent to the Facility Clearance; and, if applicable, appointment of a 

Materials Control and Accountability Representative; and 
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(7) Access authorizations for key management personnel who will be determined on a case by case 

basis, and must possess or be in the process of obtaining access authorizations equivalent to the 

level of the Facility Clearance. 

(d) Facility Clearance and Employees Requiring Access Authorizations Prior to DOE’s Granting 

Facility Clearance. 

(1) A Facility Clearance is required for this contract, although not necessarily prior to thecontract 

award of a contract requiring access to classified.    A favorable FOCI determination for this 

contract is required prior to contract award.  It must be rendered by the responsible cognizant 

security office.  The Contracting Officer may require the offeror to submit additional information 

and the granting of any access authorizations under a contract. Prior to award of a contract, the as 

deemed pertinent to this determination.   

(i) The DOE must determine that award of theawarding this contract to the Offerorofferor 

will not pose an undue risk to the common defense and security as a result of its access to 

classified information or special nuclear material in the performance of the contract. 

The COContracting Officer may require the Offerorofferor to submit such additional 

information as deemed pertinent to this determination. 

(ii) Before contract award, after obtaining a favorable FOCI determination the Contractor 

may be eligible to obtain a Facility Clearance.  

 

(iii) If the Contractor does not obtain a Facility Clearance before contract award, after 

contract award the Contractor shall submit the necessary information to obtain a Facility 

Clearance and to obtain personnel Interim Access Authorizations in accordance with 

Departmental policies and procedures.   

(2) The DOE may grant certain of the Contractor’s Key Management Personnel and the Contractor’s 

Facility Security Officer Interim Access Authorization.  If granted Interim Access Authorization, 

the Contractor’s Key Management Personnel and the Contractor’s Facility Security Officer will 

have access to classified information or special nuclear material. 

(e) A Facility Clearance is required even for contracts that do not require the Contractor's corporate 

offices to receive, process, reproduce, store, transmit, or handle classified information or special 

nuclear material, but which require DOE access authorizations for the Contractor's employees to 

perform work at a DOE location. This type facility is identified as a non-possessing facility. 

(f) Except as otherwise authorized in writing by the COContracting Officer, the provisions of any 

resulting contract must require that the Contractor insert provisions similar to the foregoing in all 

subcontracts and purchase orders. Any Subcontractors requiring access authorizations for access to 

classified information or special nuclear material shall be directed to provide responses to the 

questions in SFStandard Form 328, Certificate Pertaining to Foreign Interests, directly to the prime 

Contractor or the COContracting Officer for the prime contract. 

Notice to Offerors - Contents Review (Please Review Before Submitting) 

Prior to submitting the SFStandard Form 328, required by paragraph (a)(1) of this clause, the 

Offerorofferor should review the FOCI submission to ensure that: 

(1) The SFStandard Form 328 has been signed and dated by an authorized official of the company; 

(2) If publicly owned, the Contractor's most recent annual report, and its most recent proxy statement 

for its annual meeting of stockholders have been attached; or, if privately owned, the audited, 
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consolidated financial information for the most recently closed accounting year has been 

attached; 

(3) A copy of the company’s articles of incorporation and an attested copy of the company's by-laws, 

or similar documents filed for the company's existence and management, and all amendments to 

those documents; 

(4) A list identifying the organization's owners, officers, directors, and executive personnel, including 

their names, social security numbers, citizenship, titles of all positions they hold within the 

organization, and what clearances, if any, they possess or are in the process of obtaining, and 

identification of the Governmentgovernment agency(ies) that granted or will be granting those 

clearances; and 

(5) A summary FOCI data sheet. 

Note: A FOCI submission must be attached for each tier parent organization (i.e., ultimate parent and any 

intervening levels of ownership). If any of these documents are missing, award of the contract cannot be 

completed. 

L.13 DOE-L-2003 Proposal Preparation Instructions, Volume II – Technical and 

Management Proposal – General (Oct 2015) (Revised) 

(a) The Technical and Management Proposal (Volume II), consists of written information to allow 

Offerors to demonstrate their approach and capabilities to perform the prospective contract. 

The instructions contained in this and other provisions of the solicitation are provided to assist 

Offerors in preparing their proposals and are not evaluation factors, however failure to comply with 

these instructions may result in a deficient proposal. The Technical and Management Proposal will be 

evaluated in accordance with the evaluation factors stated in Section M entitled, Evaluation Factors 

for Award. 

(b) Offerors shall address, in the Technical and Management Proposal, those areas contained in the 

respective Section L provisions below. Each of these areas corresponds to the evaluation factors 

contained in Section M of the solicitation.  

(c) The Technical and Management Proposal shall comply with the requirements contained in the 

provision at DOE-L-2001 entitled, Proposal Preparation Instructions, general and other applicable 

provisions of the solicitation, including any required format and page limitations. Offerors shall be 

specific and complete in addressing the information required to be included in the Technical and 

Management Proposal.  Moreover, the Offeror shall not merely restate the work scope and/or other 

solicitation requirements in its Technical and Management Proposal.  

(d) The Offeror’s proposal submission, including Volumes II and III, shall include “Teaming 

Subcontractors” as defined in DOE-L-2001, Proposal Preparation Instructions – General, Section 

(a)(2). 

(e) No cost or price information shall be included in the Volume II, Technical and Management Proposal. 

L.14 Proposal Preparation Instructions, Volume II – Key Personnel  

Factor 1: Key Personnel (The Key Personnel section shall not exceed 5 pages, exclusive of resumes and 

letters of commitment. The key personnel resumes are limited to four pages for each resume.) 

Offerors shall include the following information in the Volume II - Technical and Management Proposal, 

related to the proposed key personnel:  
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(a) Key personnel. The Offeror shall propose the required Program Manager, Operations Manager, 

Engineering Manager, ESH&Q Manager and Business Manager; (Business Manager is 

responsible for environmental and regulatory compliance, performance assessments, and NDAA 

Section 3116 compliance); and the OfferOfferor may additionally propose other key personnel, 

which will be incorporated into the Master IDIQ Contract through the clause at DOE-H-2070, 

Key Personnel. Only one individual may be proposed for each key personnel position.  

It is recognized that the number and functions of key personnel will be dependent on the 

organizational structure of the individual Offeror and the manner in which the Offeror proposes to 

perform the work. Therefore, the Offeror may propose additional Key Personnel if desired. The 

Offeror shall not provide the names or qualifications of any non-key personnel. 

(1) The Offeror shall provide the rationale for the selection of the proposed non-required key 

personnel positions regarding why they are essential to the successful performance of the entire 

Master IDIQ PWS and the optimal team for execution of the Master IDIQ PWS (do not include 

any key positions for PWS Section C.3, Nuclear Materials Stabilization and Disposition and Non-

Operating Nuclear Facilities).   

(2) The Offeror shall describe the key personnel team, (i.e., the collective of all key personnel 

positions that the offeror proposes to use in contract performance) make-up that demonstrates the 

elements in paragraph (b)(1)(id) below. 

(3) The Offeror shall identify the organization that will employ each of the key personnel during 

performance of the contract, e.g., Offeror, Offeror affiliates, teaming partners, or Teaming 

Subcontractors. 

(4) The Offeror shall confirm the availability of the key personnel as being full-time assigned to the 

contract and that their permanent duty station is located in the local surrounding area. 

Failure of the Offeror to propose the required key personnel positions or to confirm the 

availability of the key personnel as being full-time assigned to the contract and that their 

permanent duty station is located in the local surrounding area will adversely affect the 

Government’s evaluation of the proposal and may make the proposal ineligible for award. 

(b) Resume.   

(1) The Offeror shall provide written resumes for all proposed key personnel in the format shown in 

Attachment L-2. The resume shall describe the key person's education, relevant experience, 

accomplishments, and other information supporting the individual's qualifications and suitability 

for the proposed position. The resume shall address the following: 

(i) Relevant DOE, commercial/or other Government experience in performing work similar to 

the work to be performed in their proposed position, including leadership and other 

accomplishments, with emphasis on project and completion type work; 

(ii) Education, specialized training, certifications, and licenses that support the suitability for the 

proposed position; and 

(iii) Three references having direct knowledge of the qualifications of the proposed key person.  

(2) By submission of each resume, the key person and Offeror authorize DOE to contact any 

references, previous employers, or clients to verify the accuracy of information provided in the 

resume and to further assess each individual's suitability for the proposed position. DOE may 

contact any or all of the references, previous employers, or clients as a part of its evaluation of the 

key personnel. Current DOE employees shall not be included as key personnel references. 
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(c) Letter of commitment. A letter of commitment shall be submitted for each individual proposed as a 

key person. Each key person shall sign the letter stating that the information contained in the resume, 

submitted as part of the proposal, is true and correct; and the individual will unconditionally accept 

employment in the key position identified in the proposal beginning on the date the Notice to Proceed 

(NTP) is issued for a period of time commensurate with the functional position as defined in DOE-H-

2070, Key Personnel – Alternate I. The Letter of Commitment shall state as follows: 

“I hereby certify that the resume submitted as part of the proposal is true and correct, and 

_________________ (insert name of individual proposed) will accept the proposed position 

of _________________ (insert name of proposed position) if ___________________ (insert 

name of Offeror) receives the award and will perform in the proposed position for minimum 

of three years (consistent with DOE-H-2070) beginning on the date the Notice to Proceed 

(NTP) is issued for the Transition Period of the contract. I also hereby certify that I will be 

assigned full-time to the contract and my permanent duty station will be located within the 

local surrounding area.” 

Failure to submit a signed letter of commitment for each proposed key person will adversely affect 

the Government's evaluation of the proposal.  

(d) Key Personnel Team. The Offeror shall provide information for the Key Personnel team that 

demonstrates the depth and breadth of the following elements: (i) Recent and relevant 

management experience in direct project execution in the field within the last (5) years; (ii) 

Experience at partnering with client(s) that achieved measurable performance improvements; (iii) 

Experience in developing innovative approaches and their implementation; (iv) Experience in 

successful regulatory interactions and reform with demonstrated positive benefit to the client(s); 

and (v) Experience in realization of significant cost savings to the client and/or significant life-

cycle cost or liability reductions as part of major portfolio or complex program completion 

efforts.  More recent experience in these elements may be given greater consideration. While it is 

not expected that each key person will possess each of these elements, the Key Personnel team 

collectively should demonstrate each of them.  

(e) Oral problem scenario(s) – key personnel, and oral interview – Program Manager. 

(1) Oral problem scenario(s) – key personnel. 

DOE will conduct oral problem scenario(s) with each Offeror’s proposed key personnel team. 

DOE may utilize virtual procedures to conduct the oral problem scenarios with each Offeror’s 

proposed key personnel team.  All of the Offeror’s proposed key personnel shall actively 

participate in the oral problem scenario(s) and be physically present.  If virtual procedures are 

utilized, it will be at the discretion of the Offeror as to whether the key personnel team is 

collocated. No substitutions will be allowed to participate in lieu of the named, proposed key 

personnel. No other personnel representing the Offeror will be allowed to attend. However, 

persons and/or service animals required to assist any of the key personnel with disabilities may 

attend when accompanying that attendee.  If virtual procedures are utilized, the Offeror may also 

authorize one non-key personnel participant to provide Information Technology (IT) technical 

support with the virtual platform connection and equipment. 

The problem-solving scenario(s) will include a technical and/or managerial problem or challenge, 

representative of the activities to be performed under the contract. The scenario(s) will allow the 

Offeror to demonstrate its key personnel’s leadership, teamwork, communications, knowledge of 

the Master IDIQ PWS, quality of the technical and managerial solution(s) to the problems, and 

problem-solving capabilities both individually and as a team. The key personnel team will be 
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allowed time to analyze the problem, prepare a response, and present its response; however, the 

team will not be allowed to ask DOE questions. The scenario(s) will not be provided to Offerors 

in advance of the oral problem scenario(s). Offerors may not present any formal presentation 

prepared in advance. 

(2) Oral interview – Program Manager 

DOE will conduct an oral interview with each Offeror’s proposed Program Manager for the 

purpose of determining this individual’s qualifications and suitability, including leadership 

capability for the proposed position. DOE may utilize virtual procedures to conduct the oral 

interview with each Offeror’s proposed Program Manager. 

A question and answer, oral interview format will be used. A set of questions will be asked of 

each Offeror’s Program Manager. Questions will not be provided to Offerors in advance. Offerors 

may not present any formal presentation prepared in advance. The interview will be conducted 

during a period of up to 60 minutes. 

(3) Logistics. 

(i) The Offeror shall not bring into the presentation room any presentation or reference 

material including the written proposal or electronic equipment (e.g., computers/laptops, 

cell phones, cameras, and video or audio recording equipment), other than the computer 

required to host the web-based conference platform being utilized for the oral problem 

scenarios and oral interview if conducted virtually . The key personnel shall not reach 

back, by phone/conference bridge, e-mail, or any other means, to any other personnel or 

persons for assistance during the oral problem scenarios and oral interview. If virtual 

procedures are utilized, the key personnel team may utilize the viewable chat function 

within the virtual platform during the oral problem scenarios. 

(ii) DOE may make a recording of the oral problem scenarios and oral interview, including 

the Offeror’s preparations for the oral problem scenarios. After award, a copy of the 

video recording may be provided to the Offeror upon request. Any type of recording of 

the oral problem scenarios and oral interview by Offerors is strictly prohibited. 

(iii) By participating in the oral problem scenarios and oral interview, the Offeror 

acknowledges that it is in full compliance with all solicitation terms and conditions, in 

accordance with applicable laws and statutes. 

(i)(iv) Unless conducted virtually, DOE will provide flip-charts, sketch or legal pads, and 

markers for the Offeror’s key personnel to use during the oral problem scenario(s) and 

oral interview. All presentation materials used will be retained by DOE. 

(ii) The Offeror shall not bring into the presentation room any presentation or reference 

material including the written proposal or electronic equipment, e.g., computers/laptops, 

cell phones, cameras, and video or audio recording equipment. The key personnel are 

prohibited from contacting anyoneIf conducted virtually, Offerors may elect to utilize 

white boards or flip charts and markers during the oral problem scenarios and the Offeror 

also may utilize 8 ½ x 11 sketchpad or legal pad and markers during the oral problem 

scenario(s)scenarios and oral interview. 

(iii)(v) DOE may make a recording  All presentation materials used virtually shall be the 

responsibility of the oral problem scenario(s) and oral interview, including the Offeror’s 

preparations for the oral problem scenario(s). After award, a copy of the video recording 

may be provided to the Offeror upon requestOfferor. 
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(vi) If conducted virtually, the Offeror shall not utilize any computers (other than the ones 

required to host the web-based conference platform being utilized for the oral problem 

scenarios and oral interview), tablets, smart phones, or separate conference lines/phones, 

while conducting the oral presentation, and shall not bring or distribute any written or 

electronic materials during the oral presentation. The Offeror participants may need a 

separate phone/conference bridge to connect to the oral problem scenarios and oral 

interview, however that phone shall only be used for that purpose and no other. 

(4) Schedule and Rules of Engagement.  

Each Offeror will be notified within 5 working days after the proposal submission deadline of the 

date, time, location, agenda, and other instructions related to its oral problem scenario(s) and oral 

interview. The oral problem scenario(s) and oral interview will commence within approximately 

15 working days after the proposal submission deadline. DOE reserves the right to conduct the 

oral problem scenario(s) and oral interview outside of this approximate timeline or to reschedule 

an Offeror’s oral problem scenario(s) and oral interview. DOE will not consider a request from an 

Offeror to reschedule its oral problem scenario(s) and oral interview, except under extenuating 

circumstances (e.g., personal illness or emergency). DOE will randomly select the order of the 

oral presentations. 

 

If conducted virtually, the Government and each Offeror may agree to test the virtual platform 

connection at a convenient time prior to the oral problem scenarios and oral interview. Web links 

to the virtual platform shall be treated as source selection sensitive and shall not be shared with 

anyone other than the authorized Government participants and the Offeror’s authorized key 

personnel participants. The Offeror may authorize one non-key person to provide IT technical 

support with the virtual platform connection and equipment. Additionally, persons and/or service 

animals required to assist any of the key personnel with disabilities may attend when 

accompanying that attendee. Further, Offerors shall provide the Contracting Officer with the 

name, employee/company, and email address of the Offeror’s authorized participants for the oral 

problem scenarios and oral interview as part of its Volume I submission. In the event the selected 

technology platform or tool cannot be made functional at the time of the scheduled oral problem 

scenarios and oral interview, the oral problem scenarios and oral interview may proceed as a 

voice-only telephone call or may be rescheduled, at the Government’s sole discretion. 

 

(5) Oral problem scenario(s) and oral interview agenda.  

The following tentative agenda is anticipated to be used for the oral problem scenario(s) and oral 

interview. The agenda shows the various segments of the oral problem scenario(s) and oral 

interview, a brief description for each segment, and the time that will be allowed for each 

segment. DOE will strictly enforce the time limits. DOE will provide to each Offeror the final 

agenda when DOE notifies the Offeror of the scheduled date, time, and location for its oral 

problem scenario(s) and oral interview. 

Tentative Agenda 

Segment Time Duration Description 

Government Introductions and 

Instructions 

Approximately 5 

minutes 

Introduction of DOE personnel; the CO will provide logistical 

information and instructions. 

Offeror Introductions Approximately 5 

minutes 

Opening remarks by Offeror’s proposed Program Manager and 

introduction of key personnel. 
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Tentative Agenda 

Segment Time Duration Description 

Scenario #1 Up to 105 minutes Preparation and response to scenario #1. The Offeror shall read 

the problem statement and prepare a response to the problem 

statement; and DOE will observe the Offeror during preparation 

of its response (duration of up to 60 minutes). The Offeror shall 

then present its problem response to DOE (duration of up to 45 

minutes). 

Break 15 minutes  

Scenario #2 Up to 105 minutes Preparation and response to scenario #2. The Offeror shall read 

the problem statement and prepare a response to the problem 

statement; and DOE will observe the Offeror during preparation 

of its response (duration of up to 60 minutes). The Offeror shall 

then present its problem response to DOE (duration of up to 45 

minutes). 

Lunch Break 60 minutes Following the break, only the Offeror’s Program Manager shall 

return. 

Oral Interview: DOE Interview 

of the Offeror’s Program 

Manager 

60 minutes DOE will conduct an interview with the proposed Program 

Manager. A set of questions will be asked of each Offeror’s 

Program Manager interviewed. The interview will be conducted 

using a question and answer format. Questions to be used in the 

interview will not be provided to the Offeror in advance. 

 

(6) Limitations of oral problem scenario(s) and oral interview. The oral problem scenario(s) and oral 

interview will not- 

(i) Constitute a part of the offer (Volume I of the proposal) or be incorporated into any contract 

resulting from this solicitation; 

(ii) Constitute “negotiations” (or “discussions”) as defined in paragraph (d) of FAR 15.306, 

Exchanges with Offerors After Receipt of Proposals or obligate the Government to conduct 

discussions; nor 

(iii) Constitute a “proposal revision” as defined in FAR 15.001 or allow an Offeror to cure 

deficiencies or weaknesses in, or otherwise revise, the written proposal. 

L.15 DOE-L-2010 Proposal Preparation Instructions, Volume II – Past Performance (Oct 

2015) (Revised) 

Factor 2: Past Performance (The Past Performance section shall be limited to the Attachment L-3, Past 

Performance Reference Information Forms, which are limited to up to nine pages per contract; the 

Attachment L-5, List of Contracts Terminated for Default, Cure Notices, and Conditional Payment of 

Fee/Profit/ Other Incentive Actions, the Attachment L-8, List of DOE Contracts, and Past Performance 

Consent Statement(s), which have no page limits.) 

Offerors shall include the following information in the Volume II - Technical and Management Proposal, 

(Attachment L-3, Past Performance Reference Information Form, Attachment L-5, List of Contracts 

Terminated for Default, Cure Notices, and Conditional Payment of Fee/Profit/Other Incentive Actions, 
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Attachment L-8, List of DOE Contracts, and Past Performance Consent Statement(s), identified above) 

related to the Offeror’s past performance: 

(a) Contracts information. The Offeror, to include all members of a teaming arrangement, as defined in 

FAR 9.601(1), shall provide past performance information on up to three (3) contracts per member, 

either currently being performed or completed by the Offeror/members, and up to two (2) contracts, 

either currently being performed or completed for each proposed Teaming Subcontractor. The Offeror 

shall only provide past performance information for contracts that are currently being performed or 

have a period of performance end date within the last four (4) years from the original solicitation 

issuance date. Contracts may be, but are not limited to, contracts, task orders, delivery orders, or other 

legal agreements with federal, state, local, and foreign Governments and/or with commercial 

customers. 

(b) Offeror past performance. The Offeror, to include all members of a teaming arrangement, as defined 

by FAR 9.601(1), shall provide information on contracts that are most similar in terms of scope, size, 

and complexity to the portion of the Master IDIQ PWS that each entity is proposed to perform.  

Similar scope, size, and complexity are defined as follows based on the portion of work that each 

entity is proposed to perform: scope – type of work (e.g., similar work as identified in the Master 

IDIQ PWS and associated contract requirements, including similar work of a non-nuclear nature 

and/or similar non-DOE work) (do not include reference contracts that reference the work scope, 

identified in PWS Section C.3, Nuclear Materials Stabilization and Disposition and Non-Operating 

Nuclear Facilities); size – dollar value (approximate average annual value in relation to proposed 

work); and complexity – performance challenges (e.g., overcoming barriers for completion/closure-

type projects to safely accelerate work scope, prior innovations, work performance improvements, 

subcontractor management, management of large complex contracts in highly regulated industries, 

cost efficiencies, management of complex CHRM requirements set forth in Section H (H.2 through 

H.13) and successful partnerships with the Government, Client, and Regulators).  

(c) Teaming Subcontractor past performance. In addition to the Offeror’s information on relevant past 

performance, the Offeror shall provide information on the relevant past performance for any proposed 

Teaming Subcontractors that are proposed to perform work under the contract. Teaming 

Subcontractors are defined in section L.10 (a)(2). The Offeror’s other subcontractor(s), not meeting 

the Teaming Subcontractor definition, shall not submit past performance information and any 

submitted information will not be evaluated. The Offeror shall provide information on contracts that 

are most similar in scope, size, and complexity, as defined above in paragraph (b), to that portion of 

the work that the Teaming Subcontractor is proposed to perform under this solicitation.  

(d) Newly formed entity and predecessor companies. If the Offeror is a newly formed entity with no 

record of past performance for its team members as defined in FAR 9.601(1), the Offeror shall 

provide past performance information for its member organization(s). The Offeror, whether or not 

they are a newly formed entity, may provide past performance information for its parent 

organization(s), member organizations in a joint venture, LLC, or other similar or affiliated 

companies, provided the Offeror’s proposal demonstrates that the resources of the parent, member, or 

affiliated company will be provided or relied upon in contract performance such that the parent, 

member, or affiliate will have meaningful involvement in contract performance. Meaningful 

involvement means the parent, member, or affiliate will provide material supplies, equipment, 

personnel, or other tangible assets to contract performance; or how the common parent will utilize the 

expertise, best practices, lessons learned, or similar resources from the affiliate to affect the 

performance of the Offeror. If a common parent company is used to establish the nexus between the 

Offeror and an affiliated company, the Offeror must demonstrate how the affiliate and Offeror rely 

on, for example, similar assets, resources, policies, and procedures of the common parent company.  
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The Offeror or Teaming Subcontractors may also provide past performance information on 

predecessor companies that existed prior to any mergers or acquisitions, where the Offeror’s proposal 

demonstrates such performance reasonably can be predictive of the Offeror’s performance. 

(e) Work to be performed. The past performance information provided for the Offeror, to include all 

members of a teaming arrangement, as defined in FAR 9.601(1), and/or Teaming Subcontractors, 

shall describe its relevancy to the Master IDIQ PWS and to the work that is proposed to be performed 

by that individual entity. Specific cross references shall be made between the applicable sections of 

the Master IDIQ PWS, the work to be performed by each entity, and the past performance of that 

entity. Each discrete reference contract provided must be attributed to a specific entity, or members of 

a teaming arrangement as defined in FAR 9.601(1) and/or Teaming Subcontractors. All information 

provided by the Offeror shall be described in sufficient detail to enable the Government to clearly 

identify and define the portion of work to be performed by each entity (Offeror, to include all 

members of a teaming arrangement, as defined in FAR 9.601(1), and Teaming Subcontractors) under 

the Offeror’s proposed approach.  

(f) Performance information. For the reference contract, the Offeror shall also identify Occupational 

Safety and Health Administration (OSHA) safety statistics (e.g., Days Away, Restricted, or 

Transferred (DART) cases and Total Recordable Cases (TRC)), as well as any DOE enforcement 

actions and/or worker safety and health, nuclear safety, and/or classified information security 

incidents or notifications posted to the DOE Office of Enterprise Assessments website 

(https://energy.gov/ea/information-center/enforcement-infocenter) and any corrective actions taken to 

resolve those problems. The Offeror shall include this information within the Past Performance 

Reference Information Form. 

(g) Terminated contracts. Cure Notices, and Conditional Payment of Fee/Profit/Other Incentive Actions. 

The Offeror shall provide a listing in Attachment L-5, List of Contracts Terminated for Default, Cure 

Notices, and Conditional Payment of Fee/Profit/Other Incentive Actions of any contracts of the 

Offeror, to include all members of a teaming arrangement, as defined by FAR 9.601(1), and/or 

Teaming Subcontractors that: (1) were terminated for default, including; (2) included a cure notice(s), 

in accordance with FAR 49 Termination of Contracts; and/or (3) included a conditional payment of 

fee/profit/other incentive action(s) as described in the reasons therefore,DEAR within the past four 

(4) years from the original solicitation issuance date. This listing of terminated contracts, Cure 

Notices, or Conditional Payment of Fee/Profit/Other Incentive Actions shall include the reasoning for 

the aforementioned actions, and is not limited to only those contracts contained in the Attachment L-

3, Past Performance Reference Information Forms. If there are no terminated contracts for default, 

Cure Notices, and Conditional Payment of Fee/Profit/Other Incentive Actions to report, Attachment 

L-5, List of Contracts Terminated for Default, Cure Notices, and Conditional Payment of 

Fee/Profit/Other Incentive Actions shall be submitted with a blank table, (s), as applicable along with 

a note indicating that there are no terminated contractsaforementioned actions within the time period 

specified in the solicitation. 

(h) Past Performance Questionnaire. The Offeror shall provide the Past Performance Questionnaire 

contained in Attachment L-4, Past Performance Cover Letter and Questionnaire, to the appropriate 

contract client reference within the Program Office/Project Office and/or the Contracting Office for 

completion for those contracts described in paragraph (a) for which no contractor performance data is 

available in the Contractor Performance Assessment Reporting System (CPARS). The Offeror shall 

request that clients return the Past Performance Questionnaire directly to DOE by mail or electronic 

means to the address identified below no later than two (2) weeks prior to the date for receipt of 

proposals.  

(1) DOE address and contact information. 

U S. Department of Energy 
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Attention: Jodi Gordon, Contracting Officer 

550 Main Street, Room 7-010 

Cincinnati, OH 45202 

E-mail: Jodi.Gordon@Emcbc.doe.gov  

Phone: 513-744-0977 

(2) Envelopes shall be marked as follows: 

TO BE OPENED BY ADDRESSEE ONLY  

RFP No. 89303319REM000055  

(3) The Offeror shall be responsible for following up with the client point of contact to ensure that 

the questionnaire has been completed and returned to the DOE Contracting Officer on time. 

However, receipt of the questionnaires is not subject to the Section L Provision, “52.215-1, 

Instructions to Offerors – Competitive Acquisition” related to late proposals. Questionnaires not 

received by the proposal due date may not be considered if consideration will unduly delay 

evaluations. The Offeror may contact the Contracting Officer at the e-mail provided in this 

solicitation to confirm the receipt of any questionnaires. 

(j) List of DOE contracts. The Offeror, to include all members of a teaming arrangement, as defined in 

FAR 9.601(1), and Teaming Subcontractor(s) shall provide a listing on Attachment L-8, List of DOE 

Contracts, of all DOE prime contracts (including National Nuclear Security Administration) currently 

being performed and/or for contracts with a period of performance end date within the last four (4) 

years from the original solicitation issuance date. This includes contracts for which the Offeror or 

Teaming Subcontractor was a member organization in a joint venture, LLC, or other similar entity as 

a prime contractor to DOE. This list shall only include DOE prime contracts performed by the 

proposing entity and any affiliate companies for which an L-3 form is submitted (including within 

LLC arrangements), and shall not include any contracts performed by other affiliates not otherwise 

performing any of the submitted L-3 reference contracts (if applicable). If the Offeror, to include all 

members of a teaming arrangement, as defined in FAR 9.601(1), or Teaming Subcontractor(s) 

provided past performance information on predecessor companies that existed prior to any mergers or 

acquisitions, the Offeror, to include all members of a teaming arrangement, as defined in FAR 

9.601(1), or Teaming Subcontractor(s) shall also provide a list of DOE contracts for the predecessor 

companies. 

(k) Past Performance Consent Statement. As past performance information is proprietary source selection 

information, by default, the Government can only discuss past performance information directly with 

the prospective prime contractor, team member or Teaming Subcontractor that is being reviewed. If 

there is a problem with a proposed Teaming Subcontractor’s or team member’s past performance, the 

prospective prime contractor can be notified of a problem, but no details will be discussed without the 

team member’s/Teaming Subcontractor’s permission. Therefore, the Government is requesting the 

following consent statement be completed, as applicable, by all proposed members of a teaming 

arrangement as defined in FAR 9.601(1), and all Teaming Subcontractors, by checking the 

appropriate “provide consent” or “do not provide consent” box, as well as providing all other 

requested information. 

Dear (Contracting Officer), 

We are currently participating as a [teaming member/Teaming Subcontractor] with [name of Offeror 

providing proposal] in responding to the Department of Energy, RFP 89303319REM000055 for the 

Savannah River Site Integrated Mission Completion Contract. 
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In order to facilitate the performance confidence assessment process, we hereby [  ] provide consent 

[  ] do not provide consent to allow you to discuss our past and present performance information with 

the [name of Offeror providing proposal] during the source selection process. 

________________________ 

________________________ 

(Signature and Title of individual who has the authority to sign for and legally bind the company) 

Company Name: 

Address: 

Email: 

Phone: 

L.16 Proposal Preparation Instructions, Volume II –Management Approach  

Factor 3: Management Approach (The Management Approach shall not exceed 15 pages total.) 

Offerors shall include the following information in the Volume II - Technical and Management Proposal, 

related to the Offeror’s proposed management approach: 

(a) Contract Transition Approach. The Offeror shall fully describe its approach to achieve the 

Contract Transition Task Order requirements, including ContractorImplementation of Human 

Resource Management (CHRM) requirementsRequirements in Section H (H.2 through H.13C.1 

(b), for the safe, effective, and efficient transfer of responsibility for execution of the Master IDIQ 

Contract with little or no disruption to ongoing operations.  

 

(b) Management Approach. The Offeror shall fully describe its management approach to include 

available capabilities, teaming/organizational structure and roles and responsibilities to 

effectively negotiate, manage, implement, and execute multiple Task Orders for the Master IDIQ 

PWS; to interface and collaborate with other site contractors; and to partner with DOE and the 

Regulators to achieve desired End States, by optimizing work and applying risk-based approach 

for greater efficiency. The Offeror shall describe its approach to solicit, evaluate and incorporate 

strategies to reach end states in the most efficient manner.   

 

(c) Small Business Participation. The Offeror shall describe its approach to meet or exceed the small 

business subcontracting requirement of 18% of the cumulative value of Task Orders, including 

subcontracting of meaningful work scope. Note: Evaluation of this factor is separate and distinct 

from the Small Business Subcontracting Plan. This information shall not contradict the Offeror’s 

Small Business Subcontracting Plan included in Volume I. 

 

L.17 Proposal Preparation Instructions, Volume III – Cost and Fee/Profit Proposal  

The Offeror shall prepare its cost and fee proposal in accordance with the following instructions: 
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(a) Cost and Fee Information. All cost and fee information shall be included in Volume III of the proposal, 

including a completed Attachment L-9 for the Contract Transition Task Order. None of the cost or price 

information contained in Volume III shall be included in the Volume II, Technical and Management 

Proposal. 

 

(b) The Offeror will not be required to provide an overall estimated total contract value for evaluation.  The 

Offeror shall provide a cost and fee/profit proposal consisting of the elements identified within this 

provision.   

 

(1) As part of the proposal submittal, the Offeror shall provide its cost worksheet and estimating flat 

file supporting its proposed costs in Attachment L-6. The Offeror shall use the format prescribed in 

Attachments L-6. The submission of the Estimating Flat File will allow expedited cost information 

reviews and informational cross cutting.   

 

(2) Cost-Plus-Award-Fee (CPAF) Task Orders. The Offeror shall propose an award fee ceiling 

percentage that shall not exceed eight percent (8%) of the estimated cost for CPAF Task Orders.   

  

 Cost-Plus-Incentive-Fee (CPIF) Task Orders. The Offeror shall propose a target fee ceiling 

percentage that shall not exceed ten percent (10%) of the target cost for CPIF Task Orders. 

 

Cost-Plus-Fixed-Fee (CPFF) Task Orders:  The Offeror shall propose a fixed fee ceiling 

percentage that shall not exceed five percent (5%) of the estimated cost for CPFF Task Orders.  

 

Firm-Fixed-Price (FFP) Task Orders:  The Offeror shall propose a profit ceiling percentage for 

FFP Task Orders. 

  

 The estimated costs represent one year of operational budget for the Performance Work 

Statement. The Offeror shall use the following tabular format to represent the proposed fee/profit 

as part of the Volume III submission within the Attached L-6(d) worksheet:   

 

Government 

Fiscal 

Year 

Task 

Order 

Type 

Estimated Costs Proposed 

Fee/Profit  

Percentage 

Proposed 

Fee/Profit 

FY 2022 CPAF $360,000,000 [Offeror Fill-In] [Offeror Fill-In] 

FY 2022 CPIF $360,000,000 [Offeror Fill-In] [Offeror Fill-In] 

FY 2022 FFP $  90,000,000 [Offeror Fill-In] [Offeror Fill-In] 

FY 2022 CPFF $  90,000,000 [Offeror Fill-In] [Offeror Fill-In] 

  Total  $900,000,000  [Offeror Fill-In] 

 

  

The fee/profit percentages proposed for each Task Order type will be incorporated into the Master 

IDIQ Section B (DOE-B-2015) and will be considered ceiling fee/profit percentages for the 

duration of the 10-year contract ordering period. 

 

 (3) Transition. The Transition period is 90 days in duration from the effective date of the transition 

task order. The Offeror shall assume the transition starts on April 1July 2, 2021. Transition shall 

be proposed with no fee applied utilizing attachment L-6(a). 

 

(4) Key Personnel Cost. The Offeror shall propose the total annual compensation, exclusive of 

bonuses paid from fee, and associated fringe benefits for proposed Key Personnel for a period of 
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one year (JulyOctober 1, 2021 through JuneSeptember 30, 2022) utilizing Attachment L-6 (c). 

For the purpose of this requirement, the term “compensation” is defined by Section 39 of the 

Office of Federal Procurement Policy (OFPP) Act (41 U.S.C 435), as amended. The proposed 

cost shall only include onlythose costs which will be requested to be reimbursable under the 

Contract. 

  

Key Personnel Information. For each proposed Key Personnel position, provide the 

following information: (a) PositonPosition Title; (b) Base salary on an annual basis; (c) 

Fringe benefit rate and costs on an annual basis and (d) Bonuses and other compensation 

offered to each named key personnel. Supporting documentation and computations shall 

be provided, includingfor all elements shown above.  For base salary support, provide 

current employee salary documentation, as well as, compensation market survey data to 

support and justify the proposed salary. This may include, but is not limited to, mean and 

median salary data by industry, geographic area, company size, and management level 

comparator. 

 

(5) Fully Burdened Labor Rates and Estimated Prime Contractor’s DPLH for the first year 

(JulyOctober 1, 2021 through JuneSeptember 30, 2022):  The Offeror shall compute the fully 

burdened labor rates (computed by taking the proposed base labor rate and applying the proposed 

fringe benefit rate, and applying any applicable indirect rate such as overhead and G&A), 

excluding fee/profit, for the provided labor categories.  For proposal preparation purposes, the 

Offeror shall assume all labor hours provided by labor category, will be self-performed by the 

Prime; therefore, shall be priced using the Prime’s indirect rates only.  The Offeror shall use its 

computed fully burdened labor rates multiplied by the DOE-provided estimated Prime 

Contractor’s DPLH to compute a total labor cost.  The Offeror shall use the format provided in 

Attachment L-6 (b) for its computations., and shall complete Attachment J-10, IDIQ Labor Rate 

Schedule.   

 

For informational purposes, historical FY 2020 direct labor rates have been provided in 

Attachment L-6(f).  The Offeror has the ability to propose its own direct labor rates, consistent 

with the terms and conditions of the solicitation, applicable law, which includes 4(c) of the 

Service Contract Labor Standards statue codified at 41 USC Chapter 67 (formerly Service 

Contract Act), as applicable.  Offerors are not required to use the provided historical labor rate 

information.  Offerors are to consider the Contractor Human Resources Management (CHRM) 

Clause in Section H of the RFP (specifically H.3 Workforce Transition and Employee Hiring 

Preferences Including Through Period of Performance and H.4 DOE-H-2001 Employee 

Compensation; Pay and Benefits (OCT 2017) (REVISED)).  The Offeror shall not add additional 

labor categories to the provided list. 

 

The proposed fringe benefit rate shall include projected labor related indirect costs such as 

medical, dental, severance, Employee Assistance Program, life insurance, accident/sickness 

coverage, benefit administration, vision, pension, workers compensation, FICA, FUTA, SUTA, 

and time-off (vacation, sick, and holiday).  For informational purposes, historical FY 2020 site 

fringe benefits rate is 56.97% applied to all labor cost (excluding Paid time off which is included 

as part of the fringe rate).  The Offeror has the ability to propose its own fringe benefit rate(s), 

consistent with the terms and conditions of the solicitation, applicable law, includes 4(c) of the 

Service Contract Labor Standards statue codified at 41 USC Chapter 67 (formerly Service 

Contract Act), as applicable.  Offerors shall not propose a rate below the historical FY 2020 site 

fringe benefit rate stated above.  Offerors are to consider the Contractor Human Resources 

Management (CHRM) Clause in Section H of the RFP (specifically H.3 WORKFORCE 

TRANSITION AND EMPLOYEE HIRING PREFERENCES INCLUDING THROUGH 
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PERIOD OF PERFORMANCE  and H.4 DOE-H-2001 EMPLOYEE COMPENSATION: PAY 

AND BENEFITS (OCT 2017) (REVISED)). 

 

Any additional indirect rates (such as Labor Overhead and G&A) applied to compute the 

proposed fully burdened labor rates shall be identified within L-6b and supporting 

documentation.  A detailed explanation shall be provided in order to gain fully understand of the 

proposed indirect rates basis and applicability.  Supporting documentation could be, but is not 

limited to, a Forward Pricing Rate Agreement(s) or budgetary documentation. 

 

(c) Transition Period - Basis of Estimate. Provide a Basis of Estimate (BOE) thoroughly documenting the 

estimate consistent with the Offeror’s Technical and Management Proposal.  

 

The detailed narrative description shall include how the proposed costs by cost element were derived, 

including summary of work scope, source of estimate information, summary statement of site 

condition, supporting rationale, process and assumptions (including major assumptions used to 

establish the Offeror’s cost to perform the solicitation requirements), and other related information to 

provide clarity and understanding of the Offeror’s BOE. The Offerors shall clearly indicate for the 

Contract Transition, Fully Burdened Labor Rates (excluding fee/profit) and Key Personnel estimates 

by cost element (direct labor, indirect rates, direct materials, etc.): (1) what data is existing and 

verifiable, (2) judgmental factors applied in projection from known source data to the estimate, (3) 

key assumptions (not in conflict with the PWS), and (4) the basis of each cost element.  

 

 The BOE shall be a standalone document within Volume III, separate from the estimate calculations. 

Back-up documentation supporting the pricing from the Offeror’s estimating software shall be 

provided detailing the proposed costs for the proposed Contract Transition Fully Burdened Labor 

Rates and Key Personnel costs..   

 

(d) Cost Elements. The cost proposal shall be provided by major cost elements in accordance with FAR 

15.408, Table 15-2: direct labor (including labor categories, direct labor hours and direct labor rates 

for each labor category type), fringe benefits, direct labor overhead (if applicable), material, material 

handling overhead (if applicable), equipment, teaming/joint venture, travel, relocation, other direct 

costs, and General and Administrative (G&A) costs (if applicable). 

 

(e) Fringe Benefits. The proposed fringe benefit rate shall include projected labor related indirect costs 

such as medical, dental, severance, Employee Assistance Program, life insurance, accident/sickness 

coverage, benefit administration, vision, pension, worker’s compensation, FICA, FUTA, SUTA, and 

time-off (vacation, sick, and holiday). For informational purposes, historical FY 2020 site fringe 

benefits rate is 48.36% as applied to all labor cost (excluding paid time off which is included as part 

of the fringe rate).  The Offeror has the ability to propose its own fringe benefit rate(s), consistent 

with the terms and conditions of the solicitation, applicable law, includes 4(c) of the Service Contract 

Labor Standards statue codified at 41 USC Chapter 67 (formerly Service Contract Act), as applicable.  

Offerors are not required to use the provided historical rate information.  Offerors are to consider the 

Contractor Human Resources Management (CHRM) Clause in Section H of the RFP (specifically H.3 

Workforce Transition and Employee Hiring Preferences Including Through Period of Performance 

and H.4 DOE-H-2001 Employee Compensation; Pay and Benefits (OCT 217) (REVISED).  

 

(f)(e) Audits. DOE or its cognizant audit entity may request additional supporting information for 

purposes of clarification in evaluating cost.  

 

(g)(f) Audit Information. The Offeror shall provide the location (address and telephone number and 

point of contact) of where documentation supporting Volume III is located. The Offeror shall provide 
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the name, address and telephone number of the cognizant ACO and the cognizant Defense Contract 

Audit Agency (DCAA) office, if any. Additionally, the Offeror shall provide the name, address, and 

telephone number of person(s) authorized to provide any clarifying information regarding the Volume 

III Cost and Fee Proposal. If the Offeror is a joint venture, this data must be provided for each entity.  

 

(h)(g) Offeror’s Proposed Accounting System Information. The Offeror shall submit an explanation of 

how both direct and each proposed indirect cost (fringe benefit, material handling, overhead and 

G&A, as applicable) will be recorded and tracked in the proposed accounting system. If the Offeror’s 

proposed accounting system will allocate costs through the use of an indirect costing rate, the indirect 

rate and an explanation is required to describe costs to be included in each of the indirect cost pools, 

as well as a description of each allocation base. Additionally, the Offeror shall describe its accounting 

system and the adequacy of that system for reporting costs against Government cost-type contracts. 

The Offeror shall identify the cognizant Government audit agency or any other Government agency 

that has formally approved the accounting system, if applicable. This data must also be provided for 

each member of the joint venture partners. The Government may use this information in making 

determinations of Offeror responsibility. The Offeror (including joint ventures) shall provide one or 

more of the following:  

 

(1) Provide a copy of the Government approval/determination stating the proposed accounting 

system is adequate for the identification, accumulation and recording of cost under 

Government reimbursable type contracts/subcontracts if the approval/determination was 

issued within the last three years. Also, provide a copy of the most recent accounting system 

audit report on the proposed accounting system if performed within the last five years and 

fully describe and explain any material changes made to the proposed accounting system 

since the time it was reviewed, audited or approved;  

 

(2) If the accounting system was deemed inadequate, provide the corrective actions that have or 

will be taken to correct the cited issues, including the implementation time for each action; 

and 

 

(2)(3) If the proposed accounting system has not been formally approved by the Government 

within the last three years and/or audited within the last five years, or an audit determined the 

accounting system to be inadequate, then the Offeror shall state this and provide responses to 

the “Offeror’s Proposed Accounting System Information”, incorporated into this solicitation 

as Attachment L-7.  

 

(i)(h) Responsibility Determination and Financial Capability. FAR 9.104-1(a), General Standards, 

requires that a prospective Offeror have adequate financial resources to perform the Contract or the 

ability to obtain them in order to be determined responsible. It is the Offeror’s responsibility to 

demonstrate its financial capability to complete this Contract. Information provided by the Offeror 

shall include, but is not limited to, the following:  

 

(1) Financial Statements (audited, if available) and notes to the financial statements for the last 

two fiscal years;  

(2) The information in subparagraph (i1) above for each member of the Offeror team 

arrangement if a teaming arrangement is used;  

(3) The last annual report for the parent corporation(s). In order to consider the financial or other 

resources of the parent corporation entity(ies) or other guarantors, each of those entities must 

be legally bound, jointly and severally if more than one, to provide the necessary resources to 

the prospective Offeror and assume all contractual obligations of the prospective Offeror; and  

(4) Any available lines of credit.  
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Using the above information and other information, the Government will make a FAR Part 9, 

Contractor Qualifications responsibility determination of the prospective awardee. The 

Government may request a financial capability review of each Offeror from the DCAA or another 

audit entity, as part of the Government’s consideration in making the responsibility 

determination. 

 

(j)(i) Cost Accounting Standards. If the Offeror and/or Joint Venture Partners are covered by Cost 

Accounting Standards (CAS), the entities shall provide the Disclosure Statement and a statement 

stating the current Disclosure Statement has been or has not been reviewed by the cognizant audit 

agency and if the Disclosure Statement has been approved. Additionally, the Offeror shall identify the 

cognizant Government audit agency or any other Government agency that has formally approved the 

Disclosure Statement. The Offeror shall also identify whether the cognizant Government audit agency 

has issued any audit reports on the compliance with the CAS requirements and its disclosure 

statement, as well as, the results of the audit(s).  

 

If any item contained within the solicitation requires the Offeror to modify its current disclosed 

Practices, the Offeror shall provide the areas in which a change will be required and the suggested 

document and word changes.  

 

(k)(j) Government Furnished Property (GFP). The Offeror shall not propose any GFP for use during 

the performance of this Contract that is in addition to the list of GFP provided in the solicitation.  

 

(l)(k) Facilities Capital Cost of Money (FCCOM). FCCOM is permitted if proposed as a separate cost 

element in accordance with FAR 31.205-10. The Offeror must provide calculations for the cost of 

money for facilities capital employed by fiscal year and disclosed the Treasury rate used. The Offeror 

shall show the application base. Pursuant to FAR 15.408. Table 15-2, Form CASB-CMF, which can 

be found at 48 CFR 9904.414-60, must be used to delineate the calculations of FCCOM. If the 

Offeror elects not to claim FCCOM, as statement shall be made to that effect.  

 

L.18 DOE-L-2014 Date, Time, and Place Offers are Due (Oct 2015) 

All Offers required by this solicitation are due no later than [TBD]. Treatment of late submissions, 

modifications, and withdrawals are governed by the applicable provisions of the solicitation. 

L.19 DOE-L-2016 Number of Awards (Oct 2015) 

It is anticipated that there will be one award resulting from this solicitation. However, the Government 

reserves the right to make no award, if it is considered to be in the Government’s best interest to do so. 

L.20 Contacts Regarding Future Employment 

Offerors may contact incumbent Contractor employees about future employment except where prohibited 

by law. These contacts must take place outside the normal working hours of the employees. 

L.21L.21 Instructions Regarding Non-Public Government Information/Source Selection 

Information 

The Offeror shall not utilize non-public government information (as defined by the United States Office 

of Government Ethics) or source selection information (as defined in FAR 2.101) in the preparation of the 

Offeror’s proposal submission as it could result in an unfair competitive advantage in the procurement. 

An Offeror’s utilization of any individual(s) who may possess non-public government information or 
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source selection information (obtained through their employment or by other means) may result in a 

perceived or actual unfair competitive advantage. Utilization of non-public government information or 

source selection information to prepare its proposal in response to the subject solicitation may disqualify 

the Offeror’s proposal from award. Utilization of information obtained by a contractor over the normal 

course of business is not subject to the Organizational Conflict of Interest provisions of this solicitation. 

L.22 DOE-L-2020 Small Business Set-Aside Information (Unrestricted) 

This acquisition is unrestricted and contains no small business set-aside provisions. 

L.2223 DOE-L-2026 Service of Protest (Oct 2015) 

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly 

with an agency, and copies of any protests that are filed with the Government Accountability Office 

(GAO), shall be served on the CO (addressed as follows) by obtaining written and dated 

acknowledgment of receipt from: 

Jodi Gordon, Contracting Officer 

U.S. Department of Energy 

550 Main Street, Room 7-010 

Cincinnati, OH 45202 

 

(b) The copy of any protest shall be received in the office designated above within one day of 

filing a protest with the GAO. 

(c) Another copy of a protest filed with the GAO shall be furnished to the following address within the 

time periods described in paragraph (b) of this provision: 

U.S. Department of Energy 

Assistant General Counsel for Procurement and Financial Assistance (GC-61) 

1000 Independence Avenue, S.W. Washington, DC 20585 

Fax: (202) 586-4546 

L.2324 DOE-L-2027 Notice of Protest File Availability (Oct 2015) 

(a) If a protest of this procurement is filed with the GAO in accordance with 4 CFR part 21, any 

actual or prospective Offeror may request DOE to provide it with reasonable access to the protest 

file pursuant to 48 CFR 33.104(a)(3)(ii), implementing section 1605 of Public Law 103-355. 

Such request must be in writing and addressed to the CO for this procurement. 

(b) Any Offeror who submits information or documents to the Department for the purpose of 

competing in this procurement is hereby notified that information or documents it submits may 

be included in the protest file that will be available to actual or prospective Offerors in 

accordance with the requirements of 48 CFR 33.104(a)(3)(ii). The Department will be required to 

make such documents available unless they are exempt from disclosure pursuant to the Freedom 

of Information Act. Therefore, Offerors shall mark any documents as to which they would assert 

that an exemption applies. (See 10 CFR Part 1004.) 

L.2425 DOE-L-2028 Agency Protest Review (Oct 2015) 

Protests to the agency will be decided either at the level of the Head of the Contracting Activity or at the 

Headquarters level. DOE’s agency protest procedures, set forth at 48 CFR 933.103, elaborate on these 

options and on the availability of a suspension of a procurement that is protested to the Department. 
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The Department encourages potential protestors to discuss their concerns with the CO prior to filing a 

protest. 

L.2526 FAR 52.225-10 Notice of Buy American Requirement – Construction Materials 

(May 2014) 

(a) Definitions. “Commercially available off-the-shelf (COTS) item,” “construction material,” 

“domestic construction material,” and “foreign construction material,” as used in this provision, 

are defined in the clause of this solicitation entitled “Buy American—Construction Materials” 

(Federal Acquisition Regulation (FAR) clause 52.225-9). 

(b) Requests for determinations of inapplicability. An Offeror requesting a determination regarding 

the inapplicability of the Buy American statute should submit the request to the CO in time to 

allow a determination before submission of offers. The Offeror shall include the information and 

applicable supporting data required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the 

request. If an Offeror has not requested a determination regarding the inapplicability of the Buy 

American statute before submitting its offer, or has not received a response to a previous request, 

the Offeror shall include the information and supporting data in the offer.  

(c) Evaluation of offers. 

(1) The Government will evaluate an offer requesting exception to the requirements of the Buy 

American statute, based on claimed unreasonable cost of domestic construction material, by 

adding to the offered price the appropriate percentage of the cost of such foreign construction 

material, as specified in paragraph (b)(3)(i) of the clause at FAR 52.225-9.  

(2) If evaluation results in a tie between an Offeror that requested the substitution of foreign 

construction material based on unreasonable cost and an Offeror that did not request an 

exception, the CO will award to the Offeror that did not request an exception based on 

unreasonable cost. 

(d) Alternate offers. 

(1) When an offer includes foreign construction material not listed by the Government in this 

solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the Offeror also may submit an 

alternate offer based on use of equivalent domestic construction material.  

(2) If an alternate offer is submitted, the Offeror shall submit a separate Standard Form 1442 for 

the alternate offer, and a separate price comparison table prepared in accordance with 

paragraphs (c) and (d) of the clause at FAR 52.225-9 for the offer that is based on the use of 

any foreign construction material for which the Government has not yet determined an 

exception applies.  

(3) If the Government determines that a particular exception requested in accordance with 

paragraph (c) of the clause at FAR 52.225-9 does not apply, the Government will evaluate only 

those offers based on use of the equivalent domestic construction material, and the Offeror 

shall be required to furnish such domestic construction material. An offer based on use of the 

foreign construction material for which an exception was requested: 

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 

(ii) May be accepted if revised during negotiations. 
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L.2627 FAR 52.225-12 Notice of Buy American Requirement – Construction Materials 

Under Trade Agreements (DOE DEVIATION) (Feb 2008) 

(a)  Definitions. "Construction material," "designated country construction material," "domestic 

construction material," and "foreign construction material," as used in this provision, are defined in 

clause 52.225-11 of this solicitation entitled "Buy American Act--Construction Materials Under 

Trade Agreements (DOE DEVIATION) (FEB 2008)".  

(b)  Requests for determination of inapplicability. An offeror requesting a determination regarding the 

inapplicability of the Buy American Act should submit the request to the Contracting Officer in 

time to allow a determination before submission of offers. The offeror shall include the information 

and applicable supporting data required by paragraphs (c) and (d) of clause 52.225-11 in the 

request. If an offeror has not requested a determination regarding the inapplicability of the Buy 

American Act before submitting its offer, or has not received a response to a previous request, the 

offeror shall include the information and supporting data in the offer.  

(c)  Evaluation of offers.  

(1)  The Government will evaluate an offer requesting exception to the requirements of the Buy 

American Act, based on claimed unreasonable cost of domestic construction materials, by 

adding to the offered price the appropriate percentage of the cost of such foreign construction 

material, as specified in paragraph (b)(4)(i) of clause 52.225-11.  

(2)  If evaluation results in a tie between an offeror that requested the substitution of foreign 

construction material based on unreasonable cost and an offeror that did not request an 

exception, the Contracting Officer will award to the offeror that did not request an exception 

based on unreasonable cost.  

(d)  Alternate offers.  

(1)  When an offer includes foreign construction material, other than designated country 

construction material, that is not listed by the Government in this solicitation in paragraph 

(b)(3) of clause 52.225-11, the offeror also may submit an alternate offer based on use of 

equivalent domestic or designated country construction material.  

(2)  If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the 

alternate offer, and a separate price comparison table prepared in accordance with paragraphs 

(c) and (d) of clause 52.225-11 for the offer that is based on the use of any foreign construction 

material for which the Government has not yet determined an exception applies.  

(3) If the Government determines that a particular exception requested in accordance with 

paragraph (c) of clause 52.225-11 does not apply, the Government will evaluate only those 

offers based on use of the equivalent domestic or designated country construction material, and 

the offeror shall be required to furnish such domestic or designated country construction 

material. An offer based on use of the foreign construction material for which an exception was 

requested--  

(i)  Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or  

(ii)  May be accepted if revised during negotiations. 
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Attachment L-1 

Performance Guarantee Agreement 

For value received, and in consideration of, and to induce the United States (the Government) to enter 

into Contract ______________________ for the (Contract) dated ________________, by and between 

the Government and ____________________(Contractor), the undersigned, _______________ 

(Guarantor), a corporation incorporated in the State of _________________ with its principal place of 

business ______________________ hereby unconditionally guarantees to the Government: 

(a) The full and prompt payment and performance of all obligations, accrued and executory, 

which Contractor presently or hereafter may have to the Government under the contract; 

and  

(b) The full and prompt payment and performance by Contractor of all obligations and 

liabilities of Contractor to the Government, fixed or contingent, due or to become due, 

direct or indirect, now existing or hereafter and howsoever arising or incurred under the 

contract, and 

(c) Guarantor further agrees to indemnify the Government against any losses the Government 

may sustain and expenses it may incur as a result of the enforcement or attempted 

enforcement by the Government of any of its rights and remedies under the contract, in the 

event of a default by Contractor hereunder, and/or as a result of the enforcement or 

attempted enforcement by the Government of any of its rights against Guarantor 

hereunder. 

Guarantor has read and consents to the signing of the contract. Guarantor further agrees that 

Contractor shall have the full right, without any notice to or consent from Guarantor, to make any and 

all modifications or amendments to the contract without affecting, impairing, or discharging, in whole 

or in part, the liability of Guarantor hereunder. 

Guarantor hereby expressly waives all defenses which might constitute a legal or equitable discharge 

of a surety or guarantor, and agrees that this Performance Guarantee Agreement shall be valid and 

unconditionally binding upon Guarantor regardless of: (i) the reorganization, merger, or 

consolidation of Contractor into or with another entity, corporate or otherwise, or the liquidation or 

dissolution of Contractor, or the sale or other disposition of all or substantially all of the capital stock, 

business or assets of Contractor to any other person or party; or (ii) the institution of any bankruptcy, 

reorganization, insolvency, debt agreement, or receivership proceedings by or against Contractor, or 

adjudication of Contractor as a bankrupt; or (iii) the assertion by the Government against the 

Contractor of any of the Government’s rights and remedies provided for under the contract, including 

any modifications or amendments thereto, or under any other document(s) or instrument(s) executed 

by Contractor, or existing in the Government’s favor in law, equity, or bankruptcy. 

Guarantor further agrees that its liability under this Performance Guarantee Agreement shall be 

continuing, absolute, primary, and direct, and that the Government shall not be required to pursue any 

right or remedy it may have against Contractor or other Guarantors under the contract, or any 

modifications or amendments thereto, or any other document(s) or instrument(s) executed by 

Contractor, or otherwise. Guarantor affirms that the Government shall not be required to first 

commence any action or obtain any judgment against Contractor before enforcing this Performance 
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Guarantee Agreement against Guarantor, and that Guarantor will, upon demand, pay the Government 

any amount, the payment of which is guaranteed hereunder and the payment of which by Contractor is 

in default under the contract or under any other document(s) or instrument(s) executed by Contractor 

as aforesaid, and that Guarantor will, upon demand, perform all other obligations of Contractor, the 

performance of which by Contractor is guaranteed hereunder. 

Guarantor agrees to ensure that it shall cause this Performance Guarantee Agreement to be 

unconditionally binding upon any successor(s) to its interests regardless of:  

(i) The reorganization, merger, or consolidation of Guarantor into or with another entity, 

corporate or otherwise, or the liquidation or dissolution of Guarantor, or the sale or 

other disposition of all or substantially all of the capital stock, business, or assets of 

Guarantor to any other person or party; or  

(ii) The institution of any bankruptcy, reorganization, insolvency, debt agreement, or 

receivership proceedings by or against Guarantor, or adjudication of Guarantor as a 

bankrupt. 

Guarantor further warrants and represents to the Government that the execution and delivery of this 

Performance Guarantee Agreement is not in contravention of Guarantor’s Articles of Organization, 

Charter, bylaws, and applicable law; that the execution and delivery of this Performance Guarantee 

Agreement, and the performance thereof, has been duly authorized by the Guarantor’s Board of 

Directors, Trustees, or any other management board which is required to participate in such decisions; 

and that the execution, delivery, and performance of this Performance Guarantee Agreement will not 

result in a breach of, or constitute a default under, any loan agreement, indenture, or contract to which 

Guarantor is a party or by or under which it is bound. 

No express or implied provision, warranty, representation or term of this Performance Guarantee 

Agreement is intended, or is to be construed, to confer upon any third person(s) any rights or remedies 

whatsoever, except as expressly provided in this Performance Guarantee Agreement. 

In witness thereof, Guarantor has caused this Performance Guarantee Agreement to be executed 

by its duly authorized officer, and its corporate seal to be affixed hereto on 

  

Date 

____________________________________________________ 
Name of Corporation 

____________________________________________________ 
 

Name and Position of Official Executing Performance Guarantee  

Agreement on Behalf of Guarantor 

____________________________________________________ 
 

Attestation Including Application of Seal by an Official of Guarantor 

Authorized to Affix Corporate Seal 
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Attachment L-2 

Key Personnel Standard Resume Format 

(Resume must not exceed four (4) pages in length for each key personnel) 

Note: The Offeror may amend the format for Attachment L-2, Key Personnel Standard Resume Format, 

as long as the exact information, 12-point font and size (per DOE-L-2001), for the majority of 

information is utilized (other than supplemental charts, tables, diagrams) and page limitations are 

followed.   

Name of Key Person: 

Name of Offeror: 

Proposed Position with Offeror: 

Availability Date and Period of Commitment: (Insert [month/date/year] for availability date; period of 

commitment shall be reflected from date the Notice to Proceed (NTP) is issued for the Transition Period 

of the contract forward). 

Name of Company with whom key person will be Employed: 

Level of Security Clearance (or ability to obtain necessary clearance): 

Country of Citizenship: 

Duties and Responsibilities in Proposed Position: 

Relevant Experience: (Starting with current position and working backwards: Identify name and address 

of employer, contract title, dates of employment, position titles, specified duties and responsibilities, and 

name, title and phone number of supervisor. Address specific information on the relevant experience in 

performing work similar to the work to be performed in their proposed position, including leadership and 

other accomplishments, with emphasis on project and completion type work. Describe how work 

experience relates to the solicitation and capability to function effectively in the proposed position. 

Describe record of past success and accomplishments in performing work of similar scope to that required 

for the proposed position, with emphasis on project and completion type work. Additionally, the 

following elements shall be described as applicable: (i) Recent and relevant management experience in 

direct project execution in the field within the last five (5) years; (ii) Experience at partnering with 

client(s) that achieved measurable performance improvements; (iii) Experience in developing innovative 

approaches and their implementation; (iv) Experienced in successful regulatory interactions and reform 

with demonstrated positive benefit to the client(s); and (v) Experience in realization of significant cost 

savings to the client and/or significant life-cycle cost or liability reductions as part of major portfolio or 

complex program completion efforts.   

Education, specialized training, certifications, and licenses that support the individual’s qualifications and 

suitability for the proposed position: (Provide degree(s) earned, discipline(s), year(s) degree(s) attained, 

and institution(s); if degree is incomplete, identify the number of hours earned towards degree). 

Three References 

(Name, title, company/organization, address, phone number, and e-mail address [current and at least two 

(2) previous employers.]) 
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Letter of Commitment: (A signed letter of commitment should be attached to each resume - use the letter 

of commitment format specified in Section L.14(c). Page limits for resumes do not include letters of 

commitment.) 
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Attachment L-3 

Past Performance Reference Information Form 

(Completed Form limited to nine pages per reference contract. If the reference contract is/was a 

subcontract to a prime contract, the information contained within this L-3 form shall only pertain to the 

subcontract information.)  If the reference contract is for facility operation of a commercial plant, the L-3 

form may be utilized to reflect the contract or binding agreement with a client for the referenced services 

performed.) 

Past Performance Reference Information Form 

1. Name and DUNS # of Offeror Submitting Proposal:   

2. Name and DUNS # of Company for which L-3 Form 

is being submitted: 

 

3. Name of Reference Contract Client (e.g., Government 

Agency or Prime Contractor): 

 

4. Name and DUNS # of Entity Reference Contract Was 

Awarded To: (if the Entity was made up of member 

companies, provide the applicable member company’s 

name and DUNS # as well) 

 

5. Reference Contract Number: 

Reference Contract Title: 

 

6. Reference Contract Available in CPARS (i.e., 

Yes/No): 

 

7. Reference Contract Client Point of Contact: 

*The reference point of contact must include the 

Contracting Officer (or equivalent), and may also include 

the Project Director or Contracting Officer’s 

Representative (or equivalents).  

Name: 

Title:  

Telephone: 

Email: 

Address: 

8. Reference Contract Period of Performance:  

9. Reference Contract Start Date Period of Performance 

Start Date: 

 

10. Reference Contract Period of Performance End Date:  

11. Reference Contract Type (e.g., FP, T&M, CPFF, 

CPIF, CPAF, IDIQ etc.): 

 

12. Reference Contract Total Value and Approximate 

Average Annual Value (separately list fee if cost-

type): 

 

13. Reference Contract Value Performed To Date (Insert 

the final sum of all invoices, or the sum of all invoices 

to date, including agreed upon and disputed amounts, 

paid and awaiting payment; Date = RFP release 

date):  
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Past Performance Reference Information Form 

14. Portion (%) of work Company (identified in #2) is 

proposed to perform on [insert name of 

procurement]:  

 

15.14. Scope Company (identified in #2) is 

proposed to perform on [insert name of 

procurement].SRS IMCC. List applicable PWS 

elements: 

 

16.15. Scope Company (identified in #4) performed 

on Reference Contract: 

 

17.16. Complexity Company (identified in #2) is 

proposed to perform on [insert name of 

procurement]:SRS IMCC: 

 

18.17. Complexity of work Company (identified in 

#4) performed on Reference Contract: 

 

19.18. Safety statistics: provide Days Away, 

Restricted or Transferred and Total Recordable Case 

(TRC) rates and hours worked for the company 

(identified in #4) on the Reference Contract by 

Government Fiscal Year (GFY) completed within the 

last 4 years from the original solicitation issuance 

date:  

 

20.19. For the Reference Contract, identify any 

DOE enforcement actions and/or worker safety and 

health, nuclear safety, and/or classified information 

security incidents or notifications posted to the DOE 

Office of Enterprise Assessments (EA) website 

(https://energy.gov/ea/information-

center/enforcement-infocenter) within the last 4 years 

from the original solicitation issuance date and 

corrective actions taken to resolve those problems: 

 

21.20. Was the reference contract awarded to an 

affiliated company (see definition of “affiliates at FAR 

2.101) of the entity for which the L-3 form is being 

submitted (identified in #2)? (Yes/No).  If the name 

and/or DUNS are different than the entity identified in 

#2, explain the relationship (e.g., self, subsidiary, 

parent, etc.). 

 

If “yes”, the Offeror shall describe the resources of the 

parent, member, or affiliated company that will be 

provided or relied upon in contract performance such 

that the parent, member, or affiliate will have 

meaningful involvement in contract performance. 

 

If a common parent company is being used to establish 

the nexus between the Offeror and an affiliated 

company, then the Offeror must describe how the 

 

https://energy.gov/ea/information-center/enforcement-infocenter
https://energy.gov/ea/information-center/enforcement-infocenter
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Past Performance Reference Information Form 

affiliate and Offeror rely on, for example, similar 

assets, resources, policies, and procedures of the 

common parent company. 

If the Offeror identifies past performance information 

for predecessor companies that existed prior to any 

mergers or acquisitions, the Offeror shall demonstrate 

that such performance reasonably can be predictive of 

the Offeror’s performance.  

Note: The Offeror may amend the format for Attachment L-3, Past Performance Reference Information Form, as long as the 

exact information, font and size (per DOE-L-2001), and page limitations are followed. Also, the information contained in the 

Offeror’s submitted L-3 forms shall be consistent with the information contained in other sections of the Volume II proposal. 
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Attachment L-4 

Past Performance Cover Letter and Questionnaire 

Past Performance Cover Letter for _________________ 

Dear “Client”: 

We are currently responding to the Department of Energy (DOE) Request for Proposals 

No. 89303319REM000055, Savannah River Site Integrated Mission Completion Contract at the Savanah 

River Site near Aiken, South Carolina. 

The solicitation places emphasis on past performance as a source selection factor. In addition to 

requesting the attached Questionnaire be completed, the Government is requiring that clients of entities 

responding to the solicitation be identified and their participation in the evaluation process be requested. 

In the event you are contacted for information by the Government on work we have performed, you are 

hereby authorized to respond to those inquiries. 

We are asking for your assistance in completing the attached questionnaire and forwarding to the DOE to 

aid in its evaluation of our past performance. 

Please return the completed questionnaire within ten (10) calendar days. 

YOU ARE HIGHLY ENCOURAGED TO SCAN AND EMAIL THE QUESTIONNAIRE TO THE 

EMAIL ADDRESS PROVIDED BELOW: 

Email Address: SRSIMC@emcbc.doe.gov  

If you are unable to scan and email a copy, it can be mailed to the following address:  

U S. Department of Energy 

Attention: Jodi Gordon, Contracting Officer 

Address: 550 Main Street, Room 7-010 

Cincinnati, OH 45202 

 

If mailing, please mark the envelope: 

“SOURCE SELECTION INFORMATION - SEE FAR 3.104” “TO BE OPENED ONLY BY THE 

CONTRACTING OFFICER” 
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Past Performance Questionnaire 

A. Referenced Contract and Client Information 

Referenced Contract and Client Information 

Name of Company Being Evaluated:  

Contract Number and Title Being Evaluated:  

Assessment Period for which PPQ covers 

Company’s performance: 
 

Evaluator’s Name:  

Evaluator’s Address:  

Evaluator’s Phone & Email:  

Evaluator’s Organization:  

Evaluator’s role in the management of the 

contract*: 
 

* The reference point of contact completing and submitting the questionnaire must be the appropriate contract client reference 

within the Program Office/Project Office and/or the Contracting Office. Only one questionnaire should be submitted per 

contract reflecting a coordinated response. 

 

B. Rating Scale and Definitions 

Rating Scale and Definitions 

Rating Definition Note 

Exceptional Performance meets contractual 

requirements and exceeds many to the 

Client’s benefit. The contractual 

performance of the element or 

sub-element being evaluated was 

accomplished with few minor problems 

for which corrective actions taken by 

the Contractor were highly effective. 

To justify an Exceptional rating, identify multiple 

significant events and state how they were of benefit 

to the Client. A singular benefit, however, could be 

of such magnitude that it alone constitutes an 

Exceptional rating. Also, there should have been no 

significant problems identified. 

Very Good Performance meets contractual 

requirements and exceeds some to the 

Client’s benefit. The contractual 

performance of the element or sub-

element being evaluated was 

accomplished with some minor 

problems for which corrective actions 

taken by the Contractor were effective. 

To justify a Very Good rating, identify a significant 

event and state how it was a benefit to the Client. 

There should have been no significant problems 

identified. 
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Rating Scale and Definitions 

Rating Definition Note 

Satisfactory Performance meets contractual 

requirements. The contractual 

performance of the element or sub-

element contains some minor problems 

for which corrective actions taken by 

the Contractor appear or were 

satisfactory. 

To justify a Satisfactory rating, there should have 

been only minor problems, or major problems the 

Contractor recovered from without impact to the 

contract/order. There should have been NO 

significant problems identified.  

Note: The Contractor should not be evaluated with a 

rating lower than Satisfactory solely for not 

performing beyond the requirements of the 

contract/order. 

Marginal Performance does not meet some 

contractual requirements. The 

contractual performance of the element 

or sub-element being evaluated reflects 

a serious problem for which the 

Contractor has not yet identified 

corrective actions. The Contractor’s 

proposed actions appear only 

marginally effective or were not fully 

implemented. 

To justify Marginal performance, identify a 

significant event in each category that the 

Contractor had trouble overcoming and state how it 

impacted the Client. A Marginal rating should be 

supported by referencing the management tool that 

notified the Contractor of the contractual deficiency 

(e.g., management, quality, safety, or environmental 

deficiency report or letter). 

Unsatisfactory Performance does not meet most 

contractual requirements and recovery 

is not likely in a timely manner. The 

contractual performance of the element 

or sub-element contains a serious 

problem(s) for which the Contractor’s 

corrective actions appear or were 

ineffective. 

To justify an Unsatisfactory rating, identify multiple 

significant events in each category that the 

Contractor had trouble overcoming and state how it 

impacted the Client. A singular problem, however, 

could be of such serious magnitude that it alone 

constitutes an unsatisfactory rating. An 

Unsatisfactory rating should be supported by 

referencing the management tools used to notify the 

Contractor of the contractual deficiencies 

(e.g., management, quality, safety, or environmental 

deficiency reports, or letters). 

 

C. Assessment Areas 

Please provide explanatory narratives to support your ratings. 

1. Quality of Product or Service 

Example: How well did the Contractor provide services that met the terms of the contract? 

How technically accurate were the Contractor deliverables? What was the quality level of the Contractor 

deliverables? How well did the Contractor perform the contract services in a safe manner? 

       

Exceptional Very 

Good 

Satisfactory Marginal Unsatisfactory Not 

Applicable 

Do Not 

Know 

 

Supporting Narrative: 
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2. Schedule Compliance 

Example: How well did the Contractor provide timely services in accordance with contract schedules? 

How well did the Contractor take measures to minimize delays that were within its control? 

       

Exceptional Very 

Good 

Satisfactory Marginal Unsatisfactory Not 

Applicable 

Do Not 

Know 

 

Supporting Narrative: 

 

 

3. Cost Control 

Example: How well did the Contractor control its costs? 

       

Exceptional Very 

Good 

Satisfactory Marginal Unsatisfactory Not 

Applicable 

Do Not 

Know 

 

Supporting Narrative: 

 

 

4. Business Relations 

Example: How well did the Contractor interface with you to address requests, complaints, and inquiries? 

If given the choice, would you select this Contractor again to perform your required services? 

       

Exceptional Very 

Good 

Satisfactory Marginal Unsatisfactory Not 

Applicable 

Do Not 

Know 

 

Supporting Narrative: 

 

 

5. Management of Key Personnel/Staffing 

Example: How well did the Contractor allocate the appropriate personnel resources to meet customer 

needs? How well did the Contractor provide staff on short notice for quick turnaround of personnel? 

       

Exceptional Very 

Good 

Satisfactory Marginal Unsatisfactory Not 

Applicable 

Do Not 

Know 

 

Supporting Narrative: 
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6. Utilization of Small Business 

Example: How well did the Contractor allocate subcontracting opportunities to small businesses? 

       

Exceptional Very 

Good 

Satisfactory Marginal Unsatisfactory Not 

Applicable 

Do Not 

Know 

 

Supporting Narrative: 

 

 

7. Regulatory Compliance 

Example: How well did the Contractor comply with all terms and conditions in the contract relating to 

applicable regulations and codes considering compliance with financial, environmental, safety, and labor 

regulations as well as any other reporting requirements. 

       

Exceptional Very 

Good 

Satisfactory Marginal Unsatisfactory Not 

Applicable 

Do Not 

Know 

 

Supporting Narrative: 

 

 

We greatly appreciate your time and assistance in completing this questionnaire. 

Additional Comments: 

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________ 
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Attachment L-5 

List of Contracts Terminated for Default, Cure Notices, and Conditional 

Payment of Fee/Profit/Other Incentive Actions 

Table L-5.1. List of Contracts Terminated for Default 

Client Name Contract No. 

Client Point of 

Contact 

POC Information 

(address, phone no., 

email address) 

Performance 

Period 

Reason for 

Termination 

      

      

      

Note: Information shall only be provided for contracts terminated within the preceding 4 years from the date of the original 

solicitation issuance date. Additionally, explanatory information may be provided below the table for each contract terminated 

for default, along with a brief description of the work. If the Offeror does not have any contracts/projects to report, a blank form 

shall be submitted stating such. 

 

 

Table L-5.2. List of Contracts – Cure Notice(s) 

Client Name Contract No. 

Client Point of 

Contact 

POC Information 

(address, phone no., 

email address) 

Performance 

Period 

Reason for Cure 

Notice 

      

      

      

Note: Information shall only be provided for contracts that are currently being performed or have a period of performance end 

date within the preceding 4 years from the date of the original solicitation issuance date. Additionally, explanatory information 

may be provided below the table for each contract cure notice, along with a brief description of the work. If the Offeror does not 

have any contracts to report, a blank form shall be submitted stating such. 

 

Table L-5.3. List of Contracts – Conditional Payment of Fee/Profit/Other Incentive Actions 

Client Name Contract No. 

Client Point of 

Contact 

POC Information 

(address, phone no., 

email address) 

Performance 

Period 

Reason for CPOF 

Action 

      

      

      

Note: Information shall only be provided for contracts that are currently being performed or have a period of performance end 

date within the preceding 4 years from the date of the original solicitation issuance date. Additionally, explanatory information 

may be provided below the table for each contract Conditional Payment of Fee/Profit/Other Incentive action, along with a brief 

description of the work. If the Offeror does not have any contracts to report, a blank form shall be submitted stating such. 
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Attachment L-6 

Cost and Fee/Profit Elements Workbook 

 See separate file.
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Attachment L-7 

Offeror’s Proposed Accounting System Information 

(1) Is the accounting system in accordance with generally accepted accounting principles? 

Please explain. 

(2) Does the proposed accounting system provide for: 

(a) Proper segregation of direct costs from indirect costs? Please explain. 

(b) Identification of and accumulation of direct costs by contract? Please explain. 

(c) A logical and consistent method for allocation of indirect costs to intermediate and final 

cost objectives? (A contract is a final cost objective.) Please explain. 

(d) Accumulation of costs under general ledger control? Please explain. 

(e) A timekeeping system that identifies employees’ labor by intermediate or final cost 

objectives? Please explain. 

(f) A labor distribution system that charges direct and indirect labor to the appropriate cost 

objectives? Please explain. 

(g) Interim (at least monthly) determination of cost charged to a contract through routine 

posting of book of accounts? Please explain. 

(h) Exclusion from costs charged to Government contracts of amounts, which are not 

allowable in terms of FAR Part 3, Contract Cost Principles and Procedures or other 

contract provisions? Please explain. 

(i) Identification of costs by contract line item and by units (as if unit or line items were a 

separate contract) if required by the proposed contract? Please explain. 

(j) Segregation of preproduction costs from production costs (if applicable)? Please explain. 

(3) Does the proposed Accounting System provide financial information: 

(a) Required by clauses concerning limitation of costs (FAR 52.232-20, Limitation of Cost) 

and/or limitation on payments (FAR 52.216-16, Incentive Price Revision—Firm Target)? 

Please explain. 

(b) Required to support requests for progress payments? Please explain. 

(4) Is the proposed accounting system designed, and are the records maintained in such a manner, 

that adequate, reliable data are developed for use in pricing follow-on acquisitions? 

Please explain. 

(5) Is the accounting system currently in full operation? If not, describe which portions are:  

(1) in operation; (2) set-up, but not yet in operation; (3) anticipated; or (4) nonexistent.
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Attachment L-8 

List of DOE Contracts 

Instructions: The Offeror, to include all members of a teaming arrangement, as defined in FAR 9.601(1), 

and Teaming Subcontractors, shall provide a listing of all DOE prime contracts (including NNSA) 

currently being performed and/or for contracts that were completed within the last 4 years from the 

original solicitation issuance date. If the Offeror, to include all members of a teaming arrangement, as 

defined in FAR 9.601(1), or Teaming Subcontractors provided past performance information on 

predecessor companies that existed prior to any mergers or acquisitions, the Offeror, to include all 

members of a teaming arrangement, as defined in FAR 9.601(1), or Teaming Subcontractor(s) shall also 

provide a list of DOE contracts for the predecessor companies. This includes contracts for which the 

Offeror and/or Teaming Subcontractor was a member organization in a joint venture, LLC, or other 

similar entity as a prime Contractor to DOE. The below information should be provided for the entity to 

which the DOE prime contract was awarded, rather than a proposing entity under this solicitation. Also, 

this list shall only include DOE prime contracts performed by the proposing entity and any affiliate 

companies for which an L-3 form is submitted (including within LLC arrangements), and shall not 

include any contracts performed by other affiliates not otherwise performing any of the submitted L-3 

reference contracts (if applicable). 

a. Prime Contract Number: 

b. Contract Title: 

c. Prime Contractor Name: 

d. Prime Contractor DUNS #: 

e. LLC Member Name: 

f. LLC Member DUNS #: 

g. Period of Performance: 

h. Contract Value: 

i. Contract Description (brief; 1-2 sentences): 

j. Contract NAICS: 
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Attachment L-9 

Contract Transition Task Order 

See IMCC – Task Order – Liquid Waste Transition  
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Attachment L-9 

Task Order 1: Transition  

Request for Task Proposal (RTP)  

 
In accordance with the Master IDIQ Contract Section H.50 Task Ordering Procedure, paragraph (c), the 
following constitutes the RTP for the Transition Task Order. The requirements f or the Contractor’s Task 
Order proposal are set forth in Section L of this Solicitation No. 89303319REM000055. 

  



ii 

Savannah River Project Integrated Mission Completion Contract – Final End State RFP  Section L 

Solicitation# 89303319REM000055  Attachment L-9 

  

 

 
 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank. 



iii 

Savannah River Project Integrated Mission Completion Contract – Final End State RFP  Section L 

Solicitation# 89303319REM000055  Attachment L-9 

  

 

 

Table of Contents 

 
Section A – Order For Supplies or Services (OF 347) (to be provided upon TO Issuance) ...... 

Section B - Supplies or Services and Prices/Costs ............................................................................................... 1 

Section C - Performance Work Statement ........................................................................................................... 2 

Section D - Packaging and Marking ..................................................................................................................... 2 

Section E - Inspection and Acceptance ................................................................................................................. 2 

Section F - Deliveries or Performance .................................................................................................................. 2 

Section G - Contract Administration Data ........................................................................................................... 2 

Section H - Special Contract Requirements ......................................................................................................... 3 

Section I - Contract Clauses .................................................................................................................................. 3 

Section J - List of Documents, Exhibits, and Other Attachments ...................................................................... 3 

Section J-7 - Contract Deliverables ....................................................................................................................... 3 
 

 

 

 

 

 

 



Savannah River Project Integrated Mission Completion Contract – Draft End State RFP  Section L 

Solicitation# 89303319REM000055  Attachment L-9 
 

1 

Savannah River Project Integrated Mission Completion Contract – Draft End State RFP  Section L 

Solicitation# 89303319REM000055  Attachment L-9 
 

1 

 

 

 

 

Section B - Supplies or Services and Prices/Costs 

 
This Task Order work shall be performed under Contract Line Item Number (CLIN) 00001 of the 

Savannah River Site Integrated Mission Completion Contract (herein referred to as the Master IDIQ 

Contract). Section B of the Master IDIQ Contract is incorporated by reference. The requisite clause 

information specific to this Task Order included below is consistent with the clause numbering structure 

established by the Master IDIQ Contract. 

B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (Oct 2014) 

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services 

(except as may be expressly set forth in this Task Order as furnished by the Government) and otherwise 

do all things necessary for, or incident to, the performance of work as described in Section C, 

Performance Work Statement (PWS) under this Task Order. 

B.2 Type of Contract - DOE-B-2004 Cost-No-Fee Task Order: No-Fee Total Estimated Cost 

(OCT 2014) (Revised) 

(1) This is a cost-no fee Task Order. In accordance with the clause at FAR 52.216-11, Cost Contract-

No Fee, the Total Estimated Cost for this Task Order is as follows (Table B-1): 

Table B-1. Estimated Total Cost 

Total Estimated Cost: [$proposed] 

 

(2) The Total Estimated Cost of the Task Order is as follows (Table B-2):  

 

Table B-2. Task Order CLIN Structure 

CLIN CLIN Title CLIN Type Total Estimated Cost 

00001 Transition CR (no fee) [$proposed] 

 

CLIN= Contract Line Item Number CR = Cost Reimbursable 

 

(3) CLIN Description: 

CLIN 00001 –Transition: 

The Transition Period begins with the start date provided within the issuance of the initial Notice to 

Proceed (NTP). The Incoming Transition Period dates are set forth in Section F clause, Period of 

Performance. Costs are reimbursed based on allowable actual costs billed to the Contract. There is no 

fee for the Transition Period. 

B.4 DOE-B-2013 Obligation of Funds (Oct 2014) 

(a) Pursuant to the clause of this Contract in FAR 52.232-22, Limitation of Funds, total funds in the 

amount(s) specified below are obligated for the payment of allowable costs. It is estimated that this 

amount is sufficient to cover performance through the period of performance (POP) as specified in 

F.3 below. 

TBD at Task Order award. 
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Section C - Performance Work Statement 

 

C.1 Task Order Requirements 

The following tasks of the Task Order contain work scope that shall be performed by the Contractor 

during this Task Order’s POP. 

 
Table C-1. Listing of Task-Specific Scope 

Task Order 1: Transition 

Task # Task Title Related Master IDIQ PWS Section 

1  Transition C.1, Contract Transition 

IDIQ = Indefinite Delivery/Indefinite Quantity PWS = Performance Work Statement 

 

This task defines the activities necessary to fully transition the Liquid Waste Stabilization/Disposition 

work scope presently being performed by the incumbent Liquid Waste Contractor to the Contractor, 

transition any subcontract work from the incumbent Liquid Waste Contractor to the Contractor as deemed 

necessary, and complete workforce transition in accordance with the requirements of Section H of the 

Contract. The main goal of this task is the Contractor’s demonstrated readiness to fully and seamlessly 

assume responsibility for execution of the Liquid Waste Disposition/Stabilization IMC Contract work 

scope. 

The desired outcome is the complete  safe, effective, and efficient transfer of responsibility for 

execution of the SRS IMC Contract with little or no disruption to ongoing Liquid Waste 

Stabilization/Disposition operations. The detailed scope of work is identified in the IMC Contract 

Section C.1, Contract Transition. 

Section D - Packaging and Marking 

 
Section D of the Master IDIQ Contract is incorporated by reference. 

Section E - Inspection and Acceptance 

 
Section E of the Master IDIQ Contract is incorporated by reference. 

Section F - Deliveries or Performance 

 
Section F of the Master IDIQ Contract is incorporated by reference, with the exception of Clause F.3, which 

is filled in and provided below.   

F.3 Period of Performance 

(b) The overall Task Order POP shall be 90 days following NTP. 

Section G - Contract Administration 

Data 

 
Section G of the Master IDIQ Contract is incorporated by reference. 



Savannah River Project Integrated Mission Completion Contract – Final End State RFP     Section L 
Solicitation# 89303319REM000055          Attachment L-9 

3 1 

 
 

 

 

Section H - Special Contract Requirements 

 
Section H of the Master IDIQ Contract is incorporated by reference. 

Section I - Contract Clauses 

 
Section I of the Master IDIQ Contract is incorporated by reference, expectexcept for the following 

Section I clause, which is filled-in as follows: 
 

Table I-1. Section I Clause Fill-Ins 

Clause 

No. 

FAR/DEAR 
Reference 

 
Title 

Fill-In Information; See 

FAR 52.104(d) 

 

I.45 
 

FAR 52.217-8 
 

Option to Extend Services 

Any time prior to the 

expiration of the Task 
Order 

DEAR = Department of Energy Acquisition Regulation FAR = Federal Acquisition Regulation 

 

Section J - List of Documents, Exhibits, and Other Attachments 

 
Section J of the Master IDIQ Contract is incorporated by reference, as applicable to this Task Order, with 

the exception of the following, which are hereby incorporated in this Task Order. 

Section J-7 - Contract Deliverables 

 
In addition to the list of Contract Deliverables specified in Section J, Attachment J-7, Contract 

Deliverables, the following list of Transition Deliverables are also required for this Task Order. 

 

Task Order 1 – Transition Deliverables 

(Note: All time periods specified are calendar days.) 

Deliverable 

Number Deliverable 

DOE 

Deliverable Due 

Contract 

Section/Requirement Action 

Response 

Time 

TO1-0001 Executive Summary posted to 

Contractor’s website 

Information  Within 72 hours 

after NTP 

C-1 Contract 

Transition 

TO1-0002 Transition Status Reports Information  Weekly during 

transition period 

C-1 Contract 

Transition 

TO1-0003 Weekly reports to the CO 

regarding implementation of 

hiring preferences  

Information  Weekly (less 

frequently if 

requested by CO) 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0004 List of Contractor personnel who 

will be responsible for 

transitioning the employees of 

the Incumbent Contractor and 

for the development of transition 

agreements 

Information  Within 10 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 
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Task Order 1 – Transition Deliverables 

(Note: All time periods specified are calendar days.) 

Deliverable 

Number Deliverable 

DOE 

Deliverable Due 

Contract 

Section/Requirement Action 

Response 

Time 

TO1-0005 Description of all Workforce 

Transition Agreements 

Information  Within 10 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0006 Draft Communication Plan Review  Within 10 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0007 Description of the process for 

regularly obtaining updated 

information from the Incumbent 

Contractor regarding incumbent 

employees 

Information  Within 10 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0008 List of Contractor Personnel 

responsible for transitioning 

existing benefit plans and, if 

needed, development of new 

benefit plans 

Information  Within 10 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0009 Estimated Costs & detailed 

breakout of costs to accomplish 

workforce & benefits transition 

activities 

Review  Within 10 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0010 Transition Plan  Approve 5 days Within 15 days 

after NTP 

C-1 Contract 

Transition  

TO1-0011 Draft Workforce Transition Plan Review  Within 15 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0012 Final Communication Plan Approve  Within 15 days 

after the NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0013 List of Information & documents 

requested from Incumbent 

Contractors pertaining to 

transition of existing benefit 

plans 

Information  Within 15 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0014 Organizational Conflict of 

Interest Management Plan 

Approve  Within 15 days 

after NTP 

H.28 Organizational 

Conflict of Interest 

Management Plan 

TO1-0015 DOE Form 3220.5, Application 

for Contractor Compensation 

Approval, for each Key 

Personnel position 

Approve  Within 20 days 

after NTP. 

H.5 Special Provisions 

Applicable to 

Workforce Transition 

and Employee 
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Task Order 1 – Transition Deliverables 

(Note: All time periods specified are calendar days.) 

Deliverable 

Number Deliverable 

DOE 

Deliverable Due 

Contract 

Section/Requirement Action 

Response 

Time 

Compensation: Pay 

and Benefits 

TO1-0016 Draft Benefits Transition Plan Review  Within 20 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0017 Detailed description of plans and 

processes to ensure compliance 

with pay and benefit 

requirements  

Information  Within 20 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0018 Minutes of meetings with 

Incumbent Contractor benefits 

administrators to discuss all 

matters necessary to ensure 

compliance with pay and 

benefits requirements.   

Information  Within 2 days 

following each 

meeting with 

initial meeting 

required within 

20 days after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0019 Worker Safety and Health 

Program description 

Approve  Within 30 days 

after NTP 

C.6.1 Worker Safety 

and Health 

TO1-0020 Final Workforce Transition Plan Approve  Within 30 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0021 Final Benefits Transition Plan Approve  Within 30 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0022 Draft transition agreements with 

Incumbent Contractor(s) to 

ensure compliance with pay and 

benefit requirements  

Review  Within 30 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0023 Drafts of all amendments to or 

reinstatements of the pension 

and other benefit plans presently 

sponsored by the Incumbent 

Contractor 

Review  Within 30 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0024 All draft restated benefit plans 

and draft Summary Plan 

Descriptions for pension and 

other benefit plans sponsored by 

the Incumbent Contractors (if 

applicable) 

Review  Within 30 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 
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Task Order 1 – Transition Deliverables 

(Note: All time periods specified are calendar days.) 

Deliverable 

Number Deliverable 

DOE 

Deliverable Due 

Contract 

Section/Requirement Action 

Response 

Time 

TO1-0025 Draft or proposed final versions 

of any new defined benefit and 

defined contribution pension 

plans and other benefit plans and 

draft Summary Plan 

Descriptions for the pension and 

other benefit plans (if needed as 

agreed to in the final Benefits 

Transition Plan) 

Review  Within 30 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0026 Final transition agreements with 

Incumbent Contractor(s) to 

ensure compliance with pay and 

benefit requirements 

Approve  Within 45 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0027 Proposed final versions of all 

amendments to or reinstatements 

of the pension and other benefit 

plans presently sponsored by the 

Incumbent Contractor 

Approve  Within 45 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0028 Proposed final version of 

restated benefit plans and draft 

Summary Plan Descriptions for 

pension and other benefit plans 

sponsored by the Incumbent 

Contractors (if applicable) 

Approve  Within 45 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0029 Proposed final versions of any 

new defined benefit and defined 

contribution pension plans and 

other benefit plans and Summary 

Plan Descriptions for the 

pension and other benefit plans 

(if needed as agreed to in the 

final Benefits Transition Plan 

and not previously transmitted) 

Approve  Within 45 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0030 Wall-to-Wall Physical 

Contractor Controlled Inventory 

Report 

Approve 10 days Within 50 days 

after NTP 

C.1 Contract 

Transition, C.6, 

Personal Property 

Management Program 

TO1-0031 Proposed WBS numbering 

scheme and WBS 

dictionaryProgram and Project 

Management Requirements Gap 

Analysis 

Information  Within 6030 days 

after NTP 

C.5.2. 

SchedulingC.5.1 

Project Support 

Performance 

Requirements 

TO1-0032 Final Workforce Transition 

AgreementsProposed WBS 

numbering scheme and WBS 

dictionary 

ApproveInfo

rmation 

 Within 60 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and 
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Task Order 1 – Transition Deliverables 

(Note: All time periods specified are calendar days.) 

Deliverable 

Number Deliverable 

DOE 

Deliverable Due 

Contract 

Section/Requirement Action 

Response 

Time 

TimeframesC.5.2. 

Scheduling 

TO1-0033 Statement of Material 

Differences.  Final Workforce 

Transition Agreements 

Information

Approve 

 Within 60 days 

after NTP 

H.6 WorkforceC-1 

Contract Transition 

and Benefits 

Transition: Plans and 

Timeframes 

TO1-0034 Employee Assistance Program 

Implementation PlanStatement 

of Material Differences.   

Information  Within 60 days 

after NTP 

Section J, Attachment 

J-2, 10 CFR part 707, 

Workplace Substance 

Programs at DOE 

Sites; also DOE O 

350.1C-1 Contract 

Transition 

TO1-0035 Disclosure of Contractor’s 

estimating systemEmployee 

Assistance Program 

Implementation Plan 

Information  Within 60 days 

after NTP 

H.15 Cost Estimating 

System 

RequirementsSection 

J, Attachment J-2, 10 

CFR part 707, 

Workplace Substance 

Programs at DOE 

Sites; also DOE O 

350.1 

TO1-0036 Disclosure ofDocumentation 

substantiating that the 

Contractor’s 

estimatingaccounting system 

meets specified system criteria 

Information  Within 60 days 

after NTP 

H.15 Cost 

Estimating17 

Accounting System 

RequirementsAdminist

ration 

TO1-0037 Documentation substantiating 

that the Contractor’s 

accountingpurchasing system 

meets specified system criteria 

Information  Within 60 days 

after NTP 

H.17 Accounting18 

Contractor Purchasing 

System Administration 

TO1-0038 Documentation substantiating 

that the Contractor’s 

purchasingpersonal property 

management system meets 

specified system criteria 

Information  Within 60 days 

after NTP 

H.1819 Contractor 

PurchasingProperty 

Management System 

Administration 

 

TO1-0039 Documentation substantiating 

that the Contractor’s property 

management system meets 

specified system criteriaPersonal 

Property Management System 

ApproveInfo

rmation 

 Within 6045 days 

after NTP 

H.19 

ContractorC.7.1.1 

Personal Property 

Management System 

Administration 

TO1-0040 Diversity Plan Approve  Within 60 days 

after NTP 

H.31 Diversity 

Program 
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Task Order 1 – Transition Deliverables 

(Note: All time periods specified are calendar days.) 

Deliverable 

Number Deliverable 

DOE 

Deliverable Due 

Contract 

Section/Requirement Action 

Response 

Time 

TO1-0041 Litigation Management Plan Information  Within 60 days 

after NTP 

H.60 Legal 

Management 

TO1-0042 Graded Approach for 

Implementation of Contract 

Requirements Plan 

Approve  30 days prior to 

end of transition 

C.1 Contract 

Transition 

TO1-0043 Declaration of Readiness to 

Execute the Contract 

Approve 10 days 10 days prior to 

end of transition 

C.1 Contract 

Transition 

TO1-0044 Contractor Employee 

Compensation Plan 

Approve  By the close of 

contract transition 

H.4 Employee 

Compensation: Pay 

and Benefits 

TO10045 Description of necessary 

transactions with regard to the 

transfer of assets from the 

existing MEPP to a new defined 

benefits plan in keeping with the 

benefits sponsorship 

requirements of the Contract and 

applicable laws, 

Information  Within 90 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0046 Schedule for when the new 

defined benefit plan will be 

developed and assets transferred 

Approve  Within 90 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits Transition: 

Plans and Timeframes 

TO1-0047 EVMS Requirements Gap 

Analysis 

Review Direction to 

be provided 

within 90 

days of 

receipt of 

analysis 

By the end of 

Transition 

H.16 Earned Value 

Management System 

TO1-0048 Task Order Proposals Review  As specified by 

the CO 

C.1 Contract 

Transition 

H.50, Task Ordering 

Procedure 
 

 

TO1-0049 Workplace Substance Abuse 

Program Implementation Plan 

Approve 20 days 30 days from 

NTP 

C.6.1.1 Workplace 

Substance Abuse 

Programs 

10 CFR 707 

Workplace Substance 

Abuse Programs at 

DOE Sites  

DOE O 350.1 

Contractor Human 
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resources Management 

Program 

FAR 52.236-6 Drug-

Free Workplace 

TO1-0050 Update and revise Functional 

Service Agreements   

Information 30 days  C.11.1 Safeguards and 

Security Program  

TO1-0051 Quality Assurance Plan (QAP) Approve 30 days 30 days from 

NTP 

C.6.5 Quality 

Assurance 

DOE Order 414.1 

10 CFR 830 Subpart A 

TO1-0052 Quality Assurance Plan Graded 

Approach 

Approve 30 days If prepared as a 

standalone 

document 

combined with 

the QAP.  Provide 

within 30 days 

C.6.5 Quality 

Assurance 

TO1-0053 Training Implementation Matrix  Approve 20 days 45 days from 

NTP 

C.6.7 Training 

DOE O 426.2 

TO1-0054 Authority Having Jurisdiction 

delegation 

Generate  By the end of 

transition 

C.6.11 Conduct of 

Engineering 

TO1-0055 Initial contractor assurance 

system description 

Approve  By the end of 

transition 

C.10 Contractor 

Assurance System 

TO1-0056 Implementation plan that aligns 

CAS elements and implementing 

procedures with the Site Wide 

Assurance Systems Approach 

Document 

Approve  By the end of 

transition 

C.10 Contractor 

Assurance System 

TO1-0057 Fire Protection Program Plan Approve  By the end of 

transition 

C.6.12 Fire Protection 

Program 

TO1-0058 Nuclear Management 

Maintenance Plan (NMMP) 

Description Document 

Approve 30 days  45 days after NTP C.6.12.2 Nuclear 

Facility Maintenance 

TO1-0059 Transition Communication Plan Approve 1 day 1 day after NTP C.1 Transition 

C.12 External Affairs 

TO1-0060 External Affairs/Internal 

Communication Program 

Description 

Approve 30 days 30 days after NTP C.12 External Affairs 

TO1-0061 Complete implementing 

documentation for the contractor 

Employee Concerns Program    

Approve 45 days 30 days after NTP C.14.3 Employee 

Concerns 

TO1-0062 Accept, for resolution, existing 

employee concerns unresolved at 

the close of the initial Contract 

transition period. 

Information  80 days after NTP C.14.3 Employee 

Concerns 
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TO1-0063  Conduct of Operation 

Implementation Matrix for each 

HAZCAT 2 and 3 facility  

Approve 20 days 45 days after NTP C.6.9 Conduct of 

Operations  

DOE O 422.1 

TO1-0064 Conduct of Operation 

Implementation Matrix for less 

than HAZCAT 3 facilities 

Approve  20 days 45 days after NTP C.6.9 Conduct of 

Operations  

DOE O 422.1  

TO1-0065 Information Technology and 

Cyber Security Implementation 

Plans 

Concur  Within 90 days 

after NTP 

C.8.1 Information 

Technology and Cyber 

Security Management 

DOE O 205.1C 

TO1-0066 Wildland Fire Management Plan Approve  At the end of 

Transition and 

prior to major 

changes being 

made 

CFR Code of 

Federal 

Regulations MEPP

 Multiple 

Employer Pension Plan 

DOE U.S. 

Department of 

Energy NTP Notice 

to Proceed 

CO Contracting 

Officer TO Task 

Order 

CWBS Corporate 

Work Breakdown 

Structure WBS

 Work 

Breakdown 

Structure  

C.6.13 Fire 

Protection Plan 

DOE 

O DOE Order 

  

 

 420.1C  
 

 

Acronyms: 

CFR Code of Federal Regulations MEPP Multiple Employer Pension Plan 

DOE U.S. Department of Energy NTP Notice to Proceed 

CO Contracting Officer TO Task Order 

DOE O  DOE Order                                                                       WBS Work Breakdown Structure  
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M.1 DOE-M-2001 Proposal Evaluation – General – Alternate III (Feb 2019) 

(a) Conduct of acquisition. 

(1) This acquisition will be conducted pursuant to the Federal Acquisition Regulation (FAR), Part 15 

entitled, Contracting by Negotiation; Department of Energy Acquisition Regulation (DEAR), Part 

915 entitled, Contracting by Negotiation; and the provisions of this solicitation. 

(2) DOE has established a Source Evaluation Board (SEB) to evaluate the proposals submitted by 

Offerors in response to this solicitation. Proposal evaluation is an assessment of the proposal and 

the Offeror’s ability to perform the prospective contract successfully. Proposals will be evaluated 

solely on the factors specified in the solicitation against the evaluation factors in this Section M to 

determine the Offeror’s ability to perform the contract.  

(3) The designated source selection authority will select an Offeror for contract award whose 

proposal represents the best value to the Government. The source selection authority’s decision 

will be based on a comparative assessment of proposals against all evaluation factors in the 

solicitation. The source selection authority may reject all proposals received in response to this 

solicitation, if doing so is in the best interest of the Government. 

(b) Deficiency in proposal. 

(1)  A deficiency, as defined at FAR 15.001 entitled, Definitions, is a material failure of a proposal to 

meet a Government requirement or a combination of significant weaknesses in a proposal that 

increases the risk of unsuccessful contract performance to an unacceptable level. No award will 

be made to an Offeror whose proposal is determined to be deficient.  

(2)  A proposal will be eliminated from further consideration before completing the Government’s 

evaluation if the proposal is deficient as to be unacceptable on its face. Deficiencies may include 

any exceptions or deviations to the terms of the solicitation. A proposal will be deemed 

unacceptable if it does not represent a reasonable initial effort to address itself to the material 

requirements of the solicitation, or if it does not substantially and materially comply with the 

proposal preparation instructions of this solicitation. Cursory responses or responses, which 

merely repeat or reformulate the Master Indefinite Delivery/Indefinite Quantity (IDIQ) 

Performance Work Statement (PWS) and/or Task Order PWS, will not be considered responsive 

to the requirements of the solicitation. In the event that a proposal is rejected, a notice will be sent 

to the Offeror stating the reason(s) that the proposal will not be considered for further evaluation 

under this solicitation. 

(c) Responsibility. In accordance with FAR Subpart 9.1, Responsible Prospective Contractors, and 

DEAR Subpart 909.1 entitled, Responsible Prospective Contractors, the Procuring Contracting 

Officer (PCO) is required to make an affirmative determination of whether a prospective contractor is 

responsible. The PCO may, if necessary, conduct a preaward survey of the prospective contractor as 

part of the considerations in determining responsibility. In the absence of information clearly 

indicating that the otherwise successful Offeror is responsible, the PCO will make a determination of 

nonresponsibility and no award will be made to that Offeror; unless, the apparent successful Offeror 

is a small business and the Small Business Administration issues a Certificate of Competency in 

accordance with FAR Subpart 19.6 entitled, Certificates of Competency and Determinations of 

Responsibility.  The responsibility determination includes a finding that award of the contract to the 

Offeror will not pose an undue risk to the common defense and security as a result of its access to 

classified information or special nuclear material in the performance of the contract, as prescribed in 

Section L provision, .12 (DEAR 952.204-73, entitled Facility Clearance,), which requires submission 

of specific information by the Offeror related to foreign interests. 
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(d) Award without discussions. In accordance with paragraph (f)(4) of the provision at FAR 52.215-1, 

Instructions to Offerors – Competitive Acquisition, the Government intends to evaluate proposals and 

award a contract without conducting discussions with Offerors. Therefore, the Offeror’s initial 

proposal shall contain the Offeror’s best terms from a cost or price and technical standpoint. The 

Government, however, reserves the right to conduct discussions if the PCO later determines them to 

be necessary and may limit the competitive range for purposes of efficiency. 

(e) Organizational conflicts of interest. The Offeror is required by the Section K provision entitled, 

Organizational Conflicts of Interest Disclosure, to provide a statement of any past, present, or 

currently planned interests related to the performance of the work and a statement that an actual or 

potential conflict of interest or unfair competitive advantage does or does not exist in connection with 

the contract resulting from the solicitation.  

M.2 Evaluation Factor – Key Personnel  

(a) Key Personnel. DOE will evaluate the proposed required Program Manager, Operations Manager, 

Engineering Manager, ESH&Q Manager, Business Manager (*Business Manager is responsible for 

environmental and regulatory compliance, performance assessments, and NDAA Section 3116 

compliance) and other proposed key personnel along with the Offeror’s rationale for selecting the 

proposed non-required key personnel positions and why theythe positions are essential to the 

successful performance of the entire IDIQ PWS (do not include any key positions for PWS Section 

C.3, Nuclear Materials Stabilization and Disposition and Non-Operating Nuclear Facilities).  DOE 

will evaluate the key personnel team make-up that demonstrates the elements in paragraph (c) below. 

DOE’s evaluation of the Program Manager will be the most important aspect of the evaluation of key 

personnel.   

Failure of the Offeror to propose the required key personnel positions, or to confirm the availability of 

all key personnel as being assigned to the contract full-time and that their permanent duty station is 

located in the local surrounding area will adversely affect the Government’s evaluation of the 

proposal and may make the proposal ineligible for award. Additionally, failure of the Offeror to 

provide a letter of commitment for each key personnel will adversely affect the Government’s 

evaluation of the proposal. 

Note: DOE will evaluate all proposed key personnel. However, a higher number of proposed key 

persons will not be inherently evaluated more favorably than a lesser number of proposed key 

persons, as the proposed key personnel and the key personnel team will be evaluated based on the 

evaluation criteria in this factor. 

(b) Resume. The individuals proposed as key personnel will be evaluated on the degree to which they are 

qualified and suitable for the proposed position in relation to the work for which they are proposed to 

perform and areas of responsibility. The qualifications and suitability of the individual key personnel 

will be evaluated on the following: 

(1) Experience. The key personnel individually will be evaluated on their relevant DOE, commercial 

and/or other Government experience in performing work similar to the work to be performed in 

their proposed position, including leadership and other accomplishments, with emphasis on 

project and completion type work.  

(2) Education. The key personnel will be evaluated on their education, specialized training, 

certifications, and licenses. that support the suitability for the proposed position.  

(3) DOE may contact any or all of the references, previous employers, or clients to verify the 

accuracy of the information contained in the resume and to further assess the qualifications and 

suitability of proposed key personnel.  
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 (c) Key Personnel Team. The evaluation will include an assessment as to whether the Offeror has 

demonstrated the appropriate Key Personnel Team, with the appropriate mix of Key Personnel 

positions and skills, including those described in individual resumes, to successfully perform the 

contract. The assessment will include the depth and breadth of the following elements offor the key 

personspersonnel teams: (i) Recent and relevant management experience in direct project execution in 

the field within the last (5) years; (ii) Experience at partnering and good-faith negotiations with 

client(s) that achieved measurable performance improvements; (iii) Experience in developing 

innovative approaches and their implementation; (iv) Experience in successful regulatory interactions 

and reform with demonstrated positive benefit to the client(s); and (v) Experience in realization of 

significant cost savings to the client and/or significant life-cycle cost or liability reductions as part of 

major portfolio or complex program completion efforts.  More recent experience in these elements 

may be given greater consideration. While it is not expected that each key person will possess each of 

these elements, the Key Personnel team collectively should demonstrate each of them. 

 (d) Oral problem scenario(s) – Key personnel. The Offeror’s key personnel, as a team, will be evaluated 

on their problem-solving ability as demonstrated during their preparation for and presentation of the 

response to the problem-solving scenario(s). The key personnel will be evaluated on their 

demonstrated leadership, teamwork, communications, knowledge of the Master IDIQ PWS, quality of 

the technical and managerial solution(s) to the problems, and problem-solving capabilities both 

individually and as a team. The Program Manager will be evaluated individually also on his/her 

leadership and effective utilization of the key personnel team during the problem-solving scenario(s). 

(e) Oral interview – Program Manager. The Offeror’s Program Manager will be evaluated for 

qualifications and suitability, including leadership capability for the proposed position as 

demonstrated during the oral interview. 

M.3 DOE-M-2008 Evaluation Factor – Past Performance (Oct 2015) (Revised) 

(a) Offeror. The Offeror, to include all members of a teaming arrangement, as defined in FAR 9.601(1), 

will be evaluated on the Government’s assessment of relevant and recent past performance 

information obtained for the Offeror performing work similar in scope, size, and complexity to the 

portion of the Master IDIQ PWS that each entity is proposed to perform.  The information will be 

evaluated in order to assess the Offeror’s potential success in performing the work required by the 

contract. Similar scope, size, and complexity are defined as follows based on the portion of work that 

each entity is proposed to perform: scope – type of work (e.g., work as identified in the Master IDIQ 

PWS and associated contract requirements, including similar work of a non-nuclear nature and/or 

similar non-DOE work, however do not include reference contracts that reference the work scope, 

identified in PWS Section C.3, Nuclear Materials Stabilization and Disposition and Non-Operating 

Nuclear Facilities);; size – dollar value (approximate average annual value in relation to the proposed 

work); and complexity – performance challenges (e.g., overcoming barriers for completion/closure-

type projects to safely accelerate work scope, prior innovations, work performance improvements, 

subcontractor management, management of large complex contracts in highly regulated industries, 

cost efficiencies, management of complex CHRM requirements set forth in Section H (H.2 through 

H.13) and successful partnerships with the Government, Client, and Regulators). The higher the 

degree of relevance of the work, the greater the consideration that may be given.   

DOE will evaluate recent past performance information for contracts that are currently being 

performed or have a period of performance end date within the last four (4) years from the original 

solicitation issuance date. More recent past performance information may be given greater 

consideration. 

The Government will not apportion the assessment of past performance differently amongst the 

members of a Contractor’s Teaming Arrangement, as defined in FAR 9.601(1), on a past performance 
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contract, as each entity is considered to be responsible for overall performance of the ongoing or prior 

contract. All partner companies on past performance contracts will be equally credited (positively and 

negatively) for past performance information. However, relevancy determinations on a past 

performance contract may differ depending upon what scope each entity is proposed to perform. 

(b) Teaming Subcontractors. The Offeror’s proposed Teaming Subcontractors as defined in 

Section L.710(a)(2) will be evaluated on the assessment of the past performance information obtained 

for the Teaming Subcontractor performing work similar in scope, size, and complexity to that 

proposed to be performed by that Teaming Subcontractor. DOE will evaluate past performance 

information for contracts that are currently being performed or have been completed within the last 

four (4) years from the original solicitation issuance date. 

(c) Newly formed entity and predecessor companies. The evaluation of past performance for the Offeror 

and any Teaming Subcontractor(s) may be based on the past performance of its parent 

organization(s), member organizations in a joint venture, limited liability company, or other similar or 

affiliated companies, provided the Offeror’s proposal demonstrates that the resources of the parent, 

member, or affiliated company will be provided or relied upon in contract performance such that the 

parent, member, or affiliate will have meaningful involvement in contract performance. Meaningful 

involvement means the parent, member, or affiliate will provide material supplies, equipment, 

personnel, or other tangible assets to contract performance; or that the common parent will utilize the 

expertise, best practices, lessons learned, or similar resources from the affiliate to affect the 

performance of the Offeror. Past performance information from predecessor companies that existed 

prior to any mergers or acquisitions may also be considered where the Offeror’s proposal 

demonstrates such performance reasonably can be predictive of the Offeror’s performance. 

(d) Work to be performed. DOE will evaluate the Offeror and all members of a teaming arrangement, as 

defined in FAR 9.601(1) and any Teaming Subcontractors, in accordance with the work each entity is 

proposed to perform to cover the work scope described in the Master IDIQ PWS. The resulting rating 

will consider whether the Offeror’s team as a whole (including Teaming Subcontractors) have 

demonstrated relevancy to all PWS requirements.  

(e) No record of past performance. If the Offeror or Teaming Subcontractor(s) do not have a record of 

relevant past performance or if information is not available, the Offeror or Teaming Subcontractor(s) 

will be evaluated neither favorably nor unfavorably.  

(f) Performance information. The Government will only evaluate past performance information for work 

it considers relevant to the acquisition in terms of similar in scope, size, and complexity, as defined 

above in paragraph (a), and within the timeframe specified, as defined above in paragraph (a). The 

Offeror willmay also be evaluated on safety statistics (OSHA Days Away, Restricted or Transferred 

(DART) and Total Recordable Case (TRC)) and DOE enforcement actions and/or worker safety and 

health, nuclear safety, and/or classified information security incidents or notifications posted to the 

DOE Office of Enterprise Assessments website (https://energy.gov/ea/information-

center/enforcement-infocenter) and corrective actions taken to resolve those problems.  

(g) Terminated contracts., Cure Notices and Conditional Payment of Fee/Profit/Other Incentive Actions. 

The Government willmay consider contracts of the Offeror, to include all members of a teaming 

arrangement, as defined in FAR 9.601(1), and Teaming Subcontractors that: (1) were terminated for 

default, including the reasons therefore; (2) included a cure notice(s) in accordance with FAR 49 

Termination of Contracts; and (3) included a Conditional Payment of Fee/Profit/Other Incentive 

Action(s) as described in the DEAR, over the preceding four (4) years from the original solicitation 

issuance date, including the reasoning for the aforementioned actions.  

(h) Sources of past performance information. The Government may consider past performance 
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information from sources other than those provided by the Offeror, such as commercial and 

government clients, government records, regulatory agencies, and government databases such as the 

Government’s Contractor Performance Assessment Reporting System (CPARS).) and award fee 

determinations. The Government may contact any or all of the references provided by the Offeror and 

will consider such information obtained in its evaluation. Note: DOE contracts are not necessarily 

evaluated with more relevance than non-DOE contracts, based on the sole fact that it was work for 

DOE. The evaluation of relevancy is based on the factors listed above.  In addition, the Government 

may consider any other information determined to be reasonably predictive of the quality of the 

Offeror’s performance under this proposed contract, such as information bearing on the Offeror’s 

integrity and business ethics. This other information is not limited to contracts found relevant to this 

procurement in terms of scope, size, and complexity. 

(i) List of DOE contracts. The Government may consider the information provided per Section L, 

Attachment L-8, List of DOE Contracts, and evaluate past performance information on work 

determined to be relevant to the acquisition in terms of similar in scope, size, and complexity, as 

defined above in paragraph (a). 

M.4 Evaluation Factor – Management Approach  

(a) Contract Transition Approach. DOE will evaluate the Offeror’s approach to achieve the Contract 

Transition Task Order requirements, including ContractorImplementation of Human Resource 

Management (CHRM) requirementsRequirements in Section H (H.2 through H.13C.1 (b), for the 

safe, effective, and efficient transfer of responsibility for execution of the Master IDIQ Contract with 

little or no disruption to ongoing operations.  

 

(b) Management Approach.  DOE will evaluate the Offeror’s management approach to include available 

capabilities, teaming/organizational structure, and roles and responsibilities, to effectively negotiate, 

manage, implement, and execute multiple Task Orders for the Master IDIQ PWS; to interface and 

collaborate with other site contractors and to partner with DOE and the Regulators to achieve desired 

End States, by optimizing work and applying risk-based approach for greater efficiency.  DOE will 

evaluate the Offeror’s approach to solicit, evaluate, and incorporate strategies to reach end states in 

the most efficient manner.  

 

(c)  Small Business Participation. DOE will evaluate the Offeror’s approach to meet or exceed the small 

business subcontracting requirement of 18% of the cumulative value of Task Orders, including 

subcontracting of meaningful work scope. 

M.5 Evaluation Factor – Cost and Fee/Profit  

The Cost and Fee Proposal will not be adjectivally rated or point scored, but will be considered in the 

overall evaluation of proposals in determining the best value to the Government.   

 

The Cost and Fee Proposal will be evaluated for cost realism and costprice reasonableness in accordance 

with FAR 15.404-1. and FAR 15.402(a).  Cost realism analysis will be performed on the Offeror’s 

proposed Contract Transition Task Order costs.  Cost reasonableness This analysis will be used to 

determine whether the proposed cost elements are realistic for the work to be performed and reflect a 

clear understanding of the transition requirements.  The transition cost proposal will be compared to the 

Volume II proposal for consistency and understanding.  Price reasonableness will be performed on both 

the proposed fully burdened labor rates (excluding fee) for FY2022 (JulyOctober 1, 2021 through 

JuneSeptember 30, 2022) applied to the DOE provided Estimated Direct Productive Labor Hours and of 

the proposed key personnel costs (FY2022).  These analyses will be used to determine whether the 
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proposed cost elements are realistic or reasonable for the work to be performed and reflect a clear 

understanding of the requirements.  The cost proposal will be compared to the Volume II proposal for 

consistency and understanding.  

 

For purposes of determining the best value, the evaluated price will be the total of the proposed fee/profit 

(all fee/profit proposed by Task Order type) for a one-year period (FY 2022), reasonable costs of Key 

Personnelnot exceeding the identified fee limitations, proposed costs for the key personnel (FY2022) 

reasonable), proposed costs for FY 2022 fully burdened labor rates (excluding fee) applied to the DOE 

provided Estimated Direct Productive Labor Hours and realistic costs for the Contract Transition Task 

Order period.   

 

An Offeror that proposes a fee amount exceeding the maximum prescribed available award fee, target fee, 

and/or fixed fee amounts as specified in Section L may be considered unacceptable for award. 

 

M.6 DOE-M-2011 Relative Importance of Evaluation Factors (Oct 2015) 

(a) The relative importance of the evaluation factors for the Technical and Management Proposal 

(Volume II) are below. 

(1) Key Personnel; 

(2) Past Performance; and 

(3) Management Approach. 

 

Key Personnel is more important than Past Performance. Past Performance is more important than 

Management Approach.  

 

(b)  The evaluation factors for the Technical and Management Proposal (Volume II), when combined, are 

significantly more important than the total evaluated price (Volume III). Each evaluation factor 

applicable to this solicitation is identified and described in this and other provisions of this Section M. 

The descriptive elements of each evaluation factor will be considered collectively in arriving at the 

evaluated rating of the Offeror’s proposal for that evaluation factor. Areas within an evaluation factor 

are not sub-factors and will not be individually rated, but will be considered in the overall evaluation 

for that particular evaluation factor. 

 

M.7 DOE-M-2012 Basis for Award (Oct 2015) 

The Government intends to award one contract to the responsible Offeror whose proposal is determined 

to be the best value to the Government. Selection of the best value to the Government will be achieved 

through a process of evaluating each Offeror’s proposal against the evaluation factors described above. 

The evaluation factors for the Technical and Management Proposal will be adjectivally rated. 

The Cost/Price evaluation factor will not be rated, however the evaluated price will be used in 

determining the “best value” to the Government. The Government is more concerned with obtaining a 

superior Technical and Management Proposal than making an award at the lowest evaluated price. 

However, the Government will not make an award at a price premium it considers disproportionate to the 

benefits associated with the evaluated superiority of one Offeror’s Technical and Management Proposal 

over another. Thus, to the extent that Offerors’ Technical and Management Proposals are evaluated as 

close or similar in merit, the evaluated price is more likely to be a determining factor in selection for 

award. 

 


